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INVITATION TO TENDER

Procuring Entity Sirisia National Government Constituency Development Fund

Tender Name Proposed Construction to completion of 2No. Classrooms at Matunda
Primary School

Tender No SIR/NG-CDF/MATPS/CLRM.01/2024/2025

The Sirisia National Government Constituency Development Fund invites sealed tenders for the
Proposed Construction to completion of 2No. Classrooms at Matunda Primary School

2. Tendering will be conducted under open competitive method County using a standardized tender
document. Tendering is open to all qualified and interested Tenderers.

3. Qualified and interested tenderers may obtain further information and inspect the Tender Documents
during office hours Monday to Friday Between. 0900 to 1600 hours at the address given below.

4. A complete set of tender documents may be purchased or obtained electronically from the Website(s)

www.ngcdf.go.ke Tender documents obtained electronically will be FREE OF CHARGE.

Tender documents may be viewed and downloaded for free from the website www.ngcdf.go.ke and
www.tenders.go.ke . Tenderers who download the tender document must forward their particulars
immediately to cdfsirisia@ngcdf.go.ke, P.O Box 55 — 0208 Sirisia to facilitate any further clarification or
addendum.

Tenders shall be quoted be in Kenya Shillings and shall include all taxes and other payable levies. Tenders
shall remain valid for 120 days from the date of opening of tenders.

The Tenderer shall chronologically SERIALIZE ALL PAGES of the tender documents submitted.

Completed tenders must be delivered to the address below on or before 11.00 AM, June 27, 2025.
Electronic Tenders WILL NOT be permitted.

Tenders will be opened immediately after the deadline date and time specified above or any dead line
date and time specified later. Tenders will be publicly opened in the presence of the Tenderers' designated
representatives who choose to attend at the address below.

Late tenders will be rejected.

The addresses referred to above are:

Address for obtaining further information and for purchasing tender documents and submission of Tenders

FUND ACCOUNT MANAGER
Sirisia National Government Constituency Development
P.O Box 55 — 0208 Sirisia, cdfsirisia@ngcdf.go.ke



http://www.ngcdf.go.ke/
http://www.ngcdf.go.ke/
http://www.tenders.go.ke/
mailto:cdfsirisia@ngcdf.go.ke
mailto:cdfsirisia@ngcdf.go.ke

PARTI: TENDERING PROCEDURES
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GENERAL PROVISIONS

Scope of tender

The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works
Contract as described in the tender documents. The name, identification, and number of lots
(contracts) of this Tender Document are specified in the TDS.

Throughout this tendering document:

a) The term “inwriting” means communicated in written form (e.g. by mail, e-mail, fax, including if
specified in the TDS, distributed or received through the electronic-procurement system used by
the Procuring Entity) with proof of receipt;

b) if the context so requires, “singular” means “plural” and vice versa;

¢) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is any
day that is an official working day of the Procuring Entity. It excludes official public holidays.

Fraud and corruption

The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset
Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a
person shall include a declaration that the person shall not engage in any corrupt or fraudulent practice
and a declaration that the person or his or her sub-contractors are not debarred from participating in
public procurement proceedings.

The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding
collusive practices in contracting. Any tenderer found to have engaged in collusive conduct shall be
disqualified and criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be
required to complete and sign the “Certificate of Independent Tender Determination” annexed to the
Form of Tender.

Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, sub-
consultants, service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect
all accounts, records and other documents relating to any initial selection process, pre-qualification
process, tender submission, proposal submission, and contract performance (in the case of award),
and to have them audited by auditors appointed by the Procuring Entity.

Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms
or their Affiliates competing for a specific assignment do not derive a competitive advantage from
having provided consulting services related to this tender. To that end, the Procuring Entity shall
indicate in the Data Sheet and make available to all the firms together with this tender document all
in formation that would in that respect give such firm any unfair competitive advantage over
competing firms.

Eligible tenderers

A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT
3.8, or an individual or any combination of such entities in the form of a joint venture (JV) under an
existing agree mentor with the intent to enter in to such an agreement supported by a letter of intent.
In the case of a joint venture, all members shall be jointly and severally liable for the execution of the
entire Contract in accordance with the Contract terms. The JV shall nominate a Representative who
shall have the authority to conduct all business for and on behalf of any and all the members of the
JV during the tendering process and, in the event the JV is awarded the Contract, during contract
execution. Members of a joint venture may not also make an individual tender, be a subcontractor in
a separate tender or be part of another joint venture for the purposes of the same Tender. The
maximum number of JV members shall be specified in the TDS.

Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent,
Brother or Sister of a Spouse, their business associates or agents and firms/organizations in which they
have a substantial or controlling interest shall not be eligible to tender or be awarded a contract. Public
Officers are also not allowed to participate in any procurement proceedings.
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A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall
be disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this
tendering process, if the tenderer:

a) Directly or indirectly controls, is controlled by or is under common control with another tenderer;

b) Receives or has received any director indirect subsidy from another tenderer;
c)  Has the same legal representative as another tenderer;

d)  Has a relationship with another tenderer, directly or through common third parties, that puts it
in a position to influence the tender of another tenderer, or influence the decisions of the
Procuring Entity regarding this tendering process;

e)  Any of its affiliates participated as a consultant in the preparation of the design or technical
specifications of the goods or works that are the subject of the tender;

f) Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a
consultant for Contract implementation;

g)  Would be providing goods, works, or non-consulting services resulting from or directly related
to consulting services for the preparation or implementation of the contract specified in this
Tender Document;

h)  Has a close business or personal relationship with senior management or professional staff of
the Procuring Entity who has the ability to influence the bidding process and:

i) Are directly or indirectly involved in the preparation of the Tender document or
specifications of the Contract, and/or the Tender evaluation process of such contract; or

ii) May be involved in the implementation or supervision of such Contract unless the conflicts
temming from such relationship has been resolved in a manner acceptable to the Procuring
Entity throughout the tendering process and execution of the Contract.

A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer
that is proven to have been involved in any of these practices shall be automatically disqualified

A Tenderer (either individually or as a JV member) shall not participate in more than one Tender,
except for permitted alternative tenders. This includes participation as a subcontractor in other
Tenders. Such participation shall result in the disqualification of all Tenders in which the firm is
involved. Members of a joint venture may not also make an individual tender, be a sub-contractor in
a separate tender or be part of another joint venture for the purposes of the same Tender. A firm that
is not a tenderer or a JV member may participate as a subcontractor in more than one tender.

A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. A
Tenderer shall be deemed to have the nationality of a country if the Tenderer is constituted,
incorporated or registered in and operates in conformity with the provisions of the laws of that
country, as evidenced by its articles of incorporation (or equivalent documents of constitution or
association) and its registration documents, as the case may be. This criterion also shall apply to the
determination of the nationality of proposed sub-contractors or sub-consultants for any part of the
Contract including related Services.

A Tenderer that has been debarred from participating in public procurement shall be ineligible to
tender or be awarded a contract. The list of debarred firms and individuals is available from the
website of PPRA www.ppra.go.ke.

A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender
and be awarded Contract(s) only if it is determined by the Procuring Entity to meet the following
conditions, i.e. if it is:

1) A legal public entity of Government and/or public administration,

ii)  financially autonomous and not receiving any significant subsidies or budget support from any
public entity or Government, and;

(iii) operating under commercial law and vested with legal rights and liabilities similar to any
commercial enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis.

Firms and individuals shall be ineligible if their countries of origin are:


http://www.ppra.go.ke/
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(a) As a matter of law or official regulations, Kenya prohibits commercial relations with that country;

(b) By an act of compliance with a decision of the United Nations Security Council taken
under Chapter VII of the Charter of the United Nations, Kenya prohibits any import of goods or
contracting of works or services from that country, or any payments to any country, person, or
entity in that country. A tenderer shall provide such documentary evidence of eligibility
satisfactory to the Procuring Entity, as the Procuring Entity shall reasonably request.

Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in
supplies, local sub-contracts and labor) from citizen suppliers and contractors. To this end, a foreign
tenderer shall provide in its tender documentary evidence that this requirement is met. Foreign
tenderers not meeting this criterion will be automatically disqualified. Information required to enable
the Procuring Entity determine if this condition is met shall be provided for this purpose in “SECTION/
Il - EVALUATION AND QUALIFICATION CRITERIA, Item 9™

Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, If it is
registered in Kenya and has less than 51 percent ownership by nationals of Kenya and if it does not
subcontract to foreign firms or individuals more than 10 percent of the contract price, excluding
provisional sums. JVs are considered as foreign tenderers if the individual member firms registered in
Kenya have less 51 percent ownership by nationals of Kenya. The JV shall not subcontract to foreign
firms more than 10 percent of the contract price, excluding provisional sums.

The National Construction Authority Act of Kenya requires that all local and foreign contractors be
registered with the National Construction Authority and be issued with a Registration Certificate
before they can undertake any construction works in Kenya. Registration shall not be a condition for
tender, but it shall be a condition of contract award and signature. A selected tenderer shall be given
opportunity to register before such award and signature of contract. Application for registration with
National Construction Authority may be accessed from the website www.nca.go.ke.

The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings
which may prevent, distort or lessen competition in provision of services are prohibited unless they
are exempt in accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be
required to seek for exemption from the Competition Authority. Exemption shall not be a condition
for tender, but it shall be a condition of contract award and signature. A JV tenderer shall be given
opportunity to seek such exemption as a condition of award and signature of contract. Application
for exemption from the Competition Authority of Kenya may be accessed from the website
www.cak.go.ke.

4.14 A kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax
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obligations by producing valid tax compliance certificate or tax exemption certificate issued by the
Kenya Revenue Authority.

Eligible goods, equipment, and services

Goods, equipment and services to be supplied under the Contract may have their origin in any country
that is not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to
provide evidence of the origin of Goods, equipment and services.

Any goods, works and production processes with characteristics that have been declared by the
relevant national environmental protection agency or by other competent authority as harmful to
human beings and to the environment shall not be eligible for procurement.

Tenderer's responsibilities

The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and
the Procuring Entity will in no case be responsible or liable for those costs.

The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and
inspect the Site of the Works and its surroundings and obtain all information that may be necessary
for preparing the tender and entering into a contract for construction of the Works. The costs of
visiting the Site shall beat the tenderer's own expense.

The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to
enter upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the
Procuring Entity again stall liability arising from death or personal injury, loss of or damage to
property, and any other losses and expenses incurred as a result of the examination and inspection.


http://www.nca.go.ke/
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The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary
description of the proposed work method and schedule, including charts, as necessary or required.

CONTENTS OF TENDER DOCUMENTS

Sections of Tender Document

The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and
which should be read in conjunction with any Addenda issued in accordance with ITT 10.

PART 1: Tendering Procedures

Section | — Instructions to Tenderers
Section Il — Tender Data Sheet (TDS)
Section lll- Evaluation and Qualification
Criteria Section IV — Tendering Forms

PART 2: Works' Requirements
Section V - Bills of Quantities
Section VI - Specifications
Section VII - Drawings

PART 3: Conditions of Contract and Contract Forms
Section VIII - General Conditions (GCC)

Section IX - Special Conditions of Contract

Section X- Contract Forms

The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents.
Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the
completeness of the Tender document, responses to requests for clarification, the minutes of a pre-
arranged site visit and those of the pre-Tender meeting (if any), or Addenda to the Tender document
in accordance with ITT 10. In case of any contradiction, documents obtained directly from the
Procuring Entity shall prevail.

The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender
Document and to furnish with its Tender all information and documentation as is required by the
Tender document.

Clarification of Tender Document, Site Visit, Pre-tender Meeting

A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in
writing at the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender
meeting if provided for in accordance with ITT 7.2. The Procuring Entity will respond in writing to
any request for clarification, provided that such request is received no later than the period specified
in the TDS prior to the deadline for submission of tenders. The Procuring Entity shall forward copies
of its response to all tenderers who have acquired the Tender documents in accordance with ITT 7.4,
including a description of the inquiry but without identifying its source. If so specified in the TDS, the
Procuring Entity shall also promptly publish its response at the web page identified in the TDS. Should
the clarification result in changes to the essential elements of the Tender Documents, the Procuring
Entity shall amend the Tender Documents following the procedure under ITT 8 and ITT 22.2.

The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and
inspect the site(s) of the required contracts and obtain all information that may be necessary for
preparing a tender. The costs of visiting the Site shall be at the Tenderer's own expense. The Procuring
Entity shall specify in the TDS if a pre-arranged Site visit and or a pre-tender meeting will be held,
when and where. The Tenderer's designated representative is invited to attend a pre-arranged site visit
and a pre-tender meeting, as the case may be. The purpose of the site visit and the pre-tender meeting
will be to clarify issues and to answer questions on any matter that may be raised at that stage.
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The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later
than the period specified in the TDS before the meeting.

Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text
of the questions asked by Tenderers and the responses given, together with any responses prepared after
the meeting, will be transmitted promptly to all Tenderers who have acquired the Tender Documents.
Minutes shall not identify the source of the questions asked.

The Procuring Entity shall al so promptly publish anonymized (no names) Minutes of the pre-arranged
site visit and those of the pre-tender meeting at the web page identified in the TDS. Any modification
to the Tender Documents that may become necessary as a result of the pre-arranged site visit and
those of the pre-tender meeting shall be made by the Procuring Entity exclusively through the issue of
an Addendum pursuant to ITT 8 and not through the minutes of the pre-Tender meeting. Non-
attendance at the pre-arranged site visit and the pre-tender meeting will not be a cause for
disqualification of a Tenderer.

Amendment of Tender Documents

At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the
Tender Documents by issuing addenda.

Any addendum issued shall be part of the Tender Documents and shall be communicated in writing
to all who have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall
also promptly publish the addendum on the Procuring Entity's website in accordance with ITT 7.5.

To give Tenderers reasonable time in which to take an addendum into account in preparing their
Tenders, the Procuring Entity should extend the dead line for the submission of Tenders, pursuant to
ITT 22.2.

C. PREPARATION OF TENDERS

12.

Cost of Tendering

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the
Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome
of the tendering process.

10.0 Language of Tender

11.0

1.1

The Tender, as well as all correspondence and documents relating to the tender exchanged by the
tenderer and the Procuring Entity, shall be written in the English Language. Supporting documents and
printed literature that are part of the Tender may be in another language provided they are
accompanied by an accurate and notarized translation of the relevant passages into the English
Language, in which case, for purposes of interpretation of the Tender, such translation shall govern.

Documents Comprising the Tender

The Tender shall comprise the following:

a) Form of Tender prepared in accordance with ITT 12;

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14;
¢) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;

d) Alternative Tender, if permissible, in accordance with ITT 13;

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the
Tenderer, in accordancewithITT20.3;

f)  Qualffications: documentary evidence in accordance with ITT 17 establishing the Tenderer's
qualifications to per form the Contract if its Tender is accepted;

g) Conformity: a technical proposal in accordance with ITT 16;
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h) Any other document required in the TDS.

In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the
Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a
Joint Venture Agreement in the event of a successful Tender shall be signed by all members and
submitted with the Tender, together with a copy of the proposed JV Agreement. Change of
membership and conditions of the JV prior to contract signature will render the tender liable for
disqualification.

12.0 Form of Tender and Schedules

12.1

The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant
forms furnished in Section IV, Tendering Forms. The forms must be completed with out any alterations
to the text, and no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces
shall be filled in with the information requested. The Tenderer shall chronologically serialize all pages
of the tender documents submitted.

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any,

13.

131

132

133

134

140

14.1

142

14.3

144

145

paid or to be paid to agents or any other party relating to this Tender.
Alternative Tenders
Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

When alternative times for completion are explicitly invited, a statement to that effect will be included
in the TDS, and the method of evaluating different alternative times for completion will be described
in Section Ill, Evaluation and Qualification Criteria.

Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the
requirements of the Tender Documents must first price the Procuring Entity's design as described in the
Tender Documents and shall further provide all information necessary for a complete evaluation of
the alternative by the Procuring Entity, including drawings, design calculations, technical specifications,
breakdown of prices, and proposed construction methodology and other relevant details. Only the
technical alternatives, if any, of the Tenderer with the Winning Tender conforming to the basic
technical requirements shall be considered by the Procuring Entity.

When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for
specified parts of the Works, and such parts will be identified in the TDS, as will the method for their
evaluating, and described in Section VII, Works' Requirements.

Tender Prices and Discounts

The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender
and in the Bill of Quantities shall conform to the requirements specified below.

The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities.
Items against which no rate or price is entered by the Tenderer shall be deemed covered by the rates
for other items in the Bill of Quantities and will not be paid for separately by the Procuring Entity. An
item not listed in the priced Bill of Quantities shall be assumed to be not included in the Tender, and
provided that the Tender is determined substantially responsive notwithstanding this omission, the
average price of the item quoted by substantially responsive Tenderers will be added to the Tender
price and the equivalent total cost of the Tender so determined will be used for price comparison.

The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price of
the Tender, including any discounts offered.

The Tenderer shall quote any discounts and the methodology for their application in the Form of
Tender, in accordance with ITT 12.1.

It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to
adjustment during the performance of the Contract in accordance with the provisions of the
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Conditions of Contract, except incases where the contract is subject to fluctuations and adjustments,
not fixed price. In such a case, the Tenderer shall furnish the indices and weightings for the price
adjustment formulae in the Schedule of Adjustment Data and the Procuring Entity may require the
Tenderer to justify its proposed indices and weightings.

Where tenders are being invited for individual lots (contracts)or for any combination of lots
(packages), tenderers wishing to offer discounts for the award of more than one Contract shall specify
in their Tender the price reductions applicable to each package, or alternatively, to individual
Contracts within the package. Discounts shall be submitted in accordance with ITT 14.4, provided the
Tenders for all lots (contracts) are opened at the same time.

All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other
cause, as of the date 30 days prior to the deadline for submission of Tenders, shall be included in the
rates and prices and the total Tender Price submitted by the Tenderer.

Currencies of Tender and Payment
The currency(ies) of the Tender and the currency(ies) of payments shall be the same.

Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the

Tenderer in the Bill of Quantities, entirely in Kenya shillings.

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied
from outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the
TDS) indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding
Provisional Sums), needed by the Tenderer for the payment of such foreign currency requirements,
limited to no more than two foreign currencies.

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and
the percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to
Tender and shall be based on the exchange rate provided by the Central Bank of Kenya on the
date 30 days prior to the actual date of tender opening. Such exchange rate shall apply for all
foreign payments under the Contract.

Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their

local and foreign currency requirements, and to substantiate that the amounts included in the unit

rates and prices and shown in the Schedule of Adjustment Data in the Appendix to Tender are
reasonable, in which case a detailed break down of the foreign currency requirements shall be provided
by Tenderers.

Documents Comprising the Technical Proposal

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment,
personnel, schedule and any other information as stipulated in Section IV, Tender Forms, insufficient
detail to demonstrate the adequacy of the Tenderer's proposal to meet the work's requirements and
the completion time.

Documents Establishing the Eligibility and Qualifications of the Tenderer

Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish
Tenderer's eligibility in accordance with ITT 4.

In accordance with Section l1ll, Evaluation and Qualification Criteria, to establish its qualifications to
perform the Contract the Tenderer shall provide the information requested in the corresponding
information sheets included in Section IV, Tender Form:s.

If a margin of preference applies as specified in accordance with ITT 33.1, nation al tenderers,
individually or in joint ventures, applying for eligibility for national preference shall supply all
information required to satisfy the criteria for eligibility specified in accordance with ITT 33.1.

Tenderers shall be asked to provide, as part of the data for qualification, such information, including
details of ownership, as shall be required to determine whether, according to the classification
established by the Procuring Entity, a particular contractor or group of contractors qualifies for a margin
of preference. Further the information will enable the Procuring Entity identify any actual or potential
conflict of interest in relation to the procurement and/or contract management processes, or a
possibility of collusion between tenderers, and thereby help to prevent any corrupt influence in
relation to the procurement process or contract management.
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The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality
which a tenderer may have. There can be no circumstances in which it would be justified for a tenderer
to keep information relating to its ownership and control confidential where it is tendering to
undertake public sector work and receive public sector funds. Thus, confidentiality will not be accepted
by the Procuring Entity as a justification for a Tenderer's failure to disclose, or failure to provide
required information on its ownership and control.

The Tenderer shall provide further documentary proof, information or authorizations that the
Procuring Entity may request in relation to owner ship and control which in formation on any changes
to the information which was provided by the tenderer under ITT 6.4. The obligations to require this
information shall continue for the duration of the procurement process and contract performance and
after completion of the contract, if any change to the information previously provided may reveal a
conflict of interest in relation to the award or management of the contract.

All information provided by the tenderer pursuant to these requirements must be complete, current
and accurate as at the date of provision to the Procuring Entity. In submitting the information required
pursuant to these requirements, the Tenderer shall warrant that the information submitted is complete,
current and accurate as at the date of submission to the Procuring Entity.

If a tenderer fails to submit the information required by these requirements, its tender will be rejected.
Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree
the information submitted by a tenderer pursuant to these requirements, then the tender will be
rejected.

If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring
Entity (whether through its own enquiries, through notification by the public or otherwise), shows any
conflict of interest which could materially and improperly benefit the tenderer in relation to the
procurement or contract management process, then:

i) If the procurement process is still ongoing, the tenderer will bed is qualified from the procurement
process,

ii) if the contract has been awarded to that tenderer, the contract award will be set as depending
the outcome of (iii),

ii1) the tenderer will be referred to the relevant law enforcement authorities for investigation of
whether the tenderer or any other person shave committed any criminal offence.

If a tenderer submits information pursuant to these requirements that is in complete, in accurate or
out-of-date, or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue
unless the tenderer can show to the reasonable satisfaction of the Procuring Entity that any such act
was not material, or was due to genuine error which was not attributable to the intentional act,
negligence or recklessness of the tender.

18.0 Period of Validity of Tenders

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity

period starts from the date fixed for the Tender submission deadline (as prescribed by the Procuring
Entity in accordance with ITT 22). At ender valid for a shorter period shall be rejected by the Procuring
Entity as non-responsive.

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity
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mayrequestTendererstoextendtheperiodofvalidityoftheirTenders. Therequestandtheresponsesshallbema
dei n writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended
for thirty (30) days beyond the deadline of the extended validity period. A Tenderer may refuse
the request without forfeiting
itsTendersecurity.ATenderergrantingtherequestshallnotberequiredorpermittedtomodifyitsTender.

Tender Security
The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender

Security as specified in the TDS, in original form and, in the case of a Tender Security, in the amount
and currency specified in the TDS. A Tender-Securing Declaration shall use the form included in Section
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IV, Tender Forms.

If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee
in any of the following forms at the Tenderer's option:

) cash;
ii)  a bank guarantee;

iil) a guarantee by an insurance company registered and licensed by the Insurance Regulatory
Authority listed by the Authority;

(iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of
Kenya, from a reputable source, and an eligible country.

If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall
have a correspondent bank located in Kenya to make it enforceable. The Tender Security shall be
valid for thirty (30) days beyond the original validity period of the Tender, or beyond any period of
extension if requested under ITT 18.2.

If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be
rejected by the Procuring Entity as non-responsive.

If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers
shall be returned as promptly as possible upon the successful Tenderer's signing the Contract and
furnishing the Performance Security and any other documents required in the TDS. The Procuring
Entity shall also promptly return the tender security to the tenderers where the procurement
proceedings are terminated, all tenders were determined non-responsive or a bidder declines to
extend tender validity period.

The Tender Security of the successful Tenderer shall be returned as promptly as possible once the
successful Tenderer has signed the Contract and furnished the required Performance Security, and any
other documents required in the TDS.

The Tender Security may be forfeited or the Tender-Securing Declaration executed:
a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the
Tenderer on the Form of Tender, or any extension there to provided by the Tenderer; or
b) if the successful Tenderer fails to: -
i) sign the Contract in accordance with ITT47; or

il) furnish a Performance Security and if required in the TDS, and any other documents
required in the TDS.

Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA to
debars the Tenderer from participating in public procurement as provided in the law.

The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that
submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time
of tendering, the Tender Security or the Tender-Securing Declaration shall be in the names of all future
members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2.

A tenderer shall not issue a tender security to guarantee itself.
Format and Signing of Tender

The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT
11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall
be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in
the number specified in the TDS and clearly mark them “COPY.” In the event of any discrepancy
between the origin a | and the copies, the original shall prevail.

Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to
their business. This may include proprietary information, trade secrets, or commercial or financially
sensitive information.
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The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed
by a person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a
written confirmation as specified in the TDS and shall be attached to the Tender. The name and
position held by each person signing the authorization must be typed or printed below the signature.
All pages of the Tender where entries or amendments have been made shall be signed or initialed by
the person signing the Tender.

In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on
behalf of the JV, and so as to be legally binding on all the members as evidenced by a power of
attorney signed by their legally authorized representatives.

Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the
person signing the Tender.

D. SUBMISSION AND OPENING OF TENDERS
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Sealing and Marking of Tenders

The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in
a single sealed container bearing the name and Reference number of the Tender, addressed to the
Procuring Entity and a warning not to open before the time and date for Tender opening date. Within
the single envelope, package or container, the Tenderer shall place the following separate, sealed
envelopes:

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the
Tender, as described in ITT 11; and

b) in an envelope or package or container marked “COPIES”, all required copies of the Tender; and
¢) if alternative Tenders are permitted in accordance with ITT 13, and if relevant:

i) inan envelope or package or container marked “ORIGINAL —~ALTERNATIVE TENDER”, the
alternative Tender; and

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER?”, all
required copies of the alternative Tender.

The inner envelopes or packages or containers shall:

a) bear the name and address of the Procuring Entity,
b) bear the name and address of the Tenderer; and

¢) bear the name and Reference number of the Tender.

If an envelope or package or container is not sealed and marked as required, the Procuring Entity will
assume no responsibility for the misplacement or premature opening of the Tender. Tenders misplaced
or opened prematurely will not be accepted.

Deadline for Submission of Tenders

Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than
the date and time also specified in the TDS. When so specified in the TDS, tenderers shall have the
option of submitting their Tenders electronically. Tenderers submitting Tenders electronically shall
follow the electronic Tender submission procedures specified in the TDS.

The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by
amending the Tender Documents in accordance with ITT 8, in which case all rights and obligations of
the Procuring Entity and Tenderers previously subject to the deadline shall there after be subject to
the deadline as extended.

23.0 Late Tenders

The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of
tenders, in accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline
for submission of Tenders shall be declared late, rejected, and returned unopened to the Tenderer.

24.0 Withdrawal, Substitution, and Modification of Tenders
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A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a
written notice, duly signed by an authorized representative, and shall include a copy of the
authorization in accordance with ITT 20.3, (except that withdrawal notices do not require copies).
The corresponding substitution or modification of the Tender must accompany the respective written
notice. All notices must be:

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices
do not require copies), and in addition, the respective envelopes shall be clearly marked
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in
accordance with ITT 22.

Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the
Tenderers.

No Tender may be withdrawn, substituted, or modified in the interval between the deadline for
submission of Tenders and the expiration of the period of Tender validity specified by the Tenderer
on the Form of Tender or any extension thereof.

Tender Opening

Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read
out all Tenders received by the deadline, at the date, time and place specified in the TDS, in the
presence of Tenderers' designated representatives who chooses to attend. Any specific electronic
Tender opening procedures required if electronic Tendering is permitted in accordance with ITT 22.1,
shall be as specified in the TDS.

First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall
be permitted unless the corresponding withdrawal notice contains a valid authorization to request the
withdrawal and is read out at Tender opening.

Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned
to the Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice
contains a valid authorization to request the substitution and is read out at Tender opening.

Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding
Tender. No Tender modification shall be permitted unless the corresponding modification notice
contains a valid authorizationtorequestthemodificationandisreadoutatTenderopening.

Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer
and whether there is a modification; the total Tender Price, per lot (contract) if applicable, including
any discounts and alternative Tenders; the presence or absence of a Tender Security or Tender-
Securing Declaration, if required; and any other details as the Procuring Entity may consider
appropriate.

Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall
be considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be
decided on by the tender opening committee) are to be initialed by the members of the tender
opening committee attending the opening.

At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject
any Tender (except for late Tenders, in accordance with ITT 23.1).

The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: -
a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification;

b) the Tender Price, per lot (contract) if applicable, including any discounts;

c) any alternative Tenders;

d) the presence or absence of a Tender Security, if new as required;

e) number of pages of each tender document submitted.



259  The Tenderers' representatives who are present shall be requested to sign the minutes. The omission
of a Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A
copy of the tender opening register shall be distributed to all Tenderers.

E EVALUATION AND COMPARISON OF TENDERS
26.  Confidentiality

261  Information relating to the evaluation of Tenders and recommendation of contract award shall not
be disclosed to Tenderers or any other persons not officially concerned with the Tender process until
information on Intention to Award the Contract is transmitted to all Tenderers in accordance with
ITT 43.

202 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract
award decisions may result in the rejection of its tender.

203 Not withstanding ITT 26.2, from the time of tender opening to the time of contract award, if a
tenderer wishes to contact the Procuring Entity on any matter related to the tendering process, it shall
do so in writing.

270 Clarification of Tenders

271 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the
tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender,
given a reasonable time for a response. Any clarification submitted by a tenderer that is not in response
to a request by the Procuring Entity shall not be considered. The Procuring Entity's request for
clarification and the response shall be in writing. No change, including any voluntary increase or
decrease, in the prices or substance of the tender shall be sought, offered, or permitted, except to
confirm the correction of arithmetic errors discovered by the Procuring Entity in the evaluation of the
tenders, in accordance with ITT 31.

272 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring
Entity's request for clarification, its Tender may be rejected.

280 Deviations, Reservations, and Omissions

281 During the evaluation of tenders, the following definitions apply: -
a) “Deviation”is a departure from the requirements specified in the tender document;
b) “Reservation’is the setting of limiting conditions or withholding from complete acceptance of
the requirements specified in the tender document; and
¢c)  “Omission”is the failure to submit part or all of the information or documentation required in
the Tender document.

290 Determination of Responsiveness

291 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the
tender itself, as defined in ITT 11.

292 A substantially responsive Tender is one that meets the requirements of the Tender document without
material deviation, reservation, or omission. A material deviation, reservation, or omission is one that,
if accepted, would:

a) Affecting any substantial way the scope, quality, or performance of the Works specified in the Contract;

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights
or the tenderer's obligations under the proposed contract;

c¢) if rectified, would unfairly affect the competitive position of other tenderers presenting
substantially responsive tenders.

293 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with
ITT 16, to confirm that all requirements of Section VII, Works' Requirements have been met without
any material deviation, reservation or omission.
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If a tender is not substantially responsive to the requirements of the tender document, it shall be
rejected by the Procuring Entity and may not subsequently be made responsive by correction of the
material deviation, reservation, or omission.

Non-material Non-conformities

Provided that a tender is substantially responsive, the Procuring Entity may waive any non-
conformities in the tender.

Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer
submit the necessary information or documentation, within a reasonable period of time, to rectify
non-material non- conformities in the tender related to documentation requirements. Requesting
information or documentation on such non-conformities shall not be related to any aspect of the price
of the tender. Failure of the tenderer to comply with the request may result in the rejection of its
tender.

Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable non-
material non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted,
for comparison purposes only, to reflect the price of a missing or non-conforming item or component
in the manner specified in the TDS.

Arithmetical Errors

The tender sum as submitted and read out during the tender opening shall be absolute and final and
shall not be the subject of correction, adjustment or amendment in any way by any person or entity.

Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the

following basis: -

a) Any error detected if considered a major deviation that affects the substance of the tender, shall
lead to disqualification of the tender as non-responsive.

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, subtotal
and total bid price shall be considered as a major deviation that affects the substance of the tender
and shall lead to disqualification of the tender as non-responsive. and

c) if there is a discrepancy between words and figures, the amount in words shall prevail

Tenderers shall be notified of any error detected in their bid during the notification of award.
Conversion to Single Currency

For evaluation and comparison purposes, the currency(ies) of the Tender shall be converted in to a
single currency as specified in the TDS.

Margin of Preference and Reservations

A margin of preference may be allowed only when the contract is open to international competitive
tendering where foreign contractors are expected to participate in the tendering process and where
the contract exceeds the value/threshold specified in the Regulations.

A margin of preference shall not be allowed unless it is specified so in the TDS.

Contracts procured on basis of international competitive tendering shall not be subject to reservations
exclusive to specific groups as provided in ITT 33.4.

Where it is intended to reserve a contract to a specific group of businesses (these groups are Small and
Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with
disability, as the case may be), and who are appropriately registered as such by the authority to be
specified in the TDS, a procuring entity shall ensure that the invitation to tender specifically indicates
that only businesses or firms belonging to the specified group are eligible to tender. No tender shall be
reserved to more than one group. If not so stated in the Invitation to Tender and in the Tender
documents, the invitation to tender will be open to all interested tenderers.



34.0 Nominated Subcontractors

341 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific
elements of the Works by subcontractors selected/nominated by the Procuring Entity. In case the
Procuring Entity nominates a subcontractor, the subcontract agreement shall be signed by the
Subcontractor and the Procuring Entity. The main contract shall specify the working arrangements
between the main contractor and the nominated subcontractor.

342 Tenderers may propose sub-contracting up to the percentage of total value of contracts or the volume
of works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for
their parts of the Works.

343 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works
unless their specialized parts of the Works were previously designated so by the Procuring Entity in the
TDS a scan be met by subcontractors referred to hereafter as 'Specialized Subcontractors', in which
case, the qualifications of the Specialized Subcontractors proposed by the Tenderer may be added to
the qualifications of the Tenderer.

35 Evaluation of Tenders

351  The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section lll, Evaluation
and Qualification Criteria No other evaluation criteria or methodologies shall be permitted. By
applying the criteria and methodologies the Procuring Entity shall determine the Lowest Evaluated
Tender in accordance with ITT 40.

352 To evaluate a Tender, the Procuring Entity shall consider the following:
a) Price adjustment in accordance with ITT 31.1 (iii); excluding provisional sums
and contingencies, if any, but including Daywork items, where priced
competitively;
b)  price adjustment due to discounts offered in accordance with ITT 14.4;
¢)  converting the amount resulting from applying (a) and (b) above, if relevant, to a single
currency in accordance with ITT 32;
d)  price adjustment due to quantifiable non material non-conformities in accordance with ITT 30.3; and

e) any additional evaluation factors specified in the TDS and Section Ill, Evaluation and
Qualification Criteria.

353 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over
the period of execution of the Contract, shall not be considered in Tender evaluation.

354 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one
or more lots (contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The
methodology to determine the lowest evaluated tenderer or tenderers base done lot (contract) or
based on a combination of lots (contracts), will be specified in Section Ill, Evaluation and Qualification
Criteria. In the case of multiple lots or contracts, tenderer will be will be required to prepare the
Eligibility and Qualification Criteria Form for each Lot.

36.0 Comparison of tenders

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders
established in accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost.

37.0 Abnormally low tenders and abnormally high tenders

Abnormally Low Tenders

371 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the
Tender, appears so low that it raises material concerns as to the capability of the Tenderer in regards
to the Tenderer's ability to perform the Contract for the offered Tender Price or that genuine

competition between Tenderers is compromised.

372 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek



written clarifications from the Tenderer, including detailed price analyses of its Tender price in relation
to the subject matter of the contract, scope, proposed methodology, schedule, allocation of risks and
responsibilities and any other requirements of the Tender document.

373 After evaluation of the price analyses, in the event that the Procuring Entity determines that the
Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender Price,
the Procuring Entity shall reject the Tender.

Abnormally high tenders

374 An abnormally high tender price is one where the tender price, in combination with other constituent
elements of the Tender, appears unreasonably too high to the extent that the Procuring Entity is
concerned that it (the Procuring Entity) may not be getting value for money or it may be paying too
high a price for the contract compared with market prices or that genuine competition between
Tenderers is compromised.

375 Incase of a nab normally high price, the Procuring Entity shall make a survey of the market prices,
check if the estimated cost of the contract is correct and review the Tender Documents to check if the
specifications, scope of work and conditions of contract are contributory to the abnormally high
tenders. The Procuring Entity may also seek written clarification from the tenderer on the reason for
the high tender price. The Procuring Entity shall proceed as follows:

i)  If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring
Entity may accept or not accept the tender depending on the Procuring Entity's budget
consideration:s.

i) If specifications, scope of work and/or conditions of contract are contributory to the abnormally
high tender prices, the Procuring Entity shall reject all tenders and may retender for the contract
based on revised estimates, specifications, scope of work and conditions of contract, as the case
may be.

376 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine
competition between tenderers is compromised (often due to collusion, corruption or other
manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause competent
Government Agencies to institute an investigation on the cause of the compromise, before retendering.

380 Unbalanced and/ or front-loaded tenders

381 |If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is
seriously unbalanced and/or frontloaded, the Procuring Entity may require the Tenderer to provide
written clarifications. Clarifications may include detailed price analyses to demonstrate the consistency
of the tender prices with the scope of works, proposed methodology, schedule and any other
requirements of the Tender document.

382 After the evaluation of the information and detailed price analyses presented by the Tenderer, the
Procuring Entity may as appropriate:

a)  accept the Tender;

b)  require that the total amount of the Performance Security be increased at the expense of the
Tenderer to a level not exceeding a 30% of the Contract Price;

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too
much for undelivered works;

d)  reject the Tender,

390 Qualifications of the tenderer

391 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as
having submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying

criteria specified in Section Ill, Evaluation and Qualification Criteria.

392 The determination shall be based upon an examination of the documentary evidence of the Tenderer's
qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into



consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities,
affiliates, subcontractors (other than Specialized Sub-contractors if permitted in the Tender document),
or any other firm(s) different from the Tenderer.

393 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A
negative determination shall result in disqualification of the Tender, in which event the Procuring
Entity shall proceed to the Tenderer who offers a substantially responsive Tender with the next lowest
evaluated price to make a similar determination of that Tenderer's qualifications to perform
satisfactorily.

400 Lowest evaluated tender

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest
Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the
Qualification Criteria and whose Tender has been determined to be:

a)  Most responsive to the Tender document; and
b)  the lowest evaluated price.

41.0 Procuring entity's right to accept any tender, and to reject any or all tenders.

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process
and reject all Tenders at any time prior to Contract Award, without there by incurring any liability to
Tenderers. Incase of annulment, all Tenders submitted and specifically, Tender securities, shall be
promptly returned to the Tenderers.

F. AWARD OF CONTRACT

42.0 Award criteria

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been
determined to be the Lowest Evaluated Tender.

43.0 Notice of Intention to Enter into a Contract/Notification of Award

Upon award of the contract and prior to the expiry of the Tender Validity Period the Procuring Entity
shall issue a Notification of Intention to Enter into a Contract/Notification of award to all tenderers
which shall contain, at a minimum, the following information:

a) the name and address of the Tenderer submitting the successful tender;
b) the Contract price of the successful tender;

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is
addressed was unsuccessful, unless the price information in (c) above already reveals the
reason;

d) the expiry date of the Standstill Period; and
e) instruction son how to request a debriefing and/ or submit a complaint during the stand still period;

44.0 Stand still Period
441 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period

shall not apply.

442 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to
each Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer.

45.0 Debriefing by The Procuring Entity

451 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in
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ITT 43, an unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing
on specific issues or concerns regarding their tender. The Procuring Entity shall provide the debriefing
within five days of receipt of the request.

Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its
own costs of attending such a debriefing meeting.

Letter of Award

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in
ITT 42.1, upon addressing a complaint that has been filed with in the Standstill Period, the Procuring
Entity shall transmit the Letter of Award to the successful Tenderer. The letter of award shall request
the successful tenderer to furnish the Performance Security within 21 days of the date of the letter.

Signing of Contract

Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract and upon
the parties meeting their respective statutory requirements, the Procuring Entity shall send the
successful Tenderer the Contract Agreement.

Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign,
date, and return it to the Procuring Entity.

The written contract shall be entered into within the period specified in the notification of award
and before expiry of the tender validity period.

Performance Security

Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the
successful Tenderer shall furnish the Performance Security and, any other documents required in the
TDS, in accordance with the General Conditions of Contract, subject to ITT 38.2 (b), using the
Performance Security and other Forms included in Section X, Contract Forms, or another form
acceptable to the Procuring Entity. A foreign institution providing a bank guarantee shall have a
correspondent financial institution located in Kenya, unless the Procuring Entity has agreed in writing
that a correspondent bank is not required.

Failure of the successful Tenderer to submit the above-mentioned Performance Security and other
documents required in the TDS or sign the Contract shall constitute sufficient grounds for the
annulment of the award and forfeiture of the Tender Security. In that event the Procuring Entity may
award the Contract to the Tenderer offering the next Best Evaluated Tender.

Performance security shall not be required for contracts estimated to cost less than the amount
specified in the Regulations.

Publication of Procurement Contract

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract
at its notice boards and websites; and on the Website of the Authority. At the minimum, the notice
shall contain the following information:

a) name and address of the Procuring Entity;

b) name and reference number of the contract being awarded, a summary of its scope and the
selection method used;

¢) the name of the successful Tenderer, the final total contract price, the contract duration;
d) dates of signature, commencement and completion of contract;

e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender opening.

Procurement related Complaints and Administrative Review

50.1 The procedures for making Procurement-related Complaints are as specified in the TDS.

50.2 A request for administrative review shall be made in the form provided under contract forms.



Section Il - Tender Data Sheet (TDS)

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers
(ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT.

Reference to PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
ITC Clause
A. General
ITT 1.1 The name of the contract is:
Proposed Construction to completion of 2No. Classrooms at Matunda Primary School
The reference number of the Contract:
SIR/NG-CDF/MATPS/CLRM.01/2024/2025
ITT 2.4 The Information made available on competing firms is as follows:
ITT 2.4 The firms that provided consulting services for the contract being tendered for are: N/A
ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: [insert a number].
B. Contents of Tender Document
ITT 7.1 (i) The Tenderer will submit any request for clarifications in writing at the Address;
Fund Account Manager
Sirisia National Government Constituency Development Fund
P.O Box 55 — 0208 Sirisia
cdfsirisia@ngcdf.go.ke
to reach the Procuring Entity not later than June 27, 2025
(i) The Procuring Entity shall publish its response at the website is www.ngcdf.go.ke and
www.tenders.go.ke
ITT 7.2 (A) A pre-arranged pretender site visit shall not take place at the following date, time and
place:
(B) Pre-Tender meeting shall not take place at the following date, time and place:
ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later
than June 27, 2025 before the meeting.
ITT 7.5 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the pre-
arranged pretender will be published is N/A
ITT 9.1 For Clarification of Tender purposes, for obtaining further information and for purchasing
tender documents, the Procuring Entity’s address is:
Fund Account Manager
Sirisia National Government Constituency Development Fund
P.O Box 55 — 0208 Sirisia
cdfsirisia@ngcdf.go.ke
C. Preparation of Tenders
ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: as per
Evaluation Criteria in Section Ill
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ITT 13.1

Alternative Tenders shall not be considered.
[If alternatives shall be considered, the methodology shall be defined in Section Il
Evaluation and Qualification Criteria.]

Reference to

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITC Clause

ITT 13.2 Alternative times for completion [insert “shall be” or “shall not be”] permitted.
[If alternative times for completion are permitted, the evaluation method will be as
specified in Section Ill, Evaluation and Qualification Criteria.]

ITT13.4 Alternative technical solutions shall be permitted for the following parts of the Works:

[insert parts of the Works]:

[If alternative technical solutions are permitted, the evaluation method will be as
specified in Section lll, Evaluation and Qualification Criteria.]

ITT 14.5 The prices quoted by the Tenderer shall be: Fixed

ITT15.2 (a) Foreign currency requirements not allowed.

ITT 18.1 The Tender validity period shall be 120 days.

ITT 18.3 (a) The Number of days beyond the expiry of the initial tender validity period will be

days.

(b) The Tender price shall be adjusted by the following percentages of the tender price:
(i) By % of the local currency portion of the Contract price adjusted to reflect
local inflation during the period of extension,
and
(7i) By % the foreign currency portion of the Contract price adjusted to reflect
the international inflation during the period of extension.

ITT 20.1 In addition to the original of the Tender, the number of copies is: (0)

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist

of: Power of Attorney (Tender Specific)

D. Submission

and Opening of Tenders

ITT 22.1

(A) For Tender submission purposes only, the Procuring Entity’s address is:

Tender Box at the Sirisia NG-CDF Office,

Fund Account Manager

Sirisia National Government Constituency Development Fund
P.O Box 55 — 0208 Sirisia
cdfsirisia@ngcdf.go.ke

(4) Date and time for submission of Tenders June 27, 2025 at 11.00 AM
(5) Tenders shall submit/shall not submit tenders electronically.

ITT 25.1

The Tender opening shall take place at the time and the address for Opening of Tenders
provided below:

(1) Fund Account Manager
Sirisia National Government Constituency Development Fund
P.O Box 55 — 0208 Sirisia
cdfsirisia@ngcdf.go.ke

Tender Closing time; June 27, 2025 at 11.00 AM in the NGCDF Offices
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ITT 25.1

If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic
tender submission procedures specified below; N/A

Reference to
ITC Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

E. Evaluation,

and Comparison of Tenders

ITT 30.3

The adjustment shall be based on the average price of the item or component as quoted
in other substantially responsive Tenders. If the price of the item or component cannot be
derived from the price of other substantially responsive Tenders, the Procuring Entity shall
use its best estimate.

TT 32.1

The currency that shall be used for Tender evaluation and comparison purposes only to
convert at the selling exchange rate all Tender prices expressed in various currencies into a
single currency is: Kenya Shillings

The source of exchange rate shall be: The Central bank of Kenya (mean rate)
The date for the exchange rate shall be: the deadline date for Submission of the Tenders.

For comparison of Tenders, the Tender Price, corrected pursuant to ITT 31, shall first be
broken down into the respective amounts payable in various currencies by using the
selling exchange rates specified by the Tenderer in accordance with ITT 15.1.

In the second step, the Procuring Entity will convert the amounts in various currencies in
which the Tender Price is payable (excluding Provisional Sums but including Daywork
where priced competitively) to the single currency identified above at the selling rates
established for similar transactions by the authority specified and, on the date, stipulated
above.

ITT 33.2

A margin of preference shall not apply.

ITT 334

The invitation to tender is extended to the following group that qualify for Reservations:
All eligible contractors

ITT 34.1

At this time, the Procuring Entity does not intend to execute certain specific parts of the
Works by subcontractors selected in advance.

ITT 34.2

Contractor’s may propose subcontracting: Maximum percentage of subcontracting permitted
is: 0% of the total contract amount. Tenderers planning to subcontract more than 10% of
total volume of work shall specify, in the Form of Tender, the activity (ies) or parts of the
Works to be subcontracted along with complete details of the subcontractors and their
qualification and experience.

ITT 34.3

The parts of the Works for which the Procuring Entity permits Tenderers to propose
Specialized Subcontractors are designated as follows: N/A

For the above-designated parts of the Works that may require Specialized Subcontractors, the
relevant qualifications of the proposed Specialized Subcontractors will be added to the
qualifications of the Tenderer for the purpose of evaluation.

ITT 35.2 (e)

Additional requirements apply. These are detailed in the evaluation criteria in Section llI,
Evaluation and Qualification Criteria.

ITT 48.1

Other documents required in addition to the Performance Security are




ITT 50.1

The procedures for making a Procurement-related Complaint are detailed in the “Notice
of Intention to Award the Contract” herein and are also available from the PPRA Website
www.ppra.go.ke or email complaints@ppra.go.ke.

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should
submit its complaint following these procedures, in writing (by the quickest means
available, that is either by hand delivery or email to:

Reference to
ITC Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

Fund Account Manager

Sirisia National Government

Constituency Development Fund
P.O Box 55 — 0208 Sirisia

cdfsirisia@ngcdf.go.ke

In summary, a Procurement-related Complaint may challenge any of the following
(among others):

(i) the terms of the Tender Documents; and

(ii) the Procuring Entity’s decision to award the contract.
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SECTION 111 - EVALUATION AND QUALIFICATION CRITERIA

10  GENERAL PROVISIONS
11 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers.

No other factors, methods or criteria shall be used other than specified in this tender document. The

Tenderer shall provide all the information requested in the forms included in Section IV, Tendering

Forms. The Procuring Entity shall use the Standard Tender Evaluation Document for Goods and Works

for evaluating Tenders.

12 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya

Shilling equivalent using the rate of exchange determined as follows:

a) For construction turnover or financial data required for each year - Exchange rate prevailing on
the last day of the respective calendar year (in which the amounts for that year is to be converted)
was originally established.

b) Value of single contract - Exchange rate prevailing on the date of the contract signature.

(c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any
error in determining the exchange rates in the Tender may be corrected by the Procuring Entity.

13 EVALUATION AND CONTRACT AWARD CRITERIA

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders

and arrive at the Lowest Evaluated Tender. The tender that(i) meets the qualification criteria, (ii) has

been determined to be substantially responsive to the Tender Documents, and (iii) is determined to
have the Lowest Evaluated Tender price shall be selected for award of contract.
2.0 PRELIMINARY EXAMINATION FOR DETERMINATION OF RESPONSIVENESS

Preliminary examination for Determination of Responsiveness

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility

criteria and other mandatory requirements in the ITT, and that the tender is complete in all aspects in

meeting the requirements provided for in the preliminary evaluation criteria outlined below. The

Standard Tender Evaluation Report Document for Goods and Works for evaluating Tenders provides

very clear guide on how to deal with review of these requirements. Tenders that do not pass the

Preliminary Examination will be considered non- responsive and will not be considered further.

No. Parameter

1 Attach certified copy of Company certificate of incorporation /registration.

2 Attach certified copy of CR12 for limited companies (should be within (12) months).

3 Attach certified copy of Valid National Construction Authority (NCA) Registration
Certificate for Building Works 8 and above

4 Attach certified copy of National Construction Authority Practicing
License for Building Works 8 and above

5 Attach certified copy of Valid Single business permit from any county government
authority

6 Attach certified copy of Valid Tax Compliance

7 Form of Tender duly Completed, Signed and Stamped by the Tenderer in the format
provided.

8 Must submit a Duly Completed, Signed and Stamped Tenderer’s Eligibility -
Confidential Business Questionnaire in format provided

10 Submit a duly completed, signed and stamped Certificate of Independent Tender
Determination in format provided

11 Submit a duly completed, signed and stamped Self Declaration that the
person/tenderer is not debarred in the matter of the Public Procurement and Asset
Disposal Act 2015 (Form SD1)




12 || Submit a duly completed, signed and stamped Self Declaration that the
person/tenderer will not engage in any corrupt or fraudulent practice (Form $D2)

13 Submit a duly completed, signed and stamped Declaration and Commitment to Code
of Ethics Code Form in format provided

14 Must submit a Duly Completed, Signed and Stamped Tenderer Information Form in
format provided

15 Submit a duly completed, signed and stamped Tender Securing Declaration Form
attached to this tender document.

15 Provide evidence of the adequacy of working capital (access to line(s) of

credit/Certified bank statements(current) and any other financial resources)
16 Certified Audited Financial Report for the last 3 years (2022.2023,2024)

17 Submit certified copy of AGPO Certificate for the Reserved Categories

18 Provide qualifications and experience of key site management and technical personnel
and an undertaking that they shall be available for the proposed works
19 Properly bound, good-presented document. The tender document shall be

PAGINATED / SERIAL NUMBERED.

NB: Bidders who shall not have met all the mandatory requirements shall be considered non-
responsive and shall not proceed to technical evaluation stage.

TENDER EVALUATION (ITT 35)

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) — (d) the following criteria shall apply:

(i) Alternative Completion Times, if permitted under ITT13.2, will be evaluated as follows:

(i) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4,
will be evaluated as follows: ........ccooeiiiiiiiiiiiiiiiiiiiinn,

(iii) Other Criteria; if permitted under ITT 35.2(j):

40 MULTIPLE CONTRACTS

41  Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of
Lots and a lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one
Option of the two Options listed below for award of Contracts.

OPTION 1

(1)  If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided the
tenderer meets the Eligibility and Qualification Criteria for that Lot. If a tenderer wins more than one
Lot, the tender will be awarded a contract for all won Lots, provided the tenderer meets the aggregate
Eligibility and Qualification Criteria for all the won Lots. The tenderer will be awarded only the
combinations for which the tenderer qualifies and the others will be considered for award to second
lowest the tenderers.

OPTION2
The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine
the combination with the lowest evaluated price. Tenders will then be awarded to the Tenderer or
Tenderers in the combination provided the tenderer meets the aggregate Eligibility and Qualification
Criteria for all the won Lots.



5.0 ALTERNATIVE TENDERS (ITT 13.1)

60

61

64

V)

Alternative Tenders (ITT 13.1)

An alternative if permitted under ITT 3.1, will be evaluated as follows:

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2 - Works
requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender
conforming to the basic technical requirements shall be considered by the Procuring Entity.

MARGIN OF PREFERENCE

If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%)
to be loaded on evaluated prices of the foreign tenderers, where the percentage of share holding of
Kenyan citizen is less than fifty- one percent (51%).

Contractors shall be asked to provide, as part of the data for qualification, such information, including
details of ownership, as shall be required to determine whether, according to the classification
established by the Procuring Entity, a particular contractor or group of contractors qualifies for a
margin of preference.

After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be

assessed to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders shall be

classified into the following groups:

i) Group A:tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold
shares of over fifty one percent (51%).

ii) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens hold
shares of less than fifty one percent (51%).

All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the
lowest tender, and the lowest evaluated tender in each group shall be further compared with each
other. If, as a result of this comparison, a tender from Group A is the lowest, it shall be selected for
the award of contract. If a tender from Group B is the lowest, an amount equal to the percentage
indicated in Item 6.1 of the respective tender price, including unconditional discounts and excluding
provisional sums and the cost of day works, if any, shall be added to the evaluated price offered in
each tender from Group B. All tenders shall then be compared using new prices with added prices to
Group B and the lowest evaluated tender from Group A. If the tender from Group A is still the lowest
tender, it shall be selected forward. If not, the lowest evaluated tender from Group B based on the
first evaluation price shall be selected.

Post qualification and Contract ward (ITT 39), more specifically,

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest
evaluated tenderer, subject to confirmation of pre-qualification data, if so required.

b) Incase the tender was not subject to post-qualification, the tender that has been determined to be
the lowest evaluated tenderer shall be considered for contract award, subject to meeting each of
the following conditions.

i)  The Tenderer shall demonstrate that it has access to, or has available, liquid assets,
unencumbered real assets, lines of credit, and other financial means (independent of any
contractual advance payment) sufficient to meet the construction cash flow of Kenya Shillings

i) Minimum average annual construction turnover of Kenya Shillings [insert
amount], equivalent calculated as total certified payments received for contracts in progress
and/or completed within the last [insert of year]
years.

iii) At least (insert number) of contract(s) of a similar nature executed within

Kenya, or the East African Community or a broad, that have been satisfactorily and substantially
completed as a prime contractor, or joint venture member or sub-contractor each of minimum
value Kenya shillings equivalent.

iv)  Contractor's Representative and Key Personnel, which are specified as

Contractors key equipment listed on the table “Contractor's Equipment” below and more
specifically listed as [specify requirements for each lot as applicable]




STAGE 2:

Other conditions depending on their seriousness.

a) History of non-performing contracts:
Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that non-
performance of a contract did not occur because of the default of the Tenderer, or the member
of a JV in the last (specify years). The required information shall be furnished in the
appropriate form.

b) Pending Litigation
Financial position and prospective long-term profit ability of the Single Tenderer, and in the
case the Tenderer is a JV, of each member of the JV, shall remain sound according to criteria
established with respect to Financial Capability under Paragraph (i) above if all pending
litigation will be resolved against the Tenderer. Tenderer shall provide information on pending
litigations in the appropriate form.

¢) Litigation History
There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the last
(Specify years). All parties to the contract shall furnish the information in the appropriate form about
any litigation or arbitration resulting from contracts completed or on going under its execution over
the years specified. A consistent history of awards against the Tenderer or any member of a JV may
result in rejection of the tender.

TECHNICAL EVALUATION

Maximum Points for the Technical Evaluation Parameters

PARAMETER MAXIMUM POINTS
(i) Statement of Compliance 3
(i) Confidential business questionnaire 5
(iii) Key personnel - 20
(iv) Contract Completed in the last Five (5) years 12
(v) Schedules of on-going projects 4
(vi) Schedules of contractors equipment 8
(vii)  |Contracts performance with the client 15
(viii) |Audited Financial Report for the last 3 years 10
(ix) Evidence of Financial Resources 10
(x) Name, Address and Telephone of Banks (Contractor to provide) |5
(xi) Litigation History 3
(xii)  [Sanctity of the tender document as in accordance with clause 5

TOTAL 100

Any bidder who scores at least 70 points and above shall be considered for further evaluation



ltem | Description Point Makx. Point
Scored
i General experience (year of registration of certificate of 3
incorporation)
a) More than 5 years--------------- 3
b) Less Than 5 Years ............... 1
i Confidential Business Questionnaire Form. 5
Completely filled 5
Partially filled
Not filled 0
iii Key Personnel (Attach evidence) 20
Director of the firm 8
o Holder of degree or diploma in relevant
Engineering field 4
o Holder of certificate in relevant Engineering field-3
o Holder of trade test certificate in relevant
Engineering field 1
o No relevant certificate 0
At least 2No. degree/diploma holder of key personnel in 6
relevant Engineering field
o With over 10 years relevant experience --------- 3
o With over 5 years relevant experience---------- 2
o With under 5 years relevant experience-------- 1
At least 2No certificate holder of key personnel in relevant 6
Engineering field
o Wiith over 10 years relevant experience -------- 3
o Wiith over 5 years relevant experience--------- 2
o With under 5 years relevant experience-------- 1
iv Contract completed in the last five (5) years (A max of 12
4No.Projects) (attach evidence)
o Project of similar nature, complexity and magnitude -3
o Project of similar nature but of lower value than
the one in consideration 2
o No completed project of similar nature -------- 0
v On-going projects (A max of 2No.Projects) (attach evidence) 4
o Project of similar nature, complexity and magnitude 2
o Project of similar nature but of lower value than the
one in consideration — 1
o No ongoing project of similar nature------------- 0
vi Schedules of contractors equipment and transport (attach 4 8
proof or evidence of ownership)
o Means of transport (Vehicle) 4
o No means of transport 0
For each specific equipment required in the installation of 4
the work being tendered for.
(Maximum No. of equipment to be considered — 2No.) --2




Contracts performance with clients
e Contracts on schedule/New contracts........ 15
e Contracts behind schedule without redress from

15

vii project manager..... 5
e Contract with default notices without redress
from project manager-....... 3
e Terminated contracts in the last five years...... 0
Financial report 10
vii Audited financial report (last three (3) years)
o Annual turnover greater or equal to 5 times the cost
of the project 10
o Annual turnover greater or equal to 3 times the cost
of the project 6
o Annual turnover greater or equal to the cost of the
project
4
o Turnover below the cost of the project --2
ix Evidence of Financial Resources (cash in hand, lines of 10
credit, over draft facility etc)
o Has financial resources equal or above the cost
of the project 10
o Has financial resources below the cost of the project 5
o Has not indicated sources of financial resources O
X Name, Address and Telephone of Banks (Contractor to 5
provide)
o Provided 5
o Not provided 0
i Provide works programme superimposed with cash 4
flow.
o Provided 4
o Not provided... ...ccccuuueeeeeaeeeiiiiiieeeeeeeeeeeeeee. 0
Xii Litigation History (provide sworn Affidavit for the last 6 3
months)
0 Filled...cooiiiiiiiiiiiieee, 3
0 NOtAfilleeoiiiiiieeee, 0]
xiii Sanctity of the tender document 1
o Having the document intact
(not tampered with in any way) ---------------- 1
o Having mutilated or modified the tender document -0
TOTAL 100




STAGE 2 - TECHNICAL EVALUATION

A) COMPLIANCE WITH TECHNICAL SPECIFICATIONS

(For equipment)
In this section, the bid will be analyzed to determine compliance with General and Particular technical
specifications for the works as indicated in the tender document.

The tenderer shall fill in the Technical Schedule as specified in the tender document for Equipment and
Items indicating the Country of Origin, Model/Make/Manufacturer of the Item/Equipment they
propose to supply.

Where the Equipment proposed by the tenderer differs with the models specified in the tender
document, it is mandatory that the brochures/catalogues of the same be submitted with the tender
document highlighting the catalogues Numbers of the proposed items. Such brochures/catalogues
should indicate comprehensive relevant data of the proposed equipment/items which should include
but not limited to the following:

a) Standards of manufacture

b) Performance ratings/characteristics
¢) Material of manufacture
d) Electrical power ratings and
e) Any other necessary requirements (Specify)
Following the above analyses, where the proposed equipment are found not to satisfy the

specifications, the tender will be deemed Non — Responsive and will not be evaluated further.

B) DETAILED TECHNICAL EXAMINATION
(For Builders work only tenders’ rates shall apply)

In this section, the information provided in Schedule of Unit Rates and Technical Schedule will be
analyzed and points awarded as shown below.

PARAMETER MAXIMUM POINTS
(i) Tender rates 30
(i) Technical Schedule 40
TOTAL 70

The detailed scoring plan shall be as shown in table 2 below:

TABLE 2
Iltem | Description Score | Max. score
i Tender rates (The average of tender sums of the bidders less PCs Sums 30

and contingency shall be worked out. The deviation of bidders tender
Sum from the average shall then be worked out as a percentage of the
average and score allocated as follow:- )

o Deviation of between 0% to 5% 30
o Deviation of between 5% to 10% 25
o Deviation of between 10% to 15% 20
o Deviation of between 15% to 20% 15
o Deviation of between 20% to 25% 10
o Deviation of between 25% to 30% 5
o Deviation of above 30% 2




ii Technical schedule R 40
o Relevant Manufacturer Brochures for items in the technical
schedule with
equipments to be supplied highlighted and meets ~
specification (Where alternative are to supplied----- 40
or 1
o Completely filled Technical Schedule indicating Brand,
Model/ Country of origin as per specification in the tender
40

o Relevant Manufacturer Brochures for items in the technical
schedule with equipments to be supplied not highlighted but
within range of those specified and meets specifications 30

or

o Completely filled Technical Schedule indicating items as
specified in the tender but with about 75% of technical data
left out 30 4

o Relevant Manufacturer Brochures for less than 50% of items in
the technical schedule with equipments to be supplied
highlighted and meets specifications 20 >

or

o About 50% of Technical Schedule filled indicating Brand,
Model/Country-of-origin for the items considered as specified

in the tender 20
No technical data previded. either-inform of brochures-or--.
filling of Technical Schedule......... 0
TOTAL 70

For a bidder to be deemed technically responsive they must score 40 points and above based on
the above scoring plan. For bidders in building and civil works they will be deemed technically
responsive if they score 15 points out of 30 points. Any tenderer whose tender figure is deemed
to be unreasonably too high or unreasonably too low shall not be included during the
tabulation of the averages of the tender sum.

STAGE 3 - FINANCIAL EVALUATION

The evaluation shall be in two sections

1. Preliminary examinations and

2. Tender sum Comparisons

1. PRELIMINARY EXAMINATIONS

The preliminary examination in the Financial Evaluation shall be in accordance with Instruction to

Tenderers. The parameter to be considered under this section includes the following:

a) Arithmetic errors
The bid shall be checked for arithmetic errors based on the rates and the total sums indicated in
the bills of quantities.

b) Confirmation shall be sought in writing from the tenderers whose tender sums will be
determined to have a significant arithmetic error to their disadvantage, to confirm whether
they stand by their tender sums. The error shall be treated as per the Instructions to
Tenderers.

Non compliance with the above shall lead to automatic disqualification from further evaluation.

Discount if any shall be treated as an error in pursuant to the Instructions to Tenderers




2. TENDER SUM COMPARISONS

The evaluation team shall compare the prices offered by the tenderers and the financial scores (Fs) will
be determined using the formulae bellow. The financial score will be allocated a maximum of 30%.

Fs = 30 x Fm/F

Where Fs is the financial score, Fm is the lowest priced responsive financial bid and F is the price of the
bid under consideration

CONCLUSION

COMBINATION OF TECHNICAL AND FINANCIAL SCORE
The evaluation team shall combine Technical and Financial Score as

below: Technical score (Ts) +Financial score (Fs) = 70% +30%

RECOMMENDATION

The combined technical and financial score shall be determined and the employer shall recommend
for award of the Tender to the firm achieving the highest combined technical and financial scores.

NOTE: The technical score will range between 60 and 70 while that one for the financial will be
between 40 and 30 depending on the project, to be decided by the client. But the combined total
will remain at 100 points.



QUALIFICATION FORM*

1 2 3 4 5

ltem | Qualification Subject Qualification Requirement Document To be Completed | For Procuring Entity’s

No. by Tenderer Use (Qualification met
or Not Met)

1 Nationality Nationality in accordance with ITT 3.6 Forms ELI — 1.1 and 1.2, with

attachments

2 Tax Obligations for
Kenyan Tenderers

Has produced a current tax clearance certificate or tax
exemption certificate issued by Kenya Revenue
Authority in accordance with ITT 3.14.

Attachment

3 Conflict of Interest

No conflicts of interest in accordance with ITT 3.3

Form of Tender

4 PPRA Eligibility

Not having been declared ineligible by the PPRA as
described in ITT 3.7

Form of Tender

5 State- owned Enterprise | Meets conditions of ITT 3.8 Forms ELI — 1.1 and 1.2, with
attachments
6 Goods, equipment and | To have their origin in any country that is not Forms ELI — 1.1 and 1.2, with

services to be supplied
under the contract

determined ineligible under ITT 4.1

attachments

7 History of Non-
Performing Contracts

Non-performance of a contract did not occur as a
result of contractor default since 1t January [....... yA

Form CON-2

8 Suspension Based on
Execution of
Tender/Proposal
Securing Declaration by
the Procuring Entity

Not under suspension based on-execution of a
Tender/Proposal Securing Declaration pursuant to ITT
19.9

Form of Tender

9 Pending Litigation Tender’s financial position and prospective long-term Form CON -2
profitability still sound according to criteria established
in 3.1 and assuming that all pending litigation will
NOT be resolved against the Tenderer.

10 Litigation History No consistent history of court/arbitral award decisions | Form CON - 2

against the Tenderer since 1¢ January [insert year].

A Financial Capabilities

(i) The Tenderer shall demonstrate that it has access to,
or has available, liquid assets, unencumbered real
assets, lines of credit, and other financial means
(independent of any contractual advance payment)
sufficient to meet the construction cash flow
requirements estimated as Kenya Shillings finsert
amount] equivalent for the subject contract(s) net of
the Tenderer’s other commitments.

(ii) The Tenderers shall also demonstrate, to the

Form FIN — 3.1, with
attachments




2

3

4

5

ltem
No.

Qualification Subject

Qualification Requirement

Document To be Completed
by Tenderer

For Procuring Entity’s
Use (Qualification met
or Not Met)

satisfaction of the Procuring Entity, that it has adequate
sources of finance to meet the cash flow requirements
on works currently in progress and for future contract
commitments.

(iii) The audited balance sheets or, if not required by
the laws of the Tenderer’s country, other financial
statements acceptable to the Procuring Entity, for the
last [insert number of years] years shall be submitted
and must demonstrate the current soundness of the
Tenderer’s financial position and indicate its
prospective long-term profitability.

12

Average Annual
Construction Turnover

Minimum average annual construction turnover of
Kenya Shillings [/insert amount], equivalent calculated
as total certified payments received for contracts in
progress and/or completed within the last [insert of
year] years, divided by [insert number of years] years

Form FIN - 3.2

13

General Construction
Experience

Experience under construction contracts in the role of
prime contractor, JV member, sub-contractor, or
management contractor for at least the last /insert
number of years]years, starting 1t January [insert

year].

Form EXP — 4.1

14

Specific Construction &
Contract Management
Experience

A minimum number of [state the number] similar
contracts specified below that have been satisfactorily
and substantially completed as a prime contractor,
joint venture member, management contractor or sub-
contractor between 1st January [/nsert year] and tender
submission deadline i.e. .... (number) contracts, each of
minimum value Kenya shillings................... equivalent.
[/n case the Works are to be tender as individual
contracts under multiple contract procedure, the
minimum number of contracts required for purposes of
evaluating qualification shall be selected from the
options mentioned in ITT 35.4]

The similarity of the contracts shall be based on the
following: [Based on Section VII, Scope of Works,
specify the minimum key requirements in terms of
physical size, complexity, construction method,
technology and/or other characteristics including part

Form EXP 4.2(a)




1 2 3 4 5

ltem | Qualification Subject Qualification Requirement Document To be Completed | For Procuring Entity’s

No. by Tenderer Use (Qualification met
or Not Met)

of the requirements that may be met by specialized
subcontractors, if permitted in accordance with ITT
34.3]




SECTION IV - TENDERING FORMS
QUALIFICATION FORMS
1. FOREIGN TENDERERS 40% RULE

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this
condition.

ITEM | Description of Work Item Describe location of | COST in Comments, if
Source K. shillings any

Local Labor

Sub contracts from Local sources

Local materials

Use of Local Plant and Equipment

Add any other items

TOTAL COST LOCAL CONTENT XXXXX
PERCENTAGE OF CONTRACT PRICE




2. FORMEQU: EQUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet
the requirements for the key equipment listed in Section Ill, Evaluation and Qualification Criteria. A separate

Form shall be prepared for each item of equipment listed, or fo ralternative equipment proposed by the
Tenderer.

Item of equipment

Equipment Name of manufacturer Model and power rating
information

Capacity Year of manufacture

Current status | Current location

Details of current commitments

Source Indicate source of the equipment
O Owned [ORented [ Leased [ Specially manufactured

Omit the following information for equipment owned by the Tenderer.
Owner Name of owner

Address of owner

Telephone Contact name and title
Fax Telex
Agreements | Details of rental / lease / manufacture agreements specific to the project




3.  FORM PER -1
Contractor's Representative and Key Personnel Schedule
Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and

Key Personnel to perform the Contract. The data on their experience should be supplied using the Form
PER-2 below for each candidate.

Contractor' Representative and Key Personnel

1. Title of position: Contractor’s Representative
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position
appointment: will be engaged|
Time commitment: for | [insert the number of days/week/months/ that has been scheduled for
this position: this position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high
for this position: level Gantt charf]

2. Title of position: / 7
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position
appointment: will be engaged|
Time commitment: for | [insert the number of days/week/months/ that has been scheduled for
this position: this position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high
for this position: level Gantt charf]

3. Title of position: / ]
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position
appointment: will be engaged|
Time commitment: for | [insert the number of days/week/months/ that has been scheduled for
this position: this position)
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high
for this position: level Gantt chart]

4. Title of position: / 7
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position
appointment: will be engaged|
Time commitment: for | [insert the number of days/week/months/ that has been scheduled for
this position: this position)
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high
for this position: level Gantt charf]

5. Title of position: finsert title]
Name of candidate
Duration of [insert the whole period (start and end dates) for which this position
appointment: will be engaged|
Time commitment: for | [insert the number of days/week/months/ that has been scheduled for
this position: this position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high
for this position: level Gantt charf]




4. FORM PER - 2:

Resume and Declaration - Contractor's Representative and Key Personnel.

Name of Tenderer

Position [#11: [title of position from Form PER-I]

Personnel Name: Date of birth:
information

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency: [language and levels of speaking, reading and writing
skills]

Details

Address of Procuring Entity:

Telephone: Contact (manager / personnel
officer):

Fax:

Job title: Years with present Procuring Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial
experience relevant to the project.

Duration of

Project Role .
involvement

Relevant experience

[/main [role and
project | responsibilities on the | [time in role]
details] | project]

[describe the experience relevant to this
position]




Declaration

I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable], certify that to
the best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself,
my qualifications and my experience.

| confirm that | am available as certified in the following table and throughout the expected time schedule for
this position as provided in the Tender:

Commitment Details

Commitment to duration of [insert period (start and end dates) for which this

contract: Contractor’s Representative or Key Personnel is
available to work on this contract]

Time commitment: [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is
available to work on this contract]

| understand that any misrepresentation or omission in this Form may:

(a) be taken into consideration during Tender evaluation;
(b) result in my disqualification from participating in the Tender;
(¢ result in my dismissal from the contract.

Name of Contractor’s Representative or Key Personnel: [insert name]

Signature:

Date: (day month year):

Countersignature of authorized representative of the Tenderer:

Signature:

Date: (day month year):




5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION

To establish its qualifications to perform the contract in accordance with Section lll, Evaluation and
Qualification Criteria the Tenderer shall provide the information requested in the corresponding Information
Sheets included hereunder.

51  FORM ELI -1.1
Tenderer Information Form

Date:

ITT No. and title:

Tenderer's name

In case of Joint Venture (JV), name of each member:
Tenderer's actual or intended country of registration:
[indicate country of Constitution]

Tenderer's actual or intended year of incorporation:

Tenderer's legal address [in country of registration]:

Tenderer's authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or
documents of registration of the legal entity named above, in accordance with ITT 3.6
O In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5

Oln case of state-owned enterprise or institution, in accordance with ITT 3.8, documents
establishing:
o Legal and financial autonomy
o Operation under commercial law
1. Establishing that the Tenderer is not under the supervision of the Procuring Entity

2. Included are the organizational chart and a list of Board of Directors




52 FORMELI-1.2

Tenderer's JV Information Form
(to be completed for each member of Tenderer's JV)

Date:

ITT No. and title:

Tenderer’s JV name:

JV member’s name:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or
registration documents of the legal entity named above, in accordance with ITT 3.6.

O In case of a state-owned enterprise or institution, documents establishing legal and financial
autonomy, operation in accordance with commercial law, and that they are not under the
supervision of the Procuring Entity, in accordance with ITT 3.5.

2. Included are the organizational chart and a list of Board of Directors.




53 FORM CON -2

Historical Contract Non-Performance, Pending Litigation and Litigation History

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

Non-Performed Contracts in accordance with Section 1ll, Evaluation and Qualification Criteria

O Contract non-performance did not occur since 1¢ January /finsert year] specified in Section lIl,
Evaluation and Qualification Criteria, Sub-Factor 2.1.

(] Contract(s) not performed since 1 January /finsert year] specified in Section lll, Evaluation and
Qualification Criteria, requirement 2.1

O Contract(s) withdrawn since 1 January /finsert year] specified in Section Ill, Evaluation and

Qualification Criteria, requirement 2.1

Year Non- Contract ldentification Total Contract Amount
performed (current value, currency,
portion of exchange rate and Kenya
contract Shilling equivalent)

finsert  |[insert amount |Contract ldentification: /indicate complete contract  |[insert amount]
year| and percentage] \name/ number, and any other identification]
Name of Procuring Entity: finsert full name]
Address of Procuring Entity: [insert street/city/country]
Reason(s) for nonperformance: /indlicate main
reason(s)]

Pending Litigation, in accordance with Section lll, Evaluation and Qualification Criteria

O No pending litigation in accordance with Section lll, Evaluation and Qualification Criteria, Sub-Factor
2.3.

O Pending litigation in accordance with Section 111, Evaluation and Quialification Criteria, Sub-Factor 2.3 as
indicated below.

Year of Amount in dispute Contract Identification Total Contract Amount
dispute (currency) (currency), Kenya Shilling
Equivalent (exchange
rate)

Contract ldentification:
Name of Procuring Entity:

Address of Procuring Entity:
Matter in dispute:

Party who initiated the dispute:
Status of dispute:

Contract Identification:

Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:

Party who initiated the dispute:
Status of dispute:

Litigation History in accordance with Section Ill, Evaluation and Qualification Criteria

O No Litigation History in accordance with Section 1ll, Evaluation and Qualification Criteria, Sub-
Factor 2.4.
O Litigation History in accordance with Section lll, Evaluation and Qualification Criteria, Sub-Factor




Year of Amount in dispute
dispute (currency)

Contract ldentification

Total Contract Amount
(currency), Kenya Shilling
Equivalent (exchange
rate)

2.4 as indicated below.

linsert [insert percentage]
year|

Contract ldentification: [indicate
complete contract name, number, and
any other identification]

Name of Procuring Entity: [insert full
namej

Address of Procuring Entity: finsert
street/city/country]

Matter in dispute: [indicate main issues in
dispute]

Party who initiated the dispute: [indicate
“Procuring Entity” or “Contractor’”]
Reason(s) for Litigation and award decision
[indlicate main reason(s)]

[insert amount]

Include details relating to potential bid-rigging practices such as previous occasions where tenders were
withdrawn, joint bids with competitors, subcontracting work to unsuccessful tenderers, etc.




54 FORM FIN — 3.1:

Financial Situation and Performance

Tenderer’s Name:

Date:

JV Member’s Name

ITT No. and title:

5.4.1. Financial Data

Type of Financial information
in
(currency)

Historic information for previous

years,

(Amount in currency, currency, exchange rate*, USD equivalent)

Year 1 Year 2 Year 3

Year 4

Year 5

Statement of Financial Position (Information from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating
Activities

*Refer to ITT 15 for the exchange rate

5.4.2 Sources of Finance




Specify sources of finance to meet the cash flow requirements on works currently in progress and for future
contract commitments.

No. Source of finance Amount (Kenya Shilling
equivalent)

1

2

3

5.4.3 Financial documents

The Tenderer and its parties shall provide copies of financial statements for years pursuant Section I,
Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:

(a) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated
entity (such as parent company or group member).

(b) be independently audited or certified in accordance with local legislation.

() be complete, including all notes to the financial statements.

(d)  correspond to accounting periods already completed and audited.

O Attached are copies of financial statements' for the years required above; and complying
with the requirements

! If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this
should be justified.



55 FORM FIN — 3.2:

Average Annual Construction Turnover

Tenderer’s Name:

Date:
JV Member’s Name
ITT No. and title:
| Annual turnover data (construction only)
Year Amount Exchange rate Kenya Shilling equivalent
Currency
Jindlicate year] | [insert amount and indicate
currency]
Average
Annual
Construction
Turnover *

See Section lll, Evaluation and Qualification Criteria, Sub-Factor 3.2.



56 FORM FIN — 3.3:

Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other
financial means, net of current commitments, available to meet the total construction cash flow demands of

the subject contract or contracts as specified in Section lll, Evaluation and Qualification Criteria

Financial Resources

No.

Source of financing

Amount (Kenya Shilling equivalent)

1

2

57 FORM FIN — 3.4:

Current Contract Commitments / Works in Progress

Tenderers and each member to a JV should provide information on their current commitments on all contracts

that have been awarded, or for which a letter of intent or acceptance has been received, or for contracts
approaching completion, but for which an unqualified, full completion certificate has yet to be issued.

Current Contract Commitments

No.

Name of
Contract

Procuring
Entity’s
Contact Address, Tel,

Value of
Outstanding
Work

[Current Kenya
Shilling /month
Equivalent]

Estimated
Completion
Date

Average Monthly
Invoicing Over Last
Six Months

[Kenya Shilling
/month)]

T hwWIN|[—




58

FORM EXP - 4.1

General Construction Experience

Tenderer’s Name:

Date:

JV Member’s Name
ITT No. and title:

Page of pages

Starting Ending Contract ldentification Role of
Year Tenderer

Year

Contract name:
Brief Description of the Works performed by the
Tenderer:

Amount of contract:
Name of Procuring Entity:

Address:

Contract name:
Brief Description of the Works performed by the
Tenderer:

Amount of contract:
Name of Procuring Entity:

Address:

Contract name:
Brief Description of the Works performed by the
Tenderer:

Amount of contract:
Name of Procuring Entity:

Address:




59 FORM EXP - 4.2 (a)

Specific Construction and Contract Management Experience

Tenderer’s Name:
Date:
JV Member’s Name

ITT No. and title:

Similar Contract No.

Information

Contract Identification

Award date

Completion date

Role in Contract

Prime
Contractor

Member in
ny,
O

Management

Contractor
O

Sub-
contractor
|

Total Contract Amount

Kenya Shilling

If member in a JV or sub-contractor,
specify participation in total
Contract amount

Procuring Entity's Name:

Address:
Telephone/fax number
E-mail:

59 FORMEXP- 4.2(a)

Specific Construction and Contract Management Experience

Tenderer’s Name:
Date:
JV Member’s Name

ITT No. and title:

Similar Contract No.

Information

Contract Identification

Award date

Completion date

Role in Contract

Prime
Contractor

Member in
ny,
O

Management

Contractor
O

Sub-
contractor
|

Total Contract Amount

Kenya Shilling

If member in a JV or sub-contractor,
specify participation in total
Contract amount

Procuring Entity's Name:

Address:
Telephone/fax number
E-mail:




5.9 FORM EXP - 4.2 (a) (cont.)

Specific Construction and Contract Management Experience (cont.)

Similar Contract No. Information

Description of the similarity in
accordance with Sub-Factor 4.2(a) of

Section lll:

1. Amount

2. Physical size of required works
items

3. Complexity

4. Methods/Technology

5. Construction rate for key
activities

6. Other Characteristics




5.10 FORMEXP - 4.2(b)

Construction Experience in Key Activities

Tenderer's Name:

Date:

Tenderer's JV Member Name:
Sub-contractor's Name? (as per ITT 34):
ITT No. and title:

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and
Section lll, Evaluation and Qualification Criteria, Sub-Factor 4.2.

1. Key Activity No One: _

Information

Contract Identification

Award date

Completion date

Role in Contract Prime Member in Management |Sub-
Contractor  JV Contractor  |contractor
O O O O

Total Contract Amount Kenya Shilling

Quantity (Volume, number or rate of [Total quantity in |Percentage Actual

production, as applicable) performed the contract participation Quantity

under the contract per year or part of |(i) (i) Performed

the year (i) x (ii)

Year 1

Year 2

Year 3

Year 4

Procuring Entity’s Name:

Address:
Telephone/fax number
E-mail:

2 If applicable



Information

Description of the key activities in
accordance with Sub-Factor 4.2(b) of
Section lll:

2. Activity No. Two
- F PP




OTHER FORMS

6. FORM OF TENDER
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS
All italicized text is to help the Tenderer in preparing this form.

The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the Tenderer’s
complete name and business address. Tenderers are reminded that this is a mandatory requirement.

Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the SELF
DECLARATION FORMS OF THE TENDERER as listed under (xxii) below.

Date of this Tender submission: ............. [insert date (as day, month and year) of Tender submission] Tender
Name and ldentification: .................... [insert identffication] Alternative
N [insert identification No if this is a Tender for an alternative]

[ e U UPURN [Insert complete name of Procuring Entity]

Date of thisTender submission: [insert date (as day, month and year) of Tender submission] Request
for Tender No.: [insert identification] Name and description of Tender [Insert as per ITT) Alternative
No.: [insert identification No if this is a Tender for an alternative]

To: [insert complete name of Procuring Entity]

Dear Sirs,

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the
execution of the above named Works, we, the undersigned offer to construct and complete the Works

and remedy any defects therein for the sum? of Kenya Shillings [/Amount in figures]
Kenya Shillings /famount in

words]

The above amount includes foreign currency* amount (s) of [state figure or a percentage and currency]
[figures] [words]

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after
the receipt of the Architect notice to commence, and to complete the whole of the Works comprised in
the Contract within the time stated in the Special Conditions of Contract.

3. We agree to adhere by this tender until [Insert date], and it shall remain binding
upon us and may be accepted at any time before that date.

4. We understand that you are not bound to accept the lowest or any tender you may receive.
5. We, the under signed, further declare that:

i)  No reservations: We have examined and have no reservations to the tender document, including
Addenda issued in accordance with ITT 28;

3 This sum should be carried forward from the Summary of the Bills of Quantities.
* The percentage quoted above should not include provisional sums, and not more than
two foreign currencies are allowed.



Vi

x1)

xii)

xii)

Xiv)

xv)

Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with
ITT 3 and 4;

Tender - Securing Declaration: We have not been suspended nor declared ineligible by the
Procuring Entity based on execution of a Tender-Securing or Proposal-Securing Declaration in the
Procuring Entity's Country in accordance with ITT 19.8;

Conformity: We offer to execute in conformity with the tendering documents and in accordance
with the implementation and completion specified in the construction schedule, the following
Works: [insert a brief description of the Works];

Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is:
[Insert one of the options below as appropriate]

Option 1, incase of one lot: Total price is: [/insert the total price of the Tender in words and
figures, indlicating the various amounts and the respective currencies]; or

Option2, in case of multiple lots:

(a) Total price of each lot [insert the total price of each lot in words and figures, indlicating the
various amounts and the respective currencies]; and

(b) Total price of all lots (sum of all lots) [/insert the total price of all lots in words and figures,
indicating the various amounts and the respective currencies];

Discounts: The discounts offered and the methodology for their application are:
The discounts offered are: [Specify in detail each discount offered.]

The exact method of calculations to determine the net price after application of discounts is shown
below: [Specify in detail the method that shall be used to apply the discounts];

Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended,
if applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as
amended, if applicable), and it shall remain binding upon us and may be accepted at any time
before the expiration of that period;

Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in
accordance with the Tendering document;

One Tender Per Tender: Weare not submitting any other Tender(s) as an individual Tender, and
we are not participating in any other Tender(s) as a Joint Venture member or as a sub-contractor,
and meet the requirements of ITT 3.4, other than alternative Tenders submitted in accordance
with ITT 13.3;

Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer,
manufacturers, or service providers for any part of the contract, are not subject to, and not
controlled by any entity or individual that is subject to, a temporary suspension or a debarment
imposed by the Public Procurement Regulatory Authority or any other entity of the Government
of Kenya, or any international organization.

State-owned enterprise or institution: [select the appropriate option and delete the other] [ We are
not a state- owned enterprise or institution)/[ We are a state-owned enterprise or institution but
meet the requirements of ITT3.8);

Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or
fees with respect to the tender process or execution of the Contract: [insert complete name of
each Recipient, its full address, the reason for which each commission or gratuity was paid and the
amount and currency of each such commission or gratuity].




Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”)

xvi) Binding Contract: We understand that this Tender, together with your written acceptance there
of included in your Letter of Acceptance, shall constitute a binding contract between us, until a
formal contract is prepared and executed;

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost
Tender, the Most Advantageous Tender or any other Tender that you may receive;

xviil) Fraud and Corruption: We here by certify that we have taken steps to ensure that no person acting
for us or on our behalf engages in any type of Fraud and Corruption; and

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and
made with the intention of accepting the contract if awarded. To this effect we have signed the
“Certificate of Independent Tender Determination™ attached below.

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement
and Asset Disposal, copy available from (specify website) during the procurement process
and the execution of any resulting contract.

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial
Ownership Information in conformity with the Beneficial Ownership Disclosure Form upon receipt
of notification of intention to enter into a contract in the event we are the successful tenderer in this
subject procurement proceeding.

xxii) We, the Tenderer, have duly completed, signed and stamped the following Forms as part of our
Tender:

a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are no tin any
conflict to interest.

(b) Certificate of Independent Tender Determination - to declare that we completed the tender
without colluding with other tenderers.

(a) Self-Declaration of the Tenderer - to declare that we will, if awarded a contract, not engage
in any form of fraud and corruption.

(d) Declaration and commitment to the Code of Ethics for Persons Participating in Public
Procurement and Asset Disposal.

Further, we confirm that we have read and understood the full content and scope of fraud and
corruption as informed in “Appendix 1 - Fraud and Corruption™ attached to the Form of
Tender.

Name of the Tenderer: *[insert complete name of person signing the Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[/insert
complete name of person duly authorized to sign the Tender]

Title of the person signing the Tender: [insert complete title of the person signing the Tender

Signature of the person named above: [insert signature of person whose name and capacity are
shown above]

Date signed [/nsert date of signing] day of [insert month), [insert year
Date signed day of ,

**Person signing the Tender shall have the power of attorney given by the Tenderer to be
attached with the Tender.




(a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE

Instruction to Tenderer

Tender is in structed to complete the particulars required in this Form, one form for each entity if Tender is
a JV. Tenderer isfurtherreminded that it is an offence to give false information on this Form.

@ Tenderer'sdetails

ITEM DESCRIPTION

1 | Name of the Procuring Entity

2 | Reference Number of the Tender

3 | Date and Time of Tender Opening

4 | Name of the Tenderer

5 | Full Address and Contact Details 1. Country

of the Tenderer. 2. City

3. Location
4. Building
5. Floor
6. Postal Address
7. Name and email of contact person.

6 | Current Trade License Registration
Number and Expiring date

7 | Name, country and full address
(postal and physical addresses,
email, and telephone number) of
Registering Body/Agency

[00]

Description of Nature of Business

9 | Maximum value of business which
the Tenderer handles.

10 | State if Tenders Company is listed
in stock exchange, give name and
full address (postal and physical
addresses, email, and telephone
number) of

state which stock exchange




General and Specific Details

() Sole Proprietor, provide the following details.

Name in full Age
Nationality Country of Origin
Citizenship

© Partnership, provide the following details.

Names of Partners Nationality Citizenship % Shares owned

a—y

(d  Registered Company, provide the following details.

D Private or public Company
ii)  State the nominal and issued capital of the Company

Nominal Kenya Shillings (EQUIValENt).......cccoieeeeimieiiiieiiiiiieeenieceeeeeee e
Issued Kenya Shillings (EQUIVAlEN).......uuueemeieiiiiiiiiiiiiiiiiieeee e

iii)  Give details of Directors as follows.

Names of Director Nationality Citizenship % Shares owned

fam—

© DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity.

i) Are there any person/persons in...........c.cccecvevenenene. (Name of Procuring Entity) who has/have
an interest or relationship in this firm? Yes/No............c.cccociiiin.

If yes, provide details as follows.

Names of Person Designation in the Interest or Relationship with
Procuring Entity Tenderer
1
2
3

(ii) Conflict of interest disclosure

Type of Conflict Disclosure If YES provide details of the relationship with
YES ORNO Tenderer

1 | Tenderer is directly or indirectly
controls, is controlled by or is
under common control with
another tenderer.

2 | Tenderer receives or has received
any direct or indirect subsidy from
another tenderer.

3 | Tenderer has the same legal
representative as another tenderer
4 | Tender has a relationship with




Type of Conflict Disclosure If YES provide details of the relationship with
YES OR NO Tenderer

another tenderer, directly or
through common third parties,
that puts it in a position to
influence the tender of another
tenderer, or influence the
decisions of the Procuring Entity
regarding this tendering process.

5 | Any of the Tenderer’s affiliates
participated as a consultant in the
preparation of the design or
technical specifications of the
works that are the subject of the
tender.

6 | Tenderer would be providing
goods, works, non-consulting
services or consulting services
during implementation of the
contract specified in this Tender
Document.

7 | Tenderer has a close business or
family relationship with a
professional staff of the Procuring
Entity who are directly or
indirectly involved in the
preparation of the Tender
document or specifications of the
Contract, and/or the Tender
evaluation process of such
contract.

8 | Tenderer has a close business or
family relationship with a
professional staff of the Procuring
Entity who would be involved
in the implementation or
supervision of the such Contract.

9 | Has the conflict stemming from
such relationship stated in item 7
and 8 above been resolved in a
manner acceptable to the
Procuring Entity throughout the
tendering process and execution
of the Contract.

Certification

On behalf of the Tenderer, | certify that the information given above is complete, current and accurate as at
the date of submission.

Full Name

Titleor Designation

(Signature) (Date)



b) CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tender to the

[Name of Procuring Entity] for:
[Name and number of tenders]in
response to the request for tenders made by: [Name of Tenderer] do
hereby make the following statements that | certify to be true and complete in every respect:

| certify, on behalf of [Name of Tenderer] that:

1. | have read and | understand the contents of this Certificate;

2. lunderstand that the Tender will be disqualified if this Certificate is found not to be true and complete
in every respect;

3. | am the authorized representative of the Tenderer with authority to sign this Certificate, and to
submit the Tender on behalf of the Tenderer;

4. For the purposes of this Certificate and the Tender, | understand that the word “competitor” shall
include any individual or organization, other than the Tenderer, whether or not affiliated with the
Tenderer, who:

a) Has been requested to submit a Tender in response to this request for tenders;
b) could potentially submit a tender in response to this request for tenders, based on their
qualifications, abilities or experience;

5. The Tenderer discloses that [check one of the following, as applicable]:

a) The Tenderer has arrived at the Tender independently from, and without consultation,
communication, agreement or arrangement with, any competitor;

b) The Tenderer has entered into consultations, communications, agreements or arrangements with one
or more competitors regarding this request for tenders, and the Tenderer discloses, in the attached
document(s), complete details thereof, including the names of the competitors and the nature of,
and reasons for, such consultations, communications, agreements or arrangements;

6. In particular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been
no consultation, communication, agreement or arrangement with any competitor regarding:

a) prices;

b) methods, factors or formulas used to calculate prices;

¢) theintentiono r decision to submit, or not to submit, a tender; or

d) the submission of a tender which does not meet the specifications of the request for Tenders;
except as specifically disclosed pursuant to paragraph (5)(b) above;

7. In addition, there has been no consultation, communication, agreement or arrangement with any
competitor regarding the quality, quantity, specifications or delivery particulars of the works or services
to which this request for tenders relates, except as specifically authorized by the procuring authority or
as specifically disclosed pursuant to paragraph(5)(b) above;

8  The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly
or indirectly, to any competitor, prior to the date and time of the official tender opening, or of the
awarding of the Contract, whichever comes first, unless otherwise required by law or as specifically
disclosed pursuant to paragraph (5)(b) above.

Name
Title
Date

[Name, title and signature of authorized agent of Tenderer and Date]



(c) SELF- DECLARATION FORMS

FORM $D1

SELF DECLARATION THAT THE PERSON/TENDERER 1S NOT DEBARRED IN THE MATTER OF
THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015.

L e, of Post Office BOX .cecveviieiiiiiiiiiiiiinanne. being a resident
Of e in the Republic Of ........ccccoviiiiiice do hereby make a statement as
follows: -

1. THAT | am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Direct or of
.................................................................. (Insert name of the Company) who is a Bidder in respect of Tender

....................... for ...cocevevenennnnen.n.. (Insert tender title/description) for..............ccceeevueennn.... (Insert

name of the Procuring entity) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its directors and subcontractors have not been debarred from participating in
procurement proceeding under Part IV of the Act.

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief.

(Title) (Signature) (Date)

Bidder Official Stamp



FORM SD2

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR
FRAUDULENT PRACTICE.

Ly e Of P.O. BOX it being a resident of
......................................... in the Republic of............................do hereby make a statement as follows: -

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of
.............................................. (insert name of the Company) who is a Bidder in respect of Tender

..................... (insert tender title/description) for .......................... (insert name of the Procuring entity)
and duly authorized and competent to make this statement.

2. THAT the afore said........................ Bidder, its servants
and/oragents/subcontractors will not engage in any corrupt or fraudulent practice and has not been
requested to pay any inducement to any member of the Board, Management, Staff and/or employees
and/or agents Of ...........cccceeveeverinnnne. (Insert name of the Procuring entity) which is the procuring entity.

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement
to any member of the Board, Management, Staff and/or employees and/or agents of
(Name of the procuring entity).

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other
bidders participating in the subject tender

5. THAT what is deponed to here in above is true to the best of my knowledge information and belief.

......................... (Title) (Signature)

Bidder's Official Stamp



DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

L, (person) on behalf of (Name of the Business/ Company,/Firm)

................................................................................. declare that | have read and fully understood the contents
of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons
participating in Public Procurement and Asset Disposal and my responsibilities under the Code.

| do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public
Procurement and Asset Disposal.

Name of Authorized

(@1 {1/ Te [ [ (=1 SO

Telephone. ..., Email. e e

Name of the Firm/COmMPany......c.cueuiuiuiiieiiii ettt ettt ettt e e e et e te s s e sraeeeessesssnnteeeeeennnnnes
DAt et ettt e et e e s e aa et e e s e eraaeeeae s

(Company Seal/ Rubber Stamp where applicable)
Witness

=1 0 0 TR

)= <



(d) APPENDIX 1 - FRAUD AND CORRUPTION

(Appendix 1 shall not be modified)

1.

11

21

Purpose

The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies
and procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and
any other Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall
apply with respect to Public Procurement Processes and Contracts that are governed by the laws of
Kenya.

Requirements

The Government of Kenya requires that all parties including Procuring Entities, Tenderers,
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants,
Service providers or Suppliers; any Agents (whether declared or not); and any of their Personnel,
involved and engaged in procurement under Kenya's Laws and Regulation, observe the highest
standard of ethics during the procurement process, selection and contract execution of all contracts,
and refrain from Fraud and Corruption and fully comply with Kenya's laws and Regulations as per
paragraphs 1.1 above.

Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to
be followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or
Fraudulent practices, and Conflicts of Interest in procurement including consequences for offences
committed. A few of the provisions noted below highlight Kenya's policy of no tolerance for such
practices and behavior:

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive,
collusive or fraudulent practice; or conflicts of interest in any procurement or as set disposal
proceeding;

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section
commits an offence;

3)  Without limiting the generality of the subsection (1) and (2), the person shall be: -

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or

b) if a contract has already been entered into with the person, the contract shall be voidable;

4)  The voiding of a contract by the procuring entity under subsection (7) does not limit any legal
remedy the procuring entity may have;

5 An employee or agent of the procuring entity or a member of the Board or committee of the
procuring entity who has a conflict of interest with respect to a procurement: -

a) Shall not take part in the procurement proceedings;

b) shall not, after a procurement contract has been entered in to, take part in any decision
relating to the procurement or contract; and

¢) shall not be a subcontract or for the tender to whom was awarded contract, or a member
of the group of tenderers to whom the contract was awarded, but the subcontractor
appointed shall meet all the requirements of this Act.

6) An employee, agent or member described in subsection (1) who refrains from doing anything
prohibited under that subsection, but for that subsection, would have been within his or her duties
shall disclose the conflict of interest to the procuring entity;

7)  If a person contravenes subsection (1) with respect to a conflict of interest described in subsection
(5)(a) and the contract is awarded to the person or his relative or to another person in whom
one of them had a direct or indirect pecuniary interest, the contract shall be terminated and all



costs incurred by the public entity shall be made good by the awarding officer. Etc.

3. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:

a)

b)

d)

Defines broadly, for the purposes of the above provisions, the terms set forth below as follows:

i)  “Corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of
anything of value to influence improperly the actions of another party;

il)  “Fraudulent practice” is any act or omission, including is representation, that knowingly or
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to
avoid an obligation;

iii) “Collusive practice” is an arrangement between two or more parties designed to achieve
an improper purpose, including to influence improperly the actions of another party;
“coercive practice” is impairing or harming, or threatening to impair or harm, directly or
indirectly, any party or the property of the party to influence improperly the actions of a
party;

iv)  “Obstructive practice” is:

+ Deliberately destroying, falsifying, altering, or concealing of evidence material to the
investigation or making false statements to investigators in order to materially impede
investigation by Public Procurement Regulatory Authority (PPRA) or any other
appropriate authority appointed by Government of Kenya into allegations of a corrupt,
fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating
any party to prevent it from disclosing its knowledge of matters relevant to the
investigation or from pursuing the investigation; or

+ acts intended to materially impede the exercise of the PPRA's or the appointed authority's
inspection and audit rights provided for under paragraph 2.3 e. below.

Defines more specifically, in accordance with the above procurement Act provisions set forth for
fraudulent and collusive practices as follows:

"Fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or
disposal processor the exercise of a contract to the detriment of the procuring entity or the tenderer
or the contractor, and includes collusive practices amongst tenderers prior to or after tender
submission designed to establish tender prices at artificial non-competitive levels and to deprive
the procuring entity of the benefits of free and open competition.

Rejects a proposal for award' of a contract if PPRA determines that the firm or individual
recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors,
service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt,
fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question;

Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate
authority(ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts
and Regulations;

Requires that a clause be included in Tender documents and Request for Proposal documents
requiring(i) Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their
Sub-contractors, Sub-consultants, Service providers, Suppliers, Agents personnel, permit the PPRA
or any other appropriate authority appointed by Government of Kenya to inspect’ all accounts,
records and other documents relating to the procurement process, selection and/or contract
execution, and to have them audited by auditors appointed by the PPRA or any other appropriate
authority appointed by Government of Kenya; and

Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their
Applications/Tenders/Proposals a “Self-Declaration Form™ as included in the procurement
document declaring that they and all parties involved in the procurement process and contract
execution have not engaged/will not engage in any corrupt or fraudulent practices.



FORM OF TENDER SECURITY-[Option 1-Demand Bank Guarantee]

Beneficiary:

Request for Tenders No:

Date:

TENDER GUARANTEE No.:

Guarantor:

1.  We have been informed that (here in after called "the Applicant") has
submitted or will submit to the Beneficiary its Tender (here in after called" the Tender") for the
execution of under Request for Tenders No.

(“the ITT™).
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported

(a)

b)

by a Tender guarantee.

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary
any sum or sums not exceeding in total an amount of ( ) upon receipt by us of the
Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand itself
or a separate signed document accompanying or identifying the demand, stating that either the
Applicant:

has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of
Tender (“the Tender Validity Period”), or any extension thereto provided by the Applicant; or

having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period
or any extension there to provided by the Applicant, (i) has failed to execute the contract agreement,
or (ii) has failed to furnish the Performance.

This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of
the contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant
is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification
to the Applicant of the results of the Tendering process; or (ii) thirty days after the end of the Tender
Validity Period.

Consequently, any demand for payment under this guarantee must be received by us at the office
indicated above on or before that date.

[signature(s)]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.



FORMAT OF TENDER SECURITY [Option 2—Insurance Guarantee]

TENDER GUARANTEE No.:

L Whereas ............ [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender
dated ......... [Date of submission of tender] for the................... [Name and/or description of the tender]
(hereinafter called “the Tender”) for the execution of under Request for Tenders No.
(“the ITT”).

2. KNOW ALL PEOPLE by these presents that WE ..................... of .oeeeel.. [Name of Insurance
Company] having our registered office at ............... (hereinafter called “the Guarantor”), are bound
unto ..eceeevennnnn.. [Name of Procuring Entity] (hereinafter called “the Procuring Entity”) in the sum
(o] (Currency and guarantee amount) for which payment well and truly to be made to

the said Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly
by these presents.

Sealed with the Common Seal of the said Guarantor this __day of 20 __

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant:

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal’s Letter of
Tender (“the Tender Validity Period”), or any extension thereto provided by the principal; or

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender
Validity Period or any extension thereto provided by the principal; (i) failed to execute the Contract
agreement; or (ii) has failed to furnish the Performance Security, in accordance with the Instructions
to tenderers (“ITT”) of the Procuring Entity’s Tendering document.

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount
upon receipt of the Procuring Entity's first written demand, without the Procuring Entity having to
substantiate its demand, provided that in its demand the Procuring Entity shall state that the
demand arises from the occurrence of any of the above events, specifying which event(s) has
occurred.

4, This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies
of the contract agreement signed by the Applicant and the Performance Security and, or
(b) if the Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a copy
of the Beneficiary's notification to the Applicant of the results of the Tendering process; or (ii)twenty-
eight days after the end of the Tender Validity Period.

5. Consequently, any demand for payment under this guarantee must be received by us at the
office indicated above on or before that date.

[Date | [Signature of the Guarantor]

[Witness] [Seal]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.



FORM OF TENDER - SECURING DECLARATION

[The Bidder shall complete this Form in accordance with the instructions indicated]

DaAte: uueeeeeeeeieeeeeeeeeeeeeereee e [insert date (as day, month and year) of Tender Submission]
Tender NO. .covveeeeeeeieeeeeecee e eeeaees [insert number of tendering processes]
o PP RPPPPPRIN [insert complete name of Purchaser] /e, the undersigned,

declare that:

1. 1/We understand that, according to your conditions, bids must be supported by a Tender-Securing
Declaration.

2. 1/We accept that I/we will automatically be suspended from being eligible for tendering in any contract
with the Purchaser for the period of time of [insert number of months or years] starting on [insert date],
if we are in breach of our obligation (s) under the bid conditions, because we—(a) have withdrawn our
tender during the period of tender validity specified by us in the Tendering Data Sheet; or (b) having
been notified of the acceptance of our Bid by the Purchaser during the period of bid validity, (i) fail or
refuse to execute the Contract, if required, or (ii) fail or refuse to furnish the Performance Security, in
accordance with the instructions to tenders.

3. 1/We understand that this Tender Securing Declaration shall expire if we are not the successful
Tenderer(s), upon the earlier of:

a) Our receipt of a copy of your notification of the name of the successful Tenderer; or
b) thirty days after the expiration of our Tender.

4. 1/We understand that if | am /we are/ in a Joint Venture, the Tender Securing Declaration must be in the
name of the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted
at the time of bidding, the Tender Securing Declaration shall be in the names of all future partners as
named in the letter of intent.

Y7 ={T=Tc [P P PP PPPPPPPPPPPPPPPPPPRN Capacity/title (director or partner

N 1y = PPN Duly authorized to sign

the bid for and on behalf of: [finsert complete name of Tenderer]

Datedon .....c.cceeuveennee day of ......ccceevenees v flnsert date of signing] Seal orstamp



Appendix to Tender

Schedule of Currency requirements

Summary of currencies of the Tender for [insert name of Section of the Works]

Name of currency Amounts payable
Local currency:
Foreign currency #1:
Foreign currency #2:
Foreign currency #3:

Provisional sums expressed in local currency [7o be entered by the Procuring Entity]




PART Il - WORKS REQUIREMENTS



BILL OF QUANTITIES



Throughout these Bills, units of measurement and terms are abbreviated and
shall be interpreted as follows:-

CM. Shall mean cubic metre
M. Shall mean square metre
LM Shall mean linear metre

MM  Shall mean Millimetre
Kg.  Shall mean Kilogramme
No. Shall mean Number
Prs.  Shall mean Pairs

B.S. Shall mean the British Standard Specification Published by the

Ditto Shall mean the whole of the preceding description except as qualified in
the description in which it occurs.

m.s. Shall mean measured separately.

a.b.d Shall mean as before described.

ITEM DESCRIPTION KSHS

GENERAL PRELIMINARIES

A. |PRICING OF ITEMS OF PRELIMINARIES AND PREAMBLES
Prices will be inserted against items of Preliminaries in the Contractor's priced
Bills of Quantities and Specification.
The Contractor shall be deemed to have included in his prices or rates for the
various items in the Bills of Quantities or Specification for all costs involved in
complying with all the requirements for the proper execution of the whole off
the works in the Contract.

B. |ABBREVIATIONS

Carried to collection

General Preliminaries

Page 1




ITEM

DESCRIPTION

KSHS

EXCEPTION TO THE STANDARD METHOD OF MEASUREMENT

Attendance ; Clause B20(a) of the Standard Method of Measurement is
deleted and the following clause is substituted:-

Attendance on nominated Sub-Contractors shall be given as an item in each
case shall be deemed to include: allowing use of standing scaffolding, mess
rooms, sanitary accommodation and welfare facilities; provision of special
scaffolding where necessary; providing space for office accommodation and
for storage of plant and materials;
providing light and water for their work: clearing away rubbish; unloading
checking and hoisting: providing electric power and removing and replacing
duct covers, pipe casings and the like necessary for the execution and testing

of Sub- Contractors' work
and being responsible for the accuracy of the same.

Fix Only:-

"Fix Only" shall mean take delivery at nearest railway station (Unless
otherwise stated), pay all demurrage charges, load and transport to site
where necessary, unload, store, unpack, assemble

as necessary, distribute to position, hoist and fix only.
EMPLOYER
The "Employer" is

The term "Employer" and "Government" wherever used in the contract
document shall be synonymous
ENGINEER

The term "ENGINEER." wherever used in these Bills of Quantities shall be
deemed to imply the ' Architect', 'Quantity Surveyor' registered under Cap
525 or an engineer registered under Cap 530 as defined in the Conditions
of Contract.

ARCHITECT

The term "Architect" shall be deemed to mean "ENGINEER.." as

defined above whose address unless otherwise notified is County Works
Office, Department of Public Works, P.O. Box 763, BUNGOMA.

QUANTITY SURVEYOR

The term "Quantity Surveyor" shall be deemed to mean

"ENGINEER." as defined above whose address unless otherwise notified is
County Works Office, Department of Public Works, P.O.
Box 763, BUNGOMA.

ELECTRICAL ENGINEER

The term "Electrical Engineer" shall be deemed to mean "ENGINEER." as
defined above whose address unless otherwise notified is County Works
Office, Department of Public Works, P.O. Box 763, BUNGOMA.

Carried to collection
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ITEM

DESCRIPTION

KSHS

MECHANICAL ENGINEER

The term "Mechanical Engineer" shall be deemed to mean "ENGINEER." as
defined above whose address unless otherwise notified is County Works
Office, Department of Public Works, P.O. Box 763, BUNGOMA.

STRUCTURAL ENGINEER

The term "Structural Engineer" shall be deemed to mean "ENGINEER." as
defined above whose address unless otherwise notified is County Works
Office, Department of Public Works, P.O.
Box 763, BUNGOMA.

FORM OF CONTRACT

The Form of Contract shall be as stipulated in the Republic of Kenya's DOC
1 Standard Tender Document For Procurement of Works(Building and
associated Civil Engineering Works, 2021 Edition) a copy of which can be
obtained from the ENGINEER's office.

Conditions of Contract

These are numbered from 61 to 81 as set out in these tender documents.

Particulars of insertions to be made in the Appendix to the Contract
Agreement will be found in the Particular Preliminaries part of these Bills of
Quantities

BOND.

The Contractor shall find and submit on the Form of Tender and approved
bank or InsuranceCompany and who will be willing to be bound the
Government in and amount equal to five per cent (5%) of the Contract
amount for the due performances of the Contract up to the date of
completion as certified by the CLIENT and who will when and if called
upon, sign a Bond to that effect on the relevant standard form included
herein. (without the addition of any limitations) on the same day as the
Contract Agreement is signed, by the Government, the Contractor shall
furnish within seven days

another Surety to the approval of the Government.

PLANT, TOOLS AND VEHICLES

Allow for providing all scaffolding, plant, tools and vehicles required for the
works except in so far as may be stated otherwise herein and except for such
items specifically and only required for the use of nominated Sub-Contractors
as described herein. No timber used for scaffolding, formwork or temporary
works of any kind shall be used afterwards in the permanent work.

carried to collection
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ITEM

DESCRIPTION

KSHS

TRANSPORT.
Allow for transport of workmen, materials, etc., to and from the site at such
hours and by such routes as may be permitted by the competent authorities.

MATERIALS AND WORKMANSHIP.

All materials and workmanship used in the execution of the work shall be of
the best quality and description unless otherwise stated. The Contractor shall
order all materials to be obtained from overseas immediately after the
Contract is signed and shall also order materials to be obtained from local
sources as early as necessary to ensure that they are onsite when required
for use in the works. The Bills of Quantities shall not be used for the
purpose

of ordering materials.
SIGN FOR MATERIALS SUPPLIED.

The Contractor will be required to sign a receipt for all articles and materials
supplied by the ENGINEER at the time of taking deliver thereof, as having
received them in good order and condition, and will thereafter be
responsible for any loss or damage and for replacements of any such loss or
damage with articles and/or materials which will be supplied by the
ENGINEER at the current market prices including Customs Duty and V.A.T.,

all at the Contractor's own cost and expense, to the satisfaction of the
ENGINEER

STORAGE OF MATERIALS

The Contractor shall provide at his own risk and cost where directed on the
site weather proof lock-up sheds and make good damaged or disturbed
surfaces upon completion to the satisfaction of the ENGINEER. Nominated
Sub-Contractors are to be made liable for the cost of any storage

accommodation provided especially for their
use.
SAMPLES

The Contractor shall furnish at his own cost any samples of materials or
workmanship including concrete test cubes required for the works that may
be called for by the ENGINEER for his approval until such samples are
approved by the ENGINEER and the ENGINEER, may reject any materials or
workmanship not in his opinion to be up to approved samples. The
ENGINEER shall arrange for the testing of such materials as he may at his
discretion deem desirable, but the testing shall be made at the expense of the
Contractor and not at the expense of the ENGINEER. The Contractor shall
pay for the testing in accordance with the current scale of testing charges laid
down by the Ministry of Roads, Housing and Public Works.

Carried to collection
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ITEM

DESCRIPTION

KSHS

The procedure for submitting samples of materials for testing and the
method of marking for identification shall be as laid down by the ENGINEER
The Contractor shall allow in his tender for such samples and tests except
those in connection with nominated sub- contractors' work.

GOVERNMENT ACTS REGARDING WORKPEOPLE ETC.

Allow for complying with all Government Acts, Orders and Regulations in
connection with the employment of Labour and other matters related to the
execution of the works. In particular the Contractor's attention is drawn to
the provisions of the Factory Act 1950 and his tender must include for all
costs arising or resulting from compliance with any Act, Order or Regulation
relating to Insurances, pensions and holidays for workpeople or so the safety,
health and welfare of the work people.

The Contractor must make himself fully acquainted with current Acts and
Regulations, including Police Regulations regarding the movement, housing,
security and control of labour, labour camps , passes for transport, etc. It is
most important that the Contractor, before tendering, shall obtain from the
relevant Authority the fullest information regarding all such regulations
and/or restrictions which may affect the organisation of the works, supply
and control of labour, etc., and allow accordingly in his tender. No claim in
respect of want of knowledge in this connection will be entertained.

SECURITY OF WORKS ETC.

The Contractor shall be entirely responsible for the security of all the works
stores, materials, plant, personnel, etc., both his own and sub-contractors'
and must provide all necessary watching, lighting and other precautions as
necessary to ensure security against theft, loss or damage and the protection
of the public.

The procedure for submitting samples of materials for testing and the
method of marking for identification shall be as laid down by the ENGINEER
The Contractor shall allow in his tender for such samples and tests except
those in connection with nominated sub- contractors' work.

PUBLIC AND PRIVATE ROADS.

Maintain as required throughout the execution of the works and make good
any damage to public or private roads arising from or consequent upon the
execution of theworks to the satisfaction of the local and other competent
authority and the ENGINEER

Carried to collection
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ITEM

DESCRIPTION

KSHS

EXISTING PROPERTY.

The Contractor shall take every precaution to avoid damage to all existing
property including roads, cables, drains and other services and he will be held
responsible for and shall make good all such damage arising from the
execution of this contract at his own expense to the satisfaction of the

ENGINEER

VISIT SITE AND EXAMINE DRAWINGS.

The Contractor is recommended to examine the drawings and visit the site
the location of which is described in the Particular Preliminaries hereof. He
shall be deemed to have acquainted himself therewith as to its nature,
position, means of access or any other matter which, may affect his tender.
No claim arising from his failure to comply with this recommendation will
be considered.

ACCESS TO SITE AND TEMPORARY ROADS.

Means of access to the Site shall be agreed with the ENGINEER prior to
commencement of the work and Contractor must allow for building any
necessary temporary access roads (approximately 70 metres long) for the
transport of the materials, plant and workmen as may be required for the
complete execution of the works including the provision of temporary
culverts, crossings, bridges, or any other means of gaining access to the Site.
Upon completion of the works, the Contractor shall remove such
temporary access roads; temporary culverts, bridges, etc., and make good
and reinstate all works and surfaces disturbed to the satisfaction of the
ENGINEERThe Contractor should also allow for relocating existing fence
(approx. 30 metres long).

AREA TO BE OCCUPIED BY THE CONTRACTOR

The area of the site which may be occupied by the Contractor for use of
storage and for the purpose of erecting workshops, etc., shall be defined on
site by the ENGINEER

Eenera #e Iminaries

Carried to collection
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ITEM

DESCRIPTION

KSHS

OFFICE ETC. FOR THE ENGINEER

The Contractor shall provide, erect and maintain where directed on site and
afterwards dismantle the site office of the type noted in the Particular
Preliminaries, complete with Furniture. He shall also provide a strong metal
trunk complete with strong hasp and staple fastening and two keys. He shall
provide, erect and maintain a lock- up type water or bucket closet for the
sole use of the ENGINEER including makingtemporary connections to the
drain where applicable to the satisfaction of Government and Medical
Officer of Health and shall provide services of cleaner and pay all
conservancy charges and keep both office and closet in a clean and sanitary
condition from commencement to the completion of the works and
dismantle and make good disturbed surfaces. The office and closet shall be
completed before the Contractor is permitted to commence the works. The
Contractor shall make available on the Site as and when required by the
"ENGINEER" a modern and accurate level together with levelling staff,
ranging rods and 50 metre metallic or linen tape.

WATER AND ELECTRICITY SUPPLY FOR THE WORKS
The Contractor shall provide at his own risk and cost all necessary

water, electric light and power required for use in the works. The Contractor
must make his own arrangements for connection to the nearest suitable
water main and for metering the water used. He must also provide
temporary tanks and meters as required at his own cost and clear away when
no longer required and make good on completion to the entire satisfaction
of the ENGINEER . The Contractor shall pay all charges in connection
herewith. No guarantee is given or implied that sufficient water will be
available from mains and the Contractor must make his own arrangements
for augmenting this supply at his own cost. Nominated Sub-- contractors are
to be made liable for the cost of any water or electric current used and for
any installation provided especially for their own use.

SANITATION OF THE WORKS
The Sanitation of the works shall be arranged and maintained by the

Contractor to the satisfaction of the Government and/or Local Authorities,
Labour Department and the ENGINEER

Carried to collection

| General Peliminaries
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ITEM

DESCRIPTION

KSHS

SUPERVISION AND WORKING HOURS

The works shall be executed under the direction and to the entire
satisfaction in all respects of the ENGINEER who shall at all times during
normal working hours have access to the works and to the yards and
workshops of the Contractor and sub-Contractors or other places where
work is being prepared for the contract.

PROVISIONAL SUMS.

The term "Provisional Sum" wherever used in these Bills of Quantities shall
have the meaning stated in Section A item A6(i) of the Standard Method of
Measurement mentioned in Condition No.

13.6 of the conditions of Contract. Such sums are net and no addition shall be
made to them for profit.

PRIME COST (OR P.C.) SUMS.

The term "Prime Cost Sum" or "P.C. Sum" wherever used in these Bills of
Quantities shall have the meaning stated in Section A item A6 (ii) of the
Standard Method of Measurement mentioned in Condition No. 16 of the
conditions of Contract. Persons or firms nominated by the ENGINEER to
execute work or to provide and fix materials or goods as stated in Condition
No. 20 of the Conditions of Contract are described herein as Nominated Sub-
Contractors.

Persons or firms so nominated to supply goods or materials are described
herein as Nominated Suppliers.

PROGRESS CHART.

The Contractor shall provide within two weeks of Possession of Site and in
agreement with the ENGINEER a Progress Chart for the whole of the works
including the works of Nominated Sub- Contractors ; one copy to be
handed to the ENGINEER and a further copy to be retained on Site.
Progress to be recorded and

chart to be amended as necessary as the work proceeds.
ADJUSTMENT OF P.C. SUMS.

In the final account all P.C. Sums shall be deducted and the amount properly
expended upon the ENGINEER'S order in respect of each of them added to
the Contract sum. The Contractor shall produce to the ENGINEER such
quotations, invoices or bills, properly receipted, as may be necessary to
show the actual details of the sums paid by the Contractor. ltems of profit
upon P.C. Sums shall be adjusted in the final account pro-rata to the amount
paid. Items of "attendance" (as previously described) following P.C. Sums
shall be adjusted pro-rata to the physical extent of the work executed (not
pro-rata to the amount paid) and this shall apply even though the
Contractor's priced Bill shows a percentage in the rate column in respect of
them.

Carried to collection

| General Preliminaries
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ITEM

DESCRIPTION

KSHS

Should the Contractor be permitted to tender and his tender be accepted of
any work for which a P.C. Sum is included in these Bill of Quantities profit
and attendance will be allowed at the same rate as it would be if the work
were executed by a Nominated Sub- Contractor.

ADJUSTMENT OF PROVISIONAL SUMS.

In the final account all Provisional Sums shall be deducted and the value of
the work properly executed in respect of them upon the ENGINEER's order
added to the Contract Sum. Such work shall be valued as described for
Variations in Conditions No. 13 of the Conditions of Contract, but should
any part of the work be executed by a Nominated Sub-Contractor, the value
of such work or articles for the work to be supplied by a Nominated
Supplier, the value of such work or articles shall be treated as a P.C. Sum and

profit and attendance comparable to that contained in the priced Bills of
Quantities for similar items added.

NOMINATED SUB-CONTRACTORS

\When any work is ordered by the ENGINEER to be executed by nominated
sub-contractors, the Contractor shall enter into sub- contracts as described in
Condition No. 5 of the Conditions of Contract and shall thereafter be
responsible for such sub- contractors in every respect. Unless otherwise
described the Contractor is to providefor such Sub-Contractors any or all of
the facilities described in these Preliminaries. The Contractor should price for
these with the nominated Sub-contract Contractor's workconcerned in the

P.C. Sums under the description "add for
Attendance".

DIRECT CONTRACTS

Notwithstanding the foregoing conditions, the Government reserves the
right to place a "Direct Contract" for any goods or services required in the
works which are covered by a P.C. Sum in the Bills of Quantities and to pay
for the same direct. In any such instances, profit relative to the P.C. Sum the
priced Bills of Quantities will be

adjusted as described for P.C. Sums and allowed.

ATTENDANCE UPON OTHER TRADESMEN, ETC.

The Contractor shall allow for the attendance of trade upon trade and shall
afford any tradesmen or other persons employed for the execution of any
work not included in this Contract every facility for carrying out their work
and also for use of his ordinary scaffolding. The Contractor, however, shall
not be required to erect any special scaffolding for them. The Contractor
shall perform such cutting away for and making good after the work of such
tradesmen or persons as may be ordered by the ENGINEER and the work
will be measured and paid for to the extent executed at rates provided in
these Bills.

Carried to collection

| General Preliminaries
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ITEM

DESCRIPTION

KSHS

INSURANCE

The Contractor shall insure as required in Conditions Nos. 18 of the
Conditions of Contract. No payment on account of the work executed will
be made to the Contractor until he has satisfied the ENGINEER either by
production of an Insurance Policy or and Insurance Certificate that the
provision of the foregoing Insurance Clauses have been complied with in all
respects. Thereafter the ENGINEER shall from time to time ascertain that
premiums are duly paid up by the Contractor who shall if called upon to do
so, produce the receipted premium renewals for the ENGINEER's inspection.

PROVISIONAL WORK

All work described as "Provisional" in these Bills of Quantities is subject to
remeasurement in order to ascertain the actual quantity executed for which
payment will be made. All "Provisional" and other work liable to
adjustment under this Contract shall left uncovered for a reasonable time

to allow all measurements needed for such adjustment to be taken by the
ENGINEER

Immediately the work is ready for measuring, the Contractor shall give
notice to the ENGINEER. If the Contractor makes default in these respects
he shall if the ENGINEER so directs uncover the work to enable all
measurements to be taken and afterwards reinstate at his own expense.

ALTERATIONS TO BILLS, PRICING, ETC.

Any unauthorised alteration or qualification made to the text of the Bills of
Quantities may cause the Tender to be disqualified and will in any case be
ignored. The Contractor shall be deemed to have made allowance in his
prices generally to cover any items against which no price has been inserted
in the priced Bills of Quantities. All items of measured work shall be priced in
detail and the Tenders containing Lump Sums to cover trades or groups of
work must be broken down to show the price of each item before they will
be accepted.

BLASTING OPERATIONS

Blasting will only be allowed with the express permission of the ENGINEER
in writing. All blasting operations shall be carried out at the Contractor's sole
risk and cost in accordance with any Government regulations in force for the
time being, and any special regulations laid down by the ENGINEER
governing the use and storage of explosives.

| Carried to collection
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DESCRIPTION

KSHS

A.

MATERIALS ARISING FROM EXCAVATIONS

Materials of any kind obtained from the excavations shall be the property
of the Government. Unless the ENGINEER directs otherwise such materials
shall bedealt with as provided in the Contract. Such materials shall only be
used in the works, in substitution of materials which the Contractor would
otherwise have had to supply with the written permission of the
ENGINEER Should such permission be given, the Contractor shall make due
allowance for the value of the materials so used at a price to be agreed.

PROTECTION OF THE WORKS.

Provide protection of the whole of the works contained in the Bills of
Quantities, including casing , casing up, covering or such other means as may
be necessary to avoid damage to the satisfaction of the ENGINEER and
remove such protection when no longer required and make good any
damage which may nevertheless have been done at completion free of cost
to the Government.

REMOVAL OF RUBBISH ETC.

Removal of rubbish and debris from the Buildings and site as it
accumulates and at the completion of the works and remove all plant,
scaffolding and unused materials at completion.

'WORKS TO BE DELIVERED UP CLEAN

Clean and flush all gutters, rainwater and waste pipes, manholes and drains,
wash (except where such treatment might cause damage) and clean all
floors, sanitary fittings, glass inside and outside and any other parts of the
works and remove all marks, blemishes, stains and defects from joinery,
fittings and decorated surfaces generally, polish door furniture and bright
parts of metalwork and leave the whole of the buildings watertight, clean,
perfect and fit for occupation to the approval of the ENGINEER

GENERAL SPECIFICATION.

For the full description of materials and workmanship, method of execution
of the work and notes for pricing, the Contractor is referred to the Ministry
of Roads and Public Works and Housing General Specification dated 1976
or any subsequent revision thereof which is issued as a separate document,
and which shall be allowed in all respects unless it conflicts with the General
Preliminaries, Trade Preambles or other items in these Bills of Quantities.

Carried to collection

General Preliminaries
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([TEM | DESCRIPTION [KSHS
A [TRAINING LEVY
The Contractor's attention is drawn to legal notice No. 237 of October, 1971,
which requires payment by the Contractor of a Training Levy at the rate of
1/4 % of the Contract sum on all contracts of more than Kshs. 50,000.00 in
value.
B [MATERIALS ON SITE
This includes the materials of the Main Contractor, Nominated Sub-
Contractors and Nominated Suppliers.
c |[HOARDING
The Contractor shall enclose the site (approx.150M long) of the works under
construction with a hoarding 2400 mm high consisting of iron sheets on 100
x 50 mm timber posts firmly secured at 1800 mm centres with two 75 x 50
mm timber rails. The Contractor is in addition required to take all
precautions necessary for the safe custody of the works, materials, plant,
public and Employer's property on the site.
CONTRACTOR'S SUPERINTENDENCE/SITE AGENT
D The Contractor shall constantly keep on the works a literate English speaking
Agent or Representative, competent and experienced in the kind of work
involved who shall give his whole experience in the kind of work involved
and shall give his whole time to the superintendence of the works. Such
Agent or Representative shall receive on behalf of the Contractor all
directions and instructions from the ENGINEER and such directions shall be
deemed to have been given to the Contractor in accordance with the
Conditions of
Contract.
Carried to collection
COLLECTION
A [Brought Forward From Page GP/1
B C [Brought Forward From Page GP/2 Brought Forward From
Page GP/3 Brought Forward From Page GP/4
E |Brought Forward From Page GP/5
F G |[Brought Forward From Page GP/6 Brought Forward From
H Page GP/7 Brought Forward From Page GP/8
I [Brought Forward From Page GP/9
JK |Brought Forward From Page GP/10 Brought Forward From
L [Page GP/11

Brought Forward From Page GP/12

General P

TOTAL FOR GENERAL PRELIMINARIES

reliminaries
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PARTICULAR PRELIMINARIES

ltem

DESCRIPTION

Kshs.

Cts

A

PRICING ITEMS OF PRELIMINARIES

Prices SHALL BE INSERTED against items of “preliminaries™ in the tenderer’s priced
Bills of Quantities. The contractor is advised to read and understand all
preliminary items.

DESCRIPTION OF THE WORKS

The works to be carried out under this contract basically involve
Substructures, Reinforced Concrete Frame, Roofing, opening, Finishes’

FLOOR AREAS

The total gross floor areas are approximated as follows: -
188 square Metres

The overall floor area is given without warranty but for guidance only.

MEASUREMENTS

In the event of any discrepancies arising between the Bills of Quantities and the
actual works, the site measurements shall generally take precedence. However,
such discrepancies between any contract documents shall immediately be
referred to the ENGINEER in accordance with Clause 13 of the Conditions of
Contract. The discrepancies shall then be treated as a variation and be dealt
with in accordance with Clause 13 of the said Conditions.

LOCATION OF SITE

The site of the proposed works is within Bungoma County. The Contractor is
advised to visit the site to familiarize with the nature and position of the site. No
claims arising from the Contractor’s failure to do so will be entertained.

Carried to Collection
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ltem

DESCRIPTION

Kshs.

Cts

CLEARING AWAY

The Contractor shall remove all temporary works, rubbish, debris and surplus
materials from the site as they accumulate and upon completion of the works,
remove and clear away all plant, equipment, rubbish, unused works and stains
and leave in a clean and tidy state to the reasonable satisfaction of the
ENGINEER.

The whole of the works shall be delivered up clean, complete and in perfect
condition in every respect to the satisfaction of the Project Manager.

CLAIMS

It shall be a condition of this contract that upon it becoming reasonably
apparent to the Contractor that he has incurred losses and/or expenses due to
any of the contract conditions, or by any other reason whatsoever, he shall
present such claim or intent to claim notice to the ENGINEER

within the contract period. No claims shall be entertained

Upon the expiry of the said contract period.

PAYMENTS

The tenderer’s attention is drawn to the fact that the GOVERNMENT DOES
NOT MAKE ADVANCE PAYMENTS but pays for work done and materials
delivered to site: all in accordance with Clause 14 of the Conditions of Contract
Agreement. In order to facilitate this, a list of the general component elements
for the works is given at the summary page of these specifications and the
tenderer is requested to break down his tender sum commensurate to the said
elements.

PREVENTION OF ACCIDENT, DAMAGE OR LOSS

The Contractor is notified that these works are to be carried out on a restricted
site where the client is going on with other normal activities. The Contractor is
instructed to take reasonable care in the execution of the works as to prevent
accidents, damage or loss and disruption of normal activities being carried out
by the Client. The Contractor shall allow in his rates any expense he deems
necessary by taking such care within the site.

Carried to Collection
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DESCRIPTION

Kshs.

Cts

WORKING CONDITIONS

The Contractor shall allow in his rates for any interference that he may
encounter in the course of execution of the works for the Client may in some
cases ask the Contractor not to proceed with the works until some activities
within the site are completed, as the College will be operating as usual during
the course of the contract.

SIGNBOARD

Allow for providing, erecting, maintaining throughout the course of the
Contract and afterwards clearing away a signboard as designed, specified and
approved by the ENGINEER.

LABOUR CAMPS

The Contractor shall not be allowed to house labour on site. Allow for
transporting workers to and from the site during the tenure of the contract.

MATERIALS FROM DEMOLITIONS

Any materials arising from demolitions and not re-used shall become the
Property of the government. The Contractor shall allow in his rates the cost of
transporting the demolished materials to the County Works Office, BUNGOMA

PRICING RATES

The tenderer shall include for all costs in executing the whole of the works,
including transport, replacing damaged items, fixing, all to comply with the
Said Conditions of Contract.

TENDER VALIDITY

Tenders shall remain valid for a period of One Hundred and Fifty (150) days

from the date of Tender Opening, and not Ninety (90) days. All Tenderer are
advised to note this amendment when filling the Form of Tender.

Carried to Collection
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DESCRIPTION

Kshs.

Cts

SECURITY

The Contractor shall allow for providing adequate security for the works and
the workers in the course of execution of this contract. No claim will be
entertained from the Contractor for not maintaining adequate security for both
the works and workers.

URGENCY OF THE WORKS

The Contractor is notified that these “works are urgent” and should be
completed within the period stated in these Particular Preliminaries.

The Contractor shall allow in his rates for any costs he deems that he/she may
incur by having to complete the works within the stipulated contract Period.

PAYMENT FOR MATERIALS ON SITE

All materials for incorporation in the works must be stored on site before
payment is effected, unless specifically exempted by the ENGINEER. This is to
include materials of the Contractor, nominated sub-Contractors and nominated
suppliers.

EXISTING SERVICES

Prior to the commencement of any work, the Contractor is to ascertain from
the relevant authority the exact position, depth and level of all existing services
in the area and he/she shall make whatever provisions may be required by the
authorities concerned for the support, maintenance and protection of such
services.

TENDER SECURITY

Bid Bond/Tender Security, which must be from an established Bank or
Insurance company, shall remain valid for a period of One Hundred and Fifty
(150) days from the date of Tender Opening

Carried to Collection

PP4




ltem

DESCRIPTION

Kshs.

Cts

PERFORMANCE BOND

A bond of 5% of the contract sum will be required in accordance with clause
6.00 on award of contract of the Instructions to Tenderer’s. No payment on
account for the works executed will be made to the contractor until he has
submitted the Performance Bond to the CLIENT duly signed, sealed and stamped
from an approved Bank.

TENDER DOCUMENTS

Tender documents/Priority of Documents are as listed in Clause 1.5 of the
conditions of contract

DELIVERY OF TENDER

Tenders and all documents in connection therewith, as specified above must be
delivered in the addressed envelope which should be properly sealed and
deposited at the offices as specified in the letter accompanying these documents
or as indicated in the advertisement.

Tenders will be opened at the time specified in the letter accompanying these
Tender Documents or as indicated in the advertisement. Tenders
Delivered/received later than the above time will not be opened.

VALUE ADDED TAX

The Contractor’s attention is drawn to the Legal Notice in the Finance Act part
3 Section 21(b) operative from 1¢t September, 1993 which requires payment of
VAT on all contracts. The Contractor should therefore include allowance for VAT
as indicated in the Main Summary. Any other Government taxes currently in
force should be included in the tenderer’s rates.

The tenderer is advised that in accordance with Government public notice No.
35 & 36 Dated 11t September 2003 operational from 1t October 2003,
withholding VAT will be levied against the contract sum by the Employer and
remitted to the Commissioner of VAT through all interim certificates. It should
however be noted that this is not additional tax but a new mode of payment
for VAT, any excess payment will be refundable once the Contractor has
submitted monthly returns to the Commissioner of VAT who will do the
refunds when satisfied that the VAT regulations have been complied with.

NB:  This item SHALL be priced at the Bill Summary page.

Carried to Collection
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DESCRIPTION

Kshs.

Cts

EF

1)

PARTICULARS OF INSERTIONS TO BE MADE IN

APPENDIX TO CONTRACT AGREEMENT

Agreement: -

Period of Final Measurement

Defects Liability Period

Date for Possession

Date for Completion

Liquidated and Ascertained
or

Period of Interim Certificates

Limit of Retention Fund

Prime cost sums for which the
The Contractor desires to tender

The following are the insertions to be made in the appendix to the Contract

3 Months From Practical completion

6 Months from practical completion

To be agreed with the Engineer

16 Weeks from date of Possession

At the rate of Kshs 5,000.00 per week
part thereof

................................................
................................................

Monthly

Period of Honouring Certificates 30 days

Percentage of Certified Value Retained  10%

10%

Allow provisional sum of Kenya shillings One Hundred Thousand (Kshs 100,000
100,000.00)only for project Management
Carried to Collection 100,000
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DESCRIPTION

Kshs.

Cts

COLLECTION

Brought forward from page
PP/1 Brought forward from
page PP/2 Brought forward
from page PP/3 Brought
forward from page PP/4
Brought forward from page
PP/5 Brought forward from

page PP/6

PARTICULAR PRELIMINARIES CARRIED TO BILL NO. 1 SUMMARY

PP7




ltem

DESCRIPTION

Kshs.

Cts

BILL NO 1 SUMMARY

General Preliminaries From Page GP/12

Particular Preliminaries from Page PP/7

TOTAL BILL NO. 1 SUMMARY CARRIED TO GRAND

SUMMARY

PP8




BILLS OF QUANTITIES FOR THE PROPOSED 2NO. CLASSROOMS
IN BUNGOMA COUNTY

ITEM DESCRIPTION QTTY [UNIT [|RATE KSHS.
ELEMENT No 1
SUBSTRUCTURES (All Provisional)

Excavate for foundation trenches starting from

ground level not exceeding 1.5m deep 68 [Cm

Return fill and ram selected excavated
materials around foundations

Excavate to remove top vegetable soil average

C 300mm deep. % [CM
E Load gnd cart away surplus excavated 32 lem
materials
Hardcore fill well compacted and rammed
P boomm thick 188 Sm
G 50mm thick murram blinding to hardcore 188 lsm

surfaces

Treat blinded hardcore with "aldrex" or other
H . - 188 [Sm
equal and approved insecticide treatment.

500 gauge polythene sheet laid on blinded

| hardcore as damp proof membrane 188 Sm
Plain concrete 1:4:8 to:-

J  [60mm thick blinding to foundation strip 44  |Sm.
Conrete class 20/20 ( 1:2:4) to;

K [150mm thick floor slab 188 [Sm

L Sawn formwork to edges of floor slab 75 - 58 ILm

150mm high

Total carried to collection

Bills of Quantities 1



ITEM DESCRIPTION QTTY |[UNIT [RATE KSHS.

200mm thick foundation walling in Natural

A 111 Sm
stones and mortar 1:3

B [200mm wide damp proof course 61 Lm
Reinforced concrete 1:2:4 in

C |Foundation strip 9 Cm

D |Pier bases 2 Cm
High tensile reinforcement bars to B.S 4461

E [I2mm diameter bars 197 Kg

F  [8mm ditto 147 Kg
Reference A142; mesh 200 x 200 mm weight
2.22 kgs per square meter (Measured net - no

G X . 188 SM
allowance made for laps); including bends,
tying wire and distance blocks in any location

H [I5mm thick render to plinth externally 16 Sm
Prepare and apply 3 coats bituminous paint to

I . 16 Sm
rendered plinth wall
600 x 600 x50 mm thick slabs laid on and

) including 50 mm (consolidated) bed of sand; o1 M
jointed and pointed in cement sand 1:3 mortar
V-joints
Total carried to collection below

COLLECTION
K [Brought forward from page 1
L |Brought down from above (pg 2)

Total carried to collection

Bills of Quantities




ITEM DESCRIPTION QTTY |UNIT [UNIT KSHS

ELEMENT NO 2
WALLING
Natural Stone walling in cement sand mortar
(1:3)

A [200mm thick externally and internally. 186 Sm
Vibrated reinforced concrete (1:2:4) in

B [Ring beam 4 Cm
Supply and install high tensile steel
reinforcement bars

C |12mm ditto 217 Kg

D [8mm ditto 121 Kg
Sawn formwork to:-

E [Soffites and sides of beams and ringbeam. 49 sm
75mm diameter pipes columns one end fish

F tailed and concreted to base other end bracketed 5 No

for wall plate each 3600mm high overall.

Total carried to summary

Bills of Quantities




ITEM DESCRIPTION QTTY [UNIT |RATE KSHS
ELEMENT NO. 3
ROOFING
Roof covering
G.C.1. Sheets gauge 30 as manufactured by
A ['Galsheet Kenya Limited" nailed onto timber 263 [Sm.
trusses (m.s)
B |Ridge covering in matching materials 20 |Lm
Roof contruction in sawn cypress
C |100 x 50mm thick rafters 187 |Lm
D 150 x 50 mm thick tie beams 131 [Lm
E [100 x 50mm thick struts and ties 273 |Lm
F |75 x 50mm thick purlins 228 |Lm
G lQO X SOmrTm thick wall!alate fixed to ring beam 56 |Lm
with hoop iron and nails.
H 200 x 25mm thick wrot cypress fascia and 67  lm

berge board

Total carried to summary

Bills of Quantities




ITEM

DESCRIPTION

QTTY

UNIT

RATE

KSHS

DOORS

Steel doors in 75mm thick RHS frame and with
6mm sheet metal cladding size 1200 by
2400mm in single leaf complete with
padlocking bolts and appropriate padlock

Supply and fix the following ironmongary

38mm rubber door stop with rawl bolt fixed to
floor or wall

No.

No.

TOTAL CARRIED TO SUMMARY

Bills of Quantities




ITEM

DESCRIPTION

QTTY

UNIT

RATE

KSHS

WINDOWS

Supply and fix the following steel casement
windows with one coat red oxide primer
complete with accessories including cutting and
pinning lugs to walls and bedding all round in
cement and sand mortar (1:4)

Size 1500 x 1500 with approved burglar
proofing grill in approved pattern

Size 1500 x 1200 with approved burglar
proofing grill in approved pattern

Glazing
3mm clear sheet glass and glazing to metal
with putty

Cills

175by 25mm clay tiles throated window cills
bedded and painted in coloured cement (1:4)

21

18

No

No

Sm.

Lm.

TOTAL CARRIED TO SUMMARY

Bills of Quantities




ITEM

DESCRIPTION

UNIT

RATE

KSHS

Element No. 7
Finishes

Floor finishes
25mm thick quarry dust floor finish and make
good.

20mm x 100mm high quary dust skirting with
rounded junction with wall finish and coved
junction with floor internal

Wall finishes

12mm two coat lime plaster to wall internally
finished smooth.

Keying and painting to walls externally

188

88

208

192

Sm

Lm.

Sm.

Sm

Total Carried to summary

Bills of Quantities




ITEM

DESCRIPTION

UNIT

RATE

KSHS

Element No.8

Painting

Prepare and apply three coats first grade plastic

emulsion paint to:-

Plastered walls internally
Rendered wall surfaces externally

Prepare and apply two undercoats and one

finishing coat gloss oil paint to:-

General surfaces of metal works
Glazed surfaces measured overall

Prepare and apply one finishing coat gloss oil

paint on:-

Plastered wall surfaces internally

208

192

15

208

Sm.

Sm.

Sm.

Sm.

Sm.

TOTAL CARRIED TO SUMMARY

Bills of Quantities




ITEM

DESCRIPTION

QTTY

UNIT

RATE

KSHS

SUMMARY

Substructures from 2
Walling from 3
Roofing from 4
Doors from 5
Windows from 6
Finishes from 7

Painting from 8

Total carried to grand

summary

Bills of Quantities




ELECTRICAL WORKS TO TWO NUMBER CLASSROOM

ITEM DESCRIPTION QTY | UNIT |RATE AMOUNT
LIGHTING POINTS.
1.01 |Lay 20mm PVC drops for switches providing single
MK boxes 4 No.
1.02 |Lay 20mm PVC drops for power points providing
single MK boxes 8 No.
1.03 [Instll a 4 Way consumer unit concealed in the wall
and provide PVC conduits for Lighting and power
points circuits Item ltem

Sub total carried forwad to collection page.

Bills of Quantities

1C



ITEM

DESCRIPTION

QTTY

UNIT

RATE

KSHS

P.C AND PROVISIONAL SUMS

Allow a provisional sum of Kenya shillings
Thirty thousand (Kshs 30,000) Only for PMC'S

Allow a provisional sum of Kenya shillings
Eight thousand (Kshs 80,000) Only for
documentation and Project management.

Allow a provisional sum of Kenya shillings
Twenty thousand (Kshs 20,000) Only for
Branding

Allow a provisional sum of Kenya shillings Fifty
thousand (Kshs 50,000) Only for contingencies

30,000

80,000

20,000

50,000

Total carried to summary

180,000

Bills of Quantities

11



ITEM DESCRIPTION QTTY |UNIT |RATE KSHS

GRAND SUMMARY

A [Total for 1 Preliminaries PP 8

B [Total for 2 classrooms from page 9

C [Total for 3 Electrical works from page 11

Total for P.C. and Provisional sums from page 10

GRAND TOTAL FOR 2NO.
CLASSROOMS (VAT INCLUSIVE)
KSHS.

NAME OF TENDERER. ... e e e

A D D R S S . e e

SIGNATURE. ..o DATE.......ooi

WITNESS



PART Ill - THE CONDITIONS OF
CONTRACT AND CONTRACT



SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC)

[Name of Procuring Entity]
[Name of Contract]

[Architect Name and Address]

General Conditions of Contract

1 GENERAL PROVISIONS

11 Definitions

In this Contract, except where context otherwise requires, the following terms shall be interpreted as
indicated below. Words indicating persons or parties include corporations and other legal entities, except

where the context requires otherwise.

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution
and completion of the Works and the remedying of any defects.

“Base Date” means a date 30 day prior to the submission of tenders.
“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender.
“Completion Date” means the date of completion of the Works as certified by the Engineer.

“Contract Price” means the price defined in the contract and there after as adjusted in accordance with the
provisions of the Contract.

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded
in the Agreement Form and signed by the parties including all attachments and appendices thereto and all
documents incorporated by reference therein to execute, complete, and maintain the Works.

“Contractor's Documents™ means the calculations, computer programs and other software, progress reports,
drawings, manuals, models and other documents of a technical nature (if any) supplied by the Contractor
under the Contract.

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the
execution and completion of the Works and the remedying of any defects. However, Contractor's
Equipment excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other
things intended to form or forming part of the Permanent Works.

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the Contractor
utilizes on Site, who may include the staff, labor and other employees of the Contractor and of each
Subcontractor; and any other personnel assisting the Contractor in the execution of the Works.

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed from
time to time by the Contractor who acts on behalf of the Contractor.

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring Entity.

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the
Site, including overhead and similar charges, but does not include profit.

“Day” means a calendar day and “year” means 365 days.



“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials and



plant.

“Defect” means any part of the Works not completed in accordance with the Contract.

“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the
Contractor.

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated from
the Completion Date, within which the contractor is liable for any defects that may develop in the handed
over works.

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as the case
may be) under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], which extends
over the days stated in the Special Conditions of Contract.

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and
modified drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract.

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final
Payment Certificate].

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment
Certificate]. “Force Majeure” is defined in Clausel9 [Force Majeure].

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the Contract
Price is payable, but not the Local Currency.

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as
appropriate.

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and
Payment], other than the Final Payment Certificate.

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally
constituted public authority.

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity,
including any annexed memoranda comprising agreements between and signed by both Parties.

“Local Currency” means the currency of Kenya.

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent
Works, including the supply-only materials (if any) to be supplied by the Contractor under the Contract.

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3
indicating its dissatisfaction and intention to commence arbitration.

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special
Conditions of Contract which constitute Part A of the Special Conditions.

“Party” means the Procuring Entity or the Contractor, as the context requires.

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment].

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate].
“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance Security].

“Permanent Works” means the permanent works to be executed by the Contractor under the Contract.



“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the
Permanent Works, including vehicles purchased for the Procuring Entity and relating to the construction or



operation of the Works.

“Procuring Entity's EqQuipment” means the apparatus, machinery and vehicles (if any) made available by the
Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the Specification; but
does not include Plant which has not been taken over by the Procuring Entity.

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, labor and
other employees of the Architect and of the Procuring Entity; and any other personnel notified to the
Contractor, by the Procuring Entity or the Engineer, as Procuring Entity's Personnel.

“Procuring Entity” means the Entity named in the Special Conditions of Contract.

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent person
appointed by the Procuring Entity and notified to the Contractor, to act in replacement of the Engineer)
who is responsible for supervising the execution of the Works and administering the Contract and shall be
an “Architect” or a “Quantity Surveyor” registered under the Architects and Quantity Surveyors Act Cap
525 or an “Engineer” registered under Engineers Registration Act Cap 530.

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes of
the Contract and named in the Special Conditions of Contract, or other person appointed from time to time
by the Procuring Entity and notified to the Contractor

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the
execution of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5
[Provisional Sums].

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-
Clause

14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention
Money].

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with
the Form of Tender, as included in the Contract.

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any)

“Site Investigation Reports™ are those reports that may be included in the tendering documents which a ref
actual and interpretative about the surface and sub-surface condition sat the Site.

“Site” means the places where the Permanent Works are to be executed, including storage and working
areas, and to which Plant and Materials are to be delivered, and any other places as may be specified in the
Contract as forming part of the Site.

“Specification” means the document entitled specification, as included in the Contract, and any additions
and modifications to the specification in accordance with the Contract. Such document specifies the Works.

“Start Date” or “Commencement Date” is the latest date when the Contractor shall commence execution of
the Works. It does not necessarily coincide with the Site possession date(s).

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14
[Contract Price and Payment], for a payment certificate.

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as
a subcontractor, for a part of the Works.

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over].

“Temporary Works™ means all temporary works of every kind (other than Contractor's Equipment) required
on Site for the execution and completion of the Permanent Works and the remedying of any defects.

“Temporary works” means works designed, constructed, installed, and removed by the Contractor which



are needed for construction or installation of the Works.



“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form
of Tender, as included in the Contract.

“Tests after Completion™ means the tests (if any) which are specified in the Contract and which are carried out
in accordance with the Specification after the Works or a Section (as the case may be) are taken over by the
Procuring Entity.

“Tests on Completion” means the tests which are specified in the Contractor agreed by both Parties or
instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works
or a Section (as the case may be) are taken over by the Procuring Entity.

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as stated
in the Special Conditions of Contract (with any extension calculated from the Commencement Date.

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date.

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause
13 [Variations and Adjustments].

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the
Appendix to Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary
Works, or either of them as appropriate.

12  Interpretation

In the Contract, except where the context requires otherwise:

a) Words indicating one gender include all genders;

b) words indicating the singular also include the plural and words indicating the plural also include
the singular;

¢) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be
recorded in writing;

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and
resulting in a permanent record; and

The marginal words and other headings shall not be taken into consideration in the interpretation of
these Conditions.

13  Communications
131  Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents,
determinations, notices, requests and discharges, these communications shall be:
a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using
any of the agreed systems of electronic transmission as stated in the Special Conditions of
Contract; and
b) delivered, sent or transmitted to the address f or the recipient's communications as stated in
the Special Conditions of Contract. However:

i) if the recipient gives notice of another address, communications shall thereafter be delivered
accordingly; and

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be
sent to the address from which the request was issued.

132 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed.
When a certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice
is issued to a Party, by the other Party or the Engineer, a copy shall be sent to the Architect or the
other Party, as the case may be.

14  Law and Language

141 The Contract shall be governed by the laws of Kenya.

142 The ruling language of the Contract shall be English.



15  Priority of Documents



The documents forming the Contract are to be taken as mutually explanatory of one another. For the
purposes of interpretation, the priority of the documents shall be in accordance with the following sequence:

a)  The Contract Agreement,

b)  The Letter of Acceptance,

¢)  The Special Conditions — Part A,

d)  the Special Conditions — Part B

e) the General Conditions of Contract

f) the Form of Tender,

g)  the Specifications and Bills of Quantities

h)  the Drawings, and

1) the Schedules and any other documents forming part of the Contract.

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary
clarification or instruction.

16  Contract Agreement

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the
Contract Agreement, unless the Special Conditions establish otherwise. The Contract Agreement shall
be based upon the form annexed to the Special Conditions. The costs of stamp duties and similar
charges (if any) imposed by law in connection with entry into the Contract Agreement shall be borne
by the Procuring Entity.

1.7 Assignment

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or
under the Contract. However, the contractor:

a)  May as sign the whole or any part with the prior consent of the Procuring Entity, and
b)  may, as security in favor of a bank or financial institution, assign its right to moneys due, or to
become due, under the Contract.

18  Care and Supply of Documents

181 The Specifications and Drawings shall be in the custody and care of the Procuring Entity. Unless
otherwise stated in the Contract, two copies of the Contract and of each subsequent Drawings and
Bills of Quantities shall be supplied to the Contractor, who may make or request further copies at the
cost of the Contractor.

182 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and
until taken over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall
supply to the Architect two copies of each of the Contractor's Documents.

183 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification,
the Contractor's Documents (if any), the Drawings and Variations and other communications given
under the Contract. The Procuring Entity's Personnel shall have the right of access to all these
documents at all reasonable times.

184 If a Party becomes aware of an error or defect in a document which was prepared for use in executing
the Works, the Party shall promptly give notice to the other Party of such error or defect.

19  Timely provision of Drawings or Instructions

191 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or
disrupted if any necessary drawing or instruction is not issued to the Contractor within a particular
time, which shall be reasonable. The notice shall include details of the necessary drawing or
instruction, details of why and by when it should be issued, and the nature and amount of the delay
or disruption likely to be suffered if it is late.

192  If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the



notified drawing or instruction within a time which is reasonable and is specified in the notice with
supporting details, the Contractor shall give a further notice to the Architect and shall be entitled
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subject to Sub-Clause 20.1 [Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause

8.4 [Extension of Time for Completion], and
b) payment of any other associated costs accrued, which shall be included in the Contract Price.

After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

However, if and to the extent that the Architect failure was caused by any error or delay by the
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents,
the Contractor shall not be entitled to such extension of time, or costs accrued.

Procuring Entity's Use of Contractor's Documents

As agreed between the Parties, the Contractor shall retain the copyright and other intellectual
property rights in the Contractor's Documents and other desigh documents made by (or on behalf
of) the Contractor.

The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-
terminable transferable non-exclusive royalty-free license to copy, use and communicate the
Contractor's Documents, including making and using modifications of them. This license shall:

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts
of the Works,

b) entitle any person in proper possession of the relevant part of the Works to copy, use and
communicate the Contractor's Documents for the purposes of completing, operating,
maintaining, altering, adjusting, repairing and demolishing the Works, and

¢) in the case of Contractor's Documents which are in the form of computer programs and other
software, permit their use on any computer on the Site and other places as envisaged by the
Contract, including replacements of any computers supplied by the Contractor.

The Contractor's Documents and other design documents made by (or on behalf of) the Contractor
shall not, without the Contractor's consent, be used, copied or communicated to a third party by
(or on behalf of) the Procuring Entity for purposes other than those permitted under Sub-Clause
1.10.2.

Contractor's Use of Procuring Entity's Documents

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual
property rights in the Specification, the Drawings and other documents made by (or on behalf of)
the Procuring Entity. The Contractor may, at his cost, copy, use, and obtain communication of these
documents for the purposes of the Contract. They shall not, without the Procuring Entity's consent,
be copied, used or communicated to a third party by the Contractor, except as necessary for the
purposes of the Contract.

Confidential Details

The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The
confidentiality shall survive termination or completion of the contract. They shall disclose all such
confidential and other information as may be reasonably required in order to verify compliance
with the Contract and allow its proper implementation.

The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as
private and confidential, except to the extent necessary to carry out their respective obligations
under the Contract or to comply with applicable Laws. Each of them shall not publish or disclose
any particulars of the Works prepared by the other Party without the previous agreement of the
other Party. However, the Contractor shall be permitted to disclose any publicly available
information, or information otherwise required to establish his qualifications to compete for other
projects.



113 Compliance with Laws
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The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise

stated in the Special Conditions of Contract:

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit
or similar permission for the Permanent Works, and any other permissions described in the
Specifications as having been (or to be) obtained by the Procuring Entity; and the Procuring
Entity shall indemnify and hold the Contractor harmless against and from the consequences of
any failure to do so; and

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits,
licenses and approvals, as required by the Laws in relation to the execution and completion of
the Works and the remedying of any defects; and the Contractor shall indemnify and hold the
Procuring Entity harmless against and from the consequences of any failure to do so, unless the
Contractor is impeded to accomplish these actions and shows evidence of its diligence.

Joint and Several Liability

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other
unincorporated grouping of two or more persons:

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the
performance of the Contract;

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind
the Contractor and each of these persons; and

¢) the Contractor shall not alter its composition or legal status without the prior consent of the
Procuring Entity.

Inspections and Audit by the Procuring Entity

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit
and shall cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory
Authority, Procuring Entity and/or persons appointed or designated by the Government of Kenya
to inspect the Site and/or the accounts and records relating to the procurement process, selection
and/or contract execution, and to have such accounts and records audited by auditors appointed by
the Procuring Entity if requested by the Procuring Entity. The Contractor's and its Subcontractors' and
sub-consultants' attention is drawn to Sub-Clause 15.6 (Fraud and Corruption) which provides, inter
alia, that acts intended to materially impede the exercise of the Procuring Entity's inspection and audit
rights constitute a prohibited practice subject to contract termination (as well as to a determination
of in eligibility pursuant to the Procuring Entity's prevailing sanctions procedures).

THE PROCURING ENTITY
Right of Access to the Site

The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the
Site within the time (or times) stated in the Special Conditions of Contract. The right and possession
may not be exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to
give (to the Contractor) possession of any foundation, structure, plant or means of access, the
Procuring Entity shall do so in the time and manner stated in the Specification. However, the
Procuring Entity may withhold any such right or possession until the Performance Security has been
received.

If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the
Contractor right of access to, and possession of, the Site within such times as required to enable the
Contractor to proceed without disruption in accordance with the programme submitted under Sub-
Clause 8.3 [Programme].

If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to
give any such right or possession within such time, the Contractor shall give notice to the Architect
and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause



8.4 [Extension of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract Price.
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After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by
the Contractor, including an error in, or delay in the submission of, any of the Contractor's
Documents, the Contractor shall not be entitled to such extension of time, Cost or profit.

Permits, Licenses or Approvals

The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to
allow the Contractor to obtain properly:

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily available,
and
b) any permits, licenses or approvals required by the Laws of Kenya:

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws],
i1) for the delivery of Goods, including clearance through customs,

and

ii1) for the export of Contractor's Equipment when it is removed from the Site.

Procuring Entity's Personnel

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the
Procuring Entity's other contractor son the Site:

a)  co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and

b) take actions similar to those which the Contractor is required to take under sub-paragraphs
(a), (b) and (c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection
of the Environment].

Procuring Entity's Financial Arrangements

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable
the Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance
with Clausel4 [Contract Price and Payment].

THE ENGINEER
Architect Duties and Authority

The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in the
Contract. The Architect staff shall include suitably qualified Assistants and other professionals who are
competent to carry out these duties. The Architect Name and Address shall be provided in the Special
Conditions of Contract.

The Architect shall have no authority to amend the Contract.

The Architect May exercise the authority attributable to the Architect as specified in or necessarily to
be implied from the Contract. If the Architect is required to obtain the approval of the Procuring
Entity before exercising a specified authority, the requirements shall be as stated in the Special
Conditions of Contract. The Procuring Entity shall promptly inform the Contractor of any change to
the authority attributed to the Engineer.

However, whenever the Architect exercises a specified authority for which the Procuring Entity's
approval is required, then (for the purposes of the Contract) the contractor shall require the Architect
to provide evidence of such approval before complying with the instruction.

Except as otherwise stated in these Conditions:



a)  Whenever carrying out duties or exercising authority, specified in or implied by the Contract,
the Architect shall be deemed to act for the Procuring Entity;
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b) the Architect has no authority to relieve either Party of any duties, obligations or
responsibilities under the Contract;

¢) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal,
request, test, or similar act by the Architect (including absence of disapproval) shall not relieve
the Contractor from any responsibility he has under the Contract, including responsibility for
errors, omissions, discrepancies and non-compliances; and

d) anyact by the Architect in response to a Contractor's request shall be notified in writing to the
Contractor within 14 days of receipt.

The following provisions shall apply:

The Architect shall obtain the specific approval of the Procuring Entity before taking action under
the-following Sub-Clauses of these Conditions:

a)  Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost.
b)  Sub-Clause 13.1: instructing a Variation, except;
1) In an emergency situation as determined by the Engineer, or

i1) If such a Variation would increase the Accepted Contract Amount by less than the
percentage specified in the Special Conditions of Contract.

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in
accordance with Sub Clause 13.1 or 13.2.

d)  Sub-Clausel3.4: Specifying the amount payable in each of the applicable three currencies.

Not withstanding the obligation, as set out above, to obtain approval, if, in the opinion of the
Engineer, an emergency occurs affecting the safety of life or of the Works or of adjoining property,
he may, without relieving the Contractor of any of his duties and responsibility under the Contract,
instruct the Contractor to execute all such work or to do all such things as may, in the opinion of the
Engineer, be necessary to abate or reduce the risk. The Contractor shall forth with comply, despite
the absence of approval of the Procuring Entity, with any such instruction of the Engineer. The
Architect shall determine an addition to the Contract Price, in respect of such instruction, in
accordance with Clause 13 and shall notify the Contractor accordingly, with a copy to the Procuring
Entity.

Delegation by the Engineer

The Architect may from time to time assign duties and delegate authority to assistants and may also
revoke such assignment or delegation. These assistants may include a resident Engineer, and/or
independent inspectors appointed to inspect and/ or test items of Plant and/or Materials. The
assignment, delegation or revocation shall be in writing and shall not take effect until copies have
been received by both Parties. However, unless otherwise agreed by both Parties, the Architect shall
not delegate the authority to determine any matter in accordance with Sub-Clause 3.5
[Determinations].

Each assistant, to whom duties have been assigned or authority has been delegated, shall only be
authorized to issue instructions to the Contractor to the extent defined by the delegation. Any
approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request,
test, or similar act by an assistant, in accordance with the delegation, shall have the same effect as
though the act had been an act of the Engineer. However:

a)  Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall
therefore not prejudice the right of the Architect to reject the work, Plant or Materials;

b) If the Contractor questions any determination or instruction of an assistant, the Contractor
may refer the matter to the Engineer, who shall promptly confirm, reverse or vary the
determination or instruction.

Instructions of the Engineer

The Architect may issue to the Contractor (at anytime) instructions and additional or modified



Drawings which may be necessary for the execution of the Works and the remedying of any defects,
all in accordance with the Contract. The Contractor shall only take instructions from the Engineer,
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or from an assistant to whom the appropriate authority has been delegated under Clause 3.2.1.

The Contractor shall comply with the instructions given by the Architect or delegated assistant, on
any matter related to the Contract. Whenever practicable, their instructions shall be given in writing.
If the Architect or a delegated assistant:

a)  Gives an oral instruction,

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor,
within two working days after giving the instruction, and

c) does not reply by issuing a written rejection and/or instruction within two working days after
receiving the confirmation,

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant
(as the case may be).

Replacement of the Engineer

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21
days before the intended date of replacement, give notice to the Contractor of the name, address
and relevant experience of the intended person to replace the Engineer.

Determinations

Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-
Clause3.5 to agree or determine any matter, the Architect shall consult with each Party in an endeavor
to reach agreement. If agreement is not achieved, the Architect shall make a fair determination in
accordance with the Contract, taking due regard of all relevant circumstances.

The Architect shall give notice to both Parties of each agree mentor determination, with supporting
particulars, within 30 days from the receipt of the corresponding claim or request except when
otherwise specified. Each Party shall give effect to each agreement or determination unless and until
revised under Clause 20 [Claims, Disputes and Arbitration].

THE CONTRACTOR

Contractor's General Obligations

The Contractor shall design (to the extent specified in the Contract), execute and complete the Works
in accordance with the Contract and with the Architect instructions, ands hall remedy any defects in
the Works.

The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary
or permanent nature, required in and for this design, execution, completion and remedying of
defects.

All equipment, material, and services to be incorporated in or required for the Works shall have their
origin in any eligible source country.

The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and
of all methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall
be responsible for all Contractor's Documents, Temporary Works, and such design of each item of
Plant and Materials as is required for the item to be in accordance with the Contract, and (ii) shall
not otherwise be responsible for the design or specification of the Permanent Works.

The Contractor shall, whenever required by the Engineer, submit details of the arrangements and
methods which the Contractor proposes to adopt for the execution of the Works. No significant
alteration to these arrangements and methods shall be made without this having previously been
notified to the Engineer.

If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless
otherwise stated in the Special Conditions:



a) The Contractor shall submit to the Architect the Contractor's Documents for this part in
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accordance with the procedures specified in the Contract;

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall
be written in the language for communications defined in Sub-Clause 1.4 [Law and Language],
and shall include additional information required by the Architect to add to the Drawings for
co-ordination of each Party's designs;

c) the Contractor shall be responsible for this part and it shall, when the Works are completed,
befit for such purposes for which the part is intended as are specified in the Contract; and

d) prior to the commencement of the Tests on Completion, the Contractor shall submit to the
Architect the “as-built” documents and, if applicable, operation and maintenance manuals in
accordance with the Specification and in sufficient detail for the Procuring Entity to operate,
maintain, dismantle, reassemble, adjust and repair this part of the Works. Such part shall not be
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over
of the Works and Sections] until these documents and manuals have been submitted to the
Engineer.

Performance Security

The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the
amount stated in the Special Conditions of Contract and denominated in the currency (ies) of the
Contract or in a freely convertible currency acceptable to the Procuring Entity. If an amount is not
stated in the Special Conditions of Contract, this Sub-Clause shall not apply.

The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after
receiving the Notification of Award and shall send a copy to the Engineer. The Performance Security
shall be issued by a reputable bank selected by the Contractor and shall be in the form annexed to
the Special Conditions, as stipulated by the Procuring Entity in the Special Conditions of Contract, or
in another form approved by the Procuring Entity.

The Contractor shall ensure that the Performance Security is valid and enforceable until the
Contractor has executed and completed the Works and remedied any defects. If the terms of the
Performance Security specify its expiry date, and the Contractor has not become entitled to receive
the Performance Certificate by the date 30 days prior to the expiry date, the Contractor shall extend
the validity of the Performance Security until the Works have been completed and any defects have
been remedied.

The Procuring Entity shall not make a claim under the Performance Security, except for amounts to
which the Procuring Entity is entitled under the Contract.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages,
losses and expenses (including legal fees and expenses) resulting from a claim under the Performance
Security to the extent to which the Procuring Entity was not entitled to make the claim.

The Procuring Entity shall return the Performance Security to the Contractor within 14 days after
receiving a copy of the Taking-Over Certificate.

Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines
an addition or a reduction to the Contract Price as a result of a change in cost and/ or legislation, or
as a result of a Variation, amounting to more than 25 percent of the portion of the Contract Price
payable in a specific currency, the Contractor shall at the Architect request promptly increase, or may
decrease, as the case may be, the value of the Performance Security in that currency by an equal
percentage.

Contractor's Representative

The Contractor shall appoint the Contractor's Representative and shall give him all authority
necessary to act on the Contractor's behalf under the Contract. The Contractor's Representative's
Name and Address shall be provided in the Special Conditions of Contract.

Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the
Commencement Date, submit to the Architect for consent the name and particulars of the person the
Contractor proposes to appoint as Contractor's Representative. If consent is with held or
subsequently revoked in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person
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fails to act as Contractor's Representative, the Contractor shall similarly submit the name and
particulars of an other suitable person for such appointment.

The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the
Contractor's Representative or appoint are placement.

The whole time of the Contractor's Representative shall be given to directing the Contractor's
performance of the Contract. If the Contractor's Representative is to be temporarily absent from the
Site during the execution of the Works, a suitable replacement person shall be appointed, subject to
the Architect prior consent, and the Architect shall be notified accordingly.

The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-
Clause 3.3 [Instructions of the Engineer].

The Contractor's Representative may delegate any powers, functions and authority to any competent
person, and may at any time revoke the delegation. Any delegation or revocation shall not take
effect until the Architect has received prior notice signed by the Contractor's Representative, naming
the person and specifying the powers, functions and authority being delegated or revoked.

The Contractor's Representative shall be fluent in the language for communications defined in Sub-
Clausel.4 [Law and Language]. If the Contractor's Representative's delegates are not fluent in the said
language, the Contractor shall make competent interpreter available during all working hours in a
number deemed sufficient by the Engineer.

Sub-contractors

The Contractor shall not subcontract the whole of the Works. The contractor may however
subcontract the works as provided in Clause 34.2.

The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or

employees, as if they were the acts or defaults of the Contractor. Unless otherwise stated in the Special

Conditions:

a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a
subcontract for which the Subcontractor is named in the Contract;

b) The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors;

c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended date
of the commencement of each Subcontractor's work, and of the commencement of such work
on the Site; and

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit
of Subcontract] (if or when applicable) or in the event of termination under Sub-Clause 15.2
[Termination by Procuring Entity].

The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12
[Confidential Details] apply equally to each Subcontractor.

Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from
Kenya to be appointed as Subcontractors.

Assignment of Benefit of Subcontract

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification
Period and the Engineer, prior to this date, instructs the Contractor to assign the benefit of such
obligations to the Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the
assignment, the Contractor shall have no liability to the Procuring Entity for the work carried out by
the Subcontractor after the assignment takes effect.

Co-operation

The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate
opportunities for carrying out work to:



a)  The Procuring Entity's Personnel,
b)  Any other contractors employed by the Procuring Entity, and
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¢) The personnel of any legally constituted public authorities, who may be employed in the
execution on or near the Site of any work not included in the Contract.

Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to
suffer delays and/or to incur Unforeseeable Cost. Services for these personnel and other contractors
may include the use of Contractor's Equipment, Temporary Works or access arrangements which are
the responsibility of the Contractor.

If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any
foundation, structure, plant or means of access in accordance with Contractor's Documents, the
Contractor shall submit such documents to the Architect in the time and manner stated in the
Specification.

Setting Out of the Works

The Contractor shall set out the Works in relation to original points, lines and levels of reference
specified in the Contractor notified by the Engineer. The Contractor shall be responsible for the
correct positioning of all parts of the Works, and shall rectify any error in the positions, levels,
dimensions or alignment of the Works.

The Procuring Entity shall be responsible for any errors in these specified or notified items of reference,
but the Contractor shall use reasonable efforts to verify their accuracy before they are used.

If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an
error in these items of reference, and an experienced contractor could not reasonably have discovered
such error and avoided this delay and/ or Cost, the Contractor shall give notice to the Architect and
shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and
b) payment of any such costs accrued, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) whether and (if so) to what extent the error could not
reasonably have been discovered, and (ii) the matters described in sub-paragraphs (a) and (b) above
related to this e.

Safety Procedures

The Contractor shall:

a) Comply with all applicable safety regulations,

b) Takec are for the safety of all persons entitled to be on the Site,

¢) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to
avoid danger to these persons,

d) provide fencing, lighting, guarding and watching of the Works until completion and taking
over under Clause 10 [Procuring Entity's Taking Over], and

e) provide any Temporary Works (including roadways, footways, guards and fences) which may
be necessary, because of the execution of the Works, for the use and protection of the public
and of owners and occupiers of adjacent land.

Quality Assurance

The Contractor shall institute a quality assurance system to demonstrate compliance with the
requirements of the Contract. The system shall be in accordance with the details stated in the Contract.
The Architect shall be entitled to audit any aspect of the system.

Details of all procedures and compliance documents shall be submitted to the Architect for
information before each design and execution stage is commenced. When any document of a
technical nature is issued to the Engineer, evidence of the prior approval by the Contractor itself shall



be apparent on the document itself.
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Compliance with the quality assurance system shall not relieve the Contractor of any of his duties,
obligations or responsibilities under the Contract.

Site Data

The Procuring Entity shall have made available to the Contractor for his information, prior to the
Base Date, all relevant data in the Procuring Entity's possession on sub-surface and hydrological
conditions at the Site, including environmental aspects. The Procuring Entity shall similarly make
available to the Contractor all such data which come into the Procuring Entity's possession after the
Base Date. The Contractor shall be responsible for interpreting all such data.

To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed
to have obtained all necessary information as to risks, contingencies and other circumstances which
may influence or affect the Tender or Works. To the same extent, the Contractor shall be deemed to
have inspected and examined the Site, its surroundings, the above data and other available
information, and to have been satisfied before submitting the Tender as to all relevant matters,
including (without limitation):

a)  The form and nature of the Site, including sub-surface conditions,
b) the hydrological and climatic conditions,

¢) the extent and nature of the work and Goods necessary for the execution and completion of
the Works and the remedying of any defects,

d) the Laws, procedures and labour practices of Kenya, and

e) the Contractor's requirements for access, accommodation, facilities, personnel, power,
transport, water and other services.

Sufficiency of the Accepted Contract Amount

The Contractor shall be deemed to:
a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and

b) have based the Accepted Contract Amount on the data, interpretations, necessary information,
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause
4.10 [Site Data].

Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's
obligations under the Contract (including those under Provisional Sums, if any) and all things
necessary for the proper execution and completion of the Works and the remedying of any defects.

Unforeseeable Physical Conditions

In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other
physical obstructions and pollutants, which the Contractor encounters at the Site when executing the
Works, including sub-surface and hydrological conditions but excluding climatic conditions.

If the Contractor encounters adverse physical conditions which he considers to have been
Unforeseeable, the Contractor shall give notice to the Architect as soon as practicable.

This notice shall describe the physical conditions, so that they can be inspected by the Architect and
shall set out the reasons why the Contractor considers them to be Unforeseeable. The Contractor
shall continue executing the Works, using such proper and reasonable measures as are appropriate
for the physical conditions, and shall comply with any instructions which the Architect may give. If
an instruction constitutes a Variation, Clause 13 [Variations and Adjustments] shall apply.

If and to the extent that the Contractor encounters physical conditions which are Unforeseeable,
gives such a notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall
be entitled subject to notice under Sub-Clause 20.1 [Contractor's Claims] to:
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a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b) payment of any such Cost, which shall be included in the Contract Price.

Upon receiving such notice and inspecting and/or investigating these physical conditions, the
Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i)
whether and (if so) to what extent these physical conditions were Unforeseeable, and (ii) the matters
described in sub-paragraphs (a) and (b) above related to this extent.

However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the
Architect may also review whether other physical conditions in similar parts of the Works (if any)
were more favorable than could reasonably have been foreseen when the Contractor submitted the
Tender. If and to the extent that these more favorable conditions were encountered, the Architect
may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine the
reductions in Cost which were due to these conditions, which may be included (as deductions) in the
Contract Price and Payment Certificates. However, the net effect of all adjustments under sub-
paragraph (b) and all these reductions, for all the physical conditions encountered in similar parts of
the Works, shall not result in a net reduction in the Contract Price.

The Architect shall take account of any evidence of the physical conditions foreseen by the Contractor
when submitting the Tender, which shall be made available by the Contractor, but shall not be bound
by the Contractor's interpretation of any such evidence.

Rights of Way and Facilities

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and
possession of the Site including special and/or temporary rights-of-way which are necessary for the
Works. The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities out
side the Site which he may require for the purposes of the Works.

Avoidance of Interference

The Contractor shall not interfere unnecessarily or improperly with:
a) The convenience of the public, or

b) The access to and use and occupation of all roads and foot paths, irrespective of whether they
are public or in the possession of the Procuring Entity or of others.

The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages,
losses and expenses (including legal fees and expenses) resulting from any such unnecessary or
improper interference.

Access Route

The Contractor shall be deemed to have been satisfied as to the suitability and availability of access
routes to the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or
bridge from being damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts
shall include the proper use of appropriate vehicles and routes.

Except as otherwise stated in these Conditions:

a) The Contractor shall (as between the Parties) be responsible for any maintenance which may
be required for his use of access routes;

b) the Contractor shall provide all necessary signs or directions along access routes, and shall
obtain any permission which may be required from the relevant authorities for his use of
routes, signs and directions;

¢) the Procuring Entity shall not be responsible for any claims which may arise from the use or
otherwise of any access route;



d) the Procuring Entity does not guarantee the suitability or a vailability of particular access routes;
and
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e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of
access routes shall be borne by the Contractor.

Transport of Goods

Unless otherwise stated in the Special Conditions:

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any
Plant or a major item of other Goods will be delivered to the Site;

b) the Contractor shall be responsible for packing, loading, transporting, receiving, unloading,
storing and protecting all Goods and other things required for the Works; and

¢) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all
damages, losses and expenses (including legal fees and expenses) resulting from the transport of
Goods and shall negotiate and pay all claims arising from their transport.

Contractor's Equipment

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site,
Contractor's Equipment shall be deemed to be exclusively intended for the execution of the Works.
The Contractor shall not remove from the Site any major items of Contractor's Equipment without
the consent of the Engineer. However, consent shall not be required for vehicles transporting Goods
or Contractor's Personnel off Site.

Protection of the Environment

The contractor shall comply with the applicable environmental laws, regulations and policies.

The Contractor shall take all reasonable steps to protect the environment (both on and off the Site)
and to limit damage and nuisance to people and property resulting from pollution, noise and other
results of his operations.

The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's
activities shall not exceed the values stated in the Specification or prescribed by applicable Laws.

Electricity, Water and Gas

The Contractor shall, except as stated below, be responsible for the provision of all power, water
and other services he may require for his construction activities and to the extent defined in the
Specifications, for the tests.

The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity,
water, gas and other services as may be available on the Site and of which details and prices are given
in the Specifications. The Contractor shall, at his risk and cost, provide any apparatus necessary for his
use of these services and for measuring the quantities consumed.

The quantities consumed and the amounts due (at these prices) for such services shall be agreed or
determined by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-
Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring Entity.

Procuring Entity's Equipment and Free-Issue Materials

The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the
Contractor in the execution of the Works in accordance with the details, arrangements and prices
stated in the Specification. Unless otherwise stated in the Specification:

a)  The Procuring Entitys hall be responsible for the Procuring Entity's Equipment, except that

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of
the Contractor's Personnel is operating it, driving it, directing it or in possession or control of
it.
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The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's
Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 2.5
[Procuring Entity's Claims] and Sub-Clause3.5 [Determinations]. The Contractor shall pay these
amounts to the Procuring Entity.

The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with
the details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these
materials at the time and place specified in the Contract. The Contractor shall then visually inspect
them and shall promptly give notice to the Architect of any shortage, defect or default in these
materials. Unless otherwise agreed by both Parties, the Procuring Entity shall immediately rectify the
notified shortage, defector default.

After this visual inspection, the free-issue materials shall come under the care, custody and control of
the Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve
the Procuring Entity of liability for any shortage, defect or default not apparent from a visual
inspection.

Progress Reports

Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared
by the Contractor and submitted to the Architect in six copies. The first report shall cover the
period up to the end of the first calendar month following the Commencement Date. Reports
shall be submitted monthly thereafter, each within 7 days after the last day of the period to
which it relates.

Reporting shall continue until the Contractor has completed all work which is known to be
outstanding at the completion date stated in the Taking-Over Certificate for the Works. Each
report shall include:

a) charts and detailed descriptions of progress, including each stage of design (if any),
Contractor's Documents, procurement, manufacture, delivery to Site, construction,
erection and testing; and including these stages for work by each nominated Subcontractor
(as defined in Clause 5 [Nominated Subcontractors]),

b) photographs showing the status of manufacture and of progress on the Site;

c¢) for the manufacture of each main item of Plant and Materials, the name of the
manufacturer, manufacture location, percentage progress, and the actual or expected dates
of:

i)  commencement of manufacture,

ii)  Contractor's inspections,

iii) tests, and

iv)  shipment and arrival at the Site;
d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment];
e) copies of quality assurance documents, test results and certificates of Materials;

f)  list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given
under Sub- Clause 20.1 [Contractor's Claims];

g) safety statistics, including details of any hazardous incidents and activities relating to
environmental aspects and public relations; and

h) comparison so factual and planned progress, with details of any events or circumstances
which may jeopardize the completion in accordance with the Contract, and the measures
being (or to be) adopted to overcome delays.

Security of the Site

Unless otherwise stated in the Special Conditions:
a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and



b) authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's
Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity
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or the Engineer, as authorized personnel of the Procuring Entity's other contractors on the
Site.

Contractor's Operations on Site

The Contractor shall confine his operations to the Site, and to any additional areas which may
be obtained by the Contractor and agreed by the Architect as additional working areas. The
Contractor shall take all necessary precautions to keep Contractor's Equipment and Contractor's
Personnel within the Site and these additional areas, and to keep them off adjacent land.

During the execution of the Works, the Contractor shall keep the Site free from all unnecessary
obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The
Contractor shall clear away and remove from the Site any wreckage, rubbish and Temporary
Works which are no longer required.

Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from
that part of the Site and Works to which the Taking-Over Certificate refers, all Contractor's
Equipment, surplus material, wreckage, rubbish and Temporary Works. The Contractor shall
leave that part of the Site and the Works in a clean and safe condition. However, the Contractor
may retain on Site, during the Defects Notification Period, such Goods as are required for the
Contractor to fulfil obligations under the Contract.

Fossils

All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological
or archaeological interest found on the Site shall be placed under the care and authority of the
Procuring Entity. The Contractor shall take reasonable precautions to prevent Contractor's Personnel
or other persons from removing or damaging any of these findings.

The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who
shall issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from
complying with the instructions, the Contractor shall give a further notice to the Architect and shall
be entitled subject to Sub- Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b) payment of any such Cost, which shall be included in the Contract Price.
After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

NOMINATED SUBCONTRACTORS

Definition of “nominated Subcontractor”
In this Contract, “nominated Subcontractor” means a Subcontractor:
a)  Who is nominated by the Procuring Entity, or

b) Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to
Notification].

Objection to Nomination

The Contractor shall not be under any obligation to employ a nominated Subcontractor against
whom the Contractor raises reasonable objection by notice to the Procuring Entity as soon as
practicable, with supporting particulars. An objection shall be deemed reasonable if it arises from
(among other things) any of the following matters, unless the Procuring Entity agrees in writing to
indemnify the Contractor against and from the consequences of the matter:

a) there are reasons to believe that the Subcontractor does not have sufficient competence,
resources or financial strength;

b) the nominated Subcontractor does not accept to indemnify the Contractor against and from
any negligence or misuse of Goods by the nominated Subcontractor, his agents and



employees; or
c¢) the nominated Subcontractor does not accept to enter into a subcontract which specifies that,
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for the subcontracted work (including design, if any), the nominated Subcontractor shall:

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to
discharge his obligations and liabilities under the Contract;

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in
connection with the Contract and from the consequences of any failure by the
Subcontractor to perform these obligations or to fulfil these liabilities, and

iii) be paid only if and when the Contractor has received from the Procuring Entity payments
for sums due under the Subcontract referred to under Sub-Clause 5.3 [Payment to
nominated Subcontractors].

Payments to nominated Subcontractors
The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated
Subcontractor's invoices approved by the Contractor which the Architect certifies to be due in
accordance with the subcontract. These amounts plus other charges shall be included in the Contract
Price in accordance with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated in
Sub-Clause 5.4 [Evidence of Payments].

Evidence of Payments

Before issuing a Payment Certificate which includes an amount payable to a nominated
Subcontractor, the Architect may request the Contractor to supply reasonable evidence that the
nominated Subcontractor has received all amounts due in accordance with previous Payment
Certificates, less applicable deductions for retention or otherwise. Unless the Contractor:

(a) Submits this reasonable evidence to the Engineer, or

(b) i) Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or
refuse to pay these amounts, and

ii)  Submits to the Architect reasonable evidence that the nominated Subcontractor has been

notified of the Contractor's entitlement, then the Procuring Entity may (at his sole
discretion) pay, direct to the nominated Subcontractor, part or all of such amounts
previously certified (less applicable deductions) as are due to the nominated Subcontractor
and for which the Contractor has failed to submit the evidence described in sub-paragraphs
(@) or (b) above. The Contractor shall then repay, to the Procuring Entity, the amount
which the nominated Subcontractor was directly paid by the Procuring Entity.

STAFF AND LABOR

Engagement of Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the
engagement of all staff and labor, local or otherwise, and for their payment, feeding, transport, and,
when appropriate, housing. The Contractor is encouraged, to the extent practicable and reasonable,
to employ staff and labor with appropriate qualifications and experience from sources within Kenya.

Rates of Wages and Conditions of Labor

The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than
those established for the trade or industry where the work is carried out. If no established rates or
conditions are applicable, the Contractor shall pay rates of wages and observe conditions which are
not lower than the general level of wages and conditions observed locally by Procuring Entity's whose
trade or industry is similar to that of the Contractor.

The Contractor shall inform the Contractor's Personnel about their liability to pay personal income
taxes in Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject
to tax under the Laws of Kenya for the time being in force, and the Contractor shall perform such
duties in regard to such deductions there of as may be imposed on him by such Laws.

Persons in the Service of Procuring Entity



The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring
Entity's Personnel.
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Lab or Laws

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's
Personnel, including Laws relating to their employment, employment of children, health, safety,
welfare, immigration and emigration, and shall allow them all their legal rights. The Contractor shall
require his employees to obey all applicable Laws, including those concerning safety at work.

Working Hours

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal

working hours stated in the Special Conditions of Contract, unless:

a) Otherwise stated in the Contract,

b) The Architect gives consent, or

¢) The work is unavoidable, or necessary for the protection of life or property or for the safety of
the Works, in which case the Contractor shall immediately advise the Engineer, provided that
work done outside the normal working hours shall be considered and paid for as overtime.

Facilities for Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary
accommodation and welfare facilities on site for the Contractor's Personnel. The Contractor shall also
provide facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor
shall not permit any of the Contractor's Personnel to maintain any temporary or permanent living
quarters within the structures forming part of the Permanent Works.

Health and Safety

The Contractor shall at all times take all reasonable precautions to maintain the health and safety of
the Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure
that medical staff, first aid facilities, sick bay and ambulance service are available at all times at the
Site and at any accommodation for Contractor's and Procuring Entity's Personnel, and that suitable
arrangements are made for all necessary welfare and hygiene requirements and for the prevention
of epidemics.

The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining
safety and protection against accidents. This person shall be qualified for this responsibility and shall
have the authority to issue instructions and take protective measures to prevent accidents.
Throughout the execution of the Works, the Contractor shall provide whatever is required by this
person to exercise this responsibility and authority.

The Contractor shall send, to the Engineer, details of any accident as soon as practicable after its
occurrence. The Contractor shall maintain records and make reports concerning health, safety and
welfare of persons, and damage to property, as the Architect may reasonably require.

The Contractor shall conduct an awareness programme on HIV and other sexually transmitted
diseases via an approved service provider and shall undertake such other measures taken to reduce
the risk of the transfer of these diseases between and among the Contractor's Personnel and the local
community, to promote early diagnosis and to assist affected individuals.

Contractor's Superintendence

Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's
obligations, the Contractor shall provide all necessary super intendence to plan, arrange, direct,
manage, inspect and test the work.

Superintendence shall be given by a sufficient number of persons having adequate knowledge of the
language for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations
to be carried out (including the methods and techniques required, the hazards likely to be
encountered and methods of preventing accidents), for the satisfactory and safe execution of the
Works.
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691  The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their respective
trades or occupations. The Contractors Key personnel shall be named in the Special Conditions of
Contract. The Architect may require the Contractor to remove (or cause to be removed) any person
employed on the Site or Works, including the Contractor's Representative if applicable, who:

a)  Persists in any misconduct or lack of care,

b)  Carries out duties in competently or negligently,

¢) fails to conform with any provisions of the Contract,

d) persists in any conduct which is prejudicial to safety, health, or the protection of the environment,
or

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during
the execution of the Works.

692  If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement
person.

610  Records of Contractor's Personnel and Equipment

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each
calendar month, in a form approved by the Engineer, until the Contractor has completed all work
which is known to be outstanding at the completion date stated in the Taking-Over Certificate for
the Works.

6.11 Disorderly Conduct

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or
disorderly conduct by or amongst the Contractor's Personnel, and to preserve peace and protection
of persons and property on and near the Site.

6.12  Foreign Personnel

6121 The Contractor shall not employ foreign personnel unless the contractor demonstrates that there
are no Kenyans with the required skills.

6122 The Contractor shall be responsible for the return of any foreign personnel to the place where they
were recruited or to their domicile. In the event of the death in Kenya of any of these personnel or
members of their families, the Contractor shall similarly be responsible for making the appropriate
arrangements for their return or burial.

613  Supply of Water

The Contractor shall, having regard to local conditions, provide on the Sitean adequate supply of
drinking and other water for the use of the Contractor's Personnel.

6.4  Measures against Insect and Pest Nuisance
The Contractor shall a tall times take the necessary precautions to protect the Contractor's Personnel
employed on the Site from insect and pest nuisance, and to reduce the danger to their health. The
Contractor shall comply with all the regulations of the local health authorities, including use of
appropriate insecticide.

6.15  Alcoholic Liquor or Drugs
The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell,
give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation,
sale, gift, barter or disposal there of by Contractor's Personnel.

616  Prohibition of Forced or Compulsory Labour

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily



performed, that is exacted from an individual under threat of force or penalty, and includes any kind
of involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-



contracting arrangements.
6.17  Prohibition of Harmful Child Labor

The Contractor shall not employ children in @ manner that is economically exploitative, or is likely
to be hazardous, or to interfere with, the child's education, or to be harmful to the child's health or
physical, mental, spiritual, moral, or social development. Where the relevant labour laws of Kenya
have provisions for employment of minors, the Contractor shall follow those laws applicable to the
Contractor. Children below the age of 18 years shall not be employed in dangerous work.

618 Employment Records of Workers

The Contractor shall keep complete and accurate records of the employment of labour at the Site.
The records shall include the names, ages, genders, hours worked and wages paid to all workers.
These records shall be summarized on a monthly basis and submitted to the Engineer. These records
shall be included in the details to be submitted by the Contractor under Sub-Clause 6.10 [Records of
Contractor's Personnel and Equipment].

619  Workers' Organizations

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and
to join workers' organizations of their choosing without interference.

620 Non-Discrimination and Equal Opportunity

The Contractor shall base the labour employment on the principle of equal opportunity and fair
treatment and shall not discriminate with respect to aspects of the employment relationship, including
recruitment and hiring, compensation (including wages and benefits), working conditions and terms
of employment, access to training, promotion, termination of employ mentor retirement, and
discipline.

7. PLANT, MATERIALS AND WORKMANSHIP
7.1 Manner of Execution

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture
of Materials, and all other execution of the Works:

a) In the manner (if any) specified in the Contract,
b) in a proper workman like and careful manner, in accordance with recognized good practice, and

c)  with properly equipped facilities and non-hazardous Materials, except as otherwise specified
in the Contract.

72 Samples

The Contractor shall submit the following samples of Materials, and relevant information, to the
Architect for consent prior to using the Material sin or for the Works:

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the
Contractor's cost, and

b) additional samples instructed by the Architect as a Variation.
Each sample shall be labeled as to origin and intended use in the Works.
73 Inspection

731  The Procuring Entity's Personnel shall at all reasonable times:

a)  Have full access to all parts of the Site and to all places from which natural Materials are being
obtained, and



b) during production, manufacture and construction (at the Site and elsewhere), be entitled to
examine, inspect, measure and test the materials and workmanship, and to check the progress
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of manufacture of Plant and production and manufacture of Materials.

The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities,
including providing access, facilities, permissions and safety equipment. No such activity shall relieve
the Contractor from any obligation or responsibility.

The Contractor shall give notice to the Architect whenever any work is ready and before it is covered
up, put out of sight, or packaged for storage or transport. The Architect shall then either carry out
the examination, inspection, measurement or testing without unreasonable delay, or promptly give
notice to the Contractor that the Architect does not require to do so. If the Contractor fails to give
the notice, he shall, if and when required by the Engineer, uncover the work and there after reinstate
and make good, all at the Contractor's cost.

Testing
This Sub-Clause shall apply to all tests specified in the Contract.

Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance,
documents and other information, electricity, equipment, fuel, consumables, instruments, labor,
materials, and suitably qualified and experienced staff, as are necessary to carry out the specified tests
efficiently. The Contractor shall agree, with the Engineer, the time and place for the specified testing
of any Plant, Materials and other parts of the Works.

The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of
specified tests, or instruct the Contractor to carry out additional tests. If these varied or additional
tests show that the tested Plant, Materials or workmanship is not in accordance with the Contract,
the cost of carrying out this Variation shall be borne by the Contractor, not withstanding other
provisions of the Contract.

The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to
attend the tests. If the Architect does not attend at the time and place agreed, the Contractor may
proceed with the tests, unless otherwise instructed by the Engineer, and the tests shall then be deemed
to have been made in the Architect presence.

If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a
result of a delay for which the Procuring Entity is responsible, the Contractor shall give notice to the
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

The Contractor shall promptly forward to the Architect duly certified reports of the tests. When the
specified tests have been passed, the Architect shall endorse the Contractor's test certificate, or issue
a certificate to him, to that effect. If the Architect has not attended the tests, he shall be deemed to
have accepted the readings as accurate.

Rejection

If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or
workmanship is found to be defective or otherwise not in accordance with the Contract, the Architect
may reject the Plant, Materials or workmanship by giving notice to the Contractor, with reasons.
The Contractor shall then promptly make good the defect and ensure that the rejected item complies
with the Contract.

If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be repeated
under the same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur
additional costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these
costs to the Procuring Entity.
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Not withstanding any previous test or certification, the Architect may instruct the Contractor to:

a) Remove from the Site and replace any Plant or Materials which is not in accordance with the
Contract,

b) remove and re-execute any other work which is not in accordance with the Contract, and

¢) execute any work which is urgently required for the safety of the Works, whether because of
an accident, unforeseen able event or otherwise.

The Contractor shall comply with the instruction within a reasonable time, which shall be the time
(if any) specified in the instruction, or immediately if urgency is specified under sub-paragraph (c).

If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ
and pay other persons to carry out the work. Except to the extent that the Contractor would have
been entitled to payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring
Entity's Claims] pay to the Procuring Entity all costs arising from this failure.

If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination
in accordance with Clause 15.

Ownership of Plant and Materials

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the
property of the Procuring Entity at whichever is the earlier of the following times, free from liens and
other encumbrances:

a)  Wheniitis in corporated in the Works;

b) when the Contractor is paid the corresponding value of the Plant and Materials under Sub-
Clause 8.10 [Payment for Plant and Materials in Event of Suspension].

Royalties

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other
payments for:

a) Natural materials obtained from outside the Site, and

b) The disposal of material from demolitions and excavations and of other surplus material
(whether natural or man-made), except to the extent that disposal are as within the Site
are specified in the Contract.

COMMENCEMENT, DELAYS AND SUSPENSION
Commencement of Works

Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall
be the date at which the following precedent condition shave all been fulfilled and the Architect
notification recording the agreement of both Parties on such fulfilment and instructing to commence
the Work is received by the Contractor:

a) Signature of the Contract Agreement by both Parties, and if required, approval of the Contract
by relevant authorities of Kenya;

b) except if otherwise specified in the Special Conditions of Contract, effective access to and
possession of the Site given to the Contractor together with such permission(s) under (a) of Sub-
Clause 1.13 [Compliance with Laws] as required for the commencement of the Works.

¢) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment]
provided that the corresponding bank guarantee has been delivered by the Contractor.

If the said Architect instruction is not received by the Contractor within 180 days from his receipt of
the Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clausel
6.2 [Termination by Contractor].

The Contractor shall commence the execution of the Works as soon as is reasonably practicable
after the Commencement Date and shall then proceed with the Works with due expedition and



without delay.
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83.1

Time for Completion

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for
Completion for the Works or Section (as the case may be), including:

a)  Achieving the passing of the Tests on Completion, and

b) completing all work which is stated in the Contract as being required for the Works or Section
to be considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking
Over of the Works and Sections].

Programme

The Contractor shall submit a detailed time programme to the Architect within1 4 days after receiving
the notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a
revised programme whenever the previous programme is inconsistent with actual progress or with
the Contractor's obligations. Each programme shall include:

a) The order in which the Contractor intends to carry out the Works, including the anticipated
timing of each stage of design (if any), Contractor's Documents, procurement, manufacture of
Plant, delivery to Site, construction, erection and testing,

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5
[Nominated Subcontractors]),

¢) the sequence and timing of inspections and tests specified in the Contract, and
d) asupporting report which includes:

i) a general description of the methods which the Contractor intends to adopt, and of the
major stages, in the execution of the Works, and

ii) details showing the Contractor's reasonable estimate of the number of each class of
Contractor's Personnel and of each type of Contractor's Equipment, required on the Site
for each major stage.

832  Unless the Engineer, within 14 days after receiving a programme, gives notice to the
Contractor stating the extent to which it does not comply with the Contract, the
Contractor shall proceed in accordance with the programme, subject to his other
obligations under the Contract. The Procuring Entity's Personnel shall be entitled to
rely upon the programme when planning their activities.

833  The Contractor shall promptly give notice to the Architect of specific probable future
events or circumstances which may adversely affect the work, increase the Contract
Price or delay the execution of the Works.

834 If, at anytime, the Architect gives notice to the Contractor that a programme fails (to
the extent stated) to comply with the Contractor to be consistent with actual progress
and the Contractor's stated intentions, the Contractor shall submit a revised
programme to the Architect in accordance with this Sub-Clause.
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Delays Caused by Authorities

If the following conditions apply, namely:

a) The Contractor has diligently followed the procedures laid down by the relevant legally
constituted public authorities in Kenya,

b) These authorities delay or disrupt the Contractor's work, and

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as
a cause of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for
Completion].

Rate of Progress

If, at anytime:

a)  Actual progress is too slow to complete within the Time for Completion, and/or

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3
[Programme], other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for
Completion], then the Architect may instruct the Contractor to submit, under Sub-Clause 8.3
[Programme], a revised programme and supporting report describing the revised methods
which the Contractor proposes to adopt in order to expedite progress and complete within the
Time for Completion.

Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which may
require increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods,
at the risk and cost of the Contractor. If these revised methods cause the Procuring Entity to incur
additional costs, the Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims]
pay these costs to the Procuring Entity, in addition to delay damages (if any) under Sub- Clause 8.7
below.

Additional costs of revised methods including acceleration measures, instructed by the Architect to
reduce delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion]
shall be paid by the Procuring Entity, without generating, however, any other additional payment
benefit to the Contractor.

Delay Damages

If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall
subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring
Entity for this default. These delay damages shall be the sum stated in the Special Conditions of
Contract, which shall be paid for everyday which shall elapse between the relevant Time for
Completion and the date stated in the taking-Over Certificate. However, the total amount due under
this Sub-Clause shall not exceed the maximum amount of delay damages (if any) stated in the Special
Conditions of Contract.

These delay damages shall be the only damages due from the Contractor for such default, other than
in the event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to
completion of the Works. These damages shall not relieve the Contractor from his obligation to
complete the Works, or from any other duties, obligations or responsibilities which he may have
under the Contract.

Suspension of Work

The Architect may at anytime instruct the Contractor to suspend progress of part or all of the Works.
During such suspension, the Contractor shall protect, store and secure such part or the Works a gainst
any deterioration, loss or damage.

The Architect may also notify the cause for the suspension. If and to the extent that the cause is
notified and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall

not apply.
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Consequences of Suspension

If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions
under Sub- Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall
give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b) Payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5
[Determinations] to agree or determine these matters.

The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred
in, making good the consequences of the Contractor's faulty design, workmanship or materials, or of
the Contractor's failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of
Work].

Payment for Plant and Materials in Event of Suspension

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/
or Materials which have not been delivered to Site, if:

a)  The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30
days, and

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in
accordance with the Architect instructions.

Prolonged Suspension

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days,
the Contractor may request the Architect permission to proceed. If the Architect does not give
permission within 30 days after being requested to do so, the Contractor may, by giving notice to
the Engineer, treat the suspension as an omission under Clause 13 [Variations and Adjustments] of the
affected part of the Works. If the suspension affects the whole of the Works, the Contractor may give
notice of termination under Sub-Clause 16.2 [Termination by Contractor].

Resumption of Work

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly
examine the Works and the Plant and Materials affected by the suspension. The Contractor shall
make good any deterioration or defect in or loss of the Works or Plant or Materials, which has
occurred during the suspension after receiving from the Architect an instruction to this effect under
Clause 13 [Variations and Adjustments].

TESTS ON COMPLETION
Contractor's Obligations

The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause
7.4 [Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1
[Contractor's General Obligations].

The Contractor shall give to the Architect not less than 21 days' notice of the date after which the
Contractor will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests
on Completion shall be carried out within 14 days after this date, on such day or days as the Architect
shall instruct.

In considering the results of the Tests on Completion, the Architect shall make allowances for the
effect of any use of the Works by the Procuring Entity on the performance or other characteristics of
the Works. As soon as the Works, or a Section, have passed any Tests on Completion, the Contractor



shall submit a certified report of the results of these Tests to the Engineer.
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Delayed Tests

If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing]
(fifth paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable.

If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice
require the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor
shall carry out the Tests on such day or days within that period as the Contractor may fix and of which
he shall give notice to the Engineer.

If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the Procuring
Entity's Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on
Completion shall then be deemed to have been carried out in the presence of the Contractor and
the results of the Tests shall be accepted as accurate.

Retesting of related works

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply,
and the Architect or the Contractor may require the failed Tests, and Tests on Completion on any
related work, to be repeated under the same terms and conditions.

Failure to Pass Tests on Completion

If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3
[Retesting], the Architect shall be entitled to:

a)  Order further repetition of Tests on Completion under Sub-Clause 9.3; or

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or
Section, reject the Works or Section (as the case may be), in which event the Procuring Entity
shall have the same remedies as are provided in sub-paragraph (c) of Sub-Clausel 1.4 [Failure to
Remedy Defects].

PROCURING ENTITY'S TAKING OVER
Taking Over of the Works and Sections

Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken
over by the Procuring Entity when (i) the Works have been completed in accordance with the
Contract, including the matters described in Sub-Clause 8.2 [Time for Completion] and except as
allowed in sub-paragraph (a) below, and (ii) a Taking-Over Certificate for the Works has been issued,
or is deemed to have been issued in accordance with this Sub-Clause.

The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 14
days before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the
Works are divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for
each Section.

The Architect shall, within 30 days after receiving the Contractor's application:

a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or
Section were completed in accordance with the Contract, except for any minor out standing
work and defects which will not substantially affect the use of the Works or Section for their
intended purpose (either until or whilst this work is completed and these defects are remedied);
or

b) reject the application, giving reasons and specifying the work required to be done by the
Contractor to enable the Taking-Over Certificate to be issued. The Contractor shall then
complete this work before issuing a further notice under this Sub-Clause.

If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's application
within the period of 30 days, and if the Works or Section (as the case may be) are substantially in
accordance with the Contract, the Taking-Over Certificate shall be deemed to have been issued on
thel ast day of that period.
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Taking Over of Parts of the Works

The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for
any part of the Permanent Works.

The Procuring Entity shall not use any part of the Works (other than as a temporary measure which
is either specified in the Contract or agreed by both Parties) unless and until the Architect has issued
a Taking-Over Certificate for this part. However, if the Procuring Entity does use any part of the
Works before the Taking-Over Certificate is issued:

a)  The part which is used shall be deemed to have been taken over as from the date on which it is
used,

b) the Contractor shall cease to be liable for the care of such part as from this date, when
responsibility shall pass to the Procuring Entity, and

c) if requested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part.

After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall
be given the earliest opportunity to take such steps as may be necessary to carry out any outstanding
Tests on Completion. The Contractor shall carry out these Tests on Completion as soon as practicable
before the expiry date of the relevant Defects Notification Period.

If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the
Works, other than such use as is specified in the Contractor agreed by the Contractor, the Contractor
shall (i) give notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims]
to payment of any such accrued costs, which shall be included in the Contract Price. After receiving
this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree
or determine this accrued cost.

If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay
damages there after for completion of the remainder of the Works shall be reduced. Similarly, the
delay damages for the remainder of the Section (if any) in which this part is included shall also be
reduced. For any period of delay after the date stated in this Taking-Over Certificate, the proportional
reduction in these delay damages shall be calculated as the proportion which the value of the part so
certified bears to the value of the Works or Section (as the case may be) as a whole. The Architect
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine these
proportions. The provisions of this paragraph shall only apply to the daily rate of delay damages
under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum amount of these damages.

Interference with Tests on Completion

If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by
a cause for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have
taken over the Works or Section (as the case may be) on the date when the Tests on Completion
would otherwise have been completed.

The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry
out the Tests on Completion as soon as practicable, before the expiry date of the Defects Notification
Period. The Architect shall require the Tests on Completion to be carried out by giving 14 days' notice
and in accordance with the relevant provisions of the Contract.

If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on

Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-

Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b) payment of any such accrued costs, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.



104  Surfaces Requiring Reinstatement
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Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the
Works shall not be deemed to certify completion of any ground or other surfaces requiring
reinstatement.

DEFECTS LIABILITY
Completion of Outstanding Work and Remedying Defects

In order that the Works and Contractor's Documents, and each Section, shall be in the condition
required by the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects
Notification Period or as soon as practicable there after, the Contractor shall:

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate,
within such reasonable time as is instructed by the Engineer, and

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of)
the Procuring Entity on or before the expiry date of the Defects Notification Period for the
Works or Section (as the case may be).

If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer.
Cost of Remedying Defects

All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that
the work is attributable to:

a)  Any design for which the Contractor is responsible,
b) Plant, Materials or workmanship not being in accordance with the Contract, or
¢) Failure by the Contractor to comply with any other obligation.

If and to the extent that such work is attributable to any other cause, the Contractor shall be notified
promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall

apply.
Extension of Defects Notification Period

The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an
extension of the Defects Notification Period for the Works or a Section if and to the extent that the
Works, Section or a major item of Plant (as the case may be, and after taking over) cannot be used
for the purposes for which they are intended by reason of a defect or by reason of damage
attributable to the Contractor. However, a Defects Notification Period shall not be extended by more
than two years.

If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8
[Suspension of Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's
obligations under this Clause shall not apply to any defects or damage occurring more than two years
after the Defects Notification Period for the Plant and/ or Materials would otherwise have expired.

Failure to Remedy Defects

If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed
by the Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be
given reasonable notice of this date.

If the Contractor fails to remedy the defect or damage by this notified date and this remedial work
was to be executed at the cost of the Contractor under Sub-Clause 11.2[ Costo f Remedying Defects],
the Procuring Entity may (at his option):

(a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but
the Contractor shall have no responsibility for this work; and the Contractor shall subject to
Sub-Clause 2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably
incurred by the Procuring Entity in remedying the defect or damage;

(b) Require the Architect to agree or determine a reasonable reduction in the Contract Price



in accordance with Sub-Clause 3.5 [Determinations]; or
(©) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the
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Works or any major part of the Works, terminate the Contract as a whole, or in respect of such
major part which cannot be put to the intended use. Without prejudice to any other rights,
under the Contractor otherwise, the Procuring Entity shall then be entitled to recover all sums
paid for the Works or for such part (as the case may be), plus financing costs and the cost of
dismantling the same, clearing the Site and returning Plant and Materials to the Contractor.

Removal of Defective Work

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives
consent, the Contractor may remove from the Site for the purposes of repair such items of Plant as
are defective or damaged. This consent may require the Contractor to increase the amount of the
Performance Security by the full replacement cost of these items, or to provide other appropriate
security.

Further Tests

If the work of remedying of any defector damage may affect the performance of the Works, the
Architect may require the repetition of any of the tests described in the Contract. The requirement
shall be made by notice within 14 days after the defect or damage is remedied.

These tests shall be carried out in accordance with the terms applicable to the previous tests, except
that they shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of
Remedying Defects], for the cost of the remedial work.

Right of Access

Until the Completion Certificate has been issued, the Contractor shall have such right of access to the
Works as is reasonably required in order to comply with this Clause, except as may be inconsistent
with the Procuring Entity's reasonable security restrictions.

Contractor to Search

The Contractor shall, if required by the Engineer, search for the cause of any defect on parts of the
works that have already accepted, under the direction of the Engineer. Unless the defect is to be
remedied at the cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost
of the search plus profit shall be agreed or determined by the Architect in accordance with Sub-Clause
3.5 [Determinations] and shall be included in the Contract Price.

Completion Certificate

Performance of the Contractor's obligations shall not be considered to have been completed until the
Architect has issued the Completion Certificate to the Contractor, stating the date on which the
Contractor completed his obligations under the Contract.

The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates
of the Defects Liability Period, or as soon there after as the Contractor has supplied all the Contractor's
Documents and completed and tested all the Works, including remedying any defects. A copy of the
Completion Certificate shall be issued to the Procuring Entity.

Only the Completion Certificate shall be deemed to constitute acceptance of the Works.

Unfulfilled Obligations

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment of
any obligation which remains unperformed at that time. For the purposes of determining the nature
and extent of unperformed obligations, the Contract shall be deemed to remain in force.

Clearance of Site

Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's



Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site.



11112 If all these items have not been removed within 30 days after receipt by the Contractor of the
Completion Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items.
The Procuring Entity shall be entitled to be paid the costs incurred in connection with, or attributable
to, such sale or disposal and restoring the Site.

11113  Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less
than the Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring
Entity.

12 MEASUREMENT AN DEVALUATION
121 Works to be Measured

1211 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contract
or shall show in each application under Sub-Clauses 14.3 [Application for Interim Payment
Certificates], 14.10 [Statement on Completion] and 14.11 [Application for Final Payment Certificate]
the quantities and other particulars detailing the amounts which he considers to be entitled under
the Contract.

1212 Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be
given to the Contractor's Representative, who shall:
a) promptly either attend or send another qualified representative to assist the Architect in
making the measurement, and
b) supply any particulars requested by the Engineer.

1213 If the Contractor fails to attend or send a representative, the measurement made by the Architect
shall be accepted as accurate.

1214 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured
from records, these shall be prepared by the Engineer. The Contractor shall, as and when requested,
attend to examine and agree the records with the Engineer, and shall sign the same when agreed. If
the Contractor does not attend, the records shall be accepted as accurate.

1215  If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then
the Contractor shall give notice to the Architect of the respects in which the records are asserted to
be inaccurate. After receiving this notice, the Architect shall review the records and either confirm
or vary them and certify the payment of the undisputed part. If the Contractor does not so give
notice to the Architect within 14 days after being requested to examine the records, they shall be
accepted as accurate.

122 Method of Measurement

Except as otherwise stated in the Contract:

a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and

b) the method of measurement shall be in accordance with the Bill of Quantities or other
applicable Schedules.

123 Evaluation

1231  Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine the value of work done by evaluating each item of
work, applying the measurement agreed or determined in accordance with the above Sub-Clauses
12.1 and 12.2 and the appropriate rate or price for the item.

1232 For each item of work, the appropriate rate or price for the item shall be the rate or price specified
for such item in the Contractor, if there is no such item, specified for similar work.

1233 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be
considered as included in other rates and prices in the Bill of Quantities and will not be paid for
separately.



1234 However, for a new item of work, a new rate or price shall be appropriate for such item of work if:
a)  The work is instructed under Clausel3 [Variations and Adjustments],



b) no rate or price is specified in the Contract for this item, and

¢) no specified rate or price is appropriate because the item of work is not of similar character,
or is not executed under similar conditions, as any item in the Contract.

1235 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates
or prices are relevant for the new item of work, it shall be derived from the reasonable Cost of
executing such work, prevailing market rates, together with profit, taking account of any other
relevant matters.

1236  Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine
a provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned
work commences.

1237 Where the contract price is different from the corrected tender price, in order to ensure the contractor
is not paid less or more relative to the contract price (which would be the tender price), payment
valuation certificates and variation orders on omissions and additions valued based on rates in the
Bill of Quantities or schedule of rates in the Tender, will be adjusted by a plus or minus percentage.
The percentage already worked out during tender evaluation is worked out as follows: (corrected
tender price— tender price)/ tender price X 100.

124  Omissions

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been

agreed, if:

a) The Contractor will incur (or has incurred) cost which, if the work had not been omitted,
would have been deemed to be covered by a sum forming part of the Accepted Contract
Amount;

b) The omission of the work will result (or has resulted) in this sum not forming part of the Contract
Price; and

c) this cost is not deemed to be included in the evaluation of any substituted work; then the
Contractor shall give notice to the Architect accordingly, with supporting particulars. Upon
receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine this cost, which shall be included in the Contract Price.

13 VARIATIONS AND ADJUSTMENTS

131 Right to Vary

1311 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate
for the Works, either by an instruction or by a request for the Contractor to submit a proposal. No
Variation instructed by the Architect under this Clause shall in any way vitiate or in validate the
Contract.

1312 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives
notice to the Architect stating (with supporting particulars) that (i) the Contractor cannot readily
obtain the Goods required for the Variation, or (ii) such Variation triggers a substantial change in the
sequence or progress of the Works. Upon receiving this notice, the Architect shall cancel, confirm or
vary the instruction.

1313  Each Variation may include:

a) changes to the quantities of any item of work included in the Contract (however, such
changes do not necessarily constitute a Variation),

b) changes to the quality and other characteristics of any item of work,
c) changes to the levels, positions and/ or dimensions of any part of the Works,
d) omission of any work unless it is to be carried out by others,

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including
any associated Tests on Completion, boreholes and other testing and exploratory work, or

f)  changes to the sequence or timing of the execution of the Works.

1314 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless



and until the Architect instructs after obtaining approval of the Procuring Entity.
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Variation Order Procedure

Prior to any Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the
nature and form of such variation. As soon as possible after having received such notice, the
Contractor shall submit to the Engineer:

a) A description of work, if any, to be performed and a programme for its execution, and

b) the Contractor's proposals for any necessary modifications to the Programme according to
Sub-Clause 8.3 or to any of the Contractor's obligations under the Contract, and

c¢) the Contractor's proposals for adjustment to the Contract Price.

Following the receipt of the Contractor's submission the Architect shall, after due consultation with
the Employer and the Contractor, decide as soon as possible whether or not the variation shall be
carried out. If the Architect decides that the variation shall be carried out, he shall issue a Variation
Order clearly identified as such in accordance with the Contractor's submission or as modified by
agreement.

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the
provisions of Sub-Clause 13.2.2 shall apply.

Disagreement on Adjustment of the Contract Price

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the

adjustment shall be determined in accordance with the rates specified in the Bills of Quantities or

Schedule of Daywork Prices. If the rates contained in the Bills of Quantities or Dayworks Prices are

not directly applicable to the specific work in question, suitable rates shall be established by the

Architect reflecting the level of pricing in the Dayworks Prices. Where rates are not contained in the

said Prices, the amount shall be such as is in all the circumstances reasonable, reflecting a market price.

Due account shall be taken of any over-or under-recovery of overheads by the Contractor in

consequence of the variation. The Contractor shall also be entitled to be paid:

a)  The cost of any partial execution of the Work surrendered useless by any such variation,

b) The cost of making necessary alterations to Plant already manufactured or in the course of
manufacture or of any work done that has to be altered in consequence of such a variation,

¢) any additional costs incurred by the Contractor by the disruption of the progress of the Works
as detailed in the Programme, and

d) the net effect of the Contractor's finance costs, including interest, caused by the variation.

The Architect shall on this basis determine the rates or prices to enable on-account payment to be
included in certificates of payment.

Contractor to Proceed

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation
and be bound to these Conditions in so doing as if such variation was stated in the Contract. The
work shall not be delayed pending the granting of an extension of the Time for Completion or an
adjustment to the Contract Price under Sub-Clause31.3.

Value Engineering

The Contractor may, at anytime, submit to the Architect written proposal which (in the Contractor's
opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of
executing, maintaining or operating the Works, (iii) improve the efficiency or value to the Procuring
Entity of the completed Works, or

(iv) otherwise be of benefit to the Procuring Entity.

The proposal shall be prepared at the cost of the Contractor and shall include the items listed in
Sub-Clause 13.3 [Variation Procedure].

If a proposal, which is approved by the Engineer, includes a change in the design of part of the
Permanent Works, then unless otherwise agreed by both Parties:
a)  The Contractor shall design this part,



b)  sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and
c) if this change results in a reduction in the contract value of this part, the Architect shall proceed



in accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be
included in the Contract Price. This fee shall behalf (50%) of the difference between the
following amounts:
i) such reduction in contract value, resulting from the change, excluding adjustments under Sub-
Clause
13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes
in Cost], and
ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking
account of any improvement in quality, anticipated life or operational efficiencies.

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 13.2.3
(c (ii), there shall not be a fee. However, if the if the amount established in item 13.2.3 (c) (i) is more
than amount established in item 13.2.3 (c (ii), it shall result in a price variation to the Procuring Entity.

134  Variation Procedure for Value Engineering proposal

1341 If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in
writing as soon as practicable, either by giving reasons why he cannot comply (if this is the case) or
by submitting:

a) A description of the proposed work to be performed and a programme for its execution,

b) the Contractor's proposal for any necessary modifications to the programme according to Sub-
Clause 8.3 [Programme] and to the Time for Completion, and

¢) the Contractor's proposal for evaluation of the Variation.

1342 The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 [Value
Project Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor
shall not delay any work whilst a waiting a response.

1343 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be
issued by the Architect to the Contractor, who shall acknowledge receipt.

1344 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless
the Architect instructs or approves otherwise in accordance with this Clause.

135  Payment in Applicable Currencies

If the Contract provides for payment of the Contract Price in more than one currency, then whenever
an adjustment is agreed, approved or determined as stated above, the amount payable in each of
the applicable currencies shall be specified. For this purpose, reference shall be made to the actual or
expected currency proportions of the Cost of the varied work, and to the proportions of various
currencies specified for payment of the Contract Price.

136 Provisional Sums

1361 Each Provisional Sum shall only be used, in whole or in part, in accordance with the Architect
instructions, and the Contract Price shall be adjusted accordingly. The total sum paid to the Contractor
shall include only such amounts, for the work, supplies or services to which the Provisional Sum relates,
as the Architect shall have instructed. For each Provisional Sum, the Architect May instruct:

a) Work to be executed (including Plant, Materials or services to be supplied) by the Contractor
and valued under Sub-Clause 13.3 [Variation Procedure]; and/or

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor
(as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be
included in the Contract Price:

i) The actual amounts paid (or due to be paid) by the Contractor, and

ii) a sum for overhead charges and profit, calculated as a percentage of these actual amounts
by applying the relevant percentage rate (if any) stated in the appropriate Schedule. If there
is no such rate, the percentage rate stated in the Special Conditions of Contract shall be
applied.



1362 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and
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accounts or receipts in substantiation.

Dayworks

For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed
on a daywork basis. The work shall then be valued in accordance with the Daywork Schedule
included in the Contract, and the following procedure shall apply. If a Daywork Schedule is not
included in the Contract, this Sub-Clause shall not apply.

Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When
applying for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for
any Goods.

Except for any items for which the Daywork Schedule specifies that payment is not due, the
Contractor shall deliver reach day to the Architect accurate statements induplicate which shall include
the following details of the resources used in executing the previous day's work:

a)  The names, occupations and time of Contractor's Personnel,

b) the identification, type and time of Contractor's Equipment and Temporary Works, and

c) the quantities and types of Plant and Materials used.

One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned
to the Contractor. The Contractor shall then submit priced statements of these resources to the
Engineer, prior to their inclusion in the next Statement under Sub-Clause 14.3 [Application for Interim
Payment Certificates].

Adjustments for Changes in Legislation

The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from
a change in the Laws of Kenya (including the introduction of new Laws and the repeal or modification
of existing Laws) or in the judicial or official governmental interpretation of such Laws, made after
the Base Date, which affect the Contractor in the performance of obligations under the Contract.

If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result

of these changes in the Laws or in such interpretations, made after the Base Date, the Contractor shall

give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b) payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the
relevant delay has already been taken into account in the determination of a previous extension of
time and such Cost shall not be separately paid if the same shall already have been taken into account
in the indexing of any inputs to the table of adjustment data in accordance with the provisions of
Sub-Clause 13.8 [Adjustments for Changes in Cost].

Adjustments for Changes in Cost

In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local
and foreign currencies included in the Schedules. If there is no such table of adjustment data, this Sub-
Clause shall not apply.

If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls in
the cost of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts
determined by the formulae prescribed in this Sub-Clause. To the extent that full compensation for
any rise or fall in Costs is not covered by the provisions of this or other Clauses, the Accepted Contract
Amount shall be deemed to have included a mounts to cover the contingency of other rises and falls
in costs.



1393 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in



1394

1395

1396

139.7

1398

“

141

14.1.1

accordance with the appropriate Schedule and certified in Payment Certificates, shall be determined
from formulae for each of the currencies in which the Contract Price is payable. No adjustment is to
be applied to work valued on the basis of Cost or current prices. The formulae shall be of the
following general type:

Price Adjustment Formula

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If
so provided, the amounts certified in each payment certificate, before deducting for Advance
Payment, shall be adjusted by applying the respective price adjustment factor to the payment
amounts due in each currency. A separate formula of the type specified below applies:

P=A+ B Im/lo
where:
P is the adjustment factor for the portion of the Contract Price payable.
A and B arecoefficients specified in the SCC, representing then on adjustable and
adjustable portions, respectively, of the Contract Price payable and
I m is the index prevailing at the end of the month being invoiced and Ioc is the index
prevailing 30 days before Bid opening for inputs payable.

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each
currency. Normally, both coefficients shall be the same in the formulae for all
currencies, since coefficient A, for the non-adjustable portion of the payments, is a very
approximate figure (usually 0.15) to take account of fixed cost elements or other
nonadjustable components. The sum of the adjustments for each currency are added to
the Contract Price.

The cost indices or reference prices stated in the table of adjustment data shall be used. If their source
is in doubt, it shall be determined by the Engineer. Forth is purpose, reference shall be made to the
values of the indices at stated dates (quoted in the fourth and fifth columns respectively of the table)
for the purposes of clarification of the source; although these dates (and thus these values) may not
correspond to the base cost indices.

Incases where the “currency of index” is not the relevant currency of payment, each index shall be
converted into the relevant currency of payment at the selling rate, established by the Central Bank
of Kenya, of this relevant currency on the above date for which the index is required to be applicable.

Until such time as each current cost index is available, the Architect shall determine a provisional
index for the issue of Interim Payment Certificates. When a current cost index is available, the
adjustment shall be recalculated accordingly.

If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices
there after shall be made using either (i) each index or price applicable on the date 49 days prior to
the expiry of the Time for Completion of the Works, or (ii) the current index or price, whichever is
more favorable to the Procuring Entity.

The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data
shall only be adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a
result of Variations.

CONTRACT PRICE AND PAYMENT
The Contract Price

Unless otherwise stated in the Special Conditions:

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3
[Evaluation] and be subject to adjustments in accordance with the Contract;

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract,



and the Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause
13.7 [Adjustments for Changes in Legislation];
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¢) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated
quantities and are not to be taken as the actual and correct quantities:

i)  of the Works which the Contractor is required to execute, or
ii) for the purposes of Clausel2 [Measurement and Evaluation]; and

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a
proposed breakdown of each lump sum price in the Schedules. The Architect may take account
of the break down when preparing Payment Certificates but shall not be bound by it.

Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential
spare parts there for, imported by the Contractor for the sole purpose of executing the Contract shall
not be exempt from the payment of import duties and taxes upon importation.

Advance Payment

The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and
cashflow support, when the Contractor submits a guarantee in accordance with this Clause. The total
advance payment, the number and timing of instalments (if more than one), and the applicable
currencies and proportions, shall be as stated in the Special Conditions of Contract.

Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not
stated in the Special Conditions of Contract, this Sub-Clause shall not apply.

The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment
Certificate for the advance payment or its first instalment after receiving a Statement (under Sub-
Clause 14.3 [Application for Interim Payment Certificates]) and after the Procuring Entity receives (i)
the Performance Security in accordance with Sub-Clause 4.2 [Performance Security] and (ii) a
guarantee in amounts and currencies equal to the a dvance payment. This guarantee shall be issued
by a reputable bank or financial institutions elected by the Contractor and shall be in the form
annexed to the Special Conditions or in another form approved by the Procuring Entity.

The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment
has been repaid, but its amount shall be progressively reduced by the amount repaid by the
Contractor as indicated in the Payment Certificates. If the terms of the guarantee specify its expiry
date, and the advance payment has not been repaid by the date 30 days prior to the expiry date,
the Contractor shall extend the validity of the guarantee until the advance payment has been repaid.

Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be repaid
through percentage deductions from the interim payments determined by the Architect in accordance
with Sub-Clause 14.6 [Issue of Interim Payment Certificates], as follows:

a) Deductions shall commence in the next interim Payment Certificate following that in which the
total of all certified interim payments (excluding the advance payment and deductions and
repayments of retention) exceeds 30 percent (30%) of the Accepted Contract Amount less
Provisional Sums; and

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract
of the amount of each Interim Payment Certificate (excluding the advance payment and
deductions for its repayments as well as deductions for retention money) in the currencies and
proportions of the advance payment until such time as the advance payment has been repaid;
provided that the advance payment shall be completely repaid prior to the time when 90
percent (90%) of the Accepted Contract Amount less Provisional Sums has been certified for
payment.

If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the
Works or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16
[Suspension and Termination by Contractor] or Clause 19 [Force Majeure] (as thec ase may be), the
whole of the balance then outstanding shall immediately become due and in case of termination
under Clause 15 [Termination by Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's



Entitlement to Termination for Convenience], payable by the Contractor to the Procuring Entity.
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Application for Interim Payment Certificates

The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions of
Contract) to the Architect after the end of each month, in aform approved by the Engineer, showing
in detail the amounts to which the Contractor considers itself to be entitled, together with supporting
documents which shall include there portion the progress during this month in accordance with Sub-
Clause4.21 [Progress Reports].

The Statement shall include the following items, as applicable, which shall be expressed in the various
currencies in which the Contract Price is payable, in the sequence listed:

a) the estimated contract value of the Works executed and the Contractor's Documents produced
up to the end of the month (including Variations but excluding items described in sub-paragraphs
(b) to (g) below);

b) any amounts to be added and deducted for changes in legislation and changes in cost, in
accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8
[Adjustments for Changes in Cost];

¢) any amount to be deducted for retention, calculated by applying the percentage of retention
stated in the Special Conditions of Contract to the total of the above amounts, until the amount
so retained by the Procuring Entity reaches the limit of Retention Money (if any) stated in the
Special Conditions of Contract;

d) any amounts to be added for the advance payment and (if more than one instalment) and to
be deducted for its repayments in accordance with Sub-Clause 14.2 [Advance Payment];

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause
14.5 [Plant and Materials intended for the Works];

f)  any other additions or deductions which may have become due under the Contractor otherwise,
including those under Clause 20 [Claims, Disputes and Arbitration]; and

g) the deduction of amounts certified in all previous Payment Certificates.

Schedule of Payments

| fthe Contract includes a schedule of payments specifying the instalments in which the Contract Price
will be paid, then unless otherwise stated in this schedule:

a) The instalments quoted in this schedule of payments shall be the estimated contract values for
the purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment
Certificates];

b)  Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and

¢) If these instalments are not defined by reference to the actual progress achieved in executing the
Works, and if actual progress is found to be less or more than that on which this schedule of
payments was based, then the Architect may proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine revised instalments, which shall take account of the
extent to which progress is less or more than that on which the instalments were previously
based.

If the Contract does not include a schedule of payments, the Contractor shall submit non-binding
estimates of the payments which he expects to become due during each quarterly period. The first
estimate shall be submitted within 42 days after the Commencement Date. Revised estimates shall be
submitted at quarterly intervals, until the Taking-Over Certificate has been issued for the Works.

Plant and Materials intended for the Works

If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-
Clause 14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation
in the Permanent Works, and (ii) a reduction when the contract value of such Plant and Materials is
included as part of the Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application
for Interim Payment Certificates].
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Sub-Clause shall not apply.

The Architect shall determine and certify each addition if the following conditions a resatisfied:

a)  The Contractor has:
1) kept satisfactory records (including the orders, receipts, Costs and use of Plant and
Materials) which are available for inspection, and
(i)  submitted statement of the Cost of acquiring and delivering the Plant and Materials to
the Site, supported by satisfactory evidence;

and either:

b) the relevant Plant and Materials:
1) are those listed in the Schedules for payment when shipped,
ii))  have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and

iii)  are described in a clean shipped bill of lading or other evidence of shipment, which has
been submitted to the Architect together with evidence of payment of freight and
insurance, any other documents reasonably required, and a bank guarantee in a form and
issued by an entity approved by the Procuring Entity in amounts and currencies equal to
the amount due under this Sub-Clause: this guarantee may be in a similar form to the form
referred to in Sub-Clausel4.2 [Advance Payment] and shall be valid until the Plant and
Materials are properly stored on Site and protected against loss, damage or deterioration;
or

¢) the relevant Plant and Materials:
1)  are those listed in the Schedules for payment when delivered to the Site, and

ii)  have been delivered to and are properly stored on the Site, are protected against loss,
damage or deterioration and appear to be in accordance with the Contract.

The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect
determination of the cost of the Plant and Materials (including delivery to Site), taking account of
the documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials.

The currencies for this additional amount shall be the same as those in which payment will become
due when the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for
Interim Payment Certificates]. At that time, the Payment Certificate shall include the applicable
reduction which shall be equivalent to, and in the same currencies and proportions as, this additional
amount for the relevant Plant and Materials.

Issue of Interim Payment Certificates

No amount will be certified or paid until the Procuring Entity has received and approved the
Performance Security. Thereafter, the Architect shall, within 30 days after receiving a Statement and
supporting documents, deliver to the Procuring Entity and to the Contractor an Interim Payment
Certificate which shall state the amount which the Architect fairly determines to be due, with all
supporting particulars for any reduction or withholding made by the Architect on the Statemen tif
any.

However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound
to issue an Interim Payment Certificate in an amount which would (after retention and other
deductions) be less than the minimum amount of Interim Payment Certificates (if any) stated in the
Special Conditions of Contract. In this event, the Architect shall give notice to the Contractor
accordingly.

An Interim Payment Certificate shall not be withheld for any other reason, although:

a) if anything supplied or work done by the Contractor is not in accordance with the Contract,
the cost of rectification or replacement may be withheld until rectification or replacement has
been completed; and/or

b) if the Contractor was or is failing to perform any work or obligation in accordance with the



Contract, and had been so notified by the Engineer, the value of this work or obligation may
be withheld until the work or obligation has been performed.
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The Architect may in any Payment Certificate make any correction or modification that should
properly be made to any previous Payment Certificate. A Payment Certificate shall not be deemed
to indicate the Architect acceptance, approval, consent or satisfaction.

Payment

The Procuring Entity shall pay to the Contractor:

a) The advance payment shall be paid within 60 days after signing of the contract by both parties
or within 60 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance
Security] and Sub- Clause 14.2 [Advance Payment], which ever is later;

b) The amount certified in each Interim Payment Certificate within 60 days after the Architect Issues
Interim Payment Certificate; and

¢) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity
Issues Interim Payment Certificate; or after determination of any disputed amount shown in the
Final Statement in accordance with Sub-Clause 16.2 [Termination by Contractor].

Payment of the amount due in each currency shall be made into the bank account, nominated by the
Contractor, in the payment country (forth is currency) specified in the Contract.

Delayed Payment

If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the
Contractor shall be entitled to receive financing charges (simple interest) monthly on the amount
unpaid during the period of delay. This period shall be deemed to commence on the date for
payment specified in Sub-Clause 14.7 [Payment], irrespective (in the case of its sub-paragraph (b) of
the date on which any Interim Payment Certificate is issued.

These financing charges shall be calculated at the annual rate of three percentage points above the
mean rate of the Central Bank in Kenya of the currency of payment, or if not available, the inter
bank offered rate, and shall be paid in such currency.

The Contractor shall be entitled to this payment without formal notice and certification, and without
prejudice to any other right or remedy.

Payment of Retention Money

When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money
shall be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate is issued
for a Section or part of the Works, a proportion of the Retention Money shall be certified and paid.
This proportion shall behalf (50%) of the proportion calculated by dividing the estimated contract
value of the Section or part, by the estimated final Contract Price.

Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance
of the Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking-
Over Certificate was issued for a Section, a proportion of the second half of the Retention Money
shall be certified and paid promptly after the expiry date of the Defects Notification Period for the
Section. This proportion shall behalf (50%) of the proportion calculated by dividing the estimated
contract value of the Section by the estimated final Contract Price.

However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects hall
be entitled to withhold certification of the estimated cost of this work until it has been executed.

When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause
13.7 [Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost].

Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued
for the Works and the first half of the Retention Money has been certified for payment by the
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Engineer, the Contractor shall be entitled to substitute a Retention Money Security guarantee, in the
form annexed to the Special Conditions or in another form approved by the Procuring Entity and
issued by a reputable bank or financial institution selected by the Contractor, for the second half of
the Retention Money.

The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within
14 days after receiving a copy of the Completion Certificate.

Statement at Completion

Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit
to the Architect three copies of a Statement at completion with supporting documents, in accordance
with Sub- Clause 14.3 [Application for Interim Payment Certificates], showing:
a) the value of all work done in accordance with the Contract up to the date stated in the
Taking-Over Certificate for the Works,
b) any further sums which the Contractor considers to be due, and
¢) an estimate of any other amounts which the Contractor considers will become due to him
under the Contract. Estimated amounts shall be shown separately in this Statement at
completion.

The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment
Certificates].

Application for Final Payment Certificate

Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the
Engineer, six copies of a draft final statement with supporting documents showing in detail in a form
approved by the Engineer:

a) The value of all work done in accordance with the Contract, and
b) Any further sums which the Contractor considers to be due to him under the Contractor
otherwise.

If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor
shall submit such further information as the Architect may reasonably require within 30 days from
receipt of said draft and shall make such changes in the draft as may be agreed between them. The
Contractor shall then prepare and submit to the Architect the final statement as agreed. This agreed
statement is referred to in these Conditions as the “Final Statement”.

However, if, following discussions between the Architect and the Contractor and any changes to
the draft final statement which are agreed, it be comes evident that a dispute exists, the Architect
shall deliver to the Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate
for the agreed parts of the draft final statement. Thereafter, if the dispute is finally resolved under
Sub-Clause 20.4 [Obtaining Dispute Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the
Contractor shall then prepare and submit to the Procuring Entity (with a copy to the Engineer) a
Final Statement.

Discharge

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that
the total of the Final Statement represents full and final settlement of all moneys due to the
Contractor under or in connection with the Contract. This discharge may state that it becomes
effective when the Contractor has received the Performance Security and the out standing balance
of this total, in which event the discharge shall be effective on such date.

Issue of Final Payment Certificate

Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11



[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall
deliver, to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall
state:
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a) The amount which he fairly determines is finally due, and

b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity
and for all sums to which the Procuring Entity is entitled, the balance (if any) due from the
Procuring Entity to the Contractor or from the Contractor to the Procuring Entity, as the case
may be.

If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall
request the Contractor to do so. If the Contractor fails to submit an application within a period of
30 days, the Architect shall issue the Final Payment Certificate for such amount as he fairly determines
to be due.

Cessation of Procuring Entity's Liability

The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in

connection with the Contract or execution of the Works, except to the extent that the Contractor

shall have included an amount expressly for it:

a) in the Final Statement and also,

b) (except for matters or things arising after the issue of the Taking-Over Certificate for the
Works) in the Statement at completion described in Sub-Clause 14.10 [Statement at
Completion].

However, this Sub-Clause shall not limit the Procuring Entity's liability under his in demnification
obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless
misconduct by the Procuring Entity.

Currencies of Payment

The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment
Currencies. If more than one currency is so named, payments shall be made as follows:

a) If the Accepted Contract Amount was expressed in Local Currency only:

i) the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of
exchange to be used for calculating the payments, shall be as stated in the Schedule of
Payment Currencies, except as otherwise agreed by both Parties;

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and
proportions; and

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3
[Application for Interim Payment Certificates] shall be made in the currencies and
proportions specified in sub- paragraph (a) (i) above;

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the
currencies and proportions specified in the Schedule of Payment Currencies;

¢) other payments to the Procuring Entity by the Contractor shall be made in the currency in
which the sum was expended by the Procuring Entity, or in such currency as may be agreed by
both Parties;

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds
the sum payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity
may recover the balance of this amount from the sums otherwise payable to the Contractor in
other currencies; and

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those
prevailing on the Base Date and determined by the Central Bank of Kenya.

TERMINATION BY PROCURING ENTITY
Notice to correct any defects or failures

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice
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require the Contractor to make good the failure and to remedy it within 30 days.
Termination by Procuring Entity

The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the
contract based on following circumstances which shall include but not limited to:

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-
Clause 15.1 [Notice to Correct],

b) abandons the Works or otherwise plainly demonstrates the intention not to continue
performance of his obligations under the Contract,

¢) without reasonable excuse fails:

i)  to proceed with the Works in accordance with Clause 8 [Commencement, Delays and
Suspension], or

ii)  to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6
[Remedial Work], within 30 days after receiving it,

d) subcontracts the major part or whole of the Works or assigns the Contract without the
consent of the Procuring Entity,

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order
made against him, compounds with his creditors, or carries on business under a receiver, trustee
or manager for the benefit of his creditors, or if any act is done or event occurs which (under
applicable Laws) has a similar effect to any of these acts or events, or

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity,
commission or other thing of value, as an induce mentor reward:

i) for doing or for bearing to do any action in relation to the Contract, or

ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract,
or

iii) if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or
indirectly) to any person any such induce mentor reward as is described in this sub-paragraph
(f). However, lawful inducements and rewards to Contractor's Personnel shall not entitle
termination, or

g) If the contract or repeatedly fails to remedy delivers defective work,

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph
2.2 of the Appendix B to these General Conditions, in competing for or in executing the
Contract.

In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of
sub- paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the Contract
immediately.

The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the
Procuring Entity, under the Contractor otherwise.

The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents,
and other design documents made by or for him, to the Engineer. However, the Contractor shall
use his best efforts to comply immediately with any reasonable instructions included in the notice (i)
for the assignment of any subcontract, and (ii) for the protection of life or property or for the safety
of the Works.

After termination, the Procuring Entity may complete the Works and/ or arrange for any other
entities to do so. The Procuring Entity and these entities may then use any Goods, Contractor's
Documents and other design documents made by or on behalf of the Contractor.

The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works
will be released to the Contractor at or near the Site. The Contractor shall promptly arrange their
removal, at the risk and cost of the Contractor. However, if by this time the Contractor has failed
to make a payment due to the Procuring Entity, these items may be sold by the Procuring Entity in



order to recover this payment. Any balance of the proceeds shall then be paid to the Contractor.
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Valuation at Date of Termination

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring
Entity] has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine the value of the Works, Goods and Contractor's Documents,
and any other sums due to the Contractor for work executed in accordance with the Contract.

Payment after Termination

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken

effect, the Procuring Entity may:

a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims],

b) withhold further payments to the Contractor until the costs of execution, completion and
remedying of any defects, damages for delay in completion (if any), and all other costs incurred
by the Procuring Entity, have been established, and/ or

¢) recover from the Contractor any losses and damages incurred by the Procuring Entity and any
extra costs of completing the Works, after allowing for any sum due to the Contractor under
Sub-Clause 15.3 [Valuation at Date of Termination]. After recovering any such losses, damages
and extra costs, the Procuring Entity shall pay any balance to the Contractor.

Procuring Entity's Entitlement to Termination for Convenience

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's
convenience, by giving notice of such termination to the Contractor. The termination shall take
effect 30 days after the later of the dates on which the Contractor receives this notice or the Procuring
Entity returns the Performance Security. The Procuring Entity shall not terminate the Contract under
this Sub-Clausein order to execute the Works itself or to arrange for the Works to be executed by
another contractor or to avoid a termination of the Contract by the Contractor under Clause 16.2
[Termination by Contractor]. After this termination, the Contractor shall proceed in accordance with
Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's Equipment] and shall be paid in
accordance with Sub-Clause 16.4 [Payment on Termination].

Fraud and Corruption

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its
prevailing sanctions.

Corrupt gifts and payments of commission

The Contractor shall not;

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or
consideration of any kind as an inducement or reward for doing or for bearing to door for
having done or for borne to do any act in relation to the obtaining or execution of this or any
other Contract for the Procuring Entity or for showing or for bearing to show favor or disfavor
to any person in relation to this or any other contract for the Procuring Entity.

b) Enter into this or any other contract with the Procuring Entity in connection with which
commission has been paid or agreed to be paid by him or on his behalf or to his knowledge,
unless before the Contract is made particulars of any such commission and of the terms and
conditions of any agreement for the payment there of have been disclosed in writing to the
Procuring Entity.

Any breach of this Condition by the Contractor or by anyone employed by him or acting on his
behalf (whether with or without the knowledge of the Contractor) shall be an offence under the
provisions of the Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and
Economic Crimes Act (2003) of the Laws of Kenya.
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SUSPENSION AND TERMINATION BY CONTRACTOR
Contractor's Entitlement to Suspend Work

If the Architect fails to certify in accordance with Sub-Clause 14.6 [lssue of Interim Payment
Certificates] or Sub-Clause 14.7 [Payment],or not receiving instructions that would enable the
contractor to proceed with the works in accordance with the program, the Contractor may, after
giving not less than 30 days' notice to the Procuring Entity, suspend work (or reduce the rate of
work) unless and until the Contractor has received the Payment Certificate, reasonable evidence or
payment, as the case may be and as described in the notice.

The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause
14.8 [Delayed Payment] and to termination under Sub-Clause 16.2 [Termination by Contractor].

If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described
in the relevant Sub-Clause and in the above notice) before giving a notice of termination, the
Contractor shall resume normal working as soon as is reasonably practicable.

If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing the rate
of work) in accordance with this Sub-Clause, the Contractor shall give notice to the Architect and
shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

Termination by Contractor

The Contractor shall be entitled to terminate the Contract if:

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to
issue the relevant Payment Certificate,

b) the Contractor does not receive the amount due under an Interim Payment Certificate within
90 days after the expiry of the time stated in Sub-Clausel 4.7 [Payment] within which payment
is to be made (except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's
Claims]),

¢) the Procuring Entity substantially fails to perform his obligations under the Contract in such
manner as to materially and adversely affect the economic balance of the Contract and/or the
ability of the Contractor to perform the Contract,

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11
[Prolonged Suspension], or

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or
administration order made against him, compounds with his creditors, or carries on business
under a receiver, trustee or manager for the benefit of his creditors, or if any act is done or
event occurs which (under applicable Laws) has a similar effect to any of these acts or events.

f) the Contractor does not receive the Architect instruction recording the agreement of both Parties
on the fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1
[Commencement of Works].

In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the
Procuring Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the
Contractor may by notice terminate the Contract immediately.

The Contractor's election to terminate the Contract shall not prejudice any other rights of the
Contractor, under the Contractor otherwise.

Cessation of Work and Removal of Contractor's Equipment



After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination
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for Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional

Termination, Payment and Release] has taken effect, the Contractor shall promptly:

a) cease all further work, except for such work as may have been instructed by the Architect for
the protection of life or property or for the safety of the Works,

b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor
has received payment, and

c) remove all other Goods from the Site, except as necessary for safety, and leave the Site.

Payment on Termination

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect,
the Procuring Entity shall promptly:

a) Return the Performance Security to the Contractor,

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and
Release], and

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result
of this termination.

RISK AND RESPONSIBILITY
Indemnities

The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's
Personnel, and their respective agents, against and from all claims, damages, losses and expenses
(including legal fees and expenses) in respect of:

a) Bodily injury, sickness, disease or death, of any person what so ever arising outo for in the
course of or by reason of the Contractor's design (if any), the execution and completion of the
Works and the remedying of any defects, unless attributable to any negligence, willful actor
breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their
respective agents, and

b) damage to or loss of any property, real or personal (other than the Works), to the extent that
such damage or loss arises out of or in the course of or by reason of the Contractor's design (if
any), the execution and completion of the Works and the remedying of any defects, unless and
to the extent that any such damage or loss is attributable to any negligence, willful act or breach
of the Contract by the Procuring Entity, the Procuring Entity's Personnel, their respective agents,
or anyone directly or indirectly employed by any of them.

The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel,
and their respective agents, against and from all claims, damages, losses and expenses (including legal
fees and expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to
any negligence, willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's
Personnel, or any of their respective agents, and (2) the matters for which liability may be excluded
from insurance cover, as described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance
Against Injury to Persons and Damage to Property], unless and to the extent that any such damage
or loss is attributable to any negligence, willful actor breach of the Contract by the contractor, the
contractor's Personnel, their respective agents, or anyone directly or indirectly employed by any of
them.

Contractor's Care of the Works

The Contractor shall take full responsibility for the care of the Works and Goods from the
Commencement Date until the Taking-Over Certificate is issued (or is deemed to be issued under
Sub-Clause 10.1 [Taking Over of the Works and Sections]) for the Works, when responsibility for the
care of the Works shall pass to the Procuring Entity. If a Taking-Over Certificate is issued (or is so
deemed to be issued) for any Section or part of the Works, responsibility for the care of the Section
or part shall then pass to the Procuring Entity.

After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take



responsibility for the care of any work which is outstanding on the date stated in a Taking-Over
Certificate, until this outstanding work has been completed.
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If any loss or damage happens to the Works, Goods or Contractor's Documents during the period
when the Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3
[Procuring Entity's Risks], the Contractor shall rectify the loss or damage at the Contractor's risk and
cost, so that the Works, Goods and Contractor's Documents conform with the Contract.

The Contractor shall be liable for any loss or damage caused by any actions performed by the
Contractor after a Taking-Over Certificate has been issued. The Contractor shall also be liable for
any loss or damage which occurs after a Taking-Over Certificate has been issued and which arose
from a previous event for which the Contractor was liable.

Procuring Entity's Risks

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as
they directly affect the execution of the Works in Kenya, are:

a) War hostilities (whether war be declared or not),

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the
Contractor's Personnel,

c) explosive materials, ionizing gradiation or contamination by radio-activity, except as may be
attributable to the Contractor's use of such explosives, radiation or radio-activity,

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds,

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may
be specified in the Contract,

f) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the
Procuring Entity is responsible, and

g) any operation of the forces of nature which is Unforeseeable or against which an experienced
contractor could not reasonably have been expected to have taken adequate preventive
precautions.

Consequences of Procuring Entity's Risks

If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to
the Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the
Architect and shall rectify this loss or damage to the extent required by the Engineer.

If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor
shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to:

An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion ], and

Payment of any such Cost, which shall be included in the Contract Price. In the case of sub-
paragraphs (e)and

(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable.

After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

Intellectual and Industrial Property Rights

In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any
patent, registered design, copyright, trade mark, trade name, trade secret or other intellectual or
industrial property right relating to the Works; and “claim” shall refer to a claim (or proceedings
pursuing a claim) alleging an infringement.

Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving
the claim, the first Party shall be deemed to have waived any right to indemnity under this Sub-
Clause.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim



alleging an infringement which is or was:
a) Anun avoidable result of the Contractor's compliance with the Contract, or
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b) A result of any Works being used by the Procuring Entity:
i) for a purpose other than that indicated by, or reasonably to be inferred from, the Contract,
or
ii) in conjunction with anything not supplied by the Contractor, unless such use was
disclosed to the Contractor prior to the Base Date or is stated in the Contract.

The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other
claim which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or
(ii) any design for which the Contractor is responsible.

If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at its cost)
conduct negotiations for the settlement of the claim, and any litigation or arbitration which may
arise from it. The other Party shall, at the request and cost of the indemnifying Party, assist in
contesting the claim. This other Party (and its Personnel) shall not make any admission which might
be prejudicial to the indemnifying Party, unless the indemnifying Party failed to take over the
conduct of any negotiations, litigation or arbitration upon being requested to do so by such other
Party.

For operation and maintenance of any plan to equipment installed, the contractor shall grant a non-
exclusive and non-transferable license to the Procuring Entity under the patent, utility models

,or other intellectual rights owned by the contractor or a third party from whom the contract or has
received the rights to grant sub-licenses and shall also grant to the Procuring Entity a non-exclusive
and non-transferable rights (without the rights to sub-license) to use the know how and other
technical information disclosed to the contract or under the contract. Nothing contained here-in
shall be construed as transferring ownership of any patent, utility model, trademark, design, copy
right, know-how or other intellectual rights from the contractor or any other third party to the
Procuring Entity.

Limitation of Liability

Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of any
contractor for any in director consequential loss or damage which may be suffered by the other
Party in connection with the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay
Damages]; Sub-Clause 11.2 [Cost of Remedying Defects]; Sub-Clause 15.4 [Payment after
Termination]; Sub-Clause 16.4 [Payment on Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause
17.4(b) [Consequences of Procuring Entity's Risks] and Sub-Clause 17.5 [Intellectual and Industrial
Property Rights].

The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract
other than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's
Equipment and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual
and Industrial Property Rights], shall not exceed the sum resulting from the application of a multiplier
(less or greater than one) to the Accepted Contract Amount, as stated in the Special Conditions of
Contract, or (if such multiplier or other sum is not so stated) the Accepted Contract Amount.

This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct
by the defaulting Party.

Use of Procuring Entity's Accommodation/Facilities

The Contractor shall take full responsibility for the care of the Procuring Entity provided
accommodation and facilities, if any, as detailed in the Specification, from the respective dates of
hand-over to the Contractor until cessation of occupation (where hand-over or cessation of
occupation may take place after the date stated in the Taking-Over Certificate for the Works).

If any loss or damage happens to any of the above items while the Contractor is responsible for their
care arising from any cause whatsoever other than those for which the Procuring Entity is liable, the
Contractor shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer.
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INSURANCE
General Requirements for Insurances

In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting
and maintaining the insurance specified in the relevant Sub-Clause.

Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in
terms approved by the Procuring Entity. These terms shall be consistent with any terms agreed by
both Parties before the date of the Letter of Acceptance. This agreement of terms shall take
precedence over the provisions of this Clause.

Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and
in terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both
Parties before the date of the Letter of Acceptance. This agreement of terms shall take precedence
over the provisions of this Clause.

If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as
though a separate policy had been issued for each of the joint insured. If a policy indemnifies
additional joint insured, namely in addition to the insured specified in this Clause, (i) the Contractor
shall act under the policy on behalf of these additional joint insured except that the Procuring Entity
shall act for Procuring Entity's Personnel, (ii) additional joint insured shall not be entitled to receive
payments directly from the insurer or to have any other direct dealings with the insurer, and (iii) the
insuring Party shall require all additional joint insured to comply with the conditions stipulated in
the policy.

Each policy insuring against loss or damage shall provide for payments to be made in the currencies
required to rectify the loss or damage. Payments received from insurers shall be used for the
rectification of the loss or damage.

The relevant insuring Party shall, within the respective periods stated in the Special Conditions of
Contract (calculated from the Commencement Date), submit to the other Party:

a) Evidence that the insurances described in this Clause have been affected, and

b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and
Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage
to Property].

When each premium is paid, the insuring Party shall submit evidence of payment to the other Party.
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer.

Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring
Party shall keep the insurers informed of any relevant changes to the execution of the Works and
ensure that insurance is maintained in accordance with this Clause.

Neither Party shall make any material alteration to the terms of any insurance without the prior
approval of the other Party. If an insurer makes (or at tempts to make) any alteration, the Party first
notified by the insurer shall promptly give notice to the other Party.

If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and
maintain under the Contractor fails to provide satisfactory evidence and copies of policies in
accordance with this Sub- Clause, the other Party may (at its option and without prejudice to any
other right or remedy) effect insurance for the relevant coverage and pay the premiums due. The
insuring Party shall pay the amount of these premiums to the other Party, and the Contract Price
shall be adjusted accordingly.

Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the
Procuring Entity, under the other terms of the Contractor otherwise. Any amounts not insured or
not recovered from the insurers shall be borne by the Contractor and/or the Procuring Entity.



18112 Procuring Entity in accordance with these obligations, liabilities or responsibilities. However, if the
insuring Party fails to effect and keep in force an insurance which is available and which it is required
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to effect and maintain under the Contract, and the other Party neither approves the omission nor
effects insurance for the coverage relevant to this default, any moneys which should have been
recoverable under this insurance shall be paid by the insuring Party.

Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims]
or Sub- Clause 20.1 [Contractor's Claims], as applicable.

The Contractor shall be entitled to place all insurance relating to the Contract (including, but not
limited to the insurance referred to Clause 18) with insurers from any eligible source country.

Insurance for Works and Contractor's Equipment

The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not less
than the full reinstatement cost including the costs of demolition, removal of debris and professional
fees and profit. This insurance shall be effective from the date by which the evidence is to be
submitted under sub-paragraph (a) of Sub-Clause 18.1 [General Requirements for Insurances], until
the date of issue of the Taking-Over Certificate for the Works.

The insuring Party shall maintain this insurance to provide cover until the date of issue of the
Performance Certificate, for loss or damage for which the Contractor is liable arising from a cause
occurring prior to the issue of the Taking-Over Certificate, and for loss or damage caused by the
Contractor in the course of any other operations (including those under Clause 11 [Defects Liability]).

The insuring Party shall insure the Contractor's Equipment for not less than the full replacement
value, including delivery to Site. For each item of Contractor's Equipment, the insurance shall be
effective while it is being transported to the Site and until it is no longer required as Contractor's
Equipment.

Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause:
a) Shall be effected and maintained by the Contractor as insuring Party,

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from
the insurers, payments being held or allocated to the Party actually bearing the costs of rectifying
the loss or damage,

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's
Risks],

d) shall also cover, to the extent specifically required in the tendering documents of the Contract,
loss or damage to a part of the Works which is attributable to the use or occupation by the
Procuring Entity of another part of the Works, and loss or damage from the risks listed in sub-
paragraphs (c), (g) and (h)of Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case)
risks which are not insurable at commercially reasonable terms, with deductibles per occurrence
of not more than the amount stated in the Special Conditions of Contract (if an amount is not
so stated, this sub-paragraph (d) shall not apply), and

e) may however exclude loss of, damage to, and reinstatement of:

i)  a part of the Works which is in a defective condition due to a defect in its design, materials
or workmanship (but cover shall include any other parts which are lost or damaged as a
direct result of this defective condition and not as described in sub-paragraph (ii) below),

ii) apart of the Works which is lost or damaged in order to reinstate any other part of the
Works if this other part is in a defective condition due to a defect in its design, materials
or workmanship,

iii) apart of the Works which has been taken over by the Procuring Entity, except to the
extent that the Contractor is liable for the loss or damage, and

iv) Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials
intended for the Works].

If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases
to be available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice
to the Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled
subject to Sub-Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such
commercially reasonable terms asthe Contractor should have expected to have paid for such cover,



and (ii) be deemed, unless he obtains the cover at commercially reasonable terms, to have approved
the omission under Sub-Clause 18.1 [General Requirements for Insurances].
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Insurance against Injury to Persons and Damage to Property

The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily
injury which may occur to any physical property (except things insured under Sub-Clause 18.2
[Insurance for Works and Contractor's Equipment]) or to any person (except persons insured under
Sub-Clause 18.4 [Insurance for Contractor's Personnel]), which may arise out of the Contractor's
performance of the Contract and occurring before the issue of the Performance Certificate.

This insurance shall be for a limit per occurrence of not less than the amount stated in the Special
Conditions of Contract, with no limit on the number of occurrences. If an amount is not stated in
the Special Conditions of Contract, this Sub-Clause shall not apply.

Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause:
a) Shall be effected and maintained by the Contractor as insuring Party,
b) shall be in the joint names of the Parties,

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property
(except things insured under Sub-Clause 18.2) arising out of the Contractor's performance of
the Contract, and

d) may however exclude liability to the extent that it arises from:
i)  the Procuring Entity's right to have the Permanent Works executed on, over, under, in or
ii) through any land, and to occupy this land for the Permanent Works,
iii) damage which is an unavoidable result of the Contractor's obligations to execute the
iv) Works and remedy any defects, and

v) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover
is available at commercially reasonable terms.

Insurance for Contractor's Personnel

The Contractor shall effect and maintain insurance against liability for claims, damages, losses and
expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any
person employed by the Contractor or any other of the Contractor's Personnel.

The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages,
losses and expenses (including legal fees and expenses) arising from injury, sickness, disease or death
of any person employed by the Contractor or any other of the Contractor's Personnel, except that
this insurance may exclude losses and claims to the extent that they arise from any act or neglect of
the Procuring Entity or of the Procuring Entity's Personnel.

The insurance shall be maintained in full force and effect during the whole time that these personnel
are assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be
effected by the Subcontractor, but the Contractor shall be responsible for compliance with this
Clause.

FORCE MAJEURE
Definition of Force Majeure

In this Clause, “Force Majeure” means an exceptional event or circumstance:

a) Which is beyond a Party's control,

b) Which such Party could not reasonably have provided against before entering into the Contract,
¢) which, having arisen, such Party could not reasonably have avoided or over come, and

d) which is not substantially attributable to the other Party.

Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind

listed below, s olong as conditions (a) to (d) above are satisfied:

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution,
insurrection, military or usurped power, or civil war,



¢) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel,
d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity,
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except as may be attributable to the Contractor's use of such munitions, explosives,
radiation or radio-activity, and
e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.

Notice of Force Majeure

If a Party is or will be prevented from performing its substantial obligations under the Contract by
Force Majeure, then it shall give notice to the other Party of the event or circumstances constituting
the Force Majeure and shall specify the obligations, the performance of which is or will be prevented.
The notice shall be given within 14 days after the Party became aware, or should have become
aware, of the relevant event or circumstance constituting Force Majeure.

The Party shall, having given notice, be excused performance of its obligations for so long as such
Force Majeure prevents it from performing them.

Not withstanding any other provision of this Clause, Force Majeure shall not apply to obligations of
either Party to make payments to the other Party under the Contract.

Duty to Minimize Delay

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance
of the Contract as a result of Force Majeure. A Party shall give notice to the other Party when it
ceases to be affected by the Force Majeure.

Consequences of Force Majeure

If the Contractor is prevented from performing his substantial obligations under the Contract by
Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and
suffers delay and/ or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled
subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause
19.1 [Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment
of any such Cost, including the costs of rectifying or replacing the Works and/or Goods damaged
or destroyed by Force Majeure, to the extent they are not indemnified through the insurance
policy referred to in Sub- Clause18.2 [Insurance for Works and Contractor's Equipment].

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

Force Majeure Affecting Subcontractor

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from
force majeure on terms additional to or broader than those specified in this Clause, such additional
or broader force majeure events or circumstances shall not excuse the Contractor's non-performance
or entitle him to relief under this Clause.

Optional Termination, Payment and Release

If the execution of substantially all the Works in progress is prevented for a continuous period of 84
days by reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of
Force Majeure], or for multiple periods which total more than 140 days due to the same notified
Force Majeure, then either Party may give to the other Party a notice of termination of the Contract.
In this event, the termination shall take effect 7 days after the notice is given, and the Contractor
shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's
Equipment].

Upon such termination, the Architect shall determine the value of the work done and issue a
Payment Certificate which shall include:

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract;
b) the Cost of Plant and Materials ordered for the Works which have been delivered to the



Contractor, or of which the Contractor is liable to accept delivery: this Plant and Materials shall
become the property of (and be at the risk of) the Procuring Entity when paid for by the
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Procuring Entity, and the Contractor shall place the same at the Procuring Entity's disposal;
other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by
the Contractor in the expectation of completing the Works;

the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the
return of these items to the Contractor's works in his country (or to any other destination at no
greater cost); and

the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with
the Works at the date of termination.

Release from Performance

Not withstanding any other provision of this Clause, if any event or circumstance outside the control
of the Parties (including, but not limited to, Force Majeure) arises which makes it impossible or
unlawful for either or both Parties to fulfil its or their contractual obligations or which, under the
law governing the Contract, entitles the Parties to be released from further performance of the
Contract, then upon notice by either Party to the other Party of such event or circumstance:

a)

b)

The Parties shall be discharged from further performance, without prejudice to the rights of
either Party in respect of any previous breach of the Contract, and

The sum payable by the Procuring Entity to the Contractor shall be the same as would have
been payable under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the
Contract had been terminated under Sub-Clause 19.6.
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SETTLEMENT OF CLAIMS AND DISPUTES
Contractor's Claims

If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or
any additional payment, under any Clause of these Conditions or otherwise in connection with the
Contract, the Contractor shall give Notice to the Engineer, describing the event or circumstance
giving rise to the claim. The notice shall be given as soon as practicable, and not later than 30 days
after the Contractor became aware, or should have become aware, of the event or circumstance.

If the Contractor fails to give notice of a claim within such period of 30 days, the Time for
Completion shall not be extended, the Contractor shall not be entitled to additional payment, and
the Procuring Entity shall be discharged from all liability in connection with the claim. Otherwise,
the following provisions of this Sub-Clause shall apply.

The Contractor shall also submit any other notices which are required by the Contract, and
supporting particulars for the claim, all as relevant to such event or circumstance.

The Contract or shall keep such contemporary records as may be necessary to substantiate any claim,
either on the Site or at an other location acceptable to the Engineer. Without admitting the Procuring
Entity's liability, the Architect may, after receiving any notice under this Sub-Clause, monitor the
record-keeping and/ or instruct the Contractor to keep further contemporary records. The
Contractor shall permit the Architect to inspect all these records and shall (if instructed) submit copies
to the Engineer.

Within 42days after the Contractor became aware (or should have become aware) of the event or
circumstance giving rise to the claim, or within such other period as may be proposed by the
Contractor and approved by the Engineer, the Contractor shall send to the Architect fully detailed
claim which includes full supporting particulars of the basis of the claim and of the extension of time
and/ or additional payment claimed. If the event or circumstance giving rise to the claim has a
continuing effect:

a) This fully detailed claim shall be considered as interim;

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated
delay and/ or amount claimed, and such further particulars as the Architect may reasonably
require; and

¢) The Contractor shall send a final claim within 30 days after the end of the effects resulting from
the event or circumstance, or within such other period as may be proposed by the Contractor
and approved by the Engineer.

Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous
claim, or within such other period as may be proposed by the Architect and approved by the
Contractor, the Architect shall respond with approval, or with disapproval and detailed comments.
He may also request any necessary further particulars but shall nevertheless give his response on the
principles of the claim within the above defined time period.

Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine (i) the extension (if any) of the Time for
Completion (before or after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for
Completion], and/or (ii) the additional payment (if any) to which the Contractor is entitled under
the Contract.

Each Payment Certificate shall include such additional payment for any claim as has been reasonably
substantiated as due under the relevant provision of the Contract. Unless and until the particulars
supplied are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to
payment for such part of the claim as he has been able to substantiate.

If the Architect does not respond within the time frame defined in this Clause, either Party may
consider that the claim is rejected by the Architect and any of the Parties may refer the dispute for
amicable settlement in accordance with Clause 20.3.
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apply to a claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any
claim, any extension of time and/ or additional payment shall take account of the extent (if any) to
which the failure has prevented or prejudiced proper investigation of the claim, unless the claim is
excluded under the second paragraph of this Sub-Clause 20.3.

Procuring Entity's Claims

If the Procuring Entity considers itself to be entitled to any payment under any Clause of these
Conditions or otherwise in connection with the Contract, and/or to any extension of the Defects
Notification Period, the Procuring Entity or the Architect shall give notice and particulars to the
Contractor. However, notice is not required for payments due under Sub-Clause 4.19 [Electricity,
Water and Gas], under Sub-Clause 4.20 [Procuring Entity's Equipment and Free-Issue Materials], or
for other services requested by the Contractor.

The notice shall be given as soon as practicable and no longer than 30 days after the Procuring Entity
became aware, or should have become aware, of the event or circumstances giving rise to the claim.
A notice relating to any extension of the Defects Notification Period shall be given before the expiry
of such period.

The particulars shall specify the Clause or other basis of the claim and shall include substantiation of
the amount and/or extension to which the Procuring Entity considers itself to be entitled in
connection with the Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) the amount (if any) which the Procuring Entity is entitled
to be paid by the Contractor, and/ or (ii) the extension (if any) of the Defects Notification Period in
accordance with Sub-Clause 11.3 [Extension of Defects Notification Period].

This amount may be included as a deduction in the Contract Price and Payment Certificates. The
Procuring Entity shall only be entitled to set off against or make any deduction from an amount
certified in a Payment Certificate, or to otherwise claim against the Contractor, in accordance with
this Sub-Clause.

Amicable Settlement

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably
before the commencement of arbitration. However, unless both Parties agree otherwise, the Party
giving a notice of a claim in accordance with Sub-Clause 20.1 above should move to commence
arbitration after 60 days from the day on which a notice of a claim was given, even if no attempt
at an amicable settlement has been made.

Matters that may be referred to arbitration

Notwithstanding anything stated herein the following matters may be referred to arbitration before

the practical completion of the Works or abandonment of the Works or termination of the Contract

by either party:

a) Whether or not the issue of an instruction by the Architect is empowered by these Conditions.

b) Whether or not a certificate has been improperly withheld or is not in accordance with these
Conditions.

c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19.

e) All other matters shall only be referred to arbitration after the completion or alleged completion
of the Works or termination or alleged termination of the Contract, unless the Procuring Entity
and the Contractor agree otherwise in writing.

Arbitration

Any claim or dispute between the Parties arising out of or in connection with the Contract not settled
amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration.

No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or
dispute has not been given by the applying party within ninety days of the occurrence or discovery
of the matter or issue giving rise to the dispute.



2053  Not withstanding the issue of a notice as stated above, the arbitration of such a claim or dispute
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shall not commence unless an attempt has in the first instance been made by the parties to settle such
claim or dispute amicably with or without the assistance of third parties. Proof of such attempt shall
be required.

The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such
measurements, computations, tests or valuations as may in his opinion be desirable in order to
determine the rights of the parties and assess and a ward any sums which ought to have been the
subject of or included in any certificate.

The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up,
review and revise any certificate, opinion, decision, requirement or notice and to determine all
matters in dispute which shall be submitted to him in the same manner as if no such certificate,
opinion, decision require mentor notice had been given.

The arbitrators shall have full power to open up, review and revise any certificate, determination,
instruction, opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify
representatives of the Parties and the Architect from being called as a witness and giving evidence
before the arbitrators on any matter whatsoever relevant to the dispute.

Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the
reasons for dissatisfaction given in its Notice of Dissatisfaction.

Arbitration may be commenced prior to or after completion of the Works. The obligations of the
Parties, and the Architect shall not be altered by reason of any arbitration being conducted during
the progress of the Works.

The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed
upon by the Parties when agreeing the terms of appointment. Each Party shall be responsible for
paying one-half of this remuneration.

Arbitration with National Contractors

If the Contract is with national contractors, arbitration proceedings will be conducted in accordance
with the Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be
notified in writing by either party to the other with a request to submit it to arbitration and to
concur in the appointment of an Arbitrator within thirty days of the notice. The dispute shall be
referred to the arbitration and final decision of a person to be agreed between the parties. Failing
agreement to concur in the appointment of an Arbitrator, the Arbitrator shall be appointed, on the
request of the applying party, by the Chairman or Vice Chairman of any of the following professional
institutions;

i)  Architectural Association of Kenya

il)  Institute of Quantity Surveyors of Kenya

iii) Association of Consulting Engineers of Kenya

iv) Chartered Institute of Arbitrators (Kenya Branch)

v) Institution of Engineers of Kenya

The institution written to first by the aggrieved party shall take precedence over all other institutions.
Arbitration with Foreign Contractors

Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of
the United Nations Commission on International Trade Law (UNCITRAL); or with proceedings
administered by the International Chamber of Commerce (ICC) and conducted under the ICC Rules

of Arbitration; by one or more arbitrators appointed in accordance with said arbitration rules.

The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted
in the language for communications defined in Sub-Clausel.4 [Law and Language].

Alternative Arbitration Proceedings

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration



(NCIA) which offers a neutral venue for the conduct of national and international arbitration with
commitment to providing institutional support to the arbitral process.
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Failure to Comply with Arbitrator's Decision
The award of such Arbitrator shall be final and binding up on the parties.
In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other

Party may, without prejudice to any other rights it may have, refer the matter to a competent court
of law.

Contract operations to continue
Notwithstanding any reference to arbitration herein,

111  the parties shall continue to perform their respective obligations under the Contract unless
they otherwise agree; and

112 the Procuring Entity shall pay the Contractor any monies due the Contractor.



Section IX - Special Conditions of Contract

The following Special Conditions shall supplement the GCC. Whenever there is a conflict, the provisions
here in shall prevail over those in the GCC.

Conditions | Sub-Clause | Data
Part A - Contract Data

Procuring Entity’s name and Heading Insert

address

Name and Reference No. of the | Heading Insert

Contract and 1.1

Engineers Name and address Heading Insert

and 3.1.1

Contractor’s Representative’s 4.3.1 [insert the name of the Contractor’s

name Representative agreed by the Procuring Entity
prior to Contract signature]

Key Personnel names 16.9.1 [insert the name of each Key Personnel agreed
by the Procuring Entity prior to Contract
signature]

Time for Completion 1.1 days

If Sections are to be used, refer to Table:
Summary of Sections below

Defects Notification Period 1.1 days

Sections 1.1 If Sections are to be used, refer to Table:
Summary of Sections below

Electronic transmission systems 1.3

Time for the Parties entering 1.6 Within 30days

into a Contract Agreement

Commencement Date 8.1.1

Time for access to the Site 2.1.1 No later than the Commencement Date, and not
later than days after

Commencement Date

Architect Duties and Authority 3.1.6 (b) Variations resulting in an increase of the
(i) Accepted Contract Amount in excess of %
shall require approval of the Procuring Entity.

Performance Security 4.2.1 The performance security will be in the form of a
__ [insert either one of “demand guarantee”™
or “performance bond’] in the amount(s) of
[insert related figure(s)] percent of the Accepted
Contract Amount and in the same currency(ies)
of the Accepted Contract Amount.

Normal working hours 6.5 Specify
Delay damages for the Works 8.7 & % of the Contract Price per day.
14.15(b) If Sections are to be used, refer to Table:
Summary of Sections below
Maximum amount of delay 8.7.1 % of the final Contract Price.
damages
Provisional Sums 13.6. [If there are Provisional Sums, insert a percentage
(b)(ii) for adjustment of Provisional Sums]
%
Adjustments for Changes in Cost | 13.9 Period “n” applicable to the adjustment
multiplier “Pn”: [Insert the period if

6« _ 9

different from one (1) month; if period “n” is
one (1) month, insert “not applicable”]




Conditions Sub-Clause | Data
Total advance payment 14.2.1 __ % Percentage of the Accepted Contract
Amount payable in the currencies and
proportions in which the Accepted Contract
Amount is payable
[Insert number and timing of installments if
applicable]
Repayment amortization rate of | 14.2.5 (b) %
advance payment
Percentage of Retention 14.3.2 (c) %
Limit of Retention Money 14.3.2 (c) % of the Accepted Contract Amount
Plant and Materials If Sub-Clause 14.5 applies:
14.5.3(b)(i | Plant and Materials for payment Free on Board
) [ist].
14.5.3(c)(i) | Plant and Materials for payment when delivered
to the Site [list].
Minimum Amount of Interim 14.6.2 % of the Accepted Contract
Payment Certificates Amount.
Publishing source of commercial | 14.8 Specify % rate per month of
interest rates for financial delayed payment.
charges in case of delayed
payment
Maximum total liability of the 17.6.2 [Select one of the two options below as
Contractor to the Procuring appropriate]
Entity The product of [insert a multiplier
less or greater than one] times the Accepted
Contract Amount,
or
[insert amount of the maximum
total liability]
Periods for submission of 18.1.6 [Insert period for submission of evidence of
insurance: insurance and policy. Period may be from 14
days to 30days.]
a. evidence of insurance. days
b. relevant policies days
Maximum amount of 18.2.4 (d) | [Insert maximum amount of deductibles]
deductibles for insurance of the
Procuring Entity's risks
Minimum amount of third-party | 18.3.2 [Insert amount of third-party insurance]
insurance
The place of arbitration 20.7.2 Insert city and Country
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FORM No 1: NOTIFICATION OF INTENTION TOAWARD OF CONTRACT

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not successful.
Send this Notification to the Tenderer's Authorized Representative named in the Tender Information Form
on the format below.

FORMAT

1. For the attention of Tenderer's Authorized Representative

i)  Name: [finsert Authorized Representative’s name]

ii)  Address: [insert Authorized Representative'’s Address]

iii) Telephone: [insert Authorized Representative's telephone/fax numbers]

iv)  Email Address: [insert Authorized Representative'’s email address]

[IMPORTANT: insert the date that this Notffication is transmitted to Tenderers. The Notification

must be sent to all Tenderers simultaneously. This means on the same date and as close to the same
time as possible.]

2. Date of transmission: [email] on [date] (local time)

This Notification is sent by (Name and designation)

3. Notification of Award

i) Procuring Entity: [insert the name of the Procuring Entity]

ii)  Project: [insert name of project]

iii) Contract title: /insert the name of the contract]

iv) ITT No: [finsert ITT reference number from Procurement Plan]

This Notification of Intention to Award (Notification) notifies you of our decision to award the above

contract. The transmission of this Notification begins the Standstill Period. During the Standstill Period,
you may:

4. Request a debriefing in relation to the evaluation of your tender by submitting a
Procurement-related Complaint in relation to the decision to award the contracts.

a)  The successful tenderers

i)  Name of successful Tender

ii)  Address of the successful Tender

iii) Contract price of the successful Tender Kenya Shillings

(in words )

b) The reasons for your tender being unsuccessful are as follows:
c) Other Tenderers

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the
evaluated price as well as the Tender price as read out.



SNo | Name of Tender Tender Price | Tender’s One Reason Why Not
as read out evaluated price Evaluated
(Note a)
1
2
3
4
5

(Note a) State NE if not evaluated

5. How to request a debriefing

a)
b)

d)

DEADLINE: The dead line to request a debriefing expires at midnight on [/insert date] (local time).

You may request a debriefing in relation to the results of the evaluation of your Tender. If you
decide to request a debriefing your written request must be made within three (5) Business Days of
receipt of this Notification of Intention to Award.

Provide the contract name, reference number, name of the Tenderer, contact details; and address
the request for debriefing as follows:

i) Attention: [insert full name of person, if applicable)
ii)  Title/position: [insert title/position)

iii)  Agency: [insert name of Procuring Entity]

iv) Email address: [insert email address]

If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing
within five (3) Business Days of receipt of your request. If we are unable to provide the debriefing
within this period, the Standstill Period shall be extended by five (3) Days after the date that the
debriefing is provided. If this happens, we will notify you and confirm the date that the extended
Standstill Period will end.

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly
advise you in writing how the debriefing will take place and confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case,
we will provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days
from the date of publication of the Contract Award Notice.

6. How to make a complaint

a)

b)

d)

Period: Procurement-related Complaint challenging the decision to award shall be submitted by
midnight, [/nsert date] (local time).

Provide the contract name, reference number, name of the Tenderer, contact details; and address
the Procurement-related Complaint as follows:

i) Attention: [/nsert full name of person, if applicable)
ii)  Title/position: [insert title/ position]

iii)  Agency: [insert name of Procuring Entity]

iv)  Email address: [insert email address]

At this point in the procurement process, you may submit a Procurement-related Complaint
challenging the decision to award the contract. You do not need to have requested, or received, a
debriefing before making this complaint. Your complaint must be submitted within the Standstill
Period and received by us before the Standstill Period ends.

Further information: For more information refer to the Public Procurement and Disposals Act 2015



and its Regulations available from the Website www.ppra.go.ke.

You should read these documents before preparing and submitting your complaint.

e) There are four essential requirements:

i)  You must be an 'interested party'. In this case, that means a Tenderer who submitted a
Tender in this tendering process and is the recipient of a Notification of Intention to Award.

ii) The complaint can only challenge the decision to award the contract.
iii) You must submit the complaint within the period stated above.

iv) You must include, in your complaint, all of the information required to support your
complaint.

Standstill Period

i)  DEADLINE: The Standstill Period is due to end at midnight on [/nsert date] (local time).

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of
Intention to Award.

iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above.

If you have any questions regarding this Notification please do not hesitate to
contact us. On behalf of the Procuring Entity:

Signature:

Name:

Title/position:

Telephone:



http://www.ppra.go.ke/

FORM NO. 2- REQUEST FOR REVIEW

FORM FOR REVIEW (r.203(1))

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD
APPLICATION NO................ OF....ccei. 20.........

REQUEST FOR REVIEW

1/ e, the above-named Applicant(s), of address: Physical address....................... P. O. Box
|\ IR Tel. No........ Email........ccocuveee. , hereby request the Public Procurement Administrative Review Board to
review the whole/part of the above mentioned decision on the following grounds , namely:

1.

2.

By this memorandum, the Applicant requests the Board for an order/orders that:

1.

2.

SIGNED .....cccenenenene. (Applicant) Dated on................ day of .....cceeee..n. /...20......

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on ................ day of

20..cicnnen....
SIGNED

Board Secretary



FORM NO 3: LETTER OF AWARD

letterhead paper of the Procuring Entity]
[date]

To: /[name and address of the Contractor]

This is to notify you that your Tender dated /date] for execution of the /name of the Contract and
identification number, as given in the Contract Data] for the Accepted Contract Amount /amoun tin numbers
and words] [name of currency], as corrected and modified in accordance with the Instructions to Tenderers,
is here by accepted by.......cccccuneeen. (name of Procuring Entity).

You are requested to furnish the Performance Security within in accordance with the Conditions of Contract,
using, for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of
the Tender Document.

AULNOTIZEA SIZNATUIE: ...eeiiiiiieieeeee ettt ettt et e e st te s e e et e e e e e s saneeeesesnsrnneens

Name and Title Of SIGNAtOry: ......coviiiiiiiiiiiiiiiii e

Name of Procuring ENtity: ..ccc.eoiiiiiiiiiiiiiiitctce e

Attachment: CONract AGIEEIMIENIL: ..........oceevueeeeieeeiieeeeeeteste ettt te ettt s se s s st e ee s e et nes



FORM NO 4: CONTRACT AGREEMENT

THIS AGREEMENT made the day Of....cceoviiniiniiinniiinninn, 20cciiiiiienn. ,between..........oooiiiil.
................................................... Of cuvviiiiiiiiiiiiiniiccceiiniinnecceeeeeeeeneeeee... (Rereinafter “the Procuring
Entity”), of the one part, and of

(hereinafter “the Contractor”), of the
other part:
WHEREAS the Procuring Entity desires that the Works known as should

be executed by the Contractor, and has accepted a Tender by the Contractor for the execution and
completion of these Works and the remedying of any defects there in,

The Procuring Entity and the Contractor agree as follows:

. In this Agreement words and expressions shall have the same meanings as are respectively assigned to
them in the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of this Agreement.
This Agreement shall prevail over all other Contract documents.

a)  The Notification of Award

b)  the Form of Tender

¢) the addenda Nos (if any)

d)  the Special Conditions of Contract

e) the General Conditions of Contract;

f)  the Specifications

g)  the Drawings, and

h)  the completed Schedules and any other documents forming part of the contract.

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in
this Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works and
to remedy defects therein in conformity in all respects with the provisions of the Contract.

4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and
completion of the Works and the remedying of defects there in, the Contract Price or such other sum
as may become payable under the provisions of the Contract at the times and in the manner prescribed
by the Contract.

INWITNESS where of the parties here to have caused this Agreement to be executed in accordance
with the Laws of Kenya on the day, month and year specified above.

Signed and sealed by (for the Procuring Entity)

Signed and sealed by (for the Contractor).




FORM NO. 5 - PERFORMANCE SECURITY

[Option 1 - Unconditional Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [insert name and Address of Procuring Entity]
Date: [Insert date of issue]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. We have been informed that (hereinafter called
"the Contractor") has entered into Contract No. dated with
(name of Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution
of

(Hereinafter called "the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee
is required.

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary
any sum or sums not exceeding in total an amount of_(in words), such sum being payable in the types
and proportions of currencies in which the Contract Price is payable, upon receipt by us of the
Beneficiary's complying demand supported by the Beneficiary's statement, whether in the demand it self
or in a separate signed document accompanying or identifying the demand, stating that the Applicant
is in breach of its obligation(s) under the Contract, without the Beneficiary needing to prove or to show
grounds for your demand or the sum specified therein.

4. This guarantee shall expire, no later than the..................... Day of............ 2 e ?, and any demand
for payment under it must be received by us at the office indicated above on or before that date.

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months]
[one year], inresponse to the Beneficiary's written request for such extension, such request to be
presented to the Guarantor before the expiry of the guarantee.”

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from
the final product.

'The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less
provisional sums, if

any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Bendficiary.

*Insert the date twenty-ejght days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the



event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from
the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.



FORM No. 6- PERFORMANCE SECURITY

[Option 2— Performance Bond]

[Note: Procuring Entities a readvised to use Performance Security — Unconditiona I[Demand Bank
Guarantee in stead of Performance Bond due to difficulties involved in calling Bond holder to action]

[Guarantor letterhead or SWIFT identifier code]

Beneficiary:

[insert name and Address of Procuring Entity/ Date:

[Insert date of issue]

PERFORMANCE BOND No.:

Guarantor: [Insert name and address of place of issue, unless indlicated in the letterhead]

4,

5.

By this Bond as Principal (hereinafter called “the Contractor™)
and ] as Surety (hereinafter called
“the Surety”),are held and firmly bound unto ] as Obligee (hereinafter called “the Procuring

Entity”) in the amount of__for the payment of which sum well and truly to be made in the types and
proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind
themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by
these presents.

WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the
day of ,20 , for in

accordance with the documents, plans, specifications, and amendments there to, which to the extent

here in provided for, are by reference made part here of and are here in after referred to as the Contract.

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and
faithfully perform the said Contract (including any amendments thereto), then this obligation shall be
null and void; otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and
declared by the Procuring Entity to be, in default under the Contract, the Procuring Entity having
performed the Procuring Entity's obligations there under, the Surety may promptly remedy the default,
or shall promptly:

a) Complete the Contract in accordance with its terms and conditions; or

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for
completing the Contract in accordance with its terms and conditions, and upon determination by
the Procuring Entity and the Surety of the lowest responsive Tenderers, arrange for a Contract
between such Tenderer, and Procuring Entity and make a vailable as work progresses (even though
there should be a default or a succession of defaults under the Contract or Contracts of completion
arranged under this paragraph) sufficient funds to pay the cost of completion less the Balance of the
Contract Price; but not exceeding, including other costs and damages for which the Surety may be
liable hereunder, the amount set forth in the first paragraph hereof. The term “Balance of the
Contract Price,” as used in this paragraph, shall mean the total amount payable by Procuring Entity
to Contractor under the Contract, less the amount properly paid by Procuring Entity to Contractor;
or

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in
accordance with its terms and conditions upto a total not exceeding the amount of this Bond.

The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing
of the Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any
person or corporation other than the Procuring Entity named here in or the heirs, executors,
administrators, successors, and assigns of the Procuring Entity.



6. In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety has



caused these presents to be sealed with his corporate seal duly at tested by the signature of his legal

representative, this day of 20
SIGNED ON on behalf of
By in the capacity of

In the presence of

SIGNED ON on behalf of

By in the capacity of

In the presence of




FORM NO. 7 - ADVANCE PAYMENT SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [Insert name and Address of

Procuring Entity/ Date: [Insert date of issue]
ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]
Guarantor: [/nsert name and address of place of issue, unless indicated in the letterhead]

1. We have been informed that (hereinafter called “the Contractor”) has entered into
Contract No. dated with the Beneficiary, for the execution of

(hereinafter called" the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in
the sum
(/n words ) is to be made against an advance payment

guarantee.

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneflcnary
any sum or sums not exceeding in total an amount of (in words )
upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement,
whether in the demand itself or in a separate signed document accompanying or identifying the demand,
stating either that the Applicant:

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the
Works; or

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying
the amount which the Applicant has failed to repay.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a
certificate from the Beneficiary's bank stating that the advance payment referred to above has been
credited to the Contractor on its account number at

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance
payment repaid by the Contractor as specified in copies of interim statements or payment certificates
which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of
the interim payment certificate indicating that ninety (90) percent of the Accepted Contract Amount,
less provisional sums, has been certified for payment, or on the day of 2. whichever is
earlier. Consequently, any demand for payment under this guarantee must be received by us at this

office on or before that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months]
[one year], in response to the Beneficiary's written request for such extension, such request to be
presented to the Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted
from the final product.

"The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance
paymen tas specified in the Contract.

’Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for
completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be



in writing and must be made prior to the expiration date established in the guarantee.



FORM NO. 8 — RETENTION MONEY SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]
Beneficiary: [Insert name and Address of Procuring Entity/

Date: [Insert date of issue]

Advance payment guarantee no. [/nsert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. We have been informed that [insert name of Contractor, which in the case of a joint
venture shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into
Contract No.

[insert reference number of the contract] dated with the Beneficiary, for
the execution of [insert name of contract
and brief description of Works] (hereinafter called "the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains
moneys upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking-
Over Certificate has been issued under the Contract and the first half of the Retention Money has been
certified for payment, and payment of /insert the second half of the Retention Money] is to be made
against a Retention Money guarantee.

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary
any sum or sums not exceeding in total an amount of [finsert amount in figures] __ ([insert amount in
wordes /) upon receipt by us of the Beneficiary's complying demands up
ported by the Beneficiary's statement, whether in the demand itself or in a separate signed document
accompanying or identifying the demand, stating that the Contractor is in breach of its obligation(s) under
the Contract, without your needing to prove or showgrounds for your demand or the sum specified
there in.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a
certificate from the Beneficiary's bank stating that the second half of the Retention Money as referred to
above has been credited to the Contractor on its account number at finsert name and address of
Applicant’s bank].

5. This guarantee shall expire no later than the.................... Day Of ... 2, ?, and any demand
for payment under it must be received by us at the office indicated above on or before that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months]
[one year], in response to the Beneficiary's written request for such extension, such request to be
presented to the Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from
the final product.

"The Guarantor shall insert an amount representing the amount of the second half of the Retention Money.
’Insert a date that is twenty-eight days after the expiry of retention period after the actua lcompletion date of the contract. The Procuring Entity
should note that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension
of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.



FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant td
Regulation 13 (2A4) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of joini
venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be
submitted in this Form shall be current as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is conducted,
and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or arrangement.

Tender Reference No.: [insert identification

no] Name of the Tender Title/Description: [insert name of the

assignment] to: [insert complete name of Procuring Entity]

In response to the requirement in your notification of award dated_/insert date of notffication of award] to
furnish additional information on beneficial ownership: [select one option as applicable and delete the
options that are not applicable]

I)  We here by provide the following beneficial ownership information.

Details of Beneficial ownership

Details of all Beneficial Owners % of shares % of voting Whether a person directly | Whether a person
a person rights a person or indirectly holds a right | directly or indirectly
holds in the holds in the to appoint or remove a | exercises significant
company company member of the board of | influence or control
Directly or directors of the company | over the Company
indirectly or an equivalent | (tenderer) (Yes/No)
governing body of the
Tenderer (Yes / No)
Full Name Directly--—- Directly......... 1. Having the right to |1. Exercises significant
- S B % | ... % of appoint a majority of | influence or control
National identity of shares voting rights the board of the| overthe Company
card number or directors or an | body of the
1. | Passport number ) equivalent governing | Company
Personal Lndlrectly. """"" body of the | (tenderer)
Identification Indirectly-— | % P?f voting Tenderer: Yes -----
e rights e Yeg eeae
Number (where % g No-—- Yes -—-No
applicable) of shares 2.!5. this right held .
directly or | 2.ls this influence or
Nationality indirectly?: control exercised
Date of birth directly or
indirectly?
dd/mm, in Y
[ad/mm/yyyy] Direct.....cceuvnnenn..
Postal address Direct..............
Residential nd
ndirect............
address Indirect..................
Telephone
number
Email address
Occupation or
profession




Details of all Beneficial Owners % of shares % of voting Whether a person directly | Whether a person
a person rights a person or indirectly holds a right | directly or indirectly
holds in the holds in the to appoint or remove a | exercises significant
company company member of the board of | influence or control
Directly or directors of the company | over the Company
indirectly or an equivalent | (tenderer) (Yes/No)
governing body of the
Tenderer (Yes / No)
2. | Full Name Directly------ Directly......... 1. Having the right to | 1. Exercises
- - — T % | ... % of appoint a majority of significant
National identity of shares voting rights the board of the| influence or
card number or directors or  an control over the
Passport number ) equivalent governing Company body of
Personal Lndlrectly. """"" body of the | the Company
Identification Indirectly---- (0 of voting Tenderer: Yes ----- (tenderer)
Number (where T % | rights No--- Yes ---—-No----
applicable) of shares 2.ls this right held
directly or | 2.1s this influence or
Nationality(ies) indirectly?: control exercised
Date of birth di;ectlyl O;
indirectly?
[da/mm/yyyyi Direct.....cceeueneenn..
Postal address Direct..............
Residential Indirect
address Indirect.................. AANEC s
Telephone
number

Email address

Occupation or
profession

II) Am fully aware that beneficial ownership information above shall be reported to the Public Procurement
Regulatory Authority together with other details in relation to contract awards and shall be maintained in
the Government Portal, published and made publicly available pursuant to Regulation 13(5) of the
Companies (Beneficial Ownership Information) Regulations, 2020.(Notwithstanding this paragraph
Personally ldentifiable Information in line with the Data Protection Act shall not be published or made
public). Note that Personally Identifiable Information (Pll) is defined as any information that can be used to
distinguish one person from another and can be used to deanonymize previously anonymous data. This
information includes National identity card number or Passport number, Personal Identification Number, Date of
birth, Residential address, email address and Telephone number.

I11)In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural
person who in relation to the company:

(a) holds at least ten percent of the issued shares in the company either directly or indirectly;

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or

(d) exercises significant influence or control, directly or indirectly, over the company.




IV) What is stated to herein above is true to the best of my knowledge, information and belief.

Name of the Tenderer: ...................... *[insert complete name of the Tenderer]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name

of person duly authorized to sign the Tender]

Designation of the person signing the Tender......................... [insert complete title of the person signing the
Tender]

Signature of the person named abowve......................... [insert signature of person whose name and capacity
are shown above]

Date this .......cceeeeeeeeennn. [insert date of signing] day of....................... [Insert month], [insert year]

Bidder Official Stamp



