
 

 

 SIRISIA NATIONAL GOVERNMENT CONSTITUENCY 

DEVELOPMENT FUND 

 

 

Proposed Construction to Completion of 

2No. Classrooms  

at  

Mufungu Primary School 

 

 

TENDER NO: 

 

     SIR/NG-CDF/MUFPS/CLRM.01/2024/2025 

 

 

 

 

 

Tender Issue Date: June 20, 2025 

 

Tender Submission Date: June 27, 2025 

 

      Issued By:  

Project Manager 

           County Works Officer 

            Department of Public Works 

              P.O Box 763 –50200      

            Bungoma

TENDER DOCUMENT 



 INVITATION TO TENDER 

 

Procuring Entity Sirisia National Government Constituency Development Fund 

 

Tender Name Proposed Construction to completion of 2No. Classrooms at Mufungu 

Primary School 

Tender No SIR/NG-CDF/MUFPS/CLRM.01/2024/2025 

 
 

1. The Sirisia National Government Constituency Development Fund invites sealed tenders for the 

Proposed Construction to completion of 2No. Classrooms at Mufungu Primary School 

2. Tendering will be conducted under open competitive method County using a standardized tender 

document. Tendering is open to all qualified and interested Tenderers. 

 

3. Qualified and interested tenderers may obtain further information and inspect the Tender Documents 

during office hours Monday to Friday Between. 0900 to 1600 hours at the address given below. 

 

4. A complete set of tender documents may be purchased or obtained electronically from the Website(s) 

www.ngcdf.go.ke Tender documents obtained electronically will be FREE OF CHARGE. 
 

5. Tender documents may be viewed and downloaded for free from the website www.ngcdf.go.ke and 

www.tenders.go.ke . Tenderers who download the tender document must forward their particulars 

immediately to cdfsirisia@ngcdf.go.ke, P.O Box 55 – 0208 Sirisia to facilitate any further clarification or 

addendum. 
 

6. Tenders shall be quoted be in Kenya Shillings and shall include all taxes and other payable levies. Tenders 

shall remain valid for 120 days from the date of opening of tenders. 
 

7. The Tenderer shall chronologically SERIALIZE ALL PAGES of the tender documents submitted. 
 

8. Completed tenders must be delivered to the address below on or before 11.00 AM, June 27, 2025. 

Electronic Tenders WILL NOT be permitted. 
 

9. Tenders will be opened immediately after the deadline date and time specified above or any dead line 

date and time specified later. Tenders will be publicly opened in the presence of the Tenderers' designated 

representatives who choose to attend at the address below. 
 

10. Late tenders will be rejected. 

11. The addresses referred to above are: 

          Address for obtaining further information and for purchasing tender documents and submission of Tenders 

 

FUND ACCOUNT MANAGER 

Sirisia National Government Constituency Development  

P.O Box 55 – 0208 Sirisia, cdfsirisia@ngcdf.go.ke 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.ngcdf.go.ke/
http://www.ngcdf.go.ke/
http://www.tenders.go.ke/
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PART1: TENDERING PROCEDURES 
 

 

 

 



SECTION I - INSTRUCTIONS TO TENDERERS A 

GENERAL PROVISIONS 

1.0 Scope of tender 

 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works 

Contract as described in the tender documents. The name, identification, and number of lots 

(contracts) of this Tender Document are specified in the TDS. 

1.2 Throughout this tendering document: 

a) The term “inwriting” means communicated in written form (e.g. by mail, e-mail, fax, including if 

specified in the TDS, distributed or received through the electronic-procurement system used by 

the Procuring Entity) with proof of receipt; 

b) if the context so requires, “singular” means “plural” and vice versa; 

c) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is any 

day that is an official working day of the Procuring Entity. It excludes official public holidays. 

2.0 Fraud and corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset 

Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a 

person shall include a declaration that the person shall not engage in any corrupt or fraudulent practice 

and a declaration that the person or his or her sub-contractors are not debarred from participating in 

public procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding 

collusive practices in contracting. Any tenderer found to have engaged in collusive conduct shall be 

disqualified and criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be 

required to complete and sign the “Certificate of Independent Tender Determination” annexed to the 

Form of Tender. 

2.3 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, sub- 

consultants, service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect 

all accounts, records and other documents relating to any initial selection process, pre-qualification 

process, tender submission, proposal submission, and contract performance (in the case of award), 

and to have them audited by auditors appointed by the Procuring Entity. 

2.4 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms 

or their Affiliates competing for a specific assignment do not derive a competitive advantage from 

having provided consulting services related to this tender. To that end, the Procuring Entity shall 

indicate in the Data Sheet and make available to all the firms together with this tender document all 

in formation that would in that respect give such firm any unfair competitive advantage over 

competing firms. 

3.0 Eligible tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 

3.8, or an individual or any combination of such entities in the form of a joint venture (JV) under an 

existing agree mentor with the intent to enter in to such an agreement supported by a letter of intent. 

In the case of a joint venture, all members shall be jointly and severally liable for the execution of the 

entire Contract in accordance with the Contract terms. The JV shall nominate a Representative who 

shall have the authority to conduct all business for and on behalf of any and all the members of the 

JV during the tendering process and, in the event the JV is awarded the Contract, during contract 

execution. Members of a joint venture may not also make an individual tender, be a subcontractor in 

a separate tender or be part of another joint venture for the purposes of the same Tender. The 

maximum number of JV members shall be specified in the TDS. 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, 

Brother or Sister of a Spouse, their business associates or agents and firms/organizations in which they 

have a substantial or controlling interest shall not be eligible to tender or be awarded a contract. Public 

Officers are also not allowed to participate in any procurement proceedings. 



3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall 

be disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this 

tendering process, if the tenderer: 

a) Directly or indirectly controls, is controlled by or is under common control with another tenderer; 

b) Receives or has received any director indirect subsidy from another tenderer; 

c) Has the same legal representative as another tenderer; 

d) Has a relationship with another tenderer, directly or through common third parties, that puts it 

in a position to influence the tender of another tenderer, or influence the decisions of the 

Procuring Entity regarding this tendering process; 

e) Any of its affiliates participated as a consultant in the preparation of the design or technical 

specifications of the goods or works that are the subject of the tender; 

f) Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a 

consultant for Contract implementation; 

g) Would be providing goods, works, or non-consulting services resulting from or directly related 

to consulting services for the preparation or implementation of the contract specified in this 

Tender Document; 

h) Has a close business or personal relationship with senior management or professional staff of 

the Procuring Entity who has the ability to influence the bidding process and: 

i) Are directly or indirectly involved in the preparation of the Tender document or 

specifications of the Contract, and/or the Tender evaluation process of such contract; or 

ii) May be involved in the implementation or supervision of such Contract unless the conflicts 
temming from such relationship has been resolved in a manner acceptable to the Procuring 

Entity throughout the tendering process and execution of the Contract. 

 

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer 

that is proven to have been involved in any of these practices shall be automatically disqualified 

 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, 

except for permitted alternative tenders. This includes participation as a subcontractor in other 

Tenders. Such participation shall result in the disqualification of all Tenders in which the firm is 

involved. Members of a joint venture may not also make an individual tender, be a sub-contractor in 

a separate tender or be part of another joint venture for the purposes of the same Tender. A firm that 

is not a tenderer or a JV member may participate as a subcontractor in more than one tender. 

 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. A 

Tenderer shall be deemed to have the nationality of a country if the Tenderer is constituted, 

incorporated or registered in and operates in conformity with the provisions of the laws of that 

country, as evidenced by its articles of incorporation (or equivalent documents of constitution or 

association) and its registration documents, as the case may be. This criterion also shall apply to the 

determination of the nationality of proposed sub-contractors or sub-consultants for any part of the 

Contract including related Services. 

 

3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible to 

tender or be awarded a contract. The list of debarred firms and individuals is available from the 

website of PPRA www.ppra.go.ke. 

 

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender 

and be awarded Contract(s) only if it is determined by the Procuring Entity to meet the following 

conditions, i.e. if it is: 

i) A legal public entity of Government and/or public administration, 

ii) financially autonomous and not receiving any significant subsidies or budget support from any 

public entity or Government, and; 

(iii) operating under commercial law and vested with legal rights and liabilities similar to any 

commercial enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis. 

3.9 Firms and individuals shall be ineligible if their countries of origin are: 

http://www.ppra.go.ke/


(a) As a matter of law or official regulations, Kenya prohibits commercial relations with that country; 

(b) By an act of compliance with a decision of the United Nations Security Council taken 

under Chapter VII of the Charter of the United Nations, Kenya prohibits any import of goods or 

contracting of works or services from that country, or any payments to any country, person, or 

entity in that country.  A tenderer shall provide such documentary evidence of eligibility 

satisfactory to the Procuring Entity, as the Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in 

supplies, local sub-contracts and labor) from citizen suppliers and contractors. To this end, a foreign 

tenderer shall provide in its tender documentary evidence that this requirement is met. Foreign 

tenderers not meeting this criterion will be automatically disqualified. Information required to enable 

the Procuring Entity determine if this condition is met shall be provided for this purpose in “SECTIONI 

II - EVALUATION AND QUALIFICATION CRITERIA, Item 9”. 

3.11 Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, If it is 

registered in Kenya and has less than 51 percent ownership by nationals of Kenya and if it does not 

subcontract to foreign firms or individuals more than 10 percent of the contract price, excluding 

provisional sums. JVs are considered as foreign tenderers if the individual member firms registered in 

Kenya have less 51 percent ownership by nationals of Kenya. The JV shall not subcontract to foreign 

firms more than 10 percent of the contract price, excluding provisional sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be 

registered with the National Construction Authority and be issued with a Registration Certificate 

before they can undertake any construction works in Kenya. Registration shall not be a condition for 

tender, but it shall be a condition of contract award and signature. A selected tenderer shall be given 

opportunity to register before such award and signature of contract. Application for registration with 

National Construction Authority may be accessed from the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings 

which may prevent, distort or lessen competition in provision of services are prohibited unless they 

are exempt in accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be 

required to seek for exemption from the Competition Authority. Exemption shall not be a condition 

for tender, but it shall be a condition of contract award and signature. A JV tenderer shall be given 

opportunity to seek such exemption as a condition of award and signature of contract. Application 

for exemption from the Competition Authority of Kenya may be accessed from the website 

www.cak.go.ke. 

4.14 A kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax 

obligations by producing valid tax compliance certificate or tax exemption certificate issued by the 

Kenya Revenue Authority. 

4.0 Eligible goods, equipment, and services 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country 

that is not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to 

provide evidence of the origin of Goods, equipment and services. 

4.2 Any goods, works and production processes with characteristics that have been declared by the 

relevant national environmental protection agency or by other competent authority as harmful to 

human beings and to the environment shall not be eligible for procurement. 

5.0 Tenderer's responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and 

the Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and 

inspect the Site of the Works and its surroundings and obtain all information that may be necessary 

for preparing the tender and entering into a contract for construction of the Works. The costs of 

visiting the Site shall beat the tenderer's own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to 

enter upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the 

Procuring Entity again stall liability arising from death or personal injury, loss of or damage to 

property, and any other losses and expenses incurred as a result of the examination and inspection. 

http://www.nca.go.ke/
http://www.cak.go.ke/


5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary 

description of the proposed work method and schedule, including charts, as necessary or required. 

 

B. CONTENTS OF TENDER DOCUMENTS 
 

6.0 Sections of Tender Document 

 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and 

which should be read in conjunction with any Addenda issued in accordance with ITT 10. 

 

PART 1: Tendering Procedures 

Section I – Instructions to Tenderers 

Section II – Tender Data Sheet (TDS) 

Section III- Evaluation and Qualification 

Criteria Section IV – Tendering Forms 

 

PART 2: Works' Requirements 

Section V - Bills of Quantities 

Section VI - Specifications 

Section VII - Drawings 

 

PART 3: Conditions of Contract and Contract Forms 

Section VIII - General Conditions (GCC) 

Section IX - Special Conditions of Contract 

Section X- Contract Forms 

 

6.2 The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents. 

Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the 

completeness of the Tender document, responses to requests for clarification, the minutes of a pre- 

arranged site visit and those of the pre-Tender meeting (if any), or Addenda to the Tender document 

in accordance with ITT 10. In case of any contradiction, documents obtained directly from the 

Procuring Entity shall prevail. 

 

6.3 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender 

Document and to furnish with its Tender all information and documentation as is required by the 

Tender document. 

 

7.0 Clarification of Tender Document, Site Visit, Pre-tender Meeting 

 

7.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in 

writing at the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender 

meeting if provided for in accordance with ITT 7.2. The Procuring Entity will respond in writing to 

any request for clarification, provided that such request is received no later than the period specified 

in the TDS prior to the deadline for submission of tenders. The Procuring Entity shall forward copies 

of its response to all tenderers who have acquired the Tender documents in accordance with ITT 7.4, 

including a description of the inquiry but without identifying its source. If so specified in the TDS, the 

Procuring Entity shall also promptly publish its response at the web page identified in the TDS. Should 

the clarification result in changes to the essential elements of the Tender Documents, the Procuring 

Entity shall amend the Tender Documents following the procedure under ITT 8 and ITT 22.2. 

 

7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and 

inspect the site(s) of the required contracts and obtain all information that may be necessary for 

preparing a tender. The costs of visiting the Site shall be at the Tenderer's own expense. The Procuring 

Entity shall specify in the TDS if a pre-arranged Site visit and or a pre-tender meeting will be held, 

when and where. The Tenderer's designated representative is invited to attend a pre-arranged site visit 

and a pre-tender meeting, as the case may be. The purpose of the site visit and the pre-tender meeting 

will be to clarify issues and to answer questions on any matter that may be raised at that stage. 



7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later 

than the period specified in the TDS before the meeting. 

 

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text 

of the questions asked by Tenderers and the responses given, together with any responses prepared after 

the meeting, will be transmitted promptly to all Tenderers who have acquired the Tender Documents. 

Minutes shall not identify the source of the questions asked. 

 

7.5 The Procuring Entity shall al so promptly publish anonymized (no names) Minutes of the pre-arranged 

site visit and those of the pre-tender meeting at the web page identified in the TDS. Any modification 

to the Tender Documents that may become necessary as a result of the pre-arranged site visit and 

those of the pre-tender meeting shall be made by the Procuring Entity exclusively through the issue of 

an Addendum pursuant to ITT 8 and not through the minutes of the pre-Tender meeting. Non- 

attendance at the pre-arranged site visit and the pre-tender meeting will not be a cause for 

disqualification of a Tenderer. 

 

8.0 Amendment of Tender Documents 

 

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the 

Tender Documents by issuing addenda. 

 

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated in writing 

to all who have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall 

also promptly publish the addendum on the Procuring Entity's website in accordance with ITT 7.5. 

 

8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing their 

Tenders, the Procuring Entity should extend the dead line for the submission of Tenders, pursuant to 

ITT 22.2. 

 

C. PREPARATION OF TENDERS 

12. Cost of Tendering 

 

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the 

Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome 

of the tendering process. 

 

10.0 Language of Tender 

 

The Tender, as well as all correspondence and documents relating to the tender exchanged by the 

tenderer and the Procuring Entity, shall be written in the English Language. Supporting documents and 

printed literature that are part of the Tender may be in another language provided they are 

accompanied by an accurate and notarized translation of the relevant passages into the English 

Language, in which case, for purposes of interpretation of the Tender, such translation shall govern. 

 

11.0 Documents Comprising the Tender 

11.1 The Tender shall comprise the following: 

 

a) Form of Tender prepared in accordance with ITT 12; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1; 

d) Alternative Tender, if permissible, in accordance with ITT 13; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the 

Tenderer, in accordancewithITT20.3; 

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's 

qualifications to per form the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 16; 



h) Any other document required in the TDS. 

 

11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the 

Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a 

Joint Venture Agreement in the event of a successful Tender shall be signed by all members and 

submitted with the Tender, together with a copy of the proposed JV Agreement. Change of 

membership and conditions of the JV prior to contract signature will render the tender liable for 

disqualification. 

 

12.0 Form of Tender and Schedules 

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant 

forms furnished in Section IV, Tendering Forms. The forms must be completed with out any alterations 

to the text, and no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces 

shall be filled in with the information requested. The Tenderer shall chronologically serialize all pages 

of the tender documents submitted. 

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, 

paid or to be paid to agents or any other party relating to this Tender. 

 

13. Alternative Tenders 

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

 

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be included 

in the TDS, and the method of evaluating different alternative times for completion will be described 

in Section III, Evaluation and Qualification Criteria. 

 

13.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the 

requirements of the Tender Documents must first price the Procuring Entity's design as described in the 

Tender Documents and shall further provide all information necessary for a complete evaluation of 

the alternative by the Procuring Entity, including drawings, design calculations, technical specifications, 

breakdown of prices, and proposed construction methodology and other relevant details. Only the 

technical alternatives, if any, of the Tenderer with the Winning Tender conforming to the basic 

technical requirements shall be considered by the Procuring Entity. 

 

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for 

specified parts of the Works, and such parts will be identified in the TDS, as will the method for their 

evaluating, and described in Section VII, Works' Requirements. 

 

14.0 Tender Prices and Discounts 

 

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender 

and in the Bill of Quantities shall conform to the requirements specified below. 

 

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. 

Items against which no rate or price is entered by the Tenderer shall be deemed covered by the rates 

for other items in the Bill of Quantities and will not be paid for separately by the Procuring Entity. An 

item not listed in the priced Bill of Quantities shall be assumed to be not included in the Tender, and 

provided that the Tender is determined substantially responsive notwithstanding this omission, the 

average price of the item quoted by substantially responsive Tenderers will be added to the Tender 

price and the equivalent total cost of the Tender so determined will be used for price comparison. 

 

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price of 

the Tender, including any discounts offered. 

 

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of 

Tender, in accordance with ITT 12.1. 

 

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to 

adjustment during the performance of the Contract in accordance with the provisions of the 



Conditions of Contract, except incases where the contract is subject to fluctuations and adjustments, 

not fixed price. In such a case, the Tenderer shall furnish the indices and weightings for the price 

adjustment formulae in the Schedule of Adjustment Data and the Procuring Entity may require the 

Tenderer to justify its proposed indices and weightings. 

 

14.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots 

(packages), tenderers wishing to offer discounts for the award of more than one Contract shall specify 

in their Tender the price reductions applicable to each package, or alternatively, to individual 

Contracts within the package. Discounts shall be submitted in accordance with ITT 14.4, provided the 

Tenders for all lots (contracts) are opened at the same time. 

 

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other 

cause, as of the date 30 days prior to the deadline for submission of Tenders, shall be included in the 

rates and prices and the total Tender Price submitted by the Tenderer. 

 

15.0 Currencies of Tender and Payment 

15.1 The currency(ies) of the Tender and the currency(ies) of payments shall be the same. 

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the 

Tenderer in the Bill of Quantities, entirely in Kenya shillings. 

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied 

from outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the 

TDS) indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding 

Provisional Sums), needed by the Tenderer for the payment of such foreign currency requirements, 

limited to no more than two foreign currencies. 

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and 

the percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to 

Tender and shall be based on the exchange rate provided by the Central Bank of Kenya on the 

date 30 days prior to the actual date of tender opening. Such exchange rate shall apply for all 

foreign payments under the Contract. 

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their 

local and foreign currency requirements, and to substantiate that the amounts included in the unit 

rates and prices and shown in the Schedule of Adjustment Data in the Appendix to Tender are 

reasonable, in which case a detailed break down of the foreign currency requirements shall be provided 

by Tenderers. 

 

16.0 Documents Comprising the Technical Proposal 

 

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, 

personnel, schedule and any other information as stipulated in Section IV, Tender Forms, insufficient 

detail to demonstrate the adequacy of the Tenderer's proposal to meet the work's requirements and 

the completion time. 

 

17.0 Documents Establishing the Eligibility and Qualifications of the Tenderer 

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish 

Tenderer's eligibility in accordance with ITT 4. 

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to 

perform the Contract the Tenderer shall provide the information requested in the corresponding 

information sheets included in Section IV, Tender Forms. 

17.3 If a margin of preference applies as specified in accordance with ITT 33.1, nation al tenderers, 

individually or in joint ventures, applying for eligibility for national preference shall supply all 

information required to satisfy the criteria for eligibility specified in accordance with ITT 33.1. 

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including 

details of ownership, as shall be required to determine whether, according to the classification 

established by the Procuring Entity, a particular contractor or group of contractors qualifies for a margin 

of preference. Further the information will enable the Procuring Entity identify any actual or potential 

conflict of interest in relation to the procurement and/or contract management processes, or a 

possibility of collusion between tenderers, and thereby help to prevent any corrupt influence in 

relation to the procurement process or contract management. 



17.5 The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality 

which a tenderer may have. There can be no circumstances in which it would be justified for a tenderer 

to keep information relating to its ownership and control confidential where it is tendering to 

undertake public sector work and receive public sector funds. Thus, confidentiality will not be accepted 

by the Procuring Entity as a justification for a Tenderer's failure to disclose, or failure to provide 

required information on its ownership and control. 

17.6 The Tenderer shall provide further documentary proof, information or authorizations that the 

Procuring Entity may request in relation to owner ship and control which in formation on any changes 

to the information which was provided by the tenderer under ITT 6.4. The obligations to require this 

information shall continue for the duration of the procurement process and contract performance and 

after completion of the contract, if any change to the information previously provided may reveal a 

conflict of interest in relation to the award or management of the contract. 

 

17.7 All information provided by the tenderer pursuant to these requirements must be complete, current 

and accurate as at the date of provision to the Procuring Entity. In submitting the information required 

pursuant to these requirements, the Tenderer shall warrant that the information submitted is complete, 

current and accurate as at the date of submission to the Procuring Entity. 

 

17.8 If a tenderer fails to submit the information required by these requirements, its tender will be rejected. 

Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree 

the information submitted by a tenderer pursuant to these requirements, then the tender will be 

rejected. 

 

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring 

Entity (whether through its own enquiries, through notification by the public or otherwise), shows any 

conflict of interest which could materially and improperly benefit the tenderer in relation to the 

procurement or contract management process, then: 

i) If the procurement process is still ongoing, the tenderer will bed is qualified from the procurement 

process, 

ii) if the contract has been awarded to that tenderer, the contract award will be set as depending 

the outcome of (iii), 

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of 

whether the tenderer or any other person shave committed any criminal offence. 

 

17.10 If a tenderer submits information pursuant to these requirements that is in complete, in accurate or 

out-of-date, or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue 

unless the tenderer can show to the reasonable satisfaction of the Procuring Entity that any such act 

was not material, or was due to genuine error which was not attributable to the intentional act, 

negligence or recklessness of the tender. 

 

18.0 Period of Validity of Tenders 

 

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity 

period starts from the date fixed for the Tender submission deadline (as prescribed by the Procuring 

Entity in accordance with ITT 22). At ender valid for a shorter period shall be rejected by the Procuring 

Entity as non-responsive. 

 

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity 

mayrequestTendererstoextendtheperiodofvalidityoftheirTenders.Therequestandtheresponsesshallbema

dei n writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended 

for thirty (30) days beyond the deadline of the extended validity period. A Tenderer may refuse 

the request without forfeiting 

itsTendersecurity.ATenderergrantingtherequestshallnotberequiredorpermittedtomodifyitsTender. 

 

19.0 Tender Security 

 

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender 

Security as specified in the TDS, in original form and, in the case of a Tender Security, in the amount 

and currency specified in the TDS. A Tender-Securing Declaration shall use the form included in Section 



IV, Tender Forms. 

 

19.2 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee 

in any of the following forms at the Tenderer's option: 

I) cash; 

ii) a bank guarantee; 

iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory 

Authority listed by the Authority; 

(iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of 

Kenya, from a reputable source, and an eligible country. 

 

19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall 

have a correspondent bank located in Kenya to make it enforceable. The Tender Security shall be 

valid for thirty (30) days beyond the original validity period of the Tender, or beyond any period of 

extension if requested under ITT 18.2. 

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not 

accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be 

rejected by the Procuring Entity as non-responsive. 

 

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers 

shall be returned as promptly as possible upon the successful Tenderer's signing the Contract and 

furnishing the Performance Security and any other documents required in the TDS. The Procuring 

Entity shall also promptly return the tender security to the tenderers where the procurement 

proceedings are terminated, all tenders were determined non-responsive or a bidder declines to 

extend tender validity period. 

 

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the 

successful Tenderer has signed the Contract and furnished the required Performance Security, and any 

other documents required in the TDS. 

 

19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the 

Tenderer on the Form of Tender, or any extension there to provided by the Tenderer; or 

b) if the successful Tenderer fails to: - 

i) sign the Contract in accordance with ITT47; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents 

required in the TDS. 

 

19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA to 

debars the Tenderer from participating in public procurement as provided in the law. 

 

19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that 

submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time 

of tendering, the Tender Security or the Tender-Securing Declaration shall be in the names of all future 

members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2. 

 

19.10 A tenderer shall not issue a tender security to guarantee itself. 

20.0 Format and Signing of Tender 

 

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 

11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall 

be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in 

the number specified in the TDS and clearly mark them “COPY.” In the event of any discrepancy 

between the origin a l and the copies, the original shall prevail. 

 

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to 

their business. This may include proprietary information, trade secrets, or commercial or financially 

sensitive information. 



20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed 

by a person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a 

written confirmation as specified in the TDS and shall be attached to the Tender. The name and 

position held by each person signing the authorization must be typed or printed below the signature. 

All pages of the Tender where entries or amendments have been made shall be signed or initialed by 

the person signing the Tender. 

 

20.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on 

behalf of the JV, and so as to be legally binding on all the members as evidenced by a power of 

attorney signed by their legally authorized representatives. 

 

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the 

person signing the Tender. 

D. SUBMISSION AND OPENING OF TENDERS 

 

21.0 Sealing and Marking of Tenders 

 

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in 

a single sealed container bearing the name and Reference number of the Tender, addressed to the 

Procuring Entity and a warning not to open before the time and date for Tender opening date. Within 

the single envelope, package or container, the Tenderer shall place the following separate, sealed 

envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the 

Tender, as described in ITT 11; and 

b) in an envelope or package or container marked “COPIES”, all required copies of the Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant: 

i) in an envelope or package or container marked “ORIGINAL –ALTERNATIVE TENDER”, the 

alternative Tender; and 

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, all 

required copies of the alternative Tender. 

The inner envelopes or packages or containers shall: 

a) bear the name and address of the Procuring Entity, 

b) bear the name and address of the Tenderer; and 

c) bear the name and Reference number of the Tender. 

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will 

assume no responsibility for the misplacement or premature opening of the Tender. Tenders misplaced 

or opened prematurely will not be accepted. 

 

22.0 Deadline for Submission of Tenders 

 

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than 

the date and time also specified in the TDS. When so specified in the TDS, tenderers shall have the 

option of submitting their Tenders electronically. Tenderers submitting Tenders electronically shall 

follow the electronic Tender submission procedures specified in the TDS. 

 

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by 

amending the Tender Documents in accordance with ITT 8, in which case all rights and obligations of 

the Procuring Entity and Tenderers previously subject to the deadline shall there after be subject to 

the deadline as extended. 

 

23.0 Late Tenders 

 

The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of 

tenders, in accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline 

for submission of Tenders shall be declared late, rejected, and returned unopened to the Tenderer. 

 

24.0 Withdrawal, Substitution, and Modification of Tenders 



24.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a 

written notice, duly signed by an authorized representative, and shall include a copy of the 

authorization in accordance with ITT 20.3, (except that withdrawal notices do not require copies). 

The corresponding substitution or modification of the Tender must accompany the respective written 

notice. All notices must be: 

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices 

do not require copies), and in addition, the respective envelopes shall be clearly marked 

“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in 

accordance with ITT 22. 

 

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the 

Tenderers. 

 

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for 

submission of Tenders and the expiration of the period of Tender validity specified by the Tenderer 

on the Form of Tender or any extension thereof. 

25. Tender Opening 

 

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read 

out all Tenders received by the deadline, at the date, time and place specified in the TDS, in the 

presence of Tenderers' designated representatives who chooses to attend. Any specific electronic 

Tender opening procedures required if electronic Tendering is permitted in accordance with ITT 22.1, 

shall be as specified in the TDS. 

 

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the 

corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall 

be permitted unless the corresponding withdrawal notice contains a valid authorization to request the 

withdrawal and is read out at Tender opening. 
 

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the 

corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned 

to the Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice 

contains a valid authorization to request the substitution and is read out at Tender opening. 
 

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding 

Tender. No Tender modification shall be permitted unless the corresponding modification notice 

contains a valid authorizationtorequestthemodificationandisreadoutatTenderopening. 
 

25.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer 

and whether there is a modification; the total Tender Price, per lot (contract) if applicable, including 

any discounts and alternative Tenders; the presence or absence of a Tender Security or Tender- 

Securing Declaration, if required; and any other details as the Procuring Entity may consider 

appropriate. 
 

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall 

be considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be 

decided on by the tender opening committee) are to be initialed by the members of the tender 

opening committee attending the opening. 
 

25.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject 

any Tender (except for late Tenders, in accordance with ITT 23.1). 
 

25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: - 

a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification; 

b) the Tender Price, per lot (contract) if applicable, including any discounts; 

c) any alternative Tenders; 

d) the presence or absence of a Tender Security, if new as required; 

e) number of pages of each tender document submitted. 



25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission 

of a Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A 

copy of the tender opening register shall be distributed to all Tenderers. 
 

E. EVALUATION AND COMPARISON OF TENDERS 

26. Confidentiality 

 

26.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not 

be disclosed to Tenderers or any other persons not officially concerned with the Tender process until 

information on Intention to Award the Contract is transmitted to all Tenderers in accordance with 

ITT 43. 
 

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract 

award decisions may result in the rejection of its tender. 
 

26.3 Not withstanding ITT 26.2, from the time of tender opening to the time of contract award, if a 

tenderer wishes to contact the Procuring Entity on any matter related to the tendering process, it shall 

do so in writing. 

27.0 Clarification of Tenders 

 

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the 

tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, 

given a reasonable time for a response. Any clarification submitted by a tenderer that is not in response 

to a request by the Procuring Entity shall not be considered. The Procuring Entity's request for 

clarification and the response shall be in writing. No change, including any voluntary increase or 

decrease, in the prices or substance of the tender shall be sought, offered, or permitted, except to 

confirm the correction of arithmetic errors discovered by the Procuring Entity in the evaluation of the 

tenders, in accordance with ITT 31. 

 

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring 

Entity's request for clarification, its Tender may be rejected. 

 

28.0 Deviations, Reservations, and Omissions 

28.1 During the evaluation of tenders, the following definitions apply: - 

a) “Deviation” is a departure from the requirements specified in the tender document; 

b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of 

the requirements specified in the tender document; and 

c) “Omission” is the failure to submit part or all of the information or documentation required in 

the Tender document. 

29.0 Determination of Responsiveness 

 

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the 

tender itself, as defined in ITT 11. 

 

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document without 

material deviation, reservation, or omission. A material deviation, reservation, or omission is one that, 

if accepted, would: 

a) Affecting any substantial way the scope, quality, or performance of the Works specified in the Contract; 

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights 

or the tenderer's obligations under the proposed contract; 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting 

substantially responsive tenders. 

 

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with 

ITT 16, to confirm that all requirements of Section VII, Works' Requirements have been met without 

any material deviation, reservation or omission. 



29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be 

rejected by the Procuring Entity and may not subsequently be made responsive by correction of the 

material deviation, reservation, or omission. 

 

30.0 Non-material Non-conformities 

 

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non- 

conformities in the tender. 

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer 

submit the necessary information or documentation, within a reasonable period of time, to rectify 

non-material non- conformities in the tender related to documentation requirements. Requesting 

information or documentation on such non-conformities shall not be related to any aspect of the price 

of the tender. Failure of the tenderer to comply with the request may result in the rejection of its 

tender. 

 

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable non- 

material non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, 

for comparison purposes only, to reflect the price of a missing or non-conforming item or component 

in the manner specified in the TDS. 

 

31.0 Arithmetical Errors 

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and 

shall not be the subject of correction, adjustment or amendment in any way by any person or entity. 

 

31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the 

following basis: - 

a) Any error detected if considered a major deviation that affects the substance of the tender, shall 

lead to disqualification of the tender as non-responsive. 

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, subtotal 

and total bid price shall be considered as a major deviation that affects the substance of the tender 

and shall lead to disqualification of the tender as non-responsive. and 

c) if there is a discrepancy between words and figures, the amount in words shall prevail 

 

31.3 Tenderers shall be notified of any error detected in their bid during the notification of award. 

32.0 Conversion to Single Currency 

 

For evaluation and comparison purposes, the currency(ies) of the Tender shall be converted in to a 

single currency as specified in the TDS. 

 

33.0 Margin of Preference and Reservations 

 

33.1 A margin of preference may be allowed only when the contract is open to international competitive 

tendering where foreign contractors are expected to participate in the tendering process and where 

the contract exceeds the value/threshold specified in the Regulations. 

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS. 

33.3 Contracts procured on basis of international competitive tendering shall not be subject to reservations 

exclusive to specific groups as provided in ITT 33.4. 

33.4 Where it is intended to reserve a contract to a specific group of businesses (these groups are Small and 

Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with 

disability, as the case may be), and who are appropriately registered as such by the authority to be 

specified in the TDS, a procuring entity shall ensure that the invitation to tender specifically indicates 

that only businesses or firms belonging to the specified group are eligible to tender. No tender shall be 

reserved to more than one group. If not so stated in the Invitation to Tender and in the Tender 

documents, the invitation to tender will be open to all interested tenderers. 



34.0 Nominated Subcontractors 

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific 
elements of the Works by subcontractors selected/nominated by the Procuring Entity. In case the 

Procuring Entity nominates a subcontractor, the subcontract agreement shall be signed by the 

Subcontractor and the Procuring Entity. The main contract shall specify the working arrangements 

between the main contractor and the nominated subcontractor. 

34.2 Tenderers may propose sub-contracting up to the percentage of total value of contracts or the volume 

of works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for 

their parts of the Works. 

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works 

unless their specialized parts of the Works were previously designated so by the Procuring Entity in the 

TDS a scan be met by subcontractors referred to hereafter as 'Specialized Subcontractors', in which 

case, the qualifications of the Specialized Subcontractors proposed by the Tenderer may be added to 

the qualifications of the Tenderer. 

35. Evaluation of Tenders 

35.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, Evaluation 

and Qualification Criteria No other evaluation criteria or methodologies shall be permitted. By 

applying the criteria and methodologies the Procuring Entity shall determine the Lowest Evaluated 

Tender in accordance with ITT 40. 

35.2 To evaluate a Tender, the Procuring Entity shall consider the following: 

a) Price adjustment in accordance with ITT 31.1 (iii); excluding provisional sums 

and contingencies, if any, but including Daywork items, where priced 

competitively; 

b) price adjustment due to discounts offered in accordance with ITT 14.4; 

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single 

currency in accordance with ITT 32; 

d) price adjustment due to quantifiable non material non-conformities in accordance with ITT 30.3; and 

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and 

Qualification Criteria. 

 

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over 

the period of execution of the Contract, shall not be considered in Tender evaluation. 

 

35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one 

or more lots (contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The 

methodology to determine the lowest evaluated tenderer or tenderers base done lot (contract) or 

based on a combination of lots (contracts), will be specified in Section III, Evaluation and Qualification 

Criteria. In the case of multiple lots or contracts, tenderer will be will be required to prepare the 

Eligibility and Qualification Criteria Form for each Lot. 

 

 

36.0 Comparison of tenders 

 

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders 

established in accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost. 

 

37.0 Abnormally low tenders and abnormally high tenders 

Abnormally Low Tenders 

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the 

Tender, appears so low that it raises material concerns as to the capability of the Tenderer in regards 

to the Tenderer's ability to perform the Contract for the offered Tender Price or that genuine 

competition between Tenderers is compromised. 

 

37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek 



written clarifications from the Tenderer, including detailed price analyses of its Tender price in relation 

to the subject matter of the contract, scope, proposed methodology, schedule, allocation of risks and 

responsibilities and any other requirements of the Tender document. 

 

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the 

Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender Price, 

the Procuring Entity shall reject the Tender. 

 

Abnormally high tenders 

 

37.4 An abnormally high tender price is one where the tender price, in combination with other constituent 

elements of the Tender, appears unreasonably too high to the extent that the Procuring Entity is 

concerned that it (the Procuring Entity) may not be getting value for money or it may be paying too 

high a price for the contract compared with market prices or that genuine competition between 

Tenderers is compromised. 

 

37.5 Incase of a nab normally high price, the Procuring Entity shall make a survey of the market prices, 

check if the estimated cost of the contract is correct and review the Tender Documents to check if the 

specifications, scope of work and conditions of contract are contributory to the abnormally high 

tenders. The Procuring Entity may also seek written clarification from the tenderer on the reason for 

the high tender price. The Procuring Entity shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring 

Entity may accept or not accept the tender depending on the Procuring Entity's budget 

considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally 

high tender prices, the Procuring Entity shall reject all tenders and may retender for the contract 

based on revised estimates, specifications, scope of work and conditions of contract, as the case 

may be. 

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine 

competition between tenderers is compromised (often due to collusion, corruption or other 

manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause competent 

Government Agencies to institute an investigation on the cause of the compromise, before retendering. 

 

38.0 Unbalanced and/ or front-loaded tenders 

 

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is 

seriously unbalanced and/or frontloaded, the Procuring Entity may require the Tenderer to provide 

written clarifications. Clarifications may include detailed price analyses to demonstrate the consistency 

of the tender prices with the scope of works, proposed methodology, schedule and any other 

requirements of the Tender document. 

 

38.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the 

Procuring Entity may as appropriate: 

a) accept the Tender; 

b) require that the total amount of the Performance Security be increased at the expense of the 

Tenderer to a level not exceeding a 30% of the Contract Price; 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too 

much for undelivered works; 

d) reject the Tender, 

 

39.0 Qualifications of the tenderer 

 

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as 

having submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying 

criteria specified in Section III, Evaluation and Qualification Criteria. 

 

39.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's 

qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into 



consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, 

affiliates, subcontractors (other than Specialized Sub-contractors if permitted in the Tender document), 

or any other firm(s) different from the Tenderer. 

 

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A 

negative determination shall result in disqualification of the Tender, in which event the Procuring 

Entity shall proceed to the Tenderer who offers a substantially responsive Tender with the next lowest 

evaluated price to make a similar determination of that Tenderer's qualifications to perform 

satisfactorily. 

 

40.0 Lowest evaluated tender 

 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest 

Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the 

Qualification Criteria and whose Tender has been determined to be: 

a) Most responsive to the Tender document; and 

b) the lowest evaluated price. 

 

41.0 Procuring entity's right to accept any tender, and to reject any or all tenders. 

 

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process 

and reject all Tenders at any time prior to Contract Award, without there by incurring any liability to 

Tenderers. Incase of annulment, all Tenders submitted and specifically, Tender securities, shall be 

promptly returned to the Tenderers. 

 

F. AWARD OF CONTRACT 

 

42.0 Award criteria 

 

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been 

determined to be the Lowest Evaluated Tender. 

 

43.0 Notice of Intention to Enter into a Contract/Notification of Award 

 

Upon award of the contract and prior to the expiry of the Tender Validity Period the Procuring Entity 

shall issue a Notification of Intention to Enter into a Contract/Notification of award to all tenderers 

which shall contain, at a minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is 

addressed was unsuccessful, unless the price information in (c) above already reveals the 

reason; 

d) the expiry date of the Standstill Period; and 

e) instruction son how to request a debriefing and/ or submit a complaint during the stand still period; 

44.0 Stand still Period 

 

44.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any 

dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period 

shall not apply. 

 

44.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to 

each Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer. 

 

 

45.0 Debriefing by The Procuring Entity 

 

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in 



ITT 43, an unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing 

on specific issues or concerns regarding their tender. The Procuring Entity shall provide the debriefing 

within five days of receipt of the request. 

 

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its 

own costs of attending such a debriefing meeting. 

 

46.0 Letter of Award 

 

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in 

ITT 42.1, upon addressing a complaint that has been filed with in the Standstill Period, the Procuring 

Entity shall transmit the Letter of Award to the successful Tenderer. The letter of award shall request 

the successful tenderer to furnish the Performance Security within 21 days of the date of the letter. 

 

47.0 Signing of Contract 

 

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract and upon 

the parties meeting their respective statutory requirements, the Procuring Entity shall send the 

successful Tenderer the Contract Agreement. 

 

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, 

date, and return it to the Procuring Entity. 

 

47.3 The written contract shall be entered into within the period specified in the notification of award 

and before expiry of the tender validity period. 

 

48.0 Performance Security 

 

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the 

successful Tenderer shall furnish the Performance Security and, any other documents required in the 

TDS, in accordance with the General Conditions of Contract, subject to ITT 38.2 (b), using the 

Performance Security and other Forms included in Section X, Contract Forms, or another form 

acceptable to the Procuring Entity. A foreign institution providing a bank guarantee shall have a 

correspondent financial institution located in Kenya, unless the Procuring Entity has agreed in writing 

that a correspondent bank is not required. 

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other 

documents required in the TDS or sign the Contract shall constitute sufficient grounds for the 

annulment of the award and forfeiture of the Tender Security. In that event the Procuring Entity may 

award the Contract to the Tenderer offering the next Best Evaluated Tender. 

 

48.3 Performance security shall not be required for contracts estimated to cost less than the amount 

specified in the Regulations. 

 

49.0 Publication of Procurement Contract 

 

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract 

at its notice boards and websites; and on the Website of the Authority. At the minimum, the notice 

shall contain the following information: 

a) name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and the 

selection method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration; 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender opening. 

 

50.0 Procurement related Complaints and Administrative Review 

50.1 The procedures for making Procurement-related Complaints are as specified in the TDS. 

 

50.2 A request for administrative review shall be made in the form provided under contract forms. 



Section II - Tender Data Sheet (TDS) 

 

 

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers 

(ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT. 

 

 

Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

A. General 

ITT 1.1 The name of the contract is: 

Proposed Construction to completion of 2No. Classrooms at Mufungu Primary School 

 

The reference number of the Contract:  

SIR/NG-CDF/MUFPS/CLRM.01/2024/2025 

 

ITT 2.4 The Information made available on competing firms is as follows: 

ITT 2.4 The firms that provided consulting services for the contract being tendered for are: N/A 

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: [insert a number]. 

B. Contents of Tender Document 

ITT 7.1 (i) The Tenderer will submit any request for clarifications in writing at the Address;     

   

Fund Account Manager 

Sirisia National Government Constituency Development Fund  

   P.O Box 55 – 0208 Sirisia  

       cdfsirisia@ngcdf.go.ke 

 

to reach the Procuring Entity not later than June 27, 2025 

 

(ii) The Procuring Entity shall publish its response at the website is www.ngcdf.go.ke and 

www.tenders.go.ke 

ITT 7.2 (A) A pre-arranged pretender site visit shall not take place at the following date, time and 

place: 

 

(B) Pre-Tender meeting shall not take place at the following date, time and place: 

ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later 

than June 27, 2025 before the meeting. 

ITT 7.5 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the pre- 

arranged pretender will be published is N/A 

ITT 9.1 For Clarification of Tender purposes, for obtaining further information and for purchasing 

tender documents, the Procuring Entity’s address is: 

 

Fund Account Manager 

Sirisia National Government Constituency Development Fund  

   P.O Box 55 – 0208 Sirisia  

       cdfsirisia@ngcdf.go.ke 

C. Preparation of Tenders 

ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: as per 

Evaluation Criteria in Section III 

mailto:cdfsirisia@ngcdf.go.ke
http://www.ngcdf.go.ke/
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ITT 13.1 Alternative Tenders shall not be considered. 

[If alternatives shall be considered, the methodology shall be defined in Section III, 

Evaluation and Qualification Criteria.] 

Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

ITT 13.2 Alternative times for completion [insert “shall be” or “shall not be”]  permitted. 

[If alternative times for completion are permitted, the evaluation method will be as 

specified in Section III, Evaluation and Qualification Criteria.] 

ITT 13.4 Alternative technical solutions shall be permitted for the following parts of the Works: 

 [insert parts of the Works]: 

[If alternative technical solutions are permitted, the evaluation method will be as 

specified in Section III, Evaluation and Qualification Criteria.] 

ITT 14.5 The prices quoted by the Tenderer shall be: Fixed 

ITT 15.2 (a) Foreign currency requirements not allowed. 

ITT 18.1 The Tender validity period shall be 120 days. 

ITT 18.3 (a) The Number of days beyond the expiry of the initial tender validity period will be 

 days. 

 

(b) The Tender price shall be adjusted by the following percentages of the tender price: 

 

(i) By  % of the local currency portion of the Contract price adjusted to reflect 

local inflation during the period of extension, 

and 

 

(ii) By % the foreign currency portion of the Contract price adjusted to reflect 

the international inflation during the period of extension. 

ITT 20.1 In addition to the original of the Tender, the number of copies is:  (0) 

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist 

of: Power of Attorney (Tender Specific) 

D. Submission and Opening of Tenders 

ITT 22.1 (A) For Tender submission purposes only, the Procuring Entity’s address is: 

 

Tender Box at the Sirisia NG-CDF Office, 

Fund Account Manager 

Sirisia National Government Constituency Development Fund  

   P.O Box 55 – 0208 Sirisia  

              cdfsirisia@ngcdf.go.ke 

 

(4) Date and time for submission of Tenders June 27, 2025 at 11.00 AM 

(5) Tenders shall submit/shall not submit tenders electronically. 

ITT 25.1 The Tender opening shall take place at the time and the address for Opening of Tenders 

provided below: 

 

(1) Fund Account Manager 

Sirisia National Government Constituency Development Fund  

   P.O Box 55 – 0208 Sirisia  

       cdfsirisia@ngcdf.go.ke 

 

Tender Closing time; June 27, 2025 at 11.00 AM in the NGCDF Offices 

mailto:cdfsirisia@ngcdf.go.ke


ITT 25.1 If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic 

tender submission procedures specified below; N/A 

Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

E. Evaluation, and Comparison of Tenders 

ITT 30.3 The adjustment shall be based on the average price of the item or component as quoted 

in other substantially responsive Tenders. If the price of the item or component cannot be 

derived from the price of other substantially responsive Tenders, the Procuring Entity shall 

use its best estimate. 

TT 32.1 The currency that shall be used for Tender evaluation and comparison purposes only to 

convert at the selling exchange rate all Tender prices expressed in various currencies into a 

single currency is: Kenya Shillings 

 

The source of exchange rate shall be: The Central bank of Kenya (mean rate) 

 

The date for the exchange rate shall be: the deadline date for Submission of the Tenders. 

 

For comparison of Tenders, the Tender Price, corrected pursuant to ITT 31, shall first be 

broken down into the respective amounts payable in various currencies by using the 

selling exchange rates specified by the Tenderer in accordance with ITT 15.1. 

 

In the second step, the Procuring Entity will convert the amounts in various currencies in 

which the Tender Price is payable (excluding Provisional Sums but including Daywork 

where priced competitively) to the single currency identified above at the selling rates 

established for similar transactions by the authority specified and, on the date, stipulated 

above. 

ITT 33.2 A margin of preference shall not apply. 

ITT 33.4 The invitation to tender is extended to the following group that qualify for Reservations: 

All eligible contractors 

ITT 34.1 At this time, the Procuring Entity does not intend to execute certain specific parts of the 

Works by subcontractors selected in advance. 

ITT 34.2 Contractor’s may propose subcontracting: Maximum percentage of subcontracting permitted 

is: 0% of the total contract amount. Tenderers planning to subcontract more than 10% of 

total volume of work shall specify, in the Form of Tender, the activity (ies) or parts of the 

Works to be subcontracted along with complete details of the subcontractors and their 

qualification and experience. 

ITT 34.3 The parts of the Works for which the Procuring Entity permits Tenderers to propose 

Specialized Subcontractors are designated as follows: N/A 

 

For the above-designated parts of the Works that may require Specialized Subcontractors, the 

relevant qualifications of the proposed Specialized Subcontractors will be added to the 

qualifications of the Tenderer for the purpose of evaluation. 

ITT 35.2 (e) Additional requirements apply. These are detailed in the evaluation criteria in Section III, 

Evaluation and Qualification Criteria. 

ITT 48.1 Other documents required in addition to the Performance Security are 



ITT 50.1 The procedures for making a Procurement-related Complaint are detailed in the “Notice 

of Intention to Award the Contract” herein and are also available from the PPRA Website 

www.ppra.go.ke or email complaints@ppra.go.ke. 

 

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should 

submit its complaint following these procedures, in writing (by the quickest means 

available, that is either by hand delivery or email to: 

 

Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

  

Fund Account Manager 

Sirisia National Government 

Constituency Development Fund  

   P.O Box 55 – 0208 Sirisia  

       cdfsirisia@ngcdf.go.ke 

 

In summary, a Procurement-related Complaint may challenge any of the following 

(among others): 

 

(i) the terms of the Tender Documents; and 

 

(ii) the Procuring Entity’s decision to award the contract. 
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SECTION III - EVALUATION AND QUALIFICATION CRITERIA 

 

1.0 GENERAL PROVISIONS 

 

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. 

No other factors, methods or criteria shall be used other than specified in this tender document. The 

Tenderer shall provide all the information requested in the forms included in Section IV, Tendering 

Forms. The Procuring Entity shall use the Standard Tender Evaluation Document for Goods and Works 

for evaluating Tenders. 

 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya 

Shilling equivalent using the rate of exchange determined as follows: 

a) For construction turnover or financial data required for each year - Exchange rate prevailing on 

the last day of the respective calendar year (in which the amounts for that year is to be converted) 

was originally established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract signature. 

(c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any 

error in determining the exchange rates in the Tender may be corrected by the Procuring Entity. 

 

1.3 EVALUATION AND CONTRACT AWARD CRITERIA 

 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders 

and arrive at the Lowest Evaluated Tender. The tender that(i) meets the qualification criteria, (ii) has 

been determined to be substantially responsive to the Tender Documents, and (iii) is determined to 

have the Lowest Evaluated Tender price shall be selected for award of contract. 

 

2.0 PRELIMINARY EXAMINATION FOR DETERMINATION OF RESPONSIVENESS 

 

Preliminary examination for Determination of Responsiveness 

 

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility 

criteria and other mandatory requirements in the ITT, and that the tender is complete in all aspects in 

meeting the requirements provided for in the preliminary evaluation criteria outlined below. The 

Standard Tender Evaluation Report Document for Goods and Works for evaluating Tenders provides 

very clear guide on how to deal with review of these requirements. Tenders that do not pass the 

Preliminary Examination will be considered non- responsive and will not be considered further. 

No. Parameter 

1   Attach certified copy of Company certificate of incorporation /registration. 

2 Attach certified copy of CR12 for limited companies (should be within (12) months). 

3 Attach certified copy of Valid National Construction Authority (NCA) Registration 

Certificate for Building Works 8 and above 

4 Attach certified copy of National Construction Authority Practicing 

License for Building Works 8 and above 

5 Attach certified copy of Valid Single business permit from any county government 

authority 

6 Attach certified copy of Valid Tax Compliance 

7 Form of Tender duly Completed, Signed and Stamped by the Tenderer in the format 

provided. 

8 Must submit a Duly Completed, Signed and Stamped Tenderer’s Eligibility - 

Confidential Business Questionnaire in format provided 

10 Submit a duly completed, signed and stamped Certificate of Independent Tender 

Determination in format provided 

11 Submit a duly completed, signed and stamped Self Declaration that the 

person/tenderer is not debarred in the matter of the Public Procurement and Asset 

Disposal Act 2015 (Form SD1) 



12 Submit a duly completed, signed and stamped Self Declaration that the 

person/tenderer will not engage in any corrupt or fraudulent practice (Form SD2) 

13 Submit a duly completed, signed and stamped Declaration and Commitment to Code 

of Ethics Code Form in format provided 

14 Must submit a Duly Completed, Signed and Stamped Tenderer Information Form in 

format provided 

15 Submit a duly completed, signed and stamped Tender Securing Declaration Form 

attached to this tender document. 

15 Provide evidence of the adequacy of working capital (access to line(s) of 

credit/Certified bank statements(current) and any other financial resources) 

16 Certified Audited Financial Report for the last 3 years (2022.2023,2024) 

17   Submit certified copy of AGPO Certificate for the Reserved Categories 

18   Provide qualifications and experience of key site management and technical personnel 

and an undertaking that they shall be available for the proposed works 

19 Properly bound, good-presented document. The tender document shall be 

PAGINATED / SERIAL NUMBERED.  

 

NB: Bidders who shall not have met all the mandatory requirements shall be considered non- 

responsive and shall not proceed to technical evaluation stage. 

 

 

 

TENDER EVALUATION (ITT 35) 

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria shall apply: 

(i) Alternative Completion Times, if permitted under ITT13.2, will be evaluated as follows: 

………………………………………………………………… 

(ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4, 

will be evaluated as follows: …………………………………… 

(iii) Other Criteria; if permitted under ITT 35.2(j): 

………………………………………………………………………………………………… 

 

4.0 MULTIPLE CONTRACTS 

 

4.1 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of 

Lots and a lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one 

Option of the two Options listed below for award of Contracts. 

OPTION 1 

(i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided the 

tenderer meets the Eligibility and Qualification Criteria for that Lot. If a tenderer wins more than one 

Lot, the tender will be awarded a contract for all won Lots, provided the tenderer meets the aggregate 

Eligibility and Qualification Criteria for all the won Lots. The tenderer will be awarded only the 

combinations for which the tenderer qualifies and the others will be considered for award to second 

lowest the tenderers. 
 

OPTION2 

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine 

the combination with the lowest evaluated price. Tenders will then be awarded to the Tenderer or 

Tenderers in the combination provided the tenderer meets the aggregate Eligibility and Qualification 

Criteria for all the won Lots. 



5.0 ALTERNATIVE TENDERS (ITT 13.1) 

 

Alternative Tenders (ITT 13.1) 

 

An alternative if permitted under ITT 3.1, will be evaluated as follows: 

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2 - Works 

requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender 

conforming to the basic technical requirements shall be considered by the Procuring Entity. 

 

6.0 MARGIN OF PREFERENCE 

 

6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%) 

to be loaded on evaluated prices of the foreign tenderers, where the percentage of share holding of 

Kenyan citizen is less than fifty- one percent (51%). 

 

6.2 Contractors shall be asked to provide, as part of the data for qualification, such information, including 

details of ownership, as shall be required to determine whether, according to the classification 

established by the Procuring Entity, a particular contractor or group of contractors qualifies for a 

margin of preference. 

 

6.3 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be 

assessed to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders shall be 

classified into the following groups: 

i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold 

shares of over fifty one percent (51%). 

ii) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens hold 

shares of less than fifty one percent (51%). 

 

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the 

lowest tender, and the lowest evaluated tender in each group shall be further compared with each 

other. If, as a result of this comparison, a tender from Group A is the lowest, it shall be selected for 

the award of contract. If a tender from Group B is the lowest, an amount equal to the percentage 

indicated in Item 6.1 of the respective tender price, including unconditional discounts and excluding 

provisional sums and the cost of day works, if any, shall be added to the evaluated price offered in 

each tender from Group B. All tenders shall then be compared using new prices with added prices to 

Group B and the lowest evaluated tender from Group A. If the tender from Group A is still the lowest 

tender, it shall be selected forward. If not, the lowest evaluated tender from Group B based on the 

first evaluation price shall be selected. 

 

7. Post qualification and Contract ward (ITT 39), more specifically, 

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest 

evaluated tenderer, subject to confirmation of pre-qualification data, if so required. 

b) Incase the tender was not subject to post-qualification, the tender that has been determined to be 

the lowest evaluated tenderer shall be considered for contract award, subject to meeting each of 

the following conditions. 

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, 

unencumbered real assets, lines of credit, and other financial means (independent of any 

contractual advance payment) sufficient to meet the construction cash flow of Kenya Shillings 

ii) Minimum average annual construction turnover of Kenya Shillings [insert 

amount], equivalent calculated as total certified payments received for contracts in progress 

and/or completed within the last  [insert of year] 

years. 

iii) At least (insert number) of contract(s) of a similar nature executed within 

Kenya, or the East African Community or a broad, that have been satisfactorily and substantially 

completed as a prime contractor, or joint venture member or sub-contractor each of minimum 

value Kenya shillings  equivalent. 

iv) Contractor's Representative and Key Personnel, which are specified as  

v) Contractors key equipment listed on the table “Contractor's Equipment” below and more 

specifically listed as [specify requirements for each lot as applicable]  



iv) Other conditions depending on their seriousness. 

 

a) History of non-performing contracts: 
 

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that non- 

performance of a contract did not occur because of the default of the Tenderer, or the member 

of a JV in the last  (specify years). The required information shall be furnished in the 

appropriate form. 

 

b) Pending Litigation 
 

Financial position and prospective long-term profit ability of the Single Tenderer, and in the 

case the Tenderer is a JV, of each member of the JV, shall remain sound according to criteria 

established with respect to Financial Capability under Paragraph (i) above if all pending 

litigation will be resolved against the Tenderer. Tenderer shall provide information on pending 

litigations in the appropriate form. 

 

c) Litigation History 

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the last___

 (Specify years). All parties to the contract shall furnish the information in the appropriate form about 

any litigation or arbitration resulting from contracts completed or on going under its execution over 

the years specified. A consistent history of awards against the Tenderer or any member of a JV may 

result in rejection of the tender. 

 

       STAGE 2:        TECHNICAL EVALUATION 

 

Maximum Points for the Technical Evaluation Parameters 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                  Any bidder who scores at least 70 points and above shall be considered for further evaluation  

 

 

 

 

 

 

 

 

 

 

 PARAMETER  MAXIMUM POINTS 

(i) Statement of Compliance 3 

(ii) Confidential business questionnaire 5 

(iii) Key personnel - 20 

(iv) Contract Completed in the last Five (5) years 12 

(v) Schedules of on-going projects 4 

(vi) Schedules of contractors equipment 8 

(vii) Contracts performance with the client 15 

(viii) Audited Financial Report for the last 3 years 10 

(ix) Evidence of Financial Resources 10 

(x) Name, Address and Telephone of Banks (Contractor to provide) 5 

(xi) Litigation History 3 

(xii) Sanctity of the tender document as in accordance with clause 5 

 TOTAL 100 



Item Description Point 

Scored 

Max. Point 

i General experience (year of registration of certificate of 

incorporation) 

a) More than 5 years --------------- 3 

b) Less Than 5 Years ............... 1 

 3 

ii Confidential Business Questionnaire Form. 

Completely filled 5 

Partially filled 3 

Not filled 0 

 5 

iii Key Personnel (Attach evidence)   20 

Director of the firm 

o Holder of degree or diploma in relevant 

Engineering field 4 

o Holder of certificate in relevant Engineering field-3 

o Holder of trade test certificate in relevant 

Engineering field 1 

o No relevant certificate ---------------------------------- 0 

 8 

At least 2No. degree/diploma holder of key personnel in 

relevant Engineering field 

o With over 10 years relevant experience --------- 3 

o With over 5 years relevant experience ---------- 2 

o With under 5 years relevant experience -------- 1 

 6 

At least 2No certificate holder of key personnel in relevant 

Engineering field 

o With over 10 years relevant experience -------- 3 

o With over 5 years relevant experience --------- 2 

o With under 5 years relevant experience -------- 1 

 6 

iv Contract completed in the last five (5) years (A max of 

4No.Projects) (attach evidence) 

o Project of similar nature, complexity and magnitude - 3 

o Project of similar nature but of lower value than 

the one in consideration 2 

o No completed project of similar nature -------- 0 

 12 

v On-going projects (A max of 2No.Projects) (attach evidence) 

o Project of similar nature, complexity and magnitude 2 

o Project of similar nature but of lower value than the 

one in consideration – 1 

o No ongoing project of similar nature ------------- 0 

 4 

vi Schedules of contractors equipment and transport (attach 

proof or evidence of ownership) 

o Means of transport (Vehicle) ------------------------4 

o No means of transport -------------------------------- 0 

 4 8 

For each specific equipment required in the installation of 

the work being tendered for. 

(Maximum No. of equipment to be considered – 2No.) --2 

 4 



 

 

 

vii 

Contracts performance with clients 

• Contracts on schedule/New contracts ........ 15 

• Contracts behind schedule without redress from 

project manager ..... 5 

• Contract with default notices without redress 

from project manager ....... 3 

• Terminated contracts in the last five years… ... 0 

  15 

 

viii 

Financial report  10 

Audited financial report (last three (3) years) 

o Annual turnover greater or equal to 5 times the cost 

of the project 10 

o Annual turnover greater or equal to 3 times the cost 

of the project 6 

o Annual turnover greater or equal to the cost of the 

project 

4 

o Turnover below the cost of the project -- 2 

ix Evidence of Financial Resources (cash in hand, lines of 

credit, over draft facility etc) 

o Has financial resources equal or above the cost 

of the project 10 

o Has financial resources below the cost of the project 5 

o Has not indicated sources of financial resources 0 

 10 

x Name, Address and Telephone of Banks (Contractor to 

provide) 

o Provided 5 

o Not provided 0 

 5 

xi Provide works programme superimposed with cash 

flow. 

o Provided 4 

o Not provided… ............................................ 0 

 4 

xii Litigation History (provide sworn Affidavit for the last 6 

months) 

o Filled… ......................................................... 3 

o Not fill ......................................................... 0 

 3 

xiii Sanctity of the tender document 

o Having the document intact 

(not tampered with in any way) ---------------- 1 

o Having mutilated or modified the tender document - 0 

 1 

 TOTAL  100 

 

 

 

  



 STAGE 2 - TECHNICAL EVALUATION 

 

A) COMPLIANCE WITH TECHNICAL SPECIFICATIONS 

(For equipment) 

In this section, the bid will be analyzed to determine compliance with General and Particular technical 

specifications for the works as indicated in the tender document. 

 

The tenderer shall fill in the Technical Schedule as specified in the tender document for Equipment and 

Items indicating the Country of Origin, Model/Make/Manufacturer of the Item/Equipment they 

propose to supply. 

 

Where the Equipment proposed by the tenderer differs with the models specified in the tender 

document, it is mandatory that the brochures/catalogues of the same be submitted with the tender 

document highlighting the catalogues Numbers of the proposed items. Such brochures/catalogues 

should indicate comprehensive relevant data of the proposed equipment/items which should include 

but not limited to the following: 

a) Standards of manufacture 

b) Performance ratings/characteristics 

c) Material of manufacture 

d) Electrical power ratings and 

e) Any other necessary requirements (Specify) 

Following the above analyses, where the proposed equipment are found not to satisfy the 

specifications, the tender will be deemed Non – Responsive and will not be evaluated further. 

 

B) DETAILED TECHNICAL EXAMINATION 

(For Builders work only tenders’ rates shall apply) 

 

In this section, the information provided in Schedule of Unit Rates and Technical Schedule will be 

analyzed and points awarded as shown below. 

 

PARAMETER  MAXIMUM POINTS 

(i) Tender rates  30 

(ii) Technical Schedule - 

TOTAL 

 

70 

40 

 

The detailed scoring plan shall be as shown in table 2 below: 

 

TABLE 2 

Item Description Score Max. score 

i Tender rates (The average of tender sums of the bidders less PCs Sums 

and contingency shall be worked out. The deviation of bidders tender 

Sum from the average shall then be worked out as a percentage of the 

average and score allocated as follow:- ) 

o Deviation of between 0% to 5% ---------------------------- 30 

o Deviation of between 5% to 10% --------------------------- 25 

o Deviation of between 10% to 15% ------------------------- 20 

o Deviation of between 15% to 20% -------------------------- 15 

o Deviation of between 20% to 25% ------------------------- 10 

o Deviation of between 25% to 30% -------------------------- 5 

o Deviation of above 30% ----------------------------------------- 2 

 30 



ii Technical schedule 

o Relevant Manufacturer Brochures for items in the technical 

schedule with 

equipments to be supplied highlighted and meets 

specification (Where alternative are to supplied----- 40 

or 

o Completely filled Technical Schedule indicating Brand, 

Model/ Country of origin as per specification in the tender

40 

 40 

 o Relevant Manufacturer Brochures for items in the technical 

schedule with equipments to be supplied not highlighted but 

within range of those specified and meets specifications 30 

or 

o Completely filled Technical Schedule indicating items as 

specified in the tender but with about 75% of technical data 

left out --------------------------------------------------------------------------- 30 

o Relevant Manufacturer Brochures for less than 50% of items in 

the technical schedule with equipments to be supplied 

highlighted and meets specifications 20 

or 

o About 50% of Technical Schedule filled indicating Brand, 

Model/Country of origin for the items considered as specified 

in the tender 20 

No technical data provided, either in form of brochures or 

filling of Technical Schedule………0 

  

 TOTAL  70 

For a bidder to be deemed technically responsive they must score 40 points and above based on 

the above scoring plan. For bidders in building and civil works they will be deemed technically 

responsive if they score 15 points out of 30 points. Any tenderer whose tender figure is deemed 

to be unreasonably too high or unreasonably too low shall not be included during the 

tabulation of the averages of the tender sum. 

 

 STAGE 3 - FINANCIAL EVALUATION 

 

The evaluation shall be in two sections 

1. Preliminary examinations and 

2. Tender sum Comparisons 

 

1. PRELIMINARY EXAMINATIONS 

 

The preliminary examination in the Financial Evaluation shall be in accordance with Instruction to 

Tenderers. The parameter to be considered under this section includes the following: 

a) Arithmetic errors 

The bid shall be checked for arithmetic errors based on the rates and the total sums indicated in 

the bills of quantities. 

 

b) Confirmation shall be sought in writing from the tenderers whose tender sums will be 

determined to have a significant arithmetic error to their disadvantage, to confirm whether 

they stand by their tender sums. The error shall be treated as per the Instructions to 

Tenderers. 

 

Non compliance with the above shall lead to automatic disqualification from further evaluation. 

 

Discount if any shall be treated as an error in pursuant to the Instructions to Tenderers 

 



2. TENDER SUM COMPARISONS 

 

The evaluation team shall compare the prices offered by the tenderers and the financial scores (Fs) will 

be determined using the formulae bellow. The financial score will be allocated a maximum of 30%. 

 

Fs = 30 x Fm/F 

 

Where Fs is the financial score, Fm is the lowest priced responsive financial bid and F is the price of the 

bid under consideration 

 

 

CONCLUSION 

 

COMBINATION OF TECHNICAL AND FINANCIAL SCORE 

 

The evaluation team shall combine Technical and Financial Score as 

below: Technical score (Ts) +Financial score (Fs) = 70% +30% 

 

 

 

RECOMMENDATION 

 

The combined technical and financial score shall be determined and the employer shall recommend 

for award of the Tender to the firm achieving the highest combined technical and financial scores. 

 

NOTE: The technical score will range between 60 and 70 while that one for the financial will be 

between 40 and 30 depending on the project, to be decided by the client. But the combined total 

will remain at 100 points. 

 

 



QUALIFICATION FORM* 

1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed 

by Tenderer 

For Procuring Entity’s 

Use (Qualification met 

or Not Met) 

1 Nationality Nationality in accordance with ITT 3.6 Forms ELI – 1.1 and 1.2, with 

attachments 

 

2 Tax Obligations for 

Kenyan Tenderers 

Has produced a current tax clearance certificate or tax 

exemption certificate issued by Kenya Revenue 

Authority in accordance with ITT 3.14. 

Attachment  

3 Conflict of Interest No conflicts of interest in accordance with ITT 3.3 Form of Tender  

4 PPRA Eligibility Not having been declared ineligible by the PPRA as 

described in ITT 3.7 

Form of Tender  

5 State- owned Enterprise Meets conditions of ITT 3.8 Forms ELI – 1.1 and 1.2, with 

attachments 

 

6 Goods, equipment and 

services to be supplied 

under the contract 

To have their origin in any country that is not 

determined ineligible under ITT 4.1 

Forms ELI – 1.1 and 1.2, with 

attachments 

 

7 History of Non- 

Performing Contracts 

Non-performance of a contract did not occur as a 

result of contractor default since 1
st 

January […….]. 

Form CON-2  

8 Suspension Based on 

Execution of 

Tender/Proposal 

Securing Declaration by 

the Procuring Entity 

Not under suspension based on-execution of a 

Tender/Proposal Securing Declaration pursuant to ITT 

19.9 

Form of Tender  

9 Pending Litigation Tender’s financial position and prospective long-term 

profitability still sound according to criteria established 

in 3.1 and assuming that all pending litigation will 

NOT be resolved against the Tenderer. 

Form CON – 2  

10 Litigation History No consistent history of court/arbitral award decisions 

against the Tenderer since 1
st 

January [insert year]. 

Form CON – 2  

11 Financial Capabilities (i) The Tenderer shall demonstrate that it has access to, 

or has available, liquid assets, unencumbered real 

assets, lines of credit, and other financial means 

(independent of any contractual advance payment) 

sufficient to meet the construction cash flow 

requirements estimated as Kenya Shillings [insert 

amount] equivalent for the subject contract(s) net of 

the Tenderer’s other commitments. 

 

(ii) The Tenderers shall also demonstrate, to the 

Form FIN – 3.1, with 

attachments 

 



1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed 

by Tenderer 

For Procuring Entity’s 

Use (Qualification met 

or Not Met) 

  satisfaction of the Procuring Entity, that it has adequate 

sources of finance to meet the cash flow requirements 

on works currently in progress and for future contract 

commitments. 

 

(iii) The audited balance sheets or, if not required by 

the laws of the Tenderer’s country, other financial 

statements acceptable to the Procuring Entity, for the 

last [insert number of years] years shall be submitted 

and must demonstrate the current soundness of the 

Tenderer’s financial position and indicate its 

prospective long-term profitability. 

  

12 Average Annual 

Construction Turnover 

Minimum average annual construction turnover of 

Kenya Shillings [insert amount], equivalent calculated 

as total certified payments received for contracts in 

progress and/or completed within the last [insert of 

year] years, divided by [insert number of years] years 

Form FIN – 3.2  

13 General Construction 

Experience 

Experience under construction contracts in the role of 

prime contractor, JV member, sub-contractor, or 

management contractor for at least the last [insert 

number of years] years, starting 1
st 

January [insert 

year]. 

Form EXP – 4.1  

14 Specific Construction & 

Contract Management 

Experience 

A minimum number of [state the number] similar 

contracts specified below that have been satisfactorily 

and substantially completed as a prime contractor, 

joint venture member, management contractor or sub- 

contractor between 1st January [insert year] and tender 

submission deadline i.e. …. (number) contracts, each of 

minimum value Kenya shillings ................... equivalent. 

[In case the Works are to be tender as individual 

contracts under multiple contract procedure, the 

minimum number of contracts required for purposes of 

evaluating qualification shall be selected from the 

options mentioned in ITT 35.4] 

 

The similarity of the contracts shall be based on the 

following: [Based on Section VII, Scope of Works, 

specify the minimum key requirements in terms of 

physical size, complexity, construction method, 

technology and/or other characteristics including part 

Form EXP 4.2(a)  



1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed 

by Tenderer 

For Procuring Entity’s 

Use (Qualification met 

or Not Met) 

  of the requirements that may be met by specialized 

subcontractors, if permitted in accordance with ITT 

34.3] 

  



SECTION IV - TENDERING FORMS 

 

QUALIFICATION FORMS 

 

1. FOREIGN TENDERERS 40% RULE 

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this 

condition. 

 

ITEM Description of Work Item Describe location of 

Source 

COST in 

K. shillings 

Comments, if 

any 

A Local Labor 

1     

2     

3     

4     

5     

B Sub contracts from Local sources 

1     

2     

3     

4     

5     

C Local materials    

1     

2     

3     

4     

5     

D Use of Local Plant and Equipment 

1     

2     

3     

4     

5     

E Add any other items 

1     

2     

3     

4     

5     

6     

 TOTAL COST LOCAL CONTENT XXXXX  

 PERCENTAGE OF CONTRACT PRICE   



2. FORMEQU: EQUIPMENT 

 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet 

the requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate 

Form shall be prepared for each item of equipment listed, or fo ralternative equipment proposed by the 

Tenderer. 

 

Item of equipment 

Equipment 

information 

Name of manufacturer Model and power rating 

Capacity Year of manufacture 

Current status Current location 

Details of current commitments 

Source Indicate source of the equipment 

 Owned  Rented  Leased  Specially manufactured 

 

 

Omit the following information for equipment owned by the Tenderer. 

Owner Name of owner 

Address of owner 

Telephone Contact name and title 

Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 

  

  



3. FORM PER -1 

Contractor's Representative and Key Personnel Schedule 

 

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and 

Key Personnel to perform the Contract. The data on their experience should be supplied using the Form 

PER-2 below for each candidate. 

 

Contractor' Representative and Key Personnel 

 

1. Title of position: Contractor’s Representative 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position 

will be engaged] 

Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

2. Title of position: [ ] 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position 

will be engaged] 

Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

3. Title of position: [ ] 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position 

will be engaged] 

Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

4. Title of position: [ ] 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position 

will be engaged] 

Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

5. Title of position: [insert title] 

Name of candidate 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position 

will be engaged] 

Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 



4. FORM PER - 2: 

 

Resume and Declaration - Contractor's Representative and Key Personnel. 

 

 

 

Position [#1]: [title of position from Form PER-1] 

Personnel 

information 

Name: Date of birth: 

 Address: E-mail: 

   

Professional qualifications: 

Academic qualifications: 

Language proficiency: [language and levels of speaking, reading and writing 

skills] 

Details  

Address of Procuring Entity: 

Telephone: Contact (manager / personnel 

officer): 

Fax:  

Job title: Years with present Procuring Entity: 

 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 

experience relevant to the project. 

 

Project Role 
Duration of 

involvement 
Relevant experience 

[main 

project 

details] 

[role and 

responsibilities on the 

project] 

 

[time in role] 
[describe the experience relevant to this 

position] 

    

    

    

Name of Tenderer 



Declaration 

 

I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable], certify that to 

the best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, 

my qualifications and my experience. 

 

I confirm that I am available as certified in the following table and throughout the expected time schedule for 

this position as provided in the Tender: 

 

Commitment Details 

Commitment to duration of 

contract: 

[insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 

available to work on this contract] 

Time commitment: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 

available to work on this contract] 

 

I understand that any misrepresentation or omission in this Form may: 

 

(a) be taken into consideration during Tender evaluation; 

(b) result in my disqualification from participating in the Tender; 

(c) result in my dismissal from the contract. 

 

Name of Contractor’s Representative or Key Personnel: [insert name] 

Signature:   

Date: (day month year):    

Countersignature of authorized representative of the Tenderer: 

Signature:   

Date: (day month year):    



5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and 

Qualification Criteria the Tenderer shall provide the information requested in the corresponding Information 

Sheets included hereunder. 

 

5.1 FORM ELI -1.1 

 

Tenderer Information Form 

 

Date:  

ITT No. and title:   

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 

[indicate country of Constitution] 

Tenderer's actual or intended year of incorporation: 

Tenderer's legal address [in country of registration]: 

Tenderer's authorized representative information 

Name:   

Address:    

Telephone/Fax numbers:     

E-mail address: 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITT 3.6 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 

In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents 

establishing: 

• Legal and financial autonomy 

• Operation under commercial law 

1. Establishing that the Tenderer is not under the supervision of the Procuring Entity 

 

2. Included are the organizational chart and a list of Board of Directors 



5.2 FORM ELI -1.2 

 

Tenderer's JV Information Form 

(to be completed for each member of Tenderer's JV) 

Date:  

ITT No. and title:   

 

Tenderer’s JV name: 

JV member’s name: 

JV member’s country of registration: 

JV member’s year of constitution: 

JV member’s legal address in country of constitution: 

JV member’s authorized representative information 

Name:    

Address:   

Telephone/Fax numbers:     

E-mail address: 

 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

registration documents of the legal entity named above, in accordance with ITT 3.6. 

 In case of a state-owned enterprise or institution, documents establishing legal and financial 

autonomy, operation in accordance with commercial law, and that they are not under the 

supervision of the Procuring Entity, in accordance with ITT 3.5. 

 

2. Included are the organizational chart and a list of Board of Directors. 



5.3 FORM CON –2 

 

Historical Contract Non-Performance, Pending Litigation and Litigation History 

 

Tenderer’s Name:   

Date:   

JV Member’s Name  

ITT No. and title:   

 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria 

 Contract non-performance did not occur since 1
st 

January [insert year] specified in Section III, 

Evaluation and Qualification Criteria, Sub-Factor 2.1. 

 

 Contract(s) not performed since 1
st 
January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, requirement 2.1 

 

 Contract(s) withdrawn since 1
st 
January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, requirement 2.1 

Year Non- 

performed 

portion of 

contract 

Contract Identification Total Contract Amount 

(current value, currency, 

exchange rate and Kenya 

Shilling equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

 No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 

2.3. 

 Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as 

indicated below. 

 

 

Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract Amount 

(currency), Kenya Shilling 

Equivalent (exchange 

rate) 

  Contract Identification:   

Name of Procuring Entity: 

Address of Procuring Entity: 

Matter in dispute:   

Party who initiated the dispute:   

Status of dispute: 

 

  Contract Identification: 

Name of Procuring Entity: 

Address of Procuring Entity: 

Matter in dispute: 

Party who initiated the dispute: 

Status of dispute: 

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

 No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub- 

Factor 2.4. 

 Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 



Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract Amount 

(currency), Kenya Shilling 

Equivalent (exchange 

rate) 

2.4 as indicated below. 

[insert 

year] 

[insert percentage] Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Procuring Entity: [insert full 

name] 

Address of Procuring Entity: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Procuring Entity” or “Contractor”] 

Reason(s) for Litigation and award decision 

[indicate main reason(s)] 

[insert amount] 

 

Include details relating to potential bid-rigging practices such as previous occasions where tenders were 

withdrawn, joint bids with competitors, subcontracting work to unsuccessful tenderers, etc. 



5.4 FORM FIN – 3.1:  

 

Financial Situation and Performance 

 

Tenderer’s Name:   

Date:   

JV Member’s Name  

ITT No. and title:   

 

5.4.1. Financial Data 

 

Type of Financial information 

in  

(currency) 

Historic information for previous  years, 

(Amount in currency, currency, exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information 

Cash Flow from Operating 

Activities 

     

*Refer to ITT 15 for the exchange rate 

 

 

 

 

 

 

 

5.4.2 Sources of Finance 



Specify sources of finance to meet the cash flow requirements on works currently in progress and for future 

contract commitments. 

 

No. 

Source of finance Amount (Kenya Shilling 

equivalent) 

1 
  

2 
  

3 
  

 

5.4.3 Financial documents 

 

The Tenderer and its parties shall provide copies of financial statements for  years pursuant Section III, 

Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

(a) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated 

entity (such as parent company or group member). 

(b) be independently audited or certified in accordance with local legislation. 

(c) be complete, including all notes to the financial statements. 

(d) correspond to accounting periods already completed and audited. 

 Attached are copies of financial statements
1 

for the  years required above; and complying 

with the requirements 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

1 If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this 

should be justified. 



5.5 FORM FIN – 3.2: 

 

Average Annual Construction Turnover 

 

Tenderer’s Name:   

Date:   

JV Member’s Name  

ITT No. and title:   

 

 Annual turnover data (construction only) 

Year Amount 

Currency 

Exchange rate Kenya Shilling equivalent 

[indicate year] [insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

 

* See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 



5.6 FORM FIN – 3.3:  

 

Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other 

financial means, net of current commitments, available to meet the total construction cash flow demands of 

the subject contract or contracts as specified in Section III, Evaluation and Qualification Criteria 

 

Financial Resources 

No. Source of financing Amount (Kenya Shilling equivalent) 

1 
  

2 
  

3 
  

   

 

5.7 FORM FIN – 3.4:  

 

Current Contract Commitments / Works in Progress 

 

Tenderers and each member to a JV should provide information on their current commitments on all contracts 

that have been awarded, or for which a letter of intent or acceptance has been received, or for contracts 

approaching completion, but for which an unqualified, full completion certificate has yet to be issued. 

 
 

Current Contract Commitments 

No. Name of 

Contract 

Procuring 

Entity’s 

Contact Address, Tel, 

Value of 

Outstanding 

Work 

[Current Kenya 

Shilling /month 

Equivalent] 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over Last 

Six Months 

[Kenya Shilling 

/month)] 

1      

2      

3      

4      

5      

      



5.8 FORM EXP - 4. 1 

 

General Construction Experience 

 

Tenderer’s Name:   

Date:   

JV Member’s Name  

ITT No. and title:     

Page  of  pages 

Starting 

 

Year 

Ending 

Year 

Contract Identification Role of 

Tenderer 

  Contract name:   

Brief Description of the Works performed by the 

Tenderer:    

Amount of contract:   

Name of Procuring Entity:   

Address: 

 

  Contract name:   

Brief Description of the Works performed by the 

Tenderer:    

Amount of contract:   

Name of Procuring Entity:     

Address: 

 

  Contract name:   

Brief Description of the Works performed by the 

Tenderer:   

Amount of contract:    

Name of Procuring Entity:     

Address: 

 



5.9 FORM EXP - 4.2 (a) 

 

Specific Construction and Contract Management Experience 

 

Tenderer’s Name:   

Date:   

JV Member’s Name  

ITT No. and title:   

 

Similar Contract No. Information 

Contract Identification  

Award date  

Completion date  

Role in Contract Prime 

Contractor  

Member in 

JV 

 

Management 

Contractor 

 

Sub- 

contractor 

 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total 

Contract amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 

5.9 FORM EXP - 4.2 (a) 

Specific Construction and Contract Management Experience 

 

Tenderer’s Name:   

Date:   

JV Member’s Name  

ITT No. and title:   

 

Similar Contract No. Information 

Contract Identification  

Award date  

Completion date  

Role in Contract Prime 

Contractor  

Member in 

JV 

 

Management 

Contractor 

 

Sub- 

contractor 

 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total 

Contract amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 



5.9 FORM EXP - 4.2 (a) (cont.) 

 

Specific Construction and Contract Management Experience (cont.) 

 

Similar Contract No. Information 

Description of the similarity in 

accordance with Sub-Factor 4.2(a) of 

Section III: 

 

1. Amount  

2. Physical size of required works 

items 

 

3. Complexity  

4. Methods/Technology  

5. Construction rate for key 

activities 

 

6. Other Characteristics  



5.10 FORM EXP - 4. 2(b) 

 

Construction Experience in Key Activities 

 

Tenderer's Name:    

Date:   

Tenderer's JV Member Name:   

Sub-contractor's Name
2 

(as per ITT 34):    

ITT No. and title:   

 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and 

Section III, Evaluation and Qualification Criteria, Sub-Factor 4.2. 

 

1. Key Activity No One: _ 

 

 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract Prime 

Contractor 

 

Member in 

JV 

 

Management 

Contractor 

 

Sub- 

contractor 

 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of 

the year 

Total quantity in 

the contract 

(i) 

Percentage 

participation 

(ii) 

Actual 

Quantity 

Performed 

(i) x (ii) 

Year 1 
   

Year 2 
   

Year 3 
   

Year 4 
   

Procuring Entity’s Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2 If applicable 



 

 Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 

 

  

  

  

  

  

 

 
 

2. Activity No. Two 

3. ………………… 



OTHER FORMS 

 

6. FORM OF TENDER 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

INSTRUCTIONS TO TENDERERS 

i) All italicized text is to help the Tenderer in preparing this form. 

ii) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the Tenderer’s 

complete name and business address. Tenderers are reminded that this is a mandatory requirement. 

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the SELF 

DECLARATION FORMS OF THE TENDERER as listed under (xxii) below. 

Date of this Tender submission: .............[insert date (as day, month and year) of Tender submission] Tender 

Name and Identification: ....................[insert identification] Alternative 

No. ............................................... [insert identification No if this is a Tender for an alternative] 

To: ..................................... [Insert complete name of Procuring Entity] 

Date of thisTender submission: [insert date (as day, month and year) of Tender submission] Request 

for Tender No.: [insert identification] Name and description of Tender [Insert as per ITT) Alternative 

No.: [insert identification No if this is a Tender for an alternative] 

To: [insert complete name of Procuring Entity] 

Dear Sirs, 

 

1.  In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the 

execution of the above named Works, we, the undersigned offer to construct and complete the Works 

and remedy any defects therein for the sum
3 

of Kenya Shillings [[Amount in figures] 

 Kenya Shillings [amount in 

words]  

 

The above amount includes foreign currency
4 
amount (s) of [state figure or a percentage and currency] 

[figures] [words]   

 

 

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after 

the receipt of the Architect notice to commence, and to complete the whole of the Works comprised in 

the Contract within the time stated in the Special Conditions of Contract. 
 

3. We agree to adhere by this tender until [Insert date], and it shall remain binding 

upon us and may be accepted at any time before that date. 
 

4. We understand that you are not bound to accept the lowest or any tender you may receive. 

5. We, the under signed, further declare that: 
 

i) No reservations: We have examined and have no reservations to the tender document, including 

Addenda issued in accordance with ITT 28; 
 

 

3 This sum should be carried forward from the Summary of the Bills of Quantities. 
4 The percentage quoted above should not include provisional sums, and not more than 

two foreign currencies are allowed. 



ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with 

ITT 3 and 4; 
 

iii) Tender - Securing Declaration: We have not been suspended nor declared ineligible by the 

Procuring Entity based on execution of a Tender-Securing or Proposal-Securing Declaration in the 

Procuring Entity's Country in accordance with ITT 19.8; 

 

iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance 

with the implementation and completion specified in the construction schedule, the following 

Works: [insert a brief description of the Works]; 

v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: 

[Insert one of the options below as appropriate] 

vi Option 1, incase of one lot: Total price is: [insert the total price of the Tender in words and 

figures, indicating the various amounts and the respective currencies]; or 

Option2, in case of multiple lots: 

 

(a) Total price of each lot [insert the total price of each lot in words and figures, indicating the 

various amounts and the respective currencies]; and 

(b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, 

indicating the various amounts and the respective currencies]; 

vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts is shown 

below: [Specify in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, 

if applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as 

amended, if applicable), and it shall remain binding upon us and may be accepted at any time 

before the expiration of that period; 
 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in 

accordance with the Tendering document; 
 

xii) One Tender Per Tender: Weare not submitting any other Tender(s) as an individual Tender, and 

we are not participating in any other Tender(s) as a Joint Venture member or as a sub-contractor, 

and meet the requirements of ITT 3.4, other than alternative Tenders submitted in accordance 

with ITT 13.3; 
 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, 

manufacturers, or service providers for any part of the contract, are not subject to, and not 

controlled by any entity or individual that is subject to, a temporary suspension or a debarment 

imposed by the Public Procurement Regulatory Authority or any other entity of the Government 

of Kenya, or any international organization. 
 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are 

not a state- owned enterprise or institution]/[We are a state-owned enterprise or institution but 

meet the requirements of ITT3.8]; 

 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or 

fees with respect to the tender process or execution of the Contract: [insert complete name of 

each Recipient, its full address, the reason for which each commission or gratuity was paid and the 

amount and currency of each such commission or gratuity]. 



Name of Recipient Address Reason Amount 

    

    

    

(If none has been paid or is to be paid, indicate “none.”) 

xvi) Binding Contract: We understand that this Tender, together with your written acceptance there 

of included in your Letter of Acceptance, shall constitute a binding contract between us, until a 

formal contract is prepared and executed; 

 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost 

Tender, the Most Advantageous Tender or any other Tender that you may receive; 
 

xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no person acting 

for us or on our behalf engages in any type of Fraud and Corruption; and 
 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and 

made with the intention of accepting the contract if awarded. To this effect we have signed the 

“Certificate of Independent Tender Determination” attached below. 

 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement 

and Asset Disposal, copy available from (specify website) during the procurement process 

and the execution of any resulting contract. 
 

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial 

Ownership Information in conformity with the Beneficial Ownership Disclosure Form upon receipt 

of notification of intention to enter into a contract in the event we are the successful tenderer in this 

subject procurement proceeding. 
 

xxii) We, the Tenderer, have duly completed, signed and stamped the following Forms as part of our 

Tender: 
 

a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are no tin any 

conflict to interest. 

 

(b) Certificate of Independent Tender Determination - to declare that we completed the tender 

without colluding with other tenderers. 

 

(a) Self-Declaration of the Tenderer - to declare that we will, if awarded a contract, not engage 

in any form of fraud and corruption. 

 

(d) Declaration and commitment to the Code of Ethics for Persons Participating in Public 

Procurement and Asset Disposal. 

 

Further, we confirm that we have read and understood the full content and scope of fraud and 

corruption as informed in “Appendix 1 - Fraud and Corruption” attached to the Form of 

Tender. 

Name of the Tenderer: *[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert 

complete name of person duly authorized to sign the Tender] 

Title of the person signing the Tender: [insert complete title of the person signing the Tender] 

Signature of the person named above: [insert signature of person whose name and capacity are 

shown above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

Date signed day of ,  

**Person signing the Tender shall have the power of attorney given by the Tenderer to be 

attached with the Tender. 



(a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE 

Instruction to Tenderer 

 

Tender is in structed to complete the particulars required in this Form, one form for each entity if Tender is 

a JV. Tenderer isfurtherreminded that it is an offence to give false information on this Form. 

(a) Tenderer'sdetails 

 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details 

of the Tenderer. 

1. Country 

2. City 

3. Location 

4. Building 

5. Floor 

6. Postal Address 

7. Name and email of contact person. 

6 Current Trade License Registration 

Number and Expiring date 

 

7 Name, country and full address 

(postal and physical addresses, 

email, and telephone number) of 

Registering Body/Agency 

 

8 Description of Nature of Business  

9 Maximum value of business which 

the Tenderer handles. 

 

10 State if Tenders Company is listed 

in stock exchange, give name and 

full address (postal and physical 

addresses, email, and telephone 

number) of 

state which stock exchange 

 



General and Specific Details 

(b) Sole Proprietor, provide the following details. 

 

Name in full Age  

Nationality Country of Origin  

Citizenship    

 

(c) Partnership, provide the following details. 

 

 Names of Partners Nationality Citizenship % Shares owned 

1     

2     

3     

 

 

(d) Registered Company, provide the following details. 

I) Private or public Company   

ii) State the nominal and issued capital of the Company  

Nominal Kenya Shillings (Equivalent)........................................................... 

Issued Kenya Shillings (Equivalent)............................................................... 

iii) Give details of Directors as follows. 

 

 Names of Director Nationality Citizenship % Shares owned 

1     

2     

3     

 

(e) DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in… ............................. (Name of Procuring Entity) who has/have 

an interest or relationship in this firm? Yes/No……………………… 

 

If yes, provide details as follows. 

 

 Names of Person Designation in the 

Procuring Entity 

Interest or Relationship with 

Tenderer 

1    

2    

3    

 

 

 

(ii) Conflict of interest disclosure 

 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the relationship with 

Tenderer 

1 Tenderer is directly or indirectly 

controls, is controlled by or is 

under common control with 

another tenderer. 

  

2 Tenderer receives or has received 

any direct or indirect subsidy from 

another tenderer. 

  

3 Tenderer has the same legal 

representative as another tenderer 

  

4 Tender has a relationship with   



 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the relationship with 

Tenderer 

 another tenderer, directly or 

through common third parties, 

that puts it in a position to 

influence the tender of another 

tenderer, or influence the 

decisions of the Procuring Entity 

regarding this tendering process. 

  

5 Any of the Tenderer’s affiliates 

participated as a consultant in the 

preparation of the design or 

technical specifications of the 

works that are the subject of the 

tender. 

  

6 Tenderer would be providing 

goods, works, non-consulting 

services or consulting services 

during implementation of the 

contract specified in this Tender 

Document. 

  

7 Tenderer has a close business or 

family relationship with a 

professional staff of the Procuring 

Entity who are directly or 

indirectly involved in the 

preparation of the Tender 

document or specifications of the 

Contract, and/or the Tender 

evaluation process of such 

contract. 

  

8 Tenderer has a close business or 

family relationship with a 

professional staff of the Procuring 

Entity who would be involved 

in the implementation or 

supervision of the such Contract. 

  

9 Has the conflict stemming from 

such relationship stated in item 7 

and 8 above been resolved in a 

manner acceptable to the 

Procuring Entity throughout the 

tendering process and execution 

of the Contract. 

  

 

 

 

 

Certification 

 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at 

the date of submission. 

 

Full Name  

Titleor Designation  

 

 

(Signature) (Date) 



b) CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the  

 [Name of Procuring Entity] for: 

 [Name and number of tenders] in 

response to the request for tenders made by:  [Name of Tenderer] do 

hereby make the following statements that I certify to be true and complete in every respect: 

I certify, on behalf of [Name of Tenderer] that: 

1. I have read and I understand the contents of this Certificate; 

 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete 

in every respect; 

 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to 

submit the Tender on behalf of the Tenderer; 

 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall 

include any individual or organization, other than the Tenderer, whether or not affiliated with the 

Tenderer, who: 

a) Has been requested to submit a Tender in response to this request for tenders; 

b) could potentially submit a tender in response to this request for tenders, based on their 

qualifications, abilities or experience; 

 

5. The Tenderer discloses that [check one of the following, as applicable]: 

 

a) The Tenderer has arrived at the Tender independently from, and without consultation, 

communication, agreement or arrangement with, any competitor; 

 

b) The Tenderer has entered into consultations, communications, agreements or arrangements with one 

or more competitors regarding this request for tenders, and the Tenderer discloses, in the attached 

document(s), complete details thereof, including the names of the competitors and the nature of, 

and reasons for, such consultations, communications, agreements or arrangements; 

 

6. In particular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been 

no consultation, communication, agreement or arrangement with any competitor regarding: 

a) prices; 

b) methods, factors or formulas used to calculate prices; 

c) the intentiono r decision to submit, or not to submit, a tender; or 

d) the submission of a tender which does not meet the specifications of the request for Tenders; 

except as specifically disclosed pursuant to paragraph (5)(b) above; 

 

7. In addition, there has been no consultation, communication, agreement or arrangement with any 

competitor regarding the quality, quantity, specifications or delivery particulars of the works or services 

to which this request for tenders relates, except as specifically authorized by the procuring authority or 

as specifically disclosed pursuant to paragraph(5)(b) above; 

 

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly 

or indirectly, to any competitor, prior to the date and time of the official tender opening, or of the 

awarding of the Contract, whichever comes first, unless otherwise required by law or as specifically 

disclosed pursuant to paragraph (5)(b) above. 

 

Name  

Title  

Date   

[Name, title and signature of authorized agent of Tenderer and Date] 



(c) SELF- DECLARATION FORMS 

 

 

FORM SD1 

 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER OF 

THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 

 

I, ……………………………………., of Post Office Box ….………………………. being a resident 

of…………………………………. in the Republic of ............................................... do hereby make a statement as 

follows: - 

 

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Direct or of 

… ............................................................... (Insert name of the Company) who is a Bidder in respect of Tender 

No. 

………………….. for ……………………. (Insert tender title/description) for ..................................... (Insert 

name of the Procuring entity) and duly authorized and competent to make this statement. 

 

2. THAT the aforesaid Bidder, its directors and subcontractors have not been debarred from participating in 

procurement proceeding under Part IV of the Act. 

 

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief. 

 

 

…………………………………. ………………………………. ……………………… 

(Title) 

 

Bidder Official Stamp 

(Signature) (Date) 



FORM SD2 

 

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR 

FRAUDULENT PRACTICE. 

 

 

I, ……………………………………of P.O. Box ........................................................... being a resident of 

………………………………….. in the Republic of .............................do hereby make a statement as follows: - 

 

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of 

… ........................................... (insert name of the Company) who is a Bidder in respect of Tender 

No.............................for 

………………… (insert tender title/description) for .......................... (insert name of the Procuring entity) 

and duly authorized and competent to make this statement. 

 

2. THAT the afore said ........................  Bidder, its servants 

and/oragents/subcontractors will not engage in any corrupt or fraudulent practice and has not been 

requested to pay any inducement to any member of the Board, Management, Staff and/or employees 

and/or agents of .................................. (Insert name of the Procuring entity) which is the procuring entity. 

 

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement 

to any member of the Board, Management, Staff and/or employees and/or agents of ……………………. 

(Name of the procuring entity). 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other 

bidders participating in the subject tender 
 

5. THAT what is deponed to here in above is true to the best of my knowledge information and belief. 

………………………………………… ……………………………… 

 

 

……..........……… (Title) (Signature) 

(Date) 

 

Bidder's Official Stamp 



DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 

I ...................................................... (person) on behalf of (Name of the Business/ Company/Firm) 

.............................. 

… .............................................................................. declare that I have read and fully understood the contents 

of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons 

participating in Public Procurement and Asset Disposal and my responsibilities under the Code. 

 

I do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public 

Procurement and Asset Disposal. 

 

Name of Authorized  

 

signatory......................................................................................................................................................... 

Sign……………................................................................................................................................................... 

 

Position.............................................................................................................................................................. 

 

Office address................................................................... 

 

Telephone. ................................................................... Email………………………………………………........... 

 

Name of the Firm/Company……………………………..................................................................................... 

Date………………………………………………………........................................................................................ 

(Company Seal/ Rubber Stamp where applicable) 

Witness 

Name………………………………………………………................................................................................ 

 

 

Sign…………………………………………………………................................................................................ 

 

Date………………………………………………………………........................................................................ 



(d) APPENDIX 1 - FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies 

and procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and 

any other Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall 

apply with respect to Public Procurement Processes and Contracts that are governed by the laws of 

Kenya. 

 

2. Requirements 

 

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 

(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, 

Service providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, 

involved and engaged in procurement under Kenya's Laws and Regulation, observe the highest 

standard of ethics during the procurement process, selection and contract execution of all contracts, 

and refrain from Fraud and Corruption and fully comply with Kenya's laws and Regulations as per 

paragraphs 1.1 above. 

 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to 

be followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or 

Fraudulent practices, and Conflicts of Interest in procurement including consequences for offences 

committed. A few of the provisions noted below highlight Kenya's policy of no tolerance for such 

practices and behavior: 

 

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, 

collusive or fraudulent practice; or conflicts of interest in any procurement or as set disposal 

proceeding; 

 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section 

commits an offence; 

 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal 

remedy the procuring entity may have; 

 

5) An employee or agent of the procuring entity or a member of the Board or committee of the 

procuring entity who has a conflict of interest with respect to a procurement: - 

 

a) Shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered in to, take part in any decision 

relating to the procurement or contract; and 

c) shall not be a subcontract or for the tender to whom was awarded contract, or a member 

of the group of tenderers to whom the contract was awarded, but the subcontractor 

appointed shall meet all the requirements of this Act. 

 

6) An employee, agent or member described in subsection (1) who refrains from doing anything 

prohibited under that subsection, but for that subsection, would have been within his or her duties 

shall disclose the conflict of interest to the procuring entity; 

 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection 

(5)(a) and the contract is awarded to the person or his relative or to another person in whom 

one of them had a direct or indirect pecuniary interest, the contract shall be terminated and all 



costs incurred by the public entity shall be made good by the awarding officer. Etc. 

 

3. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 
 

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows: 

 

i) “Corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of 

anything of value to influence improperly the actions of another party; 

ii) “Fraudulent practice” is any act or omission, including is representation, that knowingly or 

recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to 

avoid an obligation; 

iii) “Collusive practice” is an arrangement between two or more parties designed to achieve 

an improper purpose, including to influence improperly the actions of another party; 

“coercive practice” is impairing or harming, or threatening to impair or harm, directly or 

indirectly, any party or the property of the party to influence improperly the actions of a 

party; 

iv) “Obstructive practice” is: 

 

• Deliberately destroying, falsifying, altering, or concealing of evidence material to the 

investigation or making false statements to investigators in order to materially impede 

investigation by Public Procurement Regulatory Authority (PPRA) or any other 

appropriate authority appointed by Government of Kenya into allegations of a corrupt, 

fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating 

any party to prevent it from disclosing its knowledge of matters relevant to the 

investigation or from pursuing the investigation; or 

 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's 

inspection and audit rights provided for under paragraph 2.3 e. below. 

 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for 

fraudulent and collusive practices as follows: 

 

"Fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or 

disposal processor the exercise of a contract to the detriment of the procuring entity or the tenderer 

or the contractor, and includes collusive practices amongst tenderers prior to or after tender 

submission designed to establish tender prices at artificial non-competitive levels and to deprive 

the procuring entity of the benefits of free and open competition. 

 

c) Rejects a proposal for award
1 

of a contract if PPRA determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, 

service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, 

fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question; 

 

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate 

authority(ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts 

and Regulations; 

 

e) Requires that a clause be included in Tender documents and Request for Proposal documents 

requiring(i) Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their 

Sub-contractors, Sub-consultants, Service providers, Suppliers, Agents personnel, permit the PPRA 

or any other appropriate authority appointed by Government of Kenya to inspect
2 

all accounts, 

records and other documents relating to the procurement process, selection and/or contract 

execution, and to have them audited by auditors appointed by the PPRA or any other appropriate 

authority appointed by Government of Kenya; and 

 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 

Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement 

document declaring that they and all parties involved in the procurement process and contract 

execution have not engaged/will not engage in any corrupt or fraudulent practices. 



FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee] 

 

Beneficiary:  

Request for Tenders No: 

 

Date:  

TENDER GUARANTEE No.:  

Guarantor:   

 

1. We have been informed that  (here in after called "the Applicant") has 

submitted or will submit to the Beneficiary its Tender (here in after called" the Tender") for the 

execution of under Request for Tenders No. 

(“the ITT”). 

 

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported 

by a Tender guarantee. 

 

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary 

any sum or sums not exceeding in total an amount of ( ) upon receipt by us of the 

Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand itself 

or a separate signed document accompanying or identifying the demand, stating that either the 

Applicant: 

 

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of 

Tender (“the Tender Validity Period”), or any extension thereto provided by the Applicant; or 

 

b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period 

or any extension there to provided by the Applicant, (i) has failed to execute the contract agreement, 

or (ii) has failed to furnish the Performance. 

 

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of 

the contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant 

is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification 

to the Applicant of the results of the Tendering process; or (ii) thirty days after the end of the Tender 

Validity Period. 

 

5. Consequently, any demand for payment under this guarantee must be received by us at the office 

indicated above on or before that date. 

 

 

 

 

[signature(s)] 

 

 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 



FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee] 

TENDER GUARANTEE No.:   

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender 

dated ……… [Date of submission of tender] for the .................. [Name and/or description of the tender] 

(hereinafter called “the Tender”) for the execution of under Request for Tenders No.  

(“the ITT”). 

 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance 

Company] having our registered office at …………… (hereinafter called “the Guarantor”), are bound 

unto ……………. [Name of Procuring Entity] (hereinafter called “the   Procuring Entity”) in the sum 

of .............................. (Currency and guarantee amount) for which payment well and truly to be made to 

the said Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly 

by these presents. 

 

Sealed with the Common Seal of the said Guarantor this  day of  20   . 

 

 

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant: 

 

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal’s Letter of 

Tender (“the Tender Validity Period”), or any extension thereto provided by the principal; or 

 

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender 

Validity Period or any extension thereto provided by the principal; (i) failed to execute the Contract 

agreement; or (ii) has failed to furnish the Performance Security, in accordance with the Instructions 

to tenderers (“ITT”) of the Procuring Entity’s Tendering document. 

 

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount 

upon receipt of the Procuring Entity's first written demand, without the Procuring Entity having to 

substantiate its demand, provided that in its demand the Procuring Entity shall state that the 

demand arises from the occurrence of any of the above events, specifying which event(s) has 

occurred. 

 

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies 

of the contract agreement signed by the Applicant and the Performance Security and, or 

(b) if the Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a copy 

of the Beneficiary's notification to the Applicant of the results of the Tendering process; or (ii)twenty-

eight days after the end of the Tender Validity Period. 

 

5. Consequently, any demand for payment under this guarantee must be received by us at the 

office indicated above on or before that date. 

 

 

 

[Date ] [Signature of the Guarantor] 

[Witness]  [Seal] 

 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 



FORM OF TENDER - SECURING DECLARATION 

 

[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date: ...................................................... [insert date (as day, month and year) of Tender Submission] 

Tender No. ...................................................... [insert number of tendering processes] 

To: ...................................................... [insert complete name of Purchaser] I/We, the undersigned, 

declare that: 

 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing 

Declaration. 

 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract 

with the Purchaser for the period of time of [insert number of months or years] starting on [insert date], 

if we are in breach of our obligation (s) under the bid conditions, because we–(a) have withdrawn our 

tender during the period of tender validity specified by us in the Tendering Data Sheet; or (b) having 

been notified of the acceptance of our Bid by the Purchaser during the period of bid validity, (i) fail or 

refuse to execute the Contract, if required, or (ii) fail or refuse to furnish the Performance Security, in 

accordance with the instructions to tenders. 

 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful 

Tenderer(s), upon the earlier of: 

a) Our receipt of a copy of your notification of the name of the successful Tenderer; or 

b) thirty days after the expiration of our Tender. 

 

4. I/We understand that if I am /we are/ in a Joint Venture, the Tender Securing Declaration must be in the 

name of the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted 

at the time of bidding, the Tender Securing Declaration shall be in the names of all future partners as 

named in the letter of intent. 

 

Signed ............................................................................................. Capacity/title (director or partner 

 

or sole proprietor, etc.) ……….…………........……. 

 

Name: ............................................................................................................ Duly authorized to sign 

the bid for and on behalf of: [insert complete name of Tenderer] 

Dated on …………………. day of ……………., ........... [Insert date of signing] Seal orstamp 



Appendix to Tender 

Schedule of Currency requirements 

Summary of currencies of the Tender for [insert name of Section of the Works] 

 

 

Name of currency Amounts payable 

Local currency:    

Foreign currency #1:    

Foreign currency #2:    

Foreign currency #3:    

Provisional sums expressed in local currency [To be entered by the Procuring Entity] 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

PART II - WORKS REQUIREMENTS 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



     

 

 

 

 

 

 

 

BILL OF QUANTITIES 
 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

ITEM DESCRIPTION KSHS 

 

GENERAL PRELIMINARIES 

 

A. PRICING OF ITEMS OF PRELIMINARIES AND PREAMBLES 

 

Prices will be inserted against items of Preliminaries in the Contractor's priced 

Bills of Quantities and Specification. 

 

The Contractor shall be deemed to have included in his prices or rates for the 

various items in the Bills of Quantities or Specification for all costs involved in 

complying with all the requirements for the proper execution of the whole of 

the works in the Contract. 

B. ABBREVIATIONS 

 

Throughout these Bills, units of measurement and terms are abbreviated and 

shall be interpreted as follows:- 

 

C.M. Shall mean cubic metre 

 
S.M. Shall mean square metre 

 
L.M. Shall mean linear metre 

 
MM Shall mean Millimetre 

 
Kg. Shall mean Kilogramme 

 
No. Shall mean Number 

 
Prs. Shall mean Pairs 

 
B.S. Shall mean the British Standard Specification Published by the 

 

Ditto Shall mean the whole of the preceding description except as qualified in 

the description in which it occurs. 

 

m.s. Shall mean measured separately. 

 

a.b.d Shall mean as before described. 
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ITEM DESCRIPTION KSHS 

 

A. 

 

EXCEPTION TO THE STANDARD METHOD OF MEASUREMENT 

 

 
Attendance ; Clause B20(a) of the Standard Method of Measurement is 

deleted and the following clause is substituted:- 

 

 

 

 

 

 

 

 

 

B 

Attendance on nominated Sub-Contractors shall be given as an item in each 

case shall be deemed to include: allowing use of standing scaffolding, mess 

rooms, sanitary accommodation and welfare facilities; provision of special 

scaffolding where necessary; providing space for office accommodation and

 for storage of plant and materials; 

providing light and water for their work: clearing away rubbish; unloading 

checking and hoisting: providing electric power and removing and replacing 

duct covers, pipe casings and the like necessary for the execution and testing 

of Sub- Contractors' work 

and being responsible for the accuracy of the same. 

Fix Only:- 

 "Fix Only" shall mean take delivery at nearest railway station (Unless 

otherwise stated), pay all demurrage charges, load and transport to site 

where necessary, unload, store, unpack, assemble 

as necessary, distribute to position, hoist and fix only. 

C EMPLOYER 

 The "Employer" is 

 
The term "Employer" and "Government" wherever used in the contract 

document shall be synonymous 

D ENGINEER 

 The term "ENGINEER." wherever used in these Bills of Quantities shall be 

deemed to imply the ' Architect', 'Quantity Surveyor' registered under Cap 

525 or an engineer registered under Cap 530 as defined in the Conditions 

of Contract. 

E ARCHITECT 

 The term "Architect" shall be deemed to mean "ENGINEER.." as 

defined above whose address unless otherwise notified is County Works 

Office, Department of Public Works, P.O. Box 763, BUNGOMA. 

F QUANTITY SURVEYOR 

 The term "Quantity Surveyor" shall be deemed to mean 

"ENGINEER." as defined above whose address unless otherwise notified is 

County Works Office, Department of Public Works, P.O. 

Box 763, BUNGOMA. 

G ELECTRICAL ENGINEER 

 The term "Electrical Engineer" shall be deemed to mean "ENGINEER." as 

defined above whose address unless otherwise notified is County Works 

Office, Department of Public Works, P.O. Box 763, BUNGOMA. 
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ITEM DESCRIPTION KSHS 

A MECHANICAL ENGINEER  

 The term "Mechanical Engineer" shall be deemed to mean "ENGINEER." as 

defined above whose address unless otherwise notified is County Works 

Office, Department of Public Works, P.O. Box 763, BUNGOMA. 

B STRUCTURAL ENGINEER 

 The term "Structural Engineer" shall be deemed to mean "ENGINEER." as 

defined above whose address unless otherwise notified is County Works 

Office, Department of Public Works, P.O. 

Box 763, BUNGOMA. 

C FORM OF CONTRACT 

 
The Form of Contract shall be as stipulated in the Republic of Kenya's DOC 

1 Standard Tender Document For Procurement of Works(Building and 

associated Civil Engineering Works, 2021 Edition) a copy of which can be 

obtained from the ENGINEER's office. 

 

Conditions of Contract 

 
These are numbered from 61 to 81 as set out in these tender documents. 

  

Particulars of insertions to be made in the Appendix to the Contract 

Agreement will be found in the Particular Preliminaries part of these Bills of 

Quantities 

D BOND. 

 The Contractor shall find and submit on the Form of Tender and approved 

bank or InsuranceCompany and who will be willing to be bound the 

Government in and amount equal to five per cent (5%) of the Contract 

amount for the due performances of the Contract up to the date of 

completion as certified by the CLIENT and who will when and if called 

upon, sign a Bond to that effect on the relevant standard form included 

herein. (without the addition of any limitations) on the same day as the 

Contract Agreement is signed, by the Government, the Contractor shall 

furnish within seven days 

another Surety to the approval of the Government. 

E PLANT, TOOLS AND VEHICLES 

 

Allow for providing all scaffolding, plant, tools and vehicles required for the 

works except in so far as may be stated otherwise herein and except for such 

items specifically and only required for the use of nominated Sub-Contractors 

as described herein. No timber used for scaffolding, formwork or temporary 

works of any kind shall be used afterwards in the permanent work. 
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ITEM DESCRIPTION KSHS 

A TRANSPORT.  

 Allow for transport of workmen, materials, etc., to and from the site at such 

hours and by such routes as may be permitted by the competent authorities. 

B MATERIALS AND WORKMANSHIP. 

 All materials and workmanship used in the execution of the work shall be of 

the best quality and description unless otherwise stated. The Contractor shall 

order all materials to be obtained from overseas immediately after the 

Contract is signed and shall also order materials to be obtained from local 

sources as early as necessary to ensure that they are onsite when required 

for use in the works. The Bills of Quantities shall not be used for the 

purpose 

of ordering materials. 

C SIGN FOR MATERIALS SUPPLIED. 

 The Contractor will be required to sign a receipt for all articles and materials 

supplied by the ENGINEER at the time of taking deliver thereof, as having 

received them in good order and condition, and will thereafter be 

responsible for any loss or damage and for replacements of any such loss or 

damage with articles and/or materials which will be supplied by the 

ENGINEER at the current market prices including Customs Duty and V.A.T., 

all at the Contractor's own cost and expense, to the satisfaction of the 

ENGINEER 

D STORAGE OF MATERIALS 

 The Contractor shall provide at his own risk and cost where directed on the 

site weather proof lock-up sheds and make good damaged or disturbed 

surfaces upon completion to the satisfaction of the ENGINEER. Nominated 

Sub-Contractors are to be made liable for the cost of any storage 

accommodation provided especially for their 

use. 

E SAMPLES 

 
The Contractor shall furnish at his own cost any samples of materials or 

workmanship including concrete test cubes required for the works that may 

be called for by the ENGINEER for his approval until such samples are 

approved by the ENGINEER and the ENGINEER, may reject any materials or 

workmanship not in his opinion to be up to approved samples. The 

ENGINEER shall arrange for the testing of such materials as he may at his 

discretion deem desirable, but the testing shall be made at the expense of the 

Contractor and not at the expense of the ENGINEER. The Contractor shall 

pay for the testing in accordance with the current scale of testing charges laid 

down by the Ministry of Roads, Housing and Public Works. 
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ITEM DESCRIPTION KSHS 

 
The procedure for submitting samples of materials for testing and the 

method of marking for identification shall be as laid down by the ENGINEER 

The Contractor shall allow in his tender for such samples and tests except 

those in connection with nominated sub- contractors' work. 

 

A GOVERNMENT ACTS REGARDING WORKPEOPLE ETC. 

 Allow for complying with all Government Acts, Orders and Regulations in 

connection with the employment of Labour and other matters related to the 

execution of the works. In particular the Contractor's attention is drawn to 

the provisions of the Factory Act 1950 and his tender must include for all 

costs arising or resulting from compliance with any Act, Order or Regulation 

relating to Insurances, pensions and holidays for workpeople or so the safety, 

health and welfare of the work people. 

 

The Contractor must make himself fully acquainted with current Acts and 

Regulations, including Police Regulations regarding the movement, housing, 

security and control of labour, labour camps , passes for transport, etc. It is 

most important that the Contractor, before tendering, shall obtain from the 

relevant Authority the fullest information regarding all such regulations 

and/or restrictions which may affect the organisation of the works, supply 

and control of labour, etc., and allow accordingly in his tender. No claim in 

respect of want of knowledge in this connection will be entertained. 

B SECURITY OF WORKS ETC. 

 The Contractor shall be entirely responsible for the security of all the works 

stores, materials, plant, personnel, etc., both his own and sub-contractors' 

and must provide all necessary watching, lighting and other precautions as 

necessary to ensure security against theft, loss or damage and the protection 

of the public. 

 

The procedure for submitting samples of materials for testing and the 

method of marking for identification shall be as laid down by the ENGINEER 

The Contractor shall allow in his tender for such samples and tests except 

those in connection with nominated sub- contractors' work. 

B PUBLIC AND PRIVATE ROADS. 

 
Maintain as required throughout the execution of the works and make good 

any damage to public or private roads arising from or consequent upon the 

execution of theworks to the satisfaction of the local and other competent 

authority and the ENGINEER 
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ITEM DESCRIPTION KSHS 

A EXISTING PROPERTY.  

 The Contractor shall take every precaution to avoid damage to all existing 

property including roads, cables, drains and other services and he will be held 

responsible for and shall make good all such damage arising from the 

execution of this contract at his own expense to the satisfaction of the 

ENGINEER 

B VISIT SITE AND EXAMINE DRAWINGS. 

 The Contractor is recommended to examine the drawings and visit the site 

the location of which is described in the Particular Preliminaries hereof. He 

shall be deemed to have acquainted himself therewith as to its nature, 

position, means of access or any other matter which, may affect his tender. 

No claim arising from his failure to comply with this recommendation will 

be considered. 

C ACCESS TO SITE AND TEMPORARY ROADS. 

 Means of access to the Site shall be agreed with the ENGINEER prior to 

commencement of the work and Contractor must allow for building any 

necessary temporary access roads (approximately 70 metres long) for the 

transport of the materials, plant and workmen as may be required for the 

complete execution of the works including the provision of temporary 

culverts, crossings, bridges, or any other means of gaining access to the Site. 

Upon completion of the works, the Contractor shall remove such 

temporary access roads; temporary culverts, bridges, etc., and make good 

and reinstate all works and surfaces disturbed to the satisfaction of the 

ENGINEERThe Contractor should also allow for relocating existing fence 

(approx. 30 metres long). 

D AREA TO BE OCCUPIED BY THE CONTRACTOR 

 
The area of the site which may be occupied by the Contractor for use of 

storage and for the purpose of erecting workshops, etc., shall be defined on 

site by the ENGINEER 
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ITEM DESCRIPTION KSHS 

 

A 

 

OFFICE ETC. FOR THE ENGINEER 

 

 
The Contractor shall provide, erect and maintain where directed on site and 

afterwards dismantle the site office of the type noted in the Particular 

Preliminaries, complete with Furniture. He shall also provide a strong metal 

trunk complete with strong hasp and staple fastening and two keys. He shall 

provide, erect and maintain a lock- up type water or bucket closet for the 

sole use of the ENGINEER including makingtemporary connections to the 

drain where applicable to the satisfaction of Government and Medical 

Officer of Health and shall provide services of cleaner and pay all 

conservancy charges and keep both office and closet in a clean and sanitary 

condition from commencement to the completion of the works and 

dismantle and make good disturbed surfaces. The office and closet shall be 

completed before the Contractor is permitted to commence the works. The 

Contractor shall make available on the Site as and when required by the 

"ENGINEER" a modern and accurate level together with levelling staff, 

ranging rods and 50 metre metallic or linen tape. 

B WATER AND ELECTRICITY SUPPLY FOR THE WORKS 

 The Contractor shall provide at his own risk and cost all necessary 

water, electric light and power required for use in the works. The Contractor 

must make his own arrangements for connection to the nearest suitable 

water main and for metering the water used. He must also provide 

temporary tanks and meters as required at his own cost and clear away when 

no longer required and make good on completion to the entire satisfaction 

of the ENGINEER . The Contractor shall pay all charges in connection 

herewith. No guarantee is given or implied that sufficient water will be 

available from mains and the Contractor must make his own arrangements 

for augmenting this supply at his own cost. Nominated Sub-- contractors are 

to be made liable for the cost of any water or electric current used and for 

any installation provided especially for their own use. 

C SANITATION OF THE WORKS 

 The Sanitation of the works shall be arranged and maintained by the 

Contractor to the satisfaction of the Government and/or Local Authorities, 

Labour Department and the ENGINEER 
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ITEM DESCRIPTION KSHS 

A SUPERVISION AND WORKING HOURS 

 

 
The works shall be executed under the direction and to the entire 

satisfaction in all respects of the ENGINEER who shall at all times during 

normal working hours have access to the works and to the yards and 

workshops of the Contractor and sub-Contractors or other places where 

work is being prepared for the contract. 

B PROVISIONAL SUMS. 

 The term "Provisional Sum" wherever used in these Bills of Quantities shall 

have the meaning stated in Section A item A6(i) of the Standard Method of 

Measurement mentioned in Condition No. 

13.6 of the conditions of Contract. Such sums are net and no addition shall be 

made to them for profit. 

C PRIME COST (OR P.C.) SUMS. 

 
The term "Prime Cost Sum" or "P.C. Sum" wherever used in these Bills of 

Quantities shall have the meaning stated in Section A item A6 (ii) of the 

Standard Method of Measurement mentioned in Condition No. 16 of the 

conditions of Contract. Persons or firms nominated by the ENGINEER to 

execute work or to provide and fix materials or goods as stated in Condition 

No. 20 of the Conditions of Contract are described herein as Nominated Sub-

Contractors. 

 

Persons or firms so nominated to supply goods or materials are described 

herein as Nominated Suppliers. 

D PROGRESS CHART. 

 The Contractor shall provide within two weeks of Possession of Site and in 

agreement with the ENGINEER a Progress Chart for the whole of the works 

including the works of Nominated Sub- Contractors ; one copy to be 

handed to the ENGINEER and a further copy to be retained on Site. 

Progress to be recorded and 

chart to be amended as necessary as the work proceeds. 

E ADJUSTMENT OF P.C. SUMS. 

 
In the final account all P.C. Sums shall be deducted and the amount properly 

expended upon the ENGINEER'S order in respect of each of them added to 

the Contract sum. The Contractor shall produce to the ENGINEER such 

quotations, invoices or bills, properly receipted, as may be necessary to 

show the actual details of the sums paid by the Contractor. Items of profit 

upon P.C. Sums shall be adjusted in the final account pro-rata to the amount 

paid. Items of "attendance" (as previously described) following P.C. Sums 

shall be adjusted pro-rata to the physical extent of the work executed (not 

pro-rata to the amount paid) and this shall apply even though the 

Contractor's priced Bill shows a percentage in the rate column in respect of 

them. 
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ITEM DESCRIPTION KSHS 

 Should the Contractor be permitted to tender and his tender be accepted of 

any work for which a P.C. Sum is included in these Bill of Quantities profit 

and attendance will be allowed at the same rate as it would be if the work 

were executed by a Nominated Sub- Contractor. 

 

A ADJUSTMENT OF PROVISIONAL SUMS. 

 In the final account all Provisional Sums shall be deducted and the value of 

the work properly executed in respect of them upon the ENGINEER's order 

added to the Contract Sum. Such work shall be valued as described for 

Variations in Conditions No. 13 of the Conditions of Contract, but should 

any part of the work be executed by a Nominated Sub-Contractor, the value 

of such work or articles for the work to be supplied by a Nominated 

Supplier, the value of such work or articles shall be treated as a P.C. Sum and 

profit and attendance comparable to that contained in the priced Bills of 

Quantities for similar items added. 

B NOMINATED SUB-CONTRACTORS 

 When any work is ordered by the ENGINEER to be executed by nominated 

sub-contractors, the Contractor shall enter into sub- contracts as described in 

Condition No. 5 of the Conditions of Contract and shall thereafter be 

responsible for such sub- contractors in every respect. Unless otherwise 

described the Contractor is to providefor such Sub-Contractors any or all of 

the facilities described in these Preliminaries. The Contractor should price for 

these with the nominated Sub-contract Contractor's workconcerned in the 

P.C. Sums under the description "add for 

Attendance". 

C DIRECT CONTRACTS 

 Notwithstanding the foregoing conditions, the Government reserves the 

right to place a "Direct Contract" for any goods or services required in the 

works which are covered by a P.C. Sum in the Bills of Quantities and to pay 

for the same direct. In any such instances, profit relative to the P.C. Sum the 

priced Bills of Quantities will be 

adjusted as described for P.C. Sums and allowed. 

D ATTENDANCE UPON OTHER TRADESMEN, ETC. 

 
The Contractor shall allow for the attendance of trade upon trade and shall 

afford any tradesmen or other persons employed for the execution of any 

work not included in this Contract every facility for carrying out their work 

and also for use of his ordinary scaffolding. The Contractor, however, shall 

not be required to erect any special scaffolding for them. The Contractor 

shall perform such cutting away for and making good after the work of such 

tradesmen or persons as may be ordered by the ENGINEER and the work 

will be measured and paid for to the extent executed at rates provided in 

these Bills. 
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ITEM DESCRIPTION KSHS 

A INSURANCE 

 

 The Contractor shall insure as required in Conditions Nos. 18 of the 

Conditions of Contract. No payment on account of the work executed will 

be made to the Contractor until he has satisfied the ENGINEER either by 

production of an Insurance Policy or and Insurance Certificate that the 

provision of the foregoing Insurance Clauses have been complied with in all 

respects. Thereafter the ENGINEER shall from time to time ascertain that 

premiums are duly paid up by the Contractor who shall if called upon to do 

so, produce the receipted premium renewals for the ENGINEER's inspection. 

B PROVISIONAL WORK 

 All work described as "Provisional" in these Bills of Quantities is subject to 

remeasurement in order to ascertain the actual quantity executed for which 

payment will be made. All "Provisional" and other work liable to 

adjustment under this Contract shall left uncovered for a reasonable time 

to allow all measurements needed for such adjustment to be taken by the 

ENGINEER 

 

Immediately the work is ready for measuring, the Contractor shall give 

notice to the ENGINEER. If the Contractor makes default in these respects 

he shall if the ENGINEER so directs uncover the work to enable all 

measurements to be taken and afterwards reinstate at his own expense. 

C ALTERATIONS TO BILLS, PRICING, ETC. 

 Any unauthorised alteration or qualification made to the text of the Bills of 

Quantities may cause the Tender to be disqualified and will in any case be 

ignored. The Contractor shall be deemed to have made allowance in his 

prices generally to cover any items against which no price has been inserted 

in the priced Bills of Quantities. All items of measured work shall be priced in 

detail and the Tenders containing Lump Sums to cover trades or groups of 

work must be broken down to show the price of each item before they will 

be accepted. 

D BLASTING OPERATIONS 

 Blasting will only be allowed with the express permission of the ENGINEER 

in writing. All blasting operations shall be carried out at the Contractor's sole 

risk and cost in accordance with any Government regulations in force for the 

time being, and any special regulations laid down by the ENGINEER 

governing the use and storage of explosives. 
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ITEM DESCRIPTION KSHS 

 

 

A. 

 

MATERIALS ARISING FROM EXCAVATIONS 

 

 Materials of any kind obtained from the excavations shall be the property 

of the Government. Unless the ENGINEER directs otherwise such materials 

shall bedealt with as provided in the Contract. Such materials shall only be 

used in the works, in substitution of materials which the Contractor would 

otherwise have had to supply with the written permission of the 

ENGINEER Should such permission be given, the Contractor shall make due 

allowance for the value of the materials so used at a price to be agreed. 

B. PROTECTION OF THE WORKS. 

 
Provide protection of the whole of the works contained in the Bills of 

Quantities, including casing , casing up, covering or such other means as may 

be necessary to avoid damage to the satisfaction of the ENGINEER and 

remove such protection when no longer required and make good any 

damage which may nevertheless have been done at completion free of cost 

to the Government. 

C REMOVAL OF RUBBISH ETC. 

 Removal of rubbish and debris from the Buildings and site as it 

accumulates and at the completion of the works and remove all plant, 

scaffolding and unused materials at completion. 

D WORKS TO BE DELIVERED UP CLEAN 

 
Clean and flush all gutters, rainwater and waste pipes, manholes and drains, 

wash (except where such treatment might cause damage) and clean all 

floors, sanitary fittings, glass inside and outside and any other parts of the 

works and remove all marks, blemishes, stains and defects from joinery, 

fittings and decorated surfaces generally, polish door furniture and bright 

parts of metalwork and leave the whole of the buildings watertight, clean, 

perfect and fit for occupation to the approval of the ENGINEER 

E GENERAL SPECIFICATION. 

 For the full description of materials and workmanship, method of execution 

of the work and notes for pricing, the Contractor is referred to the Ministry 

of Roads and Public Works and Housing General Specification dated 1976 

or any subsequent revision thereof which is issued as a separate document, 

and which shall be allowed in all respects unless it conflicts with the General 

Preliminaries, Trade Preambles or other items in these Bills of Quantities. 
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ITEM DESCRIPTION KSHS 

 

A 

 

 

 

 

B 

 

 

 

C 

 

 

 

 

 

 

 

D 

TRAINING LEVY 

The Contractor's attention is drawn to legal notice No. 237 of October, 1971, 

which requires payment by the Contractor of a Training Levy at the rate of 

1/4 % of the Contract sum on all contracts of more than Kshs. 50,000.00 in 

value. 

MATERIALS ON SITE 

This includes the materials of the Main Contractor, Nominated Sub- 

Contractors and Nominated Suppliers. 

 

HOARDING 

The Contractor shall enclose the site (approx.150M long) of the works under 

construction with a hoarding 2400 mm high consisting of iron sheets on 100 

x 50 mm timber posts firmly secured at 1800 mm centres with two 75 x 50 

mm timber rails. The Contractor is in addition required to take all 

precautions necessary for the safe custody of the works, materials, plant, 

public and Employer's property on the site. 

CONTRACTOR'S SUPERINTENDENCE/SITE AGENT 

The Contractor shall constantly keep on the works a literate English speaking 

Agent or Representative, competent and experienced in the kind of work 

involved who shall give his whole experience in the kind of work involved 

and shall give his whole time to the superintendence of the works. Such 

Agent or Representative shall receive on behalf of the Contractor all 

directions and instructions from the ENGINEER and such directions shall be 

deemed to have been given to the Contractor in accordance with the 

Conditions of 

Contract. 
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PARTICULAR PRELIMINARIES 

Item DESCRIPTION Kshs. Cts 

A 

 

 

 

 

B 

 

 

 

 

C 

 

 

 

 

 

 

 

D 

 

 

 

 

 

 

 

 

E 

PRICING ITEMS OF PRELIMINARIES 

 

Prices SHALL BE INSERTED against items of “preliminaries” in the tenderer’s priced 

Bills of Quantities. The contractor is advised to read and understand all 

preliminary items. 

DESCRIPTION OF THE WORKS 

 

The works to be carried out under this contract basically involve 

Substructures, Reinforced Concrete Frame, Roofing, opening, Finishes’ 

 

FLOOR AREAS 

 

The total gross floor areas are approximated as follows: - 

188 square Metres 

 

 

The overall floor area is given without warranty but for guidance only. 

 

MEASUREMENTS 

In the event of any discrepancies arising between the Bills of Quantities and the 

actual works, the site measurements shall generally take precedence. However, 

such discrepancies between any contract documents shall immediately be 

referred to the ENGINEER in accordance with Clause 13 of the Conditions of 

Contract. The discrepancies shall then be treated as a variation and be dealt 

with in accordance with Clause 13 of the said Conditions. 

LOCATION OF SITE 

The site of the proposed works is within Bungoma County. The Contractor is 

advised to visit the site to familiarize with the nature and position of the site. No 

claims arising from the Contractor’s failure to do so will be entertained. 
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Item DESCRIPTION Kshs. Cts 

 

A 

 

 

 

 

 

 

 

 

 

 

B 

 

 

 

 

 

 

 

C 

 

 

 

 

 

 

 

 

D 

 

CLEARING AWAY 

 

The Contractor shall remove all temporary works, rubbish, debris and surplus 

materials from the site as they accumulate and upon completion of the works, 

remove and clear away all plant, equipment, rubbish, unused works and stains 

and leave in a clean and tidy state to the reasonable satisfaction of the 

ENGINEER. 

 

The whole of the works shall be delivered up clean, complete and in perfect 

condition in every respect to the satisfaction of the Project Manager. 

 

CLAIMS 

 

It shall be a condition of this contract that upon it becoming reasonably 

apparent to the Contractor that he has incurred losses and/or expenses due to 

any of the contract conditions, or by any other reason whatsoever, he shall 

present such claim or intent to claim notice to the ENGINEER 

within the contract period. No claims shall be entertained 

Upon the expiry of the said contract period. 

 

PAYMENTS 

 

The tenderer’s attention is drawn to the fact that the GOVERNMENT DOES 

NOT MAKE ADVANCE PAYMENTS but pays for work done and materials 

delivered to site: all in accordance with Clause 14 of the Conditions of Contract 

Agreement. In order to facilitate this, a list of the general component elements 

for the works is given at the summary page of these specifications and the 

tenderer is requested to break down his tender sum commensurate to the said 

elements. 

 

PREVENTION OF ACCIDENT, DAMAGE OR LOSS 

 

The Contractor is notified that these works are to be carried out on a restricted 

site where the client is going on with other normal activities. The Contractor is 

instructed to take reasonable care in the execution of the works as to prevent 

accidents, damage or loss and disruption of normal activities being carried out 

by the Client. The Contractor shall allow in his rates any expense he deems 

necessary by taking such care within the site. 
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Item DESCRIPTION Kshs. Cts 

 

A 

 

 

 

 

 

 

B 

 

 

 

 

C 

 

 

 

D 

 

 

 

 

 

E 

 

 

 

 

 

F 

 

WORKING CONDITIONS 

 

The Contractor shall allow in his rates for any interference that he may 

encounter in the course of execution of the works for the Client may in some 

cases ask the Contractor not to proceed with the works until some activities 

within the site are completed, as the College will be operating as usual during 

the course of the contract. 

 

SIGNBOARD 

 

Allow for providing, erecting, maintaining throughout the course of the 

Contract and afterwards clearing away a signboard as designed, specified and 

approved by the ENGINEER. 

 

LABOUR CAMPS 

 

The Contractor shall not be allowed to house labour on site. Allow for 

transporting workers to and from the site during the tenure of the contract. 

 

MATERIALS FROM DEMOLITIONS 

 

Any materials arising from demolitions and not re-used shall become the 

Property of the government. The Contractor shall allow in his rates the cost of 

transporting the demolished materials to the County Works Office, BUNGOMA 

 

PRICING RATES 

 

The tenderer shall include for all costs in executing the whole of the works, 

including transport, replacing damaged items, fixing, all to comply with the 

Said Conditions of Contract. 

 

 

TENDER VALIDITY 

 

Tenders shall remain valid for a period of One Hundred and Fifty (150) days 

from the date of Tender Opening, and not Ninety (90) days. All Tenderer are 

advised to note this amendment when filling the Form of Tender. 

  

 
Carried to Collection 

  



PP4 

 

 

Item DESCRIPTION Kshs. Cts 

 

A 

 

 

 

 

 

B 

 

 

 

 

 

 

 

C 

 

 

 

 

 

D 

 

 

 

 

 

 

E 

 

SECURITY 

 

The Contractor shall allow for providing adequate security for the works and 

the workers in the course of execution of this contract. No claim will be 

entertained from the Contractor for not maintaining adequate security for both 

the works and workers. 

 

URGENCY OF THE WORKS 

 

The Contractor is notified that these “works are urgent” and should be 

completed within the period stated in these Particular Preliminaries. 

 

The Contractor shall allow in his rates for any costs he deems that he/she may 

incur by having to complete the works within the stipulated contract Period. 

 

PAYMENT FOR MATERIALS ON SITE 

 

All materials for incorporation in the works must be stored on site before 

payment is effected, unless specifically exempted by the ENGINEER. This is to 

include materials of the Contractor, nominated sub-Contractors and nominated 

suppliers. 

 

EXISTING SERVICES 

 

Prior to the commencement of any work, the Contractor is to ascertain from 

the relevant authority the exact position, depth and level of all existing services 

in the area and he/she shall make whatever provisions may be required by the 

authorities concerned for the support, maintenance and protection of such 

services. 

 

TENDER SECURITY 

 

Bid Bond/Tender Security, which must be from an established Bank or 

Insurance company, shall remain valid for a period of One Hundred and Fifty 

(150) days from the date of Tender Opening 

  

 
Carried to Collection 

  



PP5 

 

 

Item DESCRIPTION Kshs. Cts 

 

A 

 

 

 

 

 

 

B 

 

 

 

C 

 

 

 

 

 

 

 

 

 

D 

 

PERFORMANCE BOND 

 

A bond of 5% of the contract sum will be required in accordance with clause 

6.00 on award of contract of the Instructions to Tenderer’s. No payment on 

account for the works executed will be made to the contractor until he has 

submitted the Performance Bond to the CLIENT duly signed, sealed and stamped 

from an approved Bank. 

 

TENDER DOCUMENTS 

 

Tender documents/Priority of Documents are as listed in Clause 1.5 of the 

conditions of contract 

 

DELIVERY OF TENDER 

 

Tenders and all documents in connection therewith, as specified above must be 

delivered in the addressed envelope which should be properly sealed and 

deposited at the offices as specified in the letter accompanying these documents 

or as indicated in the advertisement. 

 

Tenders will be opened at the time specified in the letter accompanying these 

Tender Documents or as indicated in the advertisement. Tenders 

Delivered/received later than the above time will not be opened. 

 

VALUE ADDED TAX 

 

The Contractor’s attention is drawn to the Legal Notice in the Finance Act part 

3 Section 21(b) operative from 1
st
 September, 1993 which requires payment of 

VAT on all contracts. The Contractor should therefore include allowance for VAT 

as indicated in the Main Summary. Any other Government taxes currently in 

force should be included in the tenderer’s rates. 

 

The tenderer is advised that in accordance with Government public notice No. 

35 & 36 Dated 11
th
 September 2003 operational from 1

st
 October 2003, 

withholding VAT will be levied against the contract sum by the Employer and 

remitted to the Commissioner of VAT through all interim certificates. It should 

however be noted that this is not additional tax but a new mode of payment 

for VAT, any excess payment will be refundable once the Contractor has 

submitted monthly returns to the Commissioner of VAT who will do the 

refunds when satisfied that the VAT regulations have been complied with. 

 

NB: This item SHALL be priced at the Bill Summary page. 

  

 
Carried to Collection 

  



PP6 

 

 

Item DESCRIPTION Kshs. Cts 

 

 

 

 

 

 

 

 

 

A 

 

 

B 

 

 

C 

D 

 

E F 

 

G 

H 

I J 

 

K 

 

PARTICULARS OF INSERTIONS TO BE MADE IN 

APPENDIX TO CONTRACT AGREEMENT 

 

The following are the insertions to be made in the appendix to the Contract 

Agreement: - 

 

 

Period of Final Measurement 3 Months From Practical completion 

 

 

Defects Liability Period 6 Months from practical completion 

 

 

Date for Possession To be agreed with the Engineer 

 

Date for Completion 16 Weeks from date of Possession 

 

 

Liquidated and Ascertained At the rate of Kshs 5,000.00 per week 

or 

part thereof 

 

Prime cost sums for which the ………………………………………… 

The Contractor desires to tender ………………………………………… 

………………………………………… 

 

Period of Interim Certificates Monthly 

 

 

Period of Honouring Certificates 30 days 

 

 

Percentage of Certified Value Retained 10% 

 

Limit of Retention Fund 10% 

 

 

Allow provisional sum of Kenya shillings One Hundred Thousand (Kshs 

100,000.00)only for project Management 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

100,000 

 

 
Carried to Collection 100,000 

 



PP7 

 

 

Item DESCRIPTION Kshs. Cts 

 
 

COLLECTION 

 

Brought forward from page 

PP/1 Brought forward from 

page PP/2 Brought forward 

from page PP/3 Brought 

forward from page PP/4 

Brought forward from page 

PP/5 Brought forward from 

page PP/6 

  

  

PARTICULAR PRELIMINARIES CARRIED TO BILL NO. 1 SUMMARY 

  



PP8 

 

 

Item DESCRIPTION Kshs. Cts 

  

BILL NO 1 SUMMARY 

 

 

 

General Preliminaries From Page GP/12 

 

 

 

 

 

Particular Preliminaries from Page PP/7 

  

 TOTAL BILL NO. 1 SUMMARY CARRIED TO GRAND 

SUMMARY 

  



1 Bills of Quantities 

 

 

BILLS OF QUANTITIES FOR THE PROPOSED 2NO. CLASSROOMS 

IN BUNGOMA COUNTY 

ITEM DESCRIPTION QTTY UNIT RATE KSHS. 

 ELEMENT No 1     

  SUBSTRUCTURES (All Provisional)    

 
A 

Excavate for foundation trenches starting from 

ground level not exceeding 1.5m deep 

 
68 

 
Cm 

 
B 

Return fill and ram selected excavated 

materials around foundations 

 
36 

 
Cm 

 
C 

Excavate to remove top vegetable soil average 

300mm deep. 

 
56 

 
CM 

 
E 

Load and cart away surplus excavated 

materials 

 
32 

 
Cm 

 
F 

Hardcore fill well compacted and rammed 

200mm thick 

 
188 

 
Sm 

 
G 

50mm thick murram blinding to hardcore 

surfaces 

 
188 

 
Sm 

 
H 

Treat blinded hardcore with "aldrex" or other 

equal and approved insecticide treatment. 

 
188 

 
Sm 

 
I 

500 gauge polythene sheet laid on blinded 

hardcore as damp proof membrane 

 
188 

 
Sm 

 
Plain concrete 1:4:8 to:- 

  

J 50mm thick blinding to foundation strip 44 Sm. 

 
Conrete class 20/20 ( 1:2:4) to; 

  

K 150mm thick floor slab 188 Sm 

 
L 

Sawn formwork to edges of floor slab 75 - 

150mm high 

 
58 

 
Lm 

 Total carried to collection     

 



2 Bills of Quantities 

 

 

ITEM DESCRIPTION QTTY UNIT RATE KSHS. 

A 
200mm thick foundation walling in Natural 

stones and mortar 1:3 

111 Sm 

  

B 200mm wide damp proof course 61 Lm 

 

Reinforced concrete 1:2:4 in 
  

C Foundation strip 9 Cm 

D Pier bases 2 Cm 

 

High tensile reinforcement bars to B.S 4461 

  

E 12mm diameter bars 197 Kg 

F 8mm ditto 147 Kg 

 

 

G 

Reference A142; mesh 200 x 200 mm weight 

2.22 kgs per square meter (Measured net - no 

allowance made for laps); including bends, 

tying wire and distance blocks in any location 

 

 

188 

 

 

SM 

H 15mm thick render to plinth externally 16 Sm 

 

I 

Prepare and apply 3 coats bituminous paint to 

rendered plinth wall 

 

16 

 

Sm 

 

 

J 

600 x 600 x50 mm thick slabs laid on and 

including 50 mm (consolidated) bed of sand; 

jointed and pointed in cement sand 1:3 mortar 

V-joints 

 

 

21 

 

 

SM 

 
Total carried to collection below 

    

 

COLLECTION 

 

 

K 

 

 

Brought forward from page 1 

    

 

L 

 

Brought down from above (pg 2) 

 Total carried to collection     



3 Bills of Quantities 

 

 

 

ITEM DESCRIPTION QTTY UNIT UNIT KSHS 

 ELEMENT NO 2     

 

WALLING 

  

 

Natural Stone walling in cement sand  mortar 

(1:3) 

  

A 200mm thick externally and internally. 186 Sm 

 

Vibrated reinforced concrete (1:2:4) in 

  

B Ring beam 4 Cm 

 

Supply and install high tensile steel  

reinforcement bars  

  

C 12mm ditto 217 Kg 

D 8mm ditto 121 Kg 

 

Sawn formwork to:- 

  

E Soffites and sides of beams and ringbeam. 49 sm 

 

 

F 

75mm diameter pipes columns one end fish 

tailed and concreted to base other end bracketed 

for wall plate each 3600mm high overall. 

 

 

5 

 

 

No 

 Total carried to summary     



4 Bills of Quantities 

 

 

 

ITEM DESCRIPTION QTTY UNIT RATE KSHS 

 ELEMENT NO. 3     

 

ROOFING 
  

 Roof covering   

 

A 

G.C.I. Sheets gauge 30 as manufactured by 

"Galsheet Kenya Limited" nailed onto timber 

trusses (m.s) 

 

263 

 

Sm. 

B Ridge covering in matching materials 20 Lm 

 

Roof contruction in sawn cypress 

  

C 100 x 50mm thick rafters 187 Lm 

D 150 x 50 mm thick tie beams 131 Lm 

E 100 x 50mm thick struts and ties 273 Lm 

F 75 x 50mm thick purlins 228 Lm 

 

G 

100 x 50mm thick wallplate fixed to ring beam 

with hoop iron and nails. 

 

56 

 

Lm 

 

H 

200 x 25mm thick wrot cypress fascia and 

berge board 

 

67 

 

Lm 

 Total carried to summary     



5 Bills of Quantities 

 

 

 

ITEM DESCRIPTION QTTY UNIT RATE KSHS 

  

DOORS 

    

 

 

A 

Steel doors in 75mm thick RHS frame and with 

6mm sheet metal cladding size 1200 by 

2400mm in single leaf complete with 

padlocking bolts and appropriate padlock 

 

 

2 

 

 

No. 

 

 

Supply and fix the following ironmongary 

  

 

B 

38mm rubber door stop with rawl bolt fixed to 

floor or wall 

 

2 

 

No. 

 TOTAL CARRIED TO SUMMARY     



6 Bills of Quantities 

 

 

 

ITEM DESCRIPTION QTTY UNIT RATE KSHS 

  

WINDOWS 

    

 

Supply and fix the following steel casement 

windows with one coat red oxide primer 

complete with accessories including cutting and 

pinning lugs to walls and bedding all round in 

cement and sand mortar (1:4) 

  

 

A 

Size 1500 x 1500 with approved burglar 

proofing grill in approved pattern 

 

8 

 

No 

 

B 

Size 1500 x 1200 with approved burglar 

proofing grill in approved pattern 

 

6 

 

No 

 
Glazing 

  

C 
3mm clear sheet glass and glazing to metal 

with putty 

21 Sm. 

 

Cills 

  

D 
175by 25mm clay tiles throated window cills 

bedded and painted in coloured cement (1:4) 

18 Lm. 

 TOTAL CARRIED TO SUMMARY     



7 Bills of Quantities 

 

 

 

 

 

ITEM DESCRIPTION QTTY UNIT RATE KSHS 

 Element No. 7     

 

Finishes 

  

 
Floor finishes 

  

A 
25mm thick quarry dust floor finish and make 

good. 

188 Sm 

B 20mm x 100mm high quary dust skirting with 

rounded junction with wall finish and coved 

junction with floor internal 

 

 

88 

 

 

Lm. 

 

Wall finishes  
  

C 12mm two coat lime plaster to wall internally 

finished smooth. 

 

208 

 

Sm. 

D Keying and painting to walls externally 192 Sm 

 Total Carried to summary     



8 Bills of Quantities 

 

 

 

 

 

 

ITEM DESCRIPTION QTTY UNIT RATE KSHS 

 Element No.8     

 Painting   

 

Prepare and apply three coats first grade  plastic 

emulsion paint to:- 

  

A Plastered walls internally 208 Sm. 

B Rendered wall surfaces externally 192 Sm. 

 

Prepare and apply two undercoats and one  

finishing coat gloss oil paint to:- 

  

C General surfaces of metal works 3 Sm. 

D Glazed surfaces measured overall 15 Sm. 

 

Prepare and apply one finishing coat gloss  oil 

paint on:- 

  

E Plastered wall surfaces internally 208 Sm. 

 TOTAL CARRIED TO SUMMARY     

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



9 Bills of Quantities 

 

 

 

 

 

 

 

 

 

 

 

ITEM DESCRIPTION QTTY UNIT RATE KSHS 

 SUMMARY     

 

A 

 

Substructures from 2 

B Walling from 3 

C Roofing from 4 

D Doors from 5 

E Windows from 6 

F Finishes from 7 

G Painting from 8 

 
Total carried to grand 

summary 

   



10 Bills of Quantities 

 

 

 

 

 

ELECTRICAL WORKS TO TWO NUMBER CLASSROOM 

ITEM DESCRIPTION QTY UNIT RATE AMOUNT 

 LIGHTING POINTS.     

1.01 Lay 20mm PVC drops for switches providing single 

MK boxes 

 

4 

 

No. 

1.02 Lay 20mm PVC drops for power points providing 

single MK boxes 

 

8 

 

No. 

1.03 Instll a 4 Way consumer unit concealed in the wall 

and provide PVC conduits for Lighting and power 

points circuits 

 

 

Item 

 

 

Item 

 Sub total carried forwad to collection page.  



11 Bills of Quantities 

 

 

 

 

ITEM DESCRIPTION QTTY UNIT RATE KSHS 

 P.C AND PROVISIONAL SUMS     

 

A 

Allow a provisional sum of Kenya shillings 

Thirty thousand (Kshs 30,000) 0nly for PMC'S 

 

30,000 

 

B 

Allow a provisional sum of Kenya shillings 

Eight thousand (Kshs 80,000) 0nly for 

documentation and Project management. 

 

80,000 

 

C 

Allow a provisional sum of Kenya shillings 

Twenty thousand (Kshs 20,000) 0nly for 

Branding 

 

20,000 

 

D 

Allow a provisional sum of Kenya shillings Fifty 

thousand (Kshs 50,000) 0nly for contingencies 

 

50,000 

 Total carried to summary    180,000 



 

 

 

 

ITEM DESCRIPTION QTTY UNIT RATE KSHS 

 
GRAND SUMMARY 

    

A Total for 1 Preliminaries PP 8 

B Total for 2 classrooms from page 9 

C Total for 3 Electrical works from page 11 

 

D 
Total for P.C. and Provisional sums from page 10 

 GRAND TOTAL FOR 2NO. 

CLASSROOMS (VAT INCLUSIVE) 

KSHS. 

  

 
 
 
 

Amount in Words Kenya Shillings………………………………………………………………………. 

 
…………………………………………………………………………………………………………… 

 
…………………………………………………………………………………………………………… 
 
 

NAME OF TENDERER………………………………………………………………………………… 

ADDRESS………………………………………………………………………………………………… 

SIGNATURE…………………………………………………… DATE……………………………… 

 
 
WITNESS 

NAME……………………………………………………………………………………………... 

ADDRESS………………………………………………………………………………………….. 

SIGNATURE………………………………………………………………………………………. 

DATE……………………………………………………………………………………………….



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

PART III - THE CONDITIONS OF 

CONTRACT AND CONTRACT 
 

 



 

 

SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC) 

 

[Name of Procuring Entity] 

[Name of Contract] 

[Architect Name and Address] 

General Conditions of Contract 

------------------------------------------------------------------------------------------------------------------------------------- 

1. GENERAL PROVISIONS 

1.1 Definitions 

 

In this Contract, except where context otherwise requires, the following terms shall be interpreted as 

indicated below. Words indicating persons or parties include corporations and other legal entities, except 

where the context requires otherwise. 

 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution 

and completion of the Works and the remedying of any defects. 

 

“Base Date” means a date 30 day prior to the submission of tenders. 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender. 

 

“Completion Date” means the date of completion of the Works as certified by the Engineer. 

 

“Contract Price” means the price defined in the contract and there after as adjusted in accordance with the 

provisions of the Contract. 

 

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded 

in the Agreement Form and signed by the parties including all attachments and appendices thereto and all 

documents incorporated by reference therein to execute, complete, and maintain the Works. 

 

“Contractor's Documents” means the calculations, computer programs and other software, progress reports, 

drawings, manuals, models and other documents of a technical nature (if any) supplied by the Contractor 

under the Contract. 

 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the 

execution and completion of the Works and the remedying of any defects. However, Contractor's 

Equipment excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other 

things intended to form or forming part of the Permanent Works. 

 

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the Contractor 

utilizes on Site, who may include the staff, labor and other employees of the Contractor and of each 

Subcontractor; and any other personnel assisting the Contractor in the execution of the Works. 

 

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed from 

time to time by the Contractor who acts on behalf of the Contractor. 

 

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring Entity. 

 

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the 

Site, including overhead and similar charges, but does not include profit. 
 

“Day” means a calendar day and “year” means 365 days. 

 



 

 

“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials and 



 

 

plant. 

“Defect” means any part of the Works not completed in accordance with the Contract. 

“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the 

Contractor. 

 

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated from 

the Completion Date, within which the contractor is liable for any defects that may develop in the handed 

over works. 

 

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as the  case 

may be) under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], which extends 

over the days stated in the Special Conditions of Contract. 

 

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and 

modified drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract. 

 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final 

Payment Certificate]. 

 

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment 

Certificate]. “Force Majeure” is defined in Clause19 [Force Majeure]. 

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the Contract 

Price is payable, but not the Local Currency. 

 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as 

appropriate. 

 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and 

Payment], other than the Final Payment Certificate. 

 

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally 

constituted public authority. 

 

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, 

including any annexed memoranda comprising agreements between and signed by both Parties. 

 

“Local Currency” means the currency of Kenya. 

 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent 

Works, including the supply-only materials (if any) to be supplied by the Contractor under the Contract. 

 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 

indicating its dissatisfaction and intention to commence arbitration. 

 

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special 

Conditions of Contract which constitute Part A of the Special Conditions. 

 

“Party” means the Procuring Entity or the Contractor, as the context requires. 

 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment]. 

 

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate]. 

 

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance Security]. 

 

“Permanent Works” means the permanent works to be executed by the Contractor under the Contract. 

 



 

 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the 

Permanent Works, including vehicles purchased for the Procuring Entity and relating to the construction or 



 

 

operation of the Works. 

 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by the 

Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the Specification; but 

does not include Plant which has not been taken over by the Procuring Entity. 

 

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, labor and 

other employees of the Architect and of the Procuring Entity; and any other personnel notified to the 

Contractor, by the Procuring Entity or the Engineer, as Procuring Entity's Personnel. 

 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 

 

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent person 

appointed by the Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) 

who is responsible for supervising the execution of the Works and administering the Contract and shall be 

an “Architect” or a “Quantity Surveyor” registered under the Architects and Quantity Surveyors Act Cap 

525 or an “Engineer” registered under Engineers Registration Act Cap 530. 

 

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes of 

the Contract and named in the Special Conditions of Contract, or other person appointed from time to time 

by the Procuring Entity and notified to the Contractor 

 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the 

execution of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 

[Provisional Sums]. 

 

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub- 

Clause 

14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention 

Money]. 

 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with 

the Form of Tender, as included in the Contract. 

 

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any) 

 

“Site Investigation Reports” are those reports that may be included in the tendering documents which a ref 

actual and interpretative about the surface and sub-surface condition sat the Site. 

 

“Site” means the places where the Permanent Works are to be executed, including storage and working 

areas, and to which Plant and Materials are to be delivered, and any other places as may be specified in the 

Contract as forming part of the Site. 

 

“Specification” means the document entitled specification, as included in the Contract, and any additions 

and modifications to the specification in accordance with the Contract. Such document specifies the Works. 

 

“Start Date” or “Commencement Date” is the latest date when the Contractor shall commence execution of 

the Works. It does not necessarily coincide with the Site possession date(s). 

 

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 

[Contract Price and Payment], for a payment certificate. 

 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as 

a subcontractor, for a part of the Works. 

 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over]. 

 

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required 

on Site for the execution and completion of the Permanent Works and the remedying of any defects. 

 

“Temporary works” means works designed, constructed, installed, and removed by the Contractor which 



 

 

are needed for construction or installation of the Works. 



 

 

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form 

of Tender, as included in the Contract. 

 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried out 

in accordance with the Specification after the Works or a Section (as the case may be) are taken over by the 

Procuring Entity. 

 

“Tests on Completion” means the tests which are specified in the Contractor agreed by both Parties or 

instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works 

or a Section (as the case may be) are taken over by the Procuring Entity. 

 

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as stated 

in the Special Conditions of Contract (with any extension calculated from the Commencement Date. 

 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date. 

 

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 

13 [Variations and Adjustments]. 

 

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the 

Appendix to Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary 

Works, or either of them as appropriate. 

 

1.2 Interpretation 

In the Contract, except where the context requires otherwise: 

a) Words indicating one gender include all genders; 

b) words indicating the singular also include the plural and words indicating the plural also include 

the singular; 

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be 

recorded in writing; 

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and 

resulting in a permanent record; and 

 

The marginal words and other headings shall not be taken into consideration in the interpretation of 

these Conditions. 

 

1.3 Communications 

1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, 

determinations, notices, requests and discharges, these communications shall be: 

a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using 

any of the agreed systems of electronic transmission as stated in the Special Conditions of 

Contract; and 

b) delivered, sent or transmitted to the address f or the recipient's communications as stated in 

the Special Conditions of Contract. However: 

 

i) if the recipient gives notice of another address, communications shall thereafter be delivered 

accordingly; and 

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be 

sent to the address from which the request was issued. 

 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. 

When a certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice 

is issued to a Party, by the other Party or the Engineer, a copy shall be sent to the Architect or the 

other Party, as the case may be. 
 

1.4 Law and Language 

1.4.1 The Contract shall be governed by the laws of Kenya. 

1.4.2 The ruling language of the Contract shall be English. 



 

 

 

1.5 Priority of Documents 



 

 

The documents forming the Contract are to be taken as mutually explanatory of one another. For the 

purposes of interpretation, the priority of the documents shall be in accordance with the following sequence: 

a) The Contract Agreement, 

b) The Letter of Acceptance, 

c) The Special Conditions – Part A, 

d) the Special Conditions – Part B 

e) the General Conditions of Contract 

f) the Form of Tender, 

g) the Specifications and Bills of Quantities 

h) the Drawings, and 

i) the Schedules and any other documents forming part of the Contract. 

 

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary 

clarification or instruction. 

 

1.6 Contract Agreement 

 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the 

Contract Agreement, unless the Special Conditions establish otherwise. The Contract Agreement shall 

be based upon the form annexed to the Special Conditions. The costs of stamp duties and similar 

charges (if any) imposed by law in connection with entry into the Contract Agreement shall be borne 

by the Procuring Entity. 

 

1.7 Assignment 

 

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or 

under the Contract. However, the contractor: 

a) May as sign the whole or any part with the prior consent of the Procuring Entity, and 

b) may, as security in favor of a bank or financial institution, assign its right to moneys due, or to 

become due, under the Contract. 

 

1.8 Care and Supply of Documents 

 

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity. Unless 

otherwise stated in the Contract, two copies of the Contract and of each subsequent Drawings and 

Bills of Quantities shall be supplied to the Contractor, who may make or request further copies at the 

cost of the Contractor. 
 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and 

until taken over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall 

supply to the Architect two copies of each of the Contractor's Documents. 
 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, 

the Contractor's Documents (if any), the Drawings and Variations and other communications given 

under the Contract. The Procuring Entity's Personnel shall have the right of access to all these 

documents at all reasonable times. 
 

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing 

the Works, the Party shall promptly give notice to the other Party of such error or defect. 
 

1.9 Timely provision of Drawings or Instructions 

 

1.9.1 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or 

disrupted if any necessary drawing or instruction is not issued to the Contractor within a particular 

time, which shall be reasonable. The notice shall include details of the necessary drawing or 

instruction, details of why and by when it should be issued, and the nature and amount of the delay 

or disruption likely to be suffered if it is late. 
 

1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the 



 

 

notified drawing or instruction within a time which is reasonable and is specified in the notice with 

supporting details, the Contractor shall give a further notice to the Architect and shall be entitled 



 

 

subject to Sub-Clause 20.1 [Contractor's Claims] to: 

 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

 

b) payment of any other associated costs accrued, which shall be included in the Contract Price. 

 

1.9.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 
 

1.9.4 However, if and to the extent that the Architect failure was caused by any error or delay by the 

Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, 

the Contractor shall not be entitled to such extension of time, or costs accrued. 
 

1.10 Procuring Entity's Use of Contractor's Documents 

 

1.10.1 As agreed between the Parties, the Contractor shall retain the copyright and other intellectual 

property rights in the Contractor's Documents and other design documents made by (or on behalf 

of) the Contractor. 
 

1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non- 

terminable transferable non-exclusive royalty-free license to copy, use and communicate the 

Contractor's Documents, including making and using modifications of them. This license shall: 
 

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts 

of the Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, use and 

communicate the Contractor's Documents for the purposes of completing, operating, 

maintaining, altering, adjusting, repairing and demolishing the Works, and 

c) in the case of Contractor's Documents which are in the form of computer programs and other 

software, permit their use on any computer on the Site and other places as envisaged by the 

Contract, including replacements of any computers supplied by the Contractor. 

 

1.10.3 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor 

shall not, without the Contractor's consent, be used, copied or communicated to a third party by 

(or on behalf of) the Procuring Entity for purposes other than those permitted under Sub-Clause 

1.10.2. 

1.11 Contractor's Use of Procuring Entity's Documents 

 

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual 

property rights in the Specification, the Drawings and other documents made by (or on behalf of) 

the Procuring Entity. The Contractor may, at his cost, copy, use, and obtain communication of these 

documents for the purposes of the Contract. They shall not, without the Procuring Entity's consent, 

be copied, used or communicated to a third party by the Contractor, except as necessary for the 

purposes of the Contract. 

 

1.12 Confidential Details 

 

1.12.1 The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The 

confidentiality shall survive termination or completion of the contract. They shall disclose all such 

confidential and other information as may be reasonably required in order to verify compliance 

with the Contract and allow its proper implementation. 
 

1.12.2 The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as 

private and confidential, except to the extent necessary to carry out their respective obligations 

under the Contract or to comply with applicable Laws. Each of them shall not publish or disclose 

any particulars of the Works prepared by the other Party without the previous agreement of the 

other Party. However, the Contractor shall be permitted to disclose any publicly available 

information, or information otherwise required to establish his qualifications to compete for other 

projects. 



 

 

 

1.13 Compliance with Laws 



 

 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise 

stated in the Special Conditions of Contract: 

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit 

or similar permission for the Permanent Works, and any other permissions described in the 

Specifications as having been (or to be) obtained by the Procuring Entity; and the Procuring 

Entity shall indemnify and hold the Contractor harmless against and from the consequences of 

any failure to do so; and 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, 

licenses and approvals, as required by the Laws in relation to the execution and completion of 

the Works and the remedying of any defects; and the Contractor shall indemnify and hold the 

Procuring Entity harmless against and from the consequences of any failure to do so, unless the 

Contractor is impeded to accomplish these actions and shows evidence of its diligence. 

 

1.14 Joint and Several Liability 

 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other 

unincorporated grouping of two or more persons: 

 

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the 

performance of the Contract; 

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind 

the Contractor and each of these persons; and 

c) the Contractor shall not alter its composition or legal status without the prior consent of the 

Procuring Entity. 

 

1.15 Inspections and Audit by the Procuring Entity 

 

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit 

and shall cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory 

Authority, Procuring Entity and/or persons appointed or designated by the Government of Kenya 

to inspect the Site and/or the accounts and records relating to the procurement process, selection 

and/or contract execution, and to have such accounts and records audited by auditors appointed by 

the Procuring Entity if requested by the Procuring Entity. The Contractor's and its Subcontractors' and 

sub-consultants' attention is drawn to Sub-Clause 15.6 (Fraud and Corruption) which provides, inter 

alia, that acts intended to materially impede the exercise of the Procuring Entity's inspection and audit 

rights constitute a prohibited practice subject to contract termination (as well as to a determination 

of in eligibility pursuant to the Procuring Entity's prevailing sanctions procedures). 

 

2. THE PROCURING ENTITY 

 

2.1 Right of Access to the Site 

 

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the 

Site within the time (or times) stated in the Special Conditions of Contract. The right and possession 

may not be exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to 

give (to the Contractor) possession of any foundation, structure, plant or means of access, the 

Procuring Entity shall do so in the time and manner stated in the Specification. However, the 

Procuring Entity may withhold any such right or possession until the Performance Security has been 

received. 
 

2.1.2 If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the 

Contractor right of access to, and possession of, the Site within such times as required to enable the 

Contractor to proceed without disruption in accordance with the programme submitted under Sub- 

Clause 8.3 [Programme]. 
 

2.1.3 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to 

give any such right or possession within such time, the Contractor shall give notice to the Architect 

and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 



 

 

8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 



 

 

2.1.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 
 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by 

the Contractor, including an error in, or delay in the submission of, any of the Contractor's 

Documents, the Contractor shall not be entitled to such extension of time, Cost or profit. 
 

2.2 Permits, Licenses or Approvals 

 

2.2.1 The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to 

allow the Contractor to obtain properly: 

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, 

and 

b) any permits, licenses or approvals required by the Laws of Kenya: 

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws], 

ii) for the delivery of Goods, including clearance through customs, 

and 

iii) for the export of Contractor's Equipment when it is removed from the Site. 

2.3 Procuring Entity's Personnel 

 

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the 

Procuring Entity's other contractor son the Site: 

 

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and 

 

b) take actions similar to those which the Contractor is required to take under sub-paragraphs 

(a), (b) and (c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection 

of the Environment]. 

 

2.4 Procuring Entity's Financial Arrangements 

 

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable 

the Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance 

with Clause14 [Contract Price and Payment]. 

 

3. THE ENGINEER 

3.1 Architect Duties and Authority 

 

3.1.1 The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in the 

Contract. The Architect staff shall include suitably qualified Assistants and other professionals who are 

competent to carry out these duties. The Architect Name and Address shall be provided in the Special 

Conditions of Contract. 
 

3.1.2 The Architect shall have no authority to amend the Contract. 
 

3.1.3 The Architect May exercise the authority attributable to the Architect as specified in or necessarily to 

be implied from the Contract. If the Architect is required to obtain the approval of the Procuring 

Entity before exercising a specified authority, the requirements shall be as stated in the Special 

Conditions of Contract. The Procuring Entity shall promptly inform the Contractor of any change to 

the authority attributed to the Engineer. 
 

3.1.4 However, whenever the Architect exercises a specified authority for which the Procuring Entity's 

approval is required, then (for the purposes of the Contract) the contractor shall require the Architect 

to provide evidence of such approval before complying with the instruction. 
 

3.1.5 Except as otherwise stated in these Conditions: 



 

 

 

a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, 

the Architect shall be deemed to act for the Procuring Entity; 



 

 

b) the Architect has no authority to relieve either Party of any duties, obligations or 

responsibilities under the Contract; 

c) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, 

request, test, or similar act by the Architect (including absence of disapproval) shall not relieve 

the Contractor from any responsibility he has under the Contract, including responsibility for 

errors, omissions, discrepancies and non-compliances; and 

d) anyact by the Architect in response to a Contractor's request shall be notified in writing to the 

Contractor within 14 days of receipt. 

 

3.1.6 The following provisions shall apply: 
 

The Architect shall obtain the specific approval of the Procuring Entity before taking action under 

the-following Sub-Clauses of these Conditions: 

 

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost. 

b) Sub-Clause 13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Engineer, or 

ii) If such a Variation would increase the Accepted Contract Amount by less than the 

percentage specified in the Special Conditions of Contract. 

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in 

accordance with Sub Clause 13.1 or 13.2. 

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable three currencies. 

 

3.1.7 Not withstanding the obligation, as set out above, to obtain approval, if, in the opinion of the 

Engineer, an emergency occurs affecting the safety of life or of the Works or of adjoining property, 

he may, without relieving the Contractor of any of his duties and responsibility under the Contract, 

instruct the Contractor to execute all such work or to do all such things as may, in the opinion of the 

Engineer, be necessary to abate or reduce the risk. The Contractor shall forth with comply, despite 

the absence of approval of the Procuring Entity, with any such instruction of the Engineer. The 

Architect shall determine an addition to the Contract Price, in respect of such instruction, in 

accordance with Clause 13 and shall notify the Contractor accordingly, with a copy to the Procuring 

Entity. 
 

3.2 Delegation by the Engineer 

 

3.2.1 The Architect may from time to time assign duties and delegate authority to assistants and may also 

revoke such assignment or delegation. These assistants may include a resident Engineer, and/or 

independent inspectors appointed to inspect and/ or test items of Plant and/or Materials. The 

assignment, delegation or revocation shall be in writing and shall not take effect until copies have 

been received by both Parties. However, unless otherwise agreed by both Parties, the Architect shall 

not delegate the authority to determine any matter in accordance with Sub-Clause 3.5 

[Determinations]. 
 

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be 

authorized to issue instructions to the Contractor to the extent defined by the delegation. Any 

approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request, 

test, or similar act by an assistant, in accordance with the delegation, shall have the same effect as 

though the act had been an act of the Engineer. However: 
 

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall 

therefore not prejudice the right of the Architect to reject the work, Plant or Materials; 

b) If the Contractor questions any determination or instruction of an assistant, the Contractor 

may refer the matter to the Engineer, who shall promptly confirm, reverse or vary the 

determination or instruction. 

 

3.3 Instructions of the Engineer 

 

3.3.1 The Architect may issue to the Contractor (at anytime) instructions and additional or modified 



 

 

Drawings which may be necessary for the execution of the Works and the remedying of any defects, 

all in accordance with the Contract. The Contractor shall only take instructions from the Engineer, 



 

 

or from an assistant to whom the appropriate authority has been delegated under Clause 3.2.1. 

 

3.3.2 The Contractor shall comply with the instructions given by the Architect or delegated assistant, on 

any matter related to the Contract. Whenever practicable, their instructions shall be given in writing. 

If the Architect or a delegated assistant: 

 

a) Gives an oral instruction, 

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, 

within two working days after giving the instruction, and 

 

c) does not reply by issuing a written rejection and/or instruction within two working days after 

receiving the confirmation, 

 

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant 

(as the case may be). 

 

3.4 Replacement of the Engineer 

 

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21 

days before the intended date of replacement, give notice to the Contractor of the name, address 

and relevant experience of the intended person to replace the Engineer. 

 

3.5 Determinations 

 

3.5.1 Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub- 

Clause3.5 to agree or determine any matter, the Architect shall consult with each Party in an endeavor 

to reach agreement. If agreement is not achieved, the Architect shall make a fair determination in 

accordance with the Contract, taking due regard of all relevant circumstances. 
 

3.5.1 The Architect shall give notice to both Parties of each agree mentor determination, with supporting 

particulars, within 30 days from the receipt of the corresponding claim or request except when 

otherwise specified. Each Party shall give effect to each agreement or determination unless and until 

revised under Clause 20 [Claims, Disputes and Arbitration]. 

 

4. THE CONTRACTOR 

 

4.1 Contractor's General Obligations 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the Works 

in accordance with the Contract and with the Architect instructions, ands hall remedy any defects in 

the Works. 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all 

Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary 

or permanent nature, required in and for this design, execution, completion and remedying of 

defects. 

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall have their 

origin in any eligible source country. 

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and 

of all methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall 

be responsible for all Contractor's Documents, Temporary Works, and such design of each item of 

Plant and Materials as is required for the item to be in accordance with the Contract, and (ii) shall 

not otherwise be responsible for the design or specification of the Permanent Works. 

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and 

methods which the Contractor proposes to adopt for the execution of the Works. No significant 

alteration to these arrangements and methods shall be made without this having previously been 

notified to the Engineer. 

4.1.6 If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless 

otherwise stated in the Special Conditions: 



 

 

 

a) The Contractor shall submit to the Architect the Contractor's Documents for this part in 



 

 

accordance with the procedures specified in the Contract; 

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall 

be written in the language for communications defined in Sub-Clause 1.4 [Law and Language], 

and shall include additional information required by the Architect to add to the Drawings for 

co-ordination of each Party's designs; 

c) the Contractor shall be responsible for this part and it shall, when the Works are completed, 

befit for such purposes for which the part is intended as are specified in the Contract; and 

d) prior to the commencement of the Tests on Completion, the Contractor shall submit to the 

Architect the “as-built” documents and, if applicable, operation and maintenance manuals in 

accordance with the Specification and in sufficient detail for the Procuring Entity to operate, 

maintain, dismantle, reassemble, adjust and repair this part of the Works. Such part shall not be 

considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over 

of the Works and Sections] until these documents and manuals have been submitted to the 

Engineer. 

 

4.2 Performance Security 

 

4.2.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the 

amount stated in the Special Conditions of Contract and denominated in the currency (ies) of the 

Contract or in a freely convertible currency acceptable to the Procuring Entity. If an amount is not 

stated in the Special Conditions of Contract, this Sub-Clause shall not apply. 
 

4.2.2 The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after 

receiving the Notification of Award and shall send a copy to the Engineer. The Performance Security 

shall be issued by a reputable bank selected by the Contractor and shall be in the form annexed to 

the Special Conditions, as stipulated by the Procuring Entity in the Special Conditions of Contract, or 

in another form approved by the Procuring Entity. 

 

4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until the 

Contractor has executed and completed the Works and remedied any defects. If the terms of the 

Performance Security specify its expiry date, and the Contractor has not become entitled to receive 

the Performance Certificate by the date 30 days prior to the expiry date, the Contractor shall extend 

the validity of the Performance Security until the Works have been completed and any defects have 

been remedied. 
 

4.2.4 The Procuring Entity shall not make a claim under the Performance Security, except for amounts to 

which the Procuring Entity is entitled under the Contract. 
 

4.2.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, 

losses and expenses (including legal fees and expenses) resulting from a claim under the Performance 

Security to the extent to which the Procuring Entity was not entitled to make the claim. 
 

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 14 days after 

receiving a copy of the Taking-Over Certificate. 
 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines 

an addition or a reduction to the Contract Price as a result of a change in cost and/ or legislation, or 

as a result of a Variation, amounting to more than 25 percent of the portion of the Contract Price 

payable in a specific currency, the Contractor shall at the Architect request promptly increase, or may 

decrease, as the case may be, the value of the Performance Security in that currency by an equal 

percentage. 

4.3 Contractor's Representative 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority 

necessary to act on the Contractor's behalf under the Contract. The Contractor's Representative's 

Name and Address shall be provided in the Special Conditions of Contract. 

4.3.2 Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the 

Commencement Date, submit to the Architect for consent the name and particulars of the person the 

Contractor proposes to appoint as Contractor's Representative. If consent is with held or 

subsequently revoked in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person 



 

 

fails to act as Contractor's Representative, the Contractor shall similarly submit the name and 

particulars of an other suitable person for such appointment. 

4.3.3 The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the 

Contractor's Representative or appoint are placement. 

4.3.4 The whole time of the Contractor's Representative shall be given to directing the Contractor's 

performance of the Contract. If the Contractor's Representative is to be temporarily absent from the 

Site during the execution of the Works, a suitable replacement person shall be appointed, subject to 

the Architect prior consent, and the Architect shall be notified accordingly. 

4.3.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub- 

Clause 3.3 [Instructions of the Engineer]. 
 

4.3.6 The Contractor's Representative may delegate any powers, functions and authority to any competent 

person, and may at any time revoke the delegation. Any delegation or revocation shall not take 

effect until the Architect has received prior notice signed by the Contractor's Representative, naming 

the person and specifying the powers, functions and authority being delegated or revoked. 
 

4.3.7 The Contractor's Representative shall be fluent in the language for communications defined in Sub- 

Clause1.4 [Law and Language]. If the Contractor's Representative's delegates are not fluent in the said 

language, the Contractor shall make competent interpreter available during all working hours in a 

number deemed sufficient by the Engineer. 
 

4.4 Sub-contractors 

 

4.4.1 The Contractor shall not subcontract the whole of the Works. The contractor may however 

subcontract the works as provided in Clause 34.2. 
 

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or 

employees, as if they were the acts or defaults of the Contractor. Unless otherwise stated in the Special 

Conditions: 

a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a 

subcontract for which the Subcontractor is named in the Contract; 

b) The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors; 

c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended date 

of the commencement of each Subcontractor's work, and of the commencement of such work 

on the Site; and 

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the 

subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit 
of Subcontract] (if or when applicable) or in the event of termination under Sub-Clause 15.2 

[Termination by Procuring Entity]. 

 

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12 

[Confidential Details] apply equally to each Subcontractor. 
 

4.4.4 Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from 

Kenya to be appointed as Subcontractors. 
 

4.5 Assignment of Benefit of Subcontract 

 

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification 

Period and the Engineer, prior to this date, instructs the Contractor to assign the benefit of such 

obligations to the Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the 

assignment, the Contractor shall have no liability to the Procuring Entity for the work carried out by 

the Subcontractor after the assignment takes effect. 

 

4.6 Co-operation 

 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate 

opportunities for carrying out work to: 



 

 

a) The Procuring Entity's Personnel, 

b) Any other contractors employed by the Procuring Entity, and 



 

 

c) The personnel of any legally constituted public authorities, who may be employed in the 

execution on or near the Site of any work not included in the Contract. 

 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to 

suffer delays and/or to incur Unforeseeable Cost. Services for these personnel and other contractors 

may include the use of Contractor's Equipment, Temporary Works or access arrangements which are 

the responsibility of the Contractor. 
 

4.6.3 If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any 

foundation, structure, plant or means of access in accordance with Contractor's Documents, the 

Contractor shall submit such documents to the Architect in the time and manner stated in the 

Specification. 

 

4.7 Setting Out of the Works 

 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference 

specified in the Contractor notified by the Engineer. The Contractor shall be responsible for the 

correct positioning of all parts of the Works, and shall rectify any error in the positions, levels, 

dimensions or alignment of the Works. 
 

4.7.2 The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, 

but the Contractor shall use reasonable efforts to verify their accuracy before they are used. 
 

4.73  If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an 

error in these items of reference, and an experienced contractor could not reasonably have discovered 

such error and avoided this delay and/ or Cost, the Contractor shall give notice to the Architect and 

shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) payment of any such costs accrued, which shall be included in the Contract Price. 

 

4.7.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine (i) whether and (if so) to what extent the error could not 

reasonably have been discovered, and (ii) the matters described in sub-paragraphs (a) and (b) above 

related to this e. 

4.8 Safety Procedures 

The Contractor shall: 

a) Comply with all applicable safety regulations, 

b) Takec are for the safety of all persons entitled to be on the Site, 

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to 

avoid danger to these persons, 

d) provide fencing, lighting, guarding and watching of the Works until completion and taking 

over under Clause 10 [Procuring Entity's Taking Over], and 

e) provide any Temporary Works (including roadways, footways, guards and fences) which may 

be necessary, because of the execution of the Works, for the use and protection of the public 

and of owners and occupiers of adjacent land. 

 

4.9 Quality Assurance 
 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the 

requirements of the Contract. The system shall be in accordance with the details stated in the Contract. 

The Architect shall be entitled to audit any aspect of the system. 
 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Architect for 

information before each design and execution stage is commenced. When any document of a 

technical nature is issued to the Engineer, evidence of the prior approval by the Contractor itself shall 



 

 

be apparent on the document itself. 



 

 

Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, 

obligations or responsibilities under the Contract. 

 

4.10 Site Data 

 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the 

Base Date, all relevant data in the Procuring Entity's possession on sub-surface and hydrological 

conditions at the Site, including environmental aspects. The Procuring Entity shall similarly make 

available to the Contractor all such data which come into the Procuring Entity's possession after the 

Base Date. The Contractor shall be responsible for interpreting all such data. 
 

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed 

to have obtained all necessary information as to risks, contingencies and other circumstances which 

may influence or affect the Tender or Works. To the same extent, the Contractor shall be deemed to 

have inspected and examined the Site, its surroundings, the above data and other available 

information, and to have been satisfied before submitting the Tender as to all relevant matters, 

including (without limitation): 
 

a) The form and nature of the Site, including sub-surface conditions, 

b) the hydrological and climatic conditions, 

c) the extent and nature of the work and Goods necessary for the execution and completion of 

the Works and the remedying of any defects, 

d) the Laws, procedures and labour practices of Kenya, and 

e) the Contractor's requirements for access, accommodation, facilities, personnel, power, 

transport, water and other services. 

 

4.11 Sufficiency of the Accepted Contract Amount 

 

4.11.1 The Contractor shall be deemed to: 

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and 

b) have based the Accepted Contract Amount on the data, interpretations, necessary information, 

inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 

4.10 [Site Data]. 

 

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's 

obligations under the Contract (including those under Provisional Sums, if any) and all things 

necessary for the proper execution and completion of the Works and the remedying of any defects. 
 

4.12 Unforeseeable Physical Conditions 

 

4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other 

physical obstructions and pollutants, which the Contractor encounters at the Site when executing the 

Works, including sub-surface and hydrological conditions but excluding climatic conditions. 

 

4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been 

Unforeseeable, the Contractor shall give notice to the Architect as soon as practicable. 

 

4.12.3 This notice shall describe the physical conditions, so that they can be inspected by the Architect and 

shall set out the reasons why the Contractor considers them to be Unforeseeable. The Contractor 

shall continue executing the Works, using such proper and reasonable measures as are appropriate 

for the physical conditions, and shall comply with any instructions which the Architect may give. If 

an instruction constitutes a Variation, Clause 13 [Variations and Adjustments] shall apply. 

 

4.12.4 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, 

gives such a notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall 

be entitled subject to notice under Sub-Clause 20.1 [Contractor's Claims] to: 



 

 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

 

4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, the 

Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) 

whether and (if so) to what extent these physical conditions were Unforeseeable, and (ii) the matters 

described in sub-paragraphs (a) and (b) above related to this extent. 

 

4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the 

Architect may also review whether other physical conditions in similar parts of the Works (if any) 

were more favorable than could reasonably have been foreseen when the Contractor submitted the 

Tender. If and to the extent that these more favorable conditions were encountered, the Architect 

may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine the 

reductions in Cost which were due to these conditions, which may be included (as deductions) in the 

Contract Price and Payment Certificates. However, the net effect of all adjustments under sub- 

paragraph (b) and all these reductions, for all the physical conditions encountered in similar parts of 

the Works, shall not result in a net reduction in the Contract Price. 

 

4.12.7 The Architect shall take account of any evidence of the physical conditions foreseen by the Contractor 

when submitting the Tender, which shall be made available by the Contractor, but shall not be bound 

by the Contractor's interpretation of any such evidence. 
 

4.13 Rights of Way and Facilities 

 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and 

possession of the Site including special and/or temporary rights-of-way which are necessary for the 

Works. The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities out 

side the Site which he may require for the purposes of the Works. 

 

4.14 Avoidance of Interference 

 

4.14.1 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 

b) The access to and use and occupation of all roads and foot paths, irrespective of whether they 

are public or in the possession of the Procuring Entity or of others. 

 

4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, 

losses and expenses (including legal fees and expenses) resulting from any such unnecessary or 

improper interference. 
 

4.15 Access Route 

 

4.15.1 The Contractor shall be deemed to have been satisfied as to the suitability and availability of access 

routes to the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or 

bridge from being damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts 

shall include the proper use of appropriate vehicles and routes. 

 

4.15.2 Except as otherwise stated in these Conditions: 

a) The Contractor shall (as between the Parties) be responsible for any maintenance which may 

be required for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and shall 

obtain any permission which may be required from the relevant authorities for his use of 

routes, signs and directions; 

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or 

otherwise of any access route; 



 

 

d) the Procuring Entity does not guarantee the suitability or a vailability of particular access routes; 

and 



 

 

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of 

access routes shall be borne by the Contractor. 

 

4.16 Transport of Goods 

 

Unless otherwise stated in the Special Conditions: 

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any 

Plant or a major item of other Goods will be delivered to the Site; 

b) the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, 

storing and protecting all Goods and other things required for the Works; and 

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all 

damages, losses and expenses (including legal fees and expenses) resulting from the transport of 

Goods and shall negotiate and pay all claims arising from their transport. 

 

4.17 Contractor's Equipment 

 

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site, 

Contractor's Equipment shall be deemed to be exclusively intended for the execution of the Works. 

The Contractor shall not remove from the Site any major items of Contractor's Equipment without 

the consent of the Engineer. However, consent shall not be required for vehicles transporting Goods 

or Contractor's Personnel off Site. 

 

4.18 Protection of the Environment 

 

4.18.1 The contractor shall comply with the applicable environmental laws, regulations and policies. 

 

4.18.2 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) 

and to limit damage and nuisance to people and property resulting from pollution, noise and other 

results of his operations. 
 

4.18.3 The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's 

activities shall not exceed the values stated in the Specification or prescribed by applicable Laws. 
 

4.19 Electricity, Water and Gas 

 

4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water 

and other services he may require for his construction activities and to the extent defined in the 

Specifications, for the tests. 

 

4.19.2 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, 

water, gas and other services as may be available on the Site and of which details and prices are given 

in the Specifications. The Contractor shall, at his risk and cost, provide any apparatus necessary for his 

use of these services and for measuring the quantities consumed. 
 

4.19.3 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or 

determined by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub- 

Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring Entity. 
 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

 

4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the 

Contractor in the execution of the Works in accordance with the details, arrangements and prices 

stated in the Specification. Unless otherwise stated in the Specification: 

a) The Procuring Entitys hall be responsible for the Procuring Entity's Equipment, except that 

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of 

the Contractor's Personnel is operating it, driving it, directing it or in possession or control of 

it. 



 

 

4.20.1 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's 

Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 2.5 

[Procuring Entity's Claims] and Sub-Clause3.5 [Determinations]. The Contractor shall pay these 

amounts to the Procuring Entity. 

 

4.20.2 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with 

the details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these 

materials at the time and place specified in the Contract. The Contractor shall then visually inspect 

them and shall promptly give notice to the Architect of any shortage, defect or default in these 

materials. Unless otherwise agreed by both Parties, the Procuring Entity shall immediately rectify the 

notified shortage, defector default. 

 

4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control of 

the Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve 

the Procuring Entity of liability for any shortage, defect or default not apparent from a visual 

inspection. 

 

4.21 Progress Reports 

 

4.21.1 Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared 

by the Contractor and submitted to the Architect in six copies. The first report shall cover the 

period up to the end of the first calendar month following the Commencement Date. Reports 

shall be submitted monthly thereafter, each within 7 days after the last day of the period to 

which it relates. 

 

4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be 

outstanding at the completion date stated in the Taking-Over Certificate for the Works. Each 

report shall include: 

 

a) charts and detailed descriptions of progress, including each stage of design (if any), 

Contractor's Documents, procurement, manufacture, delivery to Site, construction, 

erection and testing; and including these stages for work by each nominated Subcontractor 

(as defined in Clause 5 [Nominated Subcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the 

manufacturer, manufacture location, percentage progress, and the actual or expected dates 

of: 

i) commencement of manufacture, 

ii) Contractor's inspections, 

iii) tests, and 

iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given 

under Sub- Clause 20.1 [Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to 

environmental aspects and public relations; and 

h) comparison so factual and planned progress, with details of any events or circumstances 

which may jeopardize the completion in accordance with the Contract, and the measures 

being (or to be) adopted to overcome delays. 

 

4.22 Security of the Site 

 

Unless otherwise stated in the Special Conditions: 

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and 



 

 

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's 

Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity 



 

 

or the Engineer, as authorized personnel of the Procuring Entity's other contractors on the 

Site. 

 

4.23 Contractor's Operations on Site 

 

4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may 

be obtained by the Contractor and agreed by the Architect as additional working areas. The 

Contractor shall take all necessary precautions to keep Contractor's Equipment and Contractor's 

Personnel within the Site and these additional areas, and to keep them off adjacent land. 

 

4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all unnecessary 

obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The 

Contractor shall clear away and remove from the Site any wreckage, rubbish and Temporary 

Works which are no longer required. 
 

4.23.3 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from 

that part of the Site and Works to which the Taking-Over Certificate refers, all Contractor's 

Equipment, surplus material, wreckage, rubbish and Temporary Works. The Contractor shall 

leave that part of the Site and the Works in a clean and safe condition. However, the Contractor 

may retain on Site, during the Defects Notification Period, such Goods as are required for the 

Contractor to fulfil obligations under the Contract. 

4.24 Fossils 

 

4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological 

or archaeological interest found on the Site shall be placed under the care and authority of the 

Procuring Entity. The Contractor shall take reasonable precautions to prevent Contractor's Personnel 

or other persons from removing or damaging any of these findings. 

 

4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who 

shall issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from 

complying with the instructions, the Contractor shall give a further notice to the Architect and shall 

be entitled subject to Sub- Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 

 

5. NOMINATED SUBCONTRACTORS 

5.1 Definition of “nominated Subcontractor” 

In this Contract, “nominated Subcontractor” means a Subcontractor: 

a) Who is nominated by the Procuring Entity, or 

b) Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to 

Notification]. 

5.2 Objection to Nomination 

 

The Contractor shall not be under any obligation to employ a nominated Subcontractor against 

whom the Contractor raises reasonable objection by notice to the Procuring Entity as soon as 

practicable, with supporting particulars. An objection shall be deemed reasonable if it arises from 

(among other things) any of the following matters, unless the Procuring Entity agrees in writing to 

indemnify the Contractor against and from the consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient competence, 

resources or financial strength; 

b) the nominated Subcontractor does not accept to indemnify the Contractor against and from 

any negligence or misuse of Goods by the nominated Subcontractor, his agents and 



 

 

employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, 



 

 

for the subcontracted work (including design, if any), the nominated Subcontractor shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to 

discharge his obligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in 

connection with the Contract and from the consequences of any failure by the 

Subcontractor to perform these obligations or to fulfil these liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring Entity payments 

for sums due under the Subcontract referred to under Sub-Clause 5.3 [Payment to 

nominated Subcontractors]. 

 

5.3 Payments to nominated Subcontractors 

The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated 

Subcontractor's invoices approved by the Contractor which the Architect certifies to be due in 

accordance with the subcontract. These amounts plus other charges shall be included in the Contract 

Price in accordance with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated in 

Sub-Clause 5.4 [Evidence of Payments]. 

 

5.4 Evidence of Payments 

 

5.4.1 Before issuing a Payment Certificate which includes an amount payable to a nominated 

Subcontractor, the Architect may request the Contractor to supply reasonable evidence that the 

nominated Subcontractor has received all amounts due in accordance with previous Payment 

Certificates, less applicable deductions for retention or otherwise. Unless the Contractor: 

(a) Submits this reasonable evidence to the Engineer, or 

(b) i)  Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or 

refuse to pay these amounts, and 

ii) Submits to the Architect reasonable evidence that the nominated Subcontractor has been 

notified of the Contractor's entitlement, then the Procuring Entity may (at his sole 

discretion) pay, direct to the nominated Subcontractor, part or all of such amounts 

previously certified (less applicable deductions) as are due to the nominated Subcontractor 

and for which the Contractor has failed to submit the evidence described in sub-paragraphs 

(a) or (b) above. The Contractor shall then repay, to the Procuring Entity, the amount 

which the nominated Subcontractor was directly paid by the Procuring Entity. 

 

6. STAFF AND LABOR 

6.1 Engagement of Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the 

engagement of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, 

when appropriate, housing. The Contractor is encouraged, to the extent practicable and reasonable, 

to employ staff and labor with appropriate qualifications and experience from sources within Kenya. 

 

6.2 Rates of Wages and Conditions of Labor 

 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than 

those established for the trade or industry where the work is carried out. If no established rates or 

conditions are applicable, the Contractor shall pay rates of wages and observe conditions which are 

not lower than the general level of wages and conditions observed locally by Procuring Entity's whose 

trade or industry is similar to that of the Contractor. 
 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income 

taxes in Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject 

to tax under the Laws of Kenya for the time being in force, and the Contractor shall perform such 

duties in regard to such deductions there of as may be imposed on him by such Laws. 
 

6.3 Persons in the Service of Procuring Entity 

 



 

 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring 

Entity's Personnel. 



 

 

6.4 Lab or Laws 

 

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's 

Personnel, including Laws relating to their employment, employment of children, health, safety, 

welfare, immigration and emigration, and shall allow them all their legal rights. The Contractor shall 

require his employees to obey all applicable Laws, including those concerning safety at work. 

 

6.5 Working Hours 

 

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal 

working hours stated in the Special Conditions of Contract, unless: 

a) Otherwise stated in the Contract, 

b) The Architect gives consent, or 

c) The work is unavoidable, or necessary for the protection of life or property or for the safety of 

the Works, in which case the Contractor shall immediately advise the Engineer, provided that 

work done outside the normal working hours shall be considered and paid for as overtime. 

 

6.6 Facilities for Staff and Labor 

 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary 

accommodation and welfare facilities on site for the Contractor's Personnel. The Contractor shall also 

provide facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor 

shall not permit any of the Contractor's Personnel to maintain any temporary or permanent living 

quarters within the structures forming part of the Permanent Works. 

 

6.7 Health and Safety 

 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of 

the Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure 

that medical staff, first aid facilities, sick bay and ambulance service are available at all times at the 

Site and at any accommodation for Contractor's and Procuring Entity's Personnel, and that suitable 

arrangements are made for all necessary welfare and hygiene requirements and for the prevention 

of epidemics. 
 

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining 

safety and protection against accidents. This person shall be qualified for this responsibility and shall 

have the authority to issue instructions and take protective measures to prevent accidents. 

Throughout the execution of the Works, the Contractor shall provide whatever is required by this 

person to exercise this responsibility and authority. 
 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after its 

occurrence. The Contractor shall maintain records and make reports concerning health, safety and 

welfare of persons, and damage to property, as the Architect may reasonably require. 
 

6.7.4 The Contractor shall conduct an awareness programme on HIV and other sexually transmitted 

diseases via an approved service provider and shall undertake such other measures taken to reduce 

the risk of the transfer of these diseases between and among the Contractor's Personnel and the local 

community, to promote early diagnosis and to assist affected individuals. 
 

6.8 Contractor's Superintendence 

 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's 

obligations, the Contractor shall provide all necessary super intendence to plan, arrange, direct, 

manage, inspect and test the work. 
 

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge of the 

language for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations 

to be carried out (including the methods and techniques required, the hazards likely to be 

encountered and methods of preventing accidents), for the satisfactory and safe execution of the 

Works. 
 



 

 

6.9 Contractor's Personnel 



 

 

6.9.1 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their respective 

trades or occupations. The Contractors Key personnel shall be named in the Special Conditions of 

Contract. The Architect may require the Contractor to remove (or cause to be removed) any person 

employed on the Site or Works, including the Contractor's Representative if applicable, who: 

a) Persists in any misconduct or lack of care, 

b) Carries out duties in competently or negligently, 

c) fails to conform with any provisions of the Contract, 

d) persists in any conduct which is prejudicial to safety, health, or the protection of the environment, 

or 

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during 

the execution of the Works. 

 

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement 

person. 

6.10 Records of Contractor's Personnel and Equipment 

 

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's 

Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each 

calendar month, in a form approved by the Engineer, until the Contractor has completed all work 

which is known to be outstanding at the completion date stated in the Taking-Over Certificate for 

the Works. 

 

6.11 Disorderly Conduct 

 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or 

disorderly conduct by or amongst the Contractor's Personnel, and to preserve peace and protection 

of persons and property on and near the Site. 

6.12 Foreign Personnel 

 

6.12.1 The Contractor shall not employ foreign personnel unless the contractor demonstrates that there 

are no Kenyans with the required skills. 

 

6.12.2 The Contractor shall be responsible for the return of any foreign personnel to the place where they 

were recruited or to their domicile. In the event of the death in Kenya of any of these personnel or 

members of their families, the Contractor shall similarly be responsible for making the appropriate 

arrangements for their return or burial. 
 

6.13 Supply of Water 

 

The Contractor shall, having regard to local conditions, provide on the Sitean adequate supply of 

drinking and other water for the use of the Contractor's Personnel. 

 

6.14 Measures against Insect and Pest Nuisance 

 

The Contractor shall a tall times take the necessary precautions to protect the Contractor's Personnel 

employed on the Site from insect and pest nuisance, and to reduce the danger to their health. The 

Contractor shall comply with all the regulations of the local health authorities, including use of 

appropriate insecticide. 

 

6.15 Alcoholic Liquor or Drugs 

 

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell, 

give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, 

sale, gift, barter or disposal there of by Contractor's Personnel. 

 

6.16 Prohibition of Forced or Compulsory Labour 

 

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily 



 

 

performed, that is exacted from an individual under threat of force or penalty, and includes any kind 

of involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor- 



 

 

contracting arrangements. 

 

6.17 Prohibition of Harmful Child Labor 

 

The Contractor shall not employ children in a manner that is economically exploitative, or is likely 

to be hazardous, or to interfere with, the child's education, or to be harmful to the child's health or 

physical, mental, spiritual, moral, or social development. Where the relevant labour laws of Kenya 

have provisions for employment of minors, the Contractor shall follow those laws applicable to the 

Contractor. Children below the age of 18 years shall not be employed in dangerous work. 

 

6.18 Employment Records of Workers 

 

The Contractor shall keep complete and accurate records of the employment of labour at the Site. 

The records shall include the names, ages, genders, hours worked and wages paid to all workers. 

These records shall be summarized on a monthly basis and submitted to the Engineer. These records 

shall be included in the details to be submitted by the Contractor under Sub-Clause 6.10 [Records of 

Contractor's Personnel and Equipment]. 

 

6.19 Workers' Organizations 

 

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and 

to join workers' organizations of their choosing without interference. 

 

6.20 Non-Discrimination and Equal Opportunity 

 

The Contractor shall base the labour employment on the principle of equal opportunity and fair 

treatment and shall not discriminate with respect to aspects of the employment relationship, including 

recruitment and hiring, compensation (including wages and benefits), working conditions and terms 

of employment, access to training, promotion, termination of employ mentor retirement, and 

discipline. 

 

7. PLANT, MATERIALS AND WORKMANSHIP 

 

7.1 Manner of Execution 

 

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture 

of Materials, and all other execution of the Works: 

a) In the manner (if any) specified in the Contract, 

b) in a proper workman like and careful manner, in accordance with recognized good practice, and 

c) with properly equipped facilities and non-hazardous Materials, except as otherwise specified 

in the Contract. 

 

7.2 Samples 

 

The Contractor shall submit the following samples of Materials, and relevant information, to the 

Architect for consent prior to using the Material sin or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the 

Contractor's cost, and 

b) additional samples instructed by the Architect as a Variation. 

 

Each sample shall be labeled as to origin and intended use in the Works. 

7.3 Inspection 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural Materials are being 

obtained, and 



 

 

b) during production, manufacture and construction (at the Site and elsewhere), be entitled to 

examine, inspect, measure and test the materials and workmanship, and to check the progress 



 

 

of manufacture of Plant and production and manufacture of Materials. 

 

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities, 

including providing access, facilities, permissions and safety equipment. No such activity shall relieve 

the Contractor from any obligation or responsibility. 
 

7.3.3 The Contractor shall give notice to the Architect whenever any work is ready and before it is covered 

up, put out of sight, or packaged for storage or transport. The Architect shall then either carry out 

the examination, inspection, measurement or testing without unreasonable delay, or promptly give 

notice to the Contractor that the Architect does not require to do so. If the Contractor fails to give 

the notice, he shall, if and when required by the Engineer, uncover the work and there after reinstate 

and make good, all at the Contractor's cost. 
 

7.4 Testing 

7.4.1 This Sub-Clause shall apply to all tests specified in the Contract. 
 

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, 

documents and other information, electricity, equipment, fuel, consumables, instruments, labor, 

materials, and suitably qualified and experienced staff, as are necessary to carry out the specified tests 

efficiently. The Contractor shall agree, with the Engineer, the time and place for the specified testing 

of any Plant, Materials and other parts of the Works. 
 

7.4.3 The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of 

specified tests, or instruct the Contractor to carry out additional tests. If these varied or additional 

tests show that the tested Plant, Materials or workmanship is not in accordance with the Contract, 

the cost of carrying out this Variation shall be borne by the Contractor, not withstanding other 

provisions of the Contract. 
 

7.4.4 The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to 

attend the tests. If the Architect does not attend at the time and place agreed, the Contractor may 

proceed with the tests, unless otherwise instructed by the Engineer, and the tests shall then be deemed 

to have been made in the Architect presence. 

7.4.5 If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a 

result of a delay for which the Procuring Entity is responsible, the Contractor shall give notice to the 

Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

 

7.4.6 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 
 

7.4.7 The Contractor shall promptly forward to the Architect duly certified reports of the tests. When the 

specified tests have been passed, the Architect shall endorse the Contractor's test certificate, or issue 

a certificate to him, to that effect. If the Architect has not attended the tests, he shall be deemed to 

have accepted the readings as accurate. 
 

7.5 Rejection 

 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or 

workmanship is found to be defective or otherwise not in accordance with the Contract, the Architect 

may reject the Plant, Materials or workmanship by giving notice to the Contractor, with reasons. 

The Contractor shall then promptly make good the defect and ensure that the rejected item complies 

with the Contract. 
 

7.5.2 If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be repeated 

under the same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur 

additional costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these 

costs to the Procuring Entity. 



 

 

 

7.6 Remedial Work 



 

 

7.6.1 Not withstanding any previous test or certification, the Architect may instruct the Contractor to: 

a) Remove from the Site and replace any Plant or Materials which is not in accordance with the 

Contract, 

b) remove and re-execute any other work which is not in accordance with the Contract, and 

c) execute any work which is urgently required for the safety of the Works, whether because of 

an accident, unforeseen able event or otherwise. 

 

7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time 

(if any) specified in the instruction, or immediately if urgency is specified under sub-paragraph (c). 
 

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ 

and pay other persons to carry out the work. Except to the extent that the Contractor would have 

been entitled to payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring 

Entity's Claims] pay to the Procuring Entity all costs arising from this failure. 
 

7.6.4 If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination 

in accordance with Clause 15. 
 

7.7 Ownership of Plant and Materials 

 

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the 

property of the Procuring Entity at whichever is the earlier of the following times, free from liens and 

other encumbrances: 

a) When it is in corporated in the Works; 

b) when the Contractor is paid the corresponding value of the Plant and Materials under Sub- 

Clause 8.10 [Payment for Plant and Materials in Event of Suspension]. 

 

7.8 Royalties 

 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other 

payments for: 

a) Natural materials obtained from outside the Site, and 

b) The disposal of material from demolitions and excavations and of other surplus material 

(whether natural or man-made), except to the extent that disposal are as within the Site 

are specified in the Contract. 

 

8. COMMENCEMENT, DELAYS AND SUSPENSION 

8.1 Commencement of Works 

 

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall 

be the date at which the following precedent condition shave all been fulfilled and the Architect 

notification recording the agreement of both Parties on such fulfilment and instructing to commence 

the Work is received by the Contractor: 

a) Signature of the Contract Agreement by both Parties, and if required, approval of the Contract 

by relevant authorities of Kenya; 

b) except if otherwise specified in the Special Conditions of Contract, effective access to and 

possession of the Site given to the Contractor together with such permission(s) under (a) of Sub- 

Clause 1.13 [Compliance with Laws] as required for the commencement of the Works. 

c) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment] 

provided that the corresponding bank guarantee has been delivered by the Contractor. 

 

8.1.2 If the said Architect instruction is not received by the Contractor within 180 days from his receipt of 

the Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause1 

6.2 [Termination by Contractor]. 

 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable 

after the Commencement Date and shall then proceed with the Works with due expedition and 



 

 

without delay. 



 

 

8.2 Time for Completion 

 

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for 

Completion for the Works or Section (as the case may be), including: 

a) Achieving the passing of the Tests on Completion, and 

b) completing all work which is stated in the Contract as being required for the Works or Section 

to be considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking 

Over of the Works and Sections]. 

 

8.3 Programme 

 

8.3.1 The Contractor shall submit a detailed time programme to the Architect within1 4 days after receiving 

the notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a 

revised programme whenever the previous programme is inconsistent with actual progress or with 

the Contractor's obligations. Each programme shall include: 

 

a) The order in which the Contractor intends to carry out the Works, including the anticipated 

timing of each stage of design (if any), Contractor's Documents, procurement, manufacture of 

Plant, delivery to Site, construction, erection and testing, 

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 

[Nominated Subcontractors]), 

c) the sequence and timing of inspections and tests specified in the Contract, and 

d) a supporting report which includes: 

i) a general description of the methods which the Contractor intends to adopt, and of the 

major stages, in the execution of the Works, and 

ii) details showing the Contractor's reasonable estimate of the number of each class of 

Contractor's Personnel and of each type of Contractor's Equipment, required on the Site 

for each major stage. 

 

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the 

Contractor stating the extent to which it does not comply with the Contract, the 

Contractor shall proceed in accordance with the programme, subject to his other 

obligations under the Contract. The Procuring Entity's Personnel shall be entitled to 

rely upon the programme when planning their activities. 
 

8.3.3 The Contractor shall promptly give notice to the Architect of specific probable future 

events or circumstances which may adversely affect the work, increase the Contract 

Price or delay the execution of the Works. 

8.3.4 If, at anytime, the Architect gives notice to the Contractor that a programme fails (to 

the extent stated) to comply with the Contractor to be consistent with actual progress 

and the Contractor's stated intentions, the Contractor shall submit a revised 

programme to the Architect in accordance with this Sub-Clause. 



 

 

8.4 Delays Caused by Authorities 

 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant legally 

constituted public authorities in Kenya, 

b) These authorities delay or disrupt the Contractor's work, and 

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as 

a cause of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for 

Completion]. 

 

8.5 Rate of Progress 

8.5.1 If, at anytime: 

a) Actual progress is too slow to complete within the Time for Completion, and/or 

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 

[Programme], other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for 

Completion], then the Architect may instruct the Contractor to submit, under Sub-Clause 8.3 

[Programme], a revised programme and supporting report describing the revised methods 

which the Contractor proposes to adopt in order to expedite progress and complete within the 

Time for Completion. 

 

8.5.2 Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which may 

require increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, 

at the risk and cost of the Contractor. If these revised methods cause the Procuring Entity to incur 

additional costs, the Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] 

pay these costs to the Procuring Entity, in addition to delay damages (if any) under Sub- Clause 8.7 

below. 
 

8.5.3 Additional costs of revised methods including acceleration measures, instructed by the Architect to 

reduce delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] 

shall be paid by the Procuring Entity, without generating, however, any other additional payment 

benefit to the Contractor. 
 

8.6 Delay Damages 

 

8.6.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall 

subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring 

Entity for this default. These delay damages shall be the sum stated in the Special Conditions of 

Contract, which shall be paid for everyday which shall elapse between the relevant Time for 

Completion and the date stated in the taking-Over Certificate. However, the total amount due under 

this Sub-Clause shall not exceed the maximum amount of delay damages (if any) stated in the Special 

Conditions of Contract. 
 

8.6.2 These delay damages shall be the only damages due from the Contractor for such default, other than 

in the event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to 

completion of the Works. These damages shall not relieve the Contractor from his obligation to 

complete the Works, or from any other duties, obligations or responsibilities which he may have 

under the Contract. 
 

8.7 Suspension of Work 

 

8.7.1 The Architect may at anytime instruct the Contractor to suspend progress of part or all of the Works. 

During such suspension, the Contractor shall protect, store and secure such part or the Works a gainst 

any deterioration, loss or damage. 
 

8.7.2 The Architect may also notify the cause for the suspension. If and to the extent that the cause is 

notified and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall 

not apply. 



 

 

8.8 Consequences of Suspension 

 

8.8.1 If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions 

under Sub- Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall 

give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

 

8.8.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 

[Determinations] to agree or determine these matters. 
 

8.8.3 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred 

in, making good the consequences of the Contractor's faulty design, workmanship or materials, or of 

the Contractor's failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of 

Work]. 
 

8.9 Payment for Plant and Materials in Event of Suspension 

 

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/ 

or Materials which have not been delivered to Site, if: 

a) The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30 

days, and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in 

accordance with the Architect instructions. 

 

8.10 Prolonged Suspension 

 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, 

the Contractor may request the Architect permission to proceed. If the Architect does not give 

permission within 30 days after being requested to do so, the Contractor may, by giving notice to 

the Engineer, treat the suspension as an omission under Clause 13 [Variations and Adjustments] of the 

affected part of the Works. If the suspension affects the whole of the Works, the Contractor may give 

notice of termination under Sub-Clause 16.2 [Termination by Contractor]. 

 

8.11 Resumption of Work 

 

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly 

examine the Works and the Plant and Materials affected by the suspension. The Contractor shall 

make good any deterioration or defect in or loss of the Works or Plant or Materials, which has 

occurred during the suspension after receiving from the Architect an instruction to this effect under 

Clause 13 [Variations and Adjustments]. 

 

9. TESTS ON COMPLETION 

 

9.1 Contractor's Obligations 

 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 

7.4 [Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 

[Contractor's General Obligations]. 

 

9.1.2 The Contractor shall give to the Architect not less than 21 days' notice of the date after which the 

Contractor will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests 

on Completion shall be carried out within 14 days after this date, on such day or days as the Architect 

shall instruct. 
 

9.1.3 In considering the results of the Tests on Completion, the Architect shall make allowances for the 

effect of any use of the Works by the Procuring Entity on the performance or other characteristics of 

the Works. As soon as the Works, or a Section, have passed any Tests on Completion, the Contractor 



 

 

shall submit a certified report of the results of these Tests to the Engineer. 



 

 

9.2 Delayed Tests 

 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] 

(fifth paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable. 
 

9.2.2 If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice 

require the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor 

shall carry out the Tests on such day or days within that period as the Contractor may fix and of which 

he shall give notice to the Engineer. 

 

9.2.3 If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the Procuring 

Entity's Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on 

Completion shall then be deemed to have been carried out in the presence of the Contractor and 

the results of the Tests shall be accepted as accurate. 
 

9.3 Retesting of related works 

 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, 

and the Architect or the Contractor may require the failed Tests, and Tests on Completion on any 

related work, to be repeated under the same terms and conditions. 

 

9.4 Failure to Pass Tests on Completion 

 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 

[Retesting], the Architect shall be entitled to: 

a) Order further repetition of Tests on Completion under Sub-Clause 9.3; or 

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or 

Section, reject the Works or Section (as the case may be), in which event the Procuring Entity 

shall have the same remedies as are provided in sub-paragraph (c) of Sub-Clause1 1.4 [Failure to 

Remedy Defects]. 

 

10. PROCURING ENTITY'S TAKING OVER 

 

10.1 Taking Over of the Works and Sections 

 

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken 

over by the Procuring Entity when (i) the Works have been completed in accordance with the 

Contract, including the matters described in Sub-Clause 8.2 [Time for Completion] and except as 

allowed in sub-paragraph (a) below, and (ii) a Taking-Over Certificate for the Works has been issued, 

or is deemed to have been issued in accordance with this Sub-Clause. 
 

10.1.2 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 14 

days before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the 

Works are divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for 

each Section. 

10.1.3 The Architect shall, within 30 days after receiving the Contractor's application: 

a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or 

Section were completed in accordance with the Contract, except for any minor out standing 

work and defects which will not substantially affect the use of the Works or Section for their 

intended purpose (either until or whilst this work is completed and these defects are remedied); 

or 

b) reject the application, giving reasons and specifying the work required to be done by the 

Contractor to enable the Taking-Over Certificate to be issued. The Contractor shall then 

complete this work before issuing a further notice under this Sub-Clause. 

 

10.1.4 If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's application 

within the period of 30 days, and if the Works or Section (as the case may be) are substantially in 

accordance with the Contract, the Taking-Over Certificate shall be deemed to have been issued on 

thel ast day of that period. 



 

 

10.2 Taking Over of Parts of the Works 

 

10.2.1 The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for 

any part of the Permanent Works. 
 

10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which 

is either specified in the Contract or agreed by both Parties) unless and until the Architect has issued 

a Taking-Over Certificate for this part. However, if the Procuring Entity does use any part of the 

Works before the Taking-Over Certificate is issued: 

a) The part which is used shall be deemed to have been taken over as from the date on which it is 

used, 

b) the Contractor shall cease to be liable for the care of such part as from this date, when 

responsibility shall pass to the Procuring Entity, and 

c) if requested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part. 

 

10.2.3 After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall 

be given the earliest opportunity to take such steps as may be necessary to carry out any outstanding 

Tests on Completion. The Contractor shall carry out these Tests on Completion as soon as practicable 

before the expiry date of the relevant Defects Notification Period. 
 

10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the 

Works, other than such use as is specified in the Contractor agreed by the Contractor, the Contractor 

shall (i) give notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] 

to payment of any such accrued costs, which shall be included in the Contract Price. After receiving 

this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree 

or determine this accrued cost. 
 

10.2.5 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay 

damages there after for completion of the remainder of the Works shall be reduced. Similarly, the 

delay damages for the remainder of the Section (if any) in which this part is included shall also be 

reduced. For any period of delay after the date stated in this Taking-Over Certificate, the proportional 

reduction in these delay damages shall be calculated as the proportion which the value of the part so 

certified bears to the value of the Works or Section (as the case may be) as a whole. The Architect 

shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine these 

proportions. The provisions of this paragraph shall only apply to the daily rate of delay damages 

under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum amount of these damages. 

 

10.3 Interference with Tests on Completion 

 

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by 

a cause for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have 

taken over the Works or Section (as the case may be) on the date when the Tests on Completion 

would otherwise have been completed. 
 

10.3.2 The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry 

out the Tests on Completion as soon as practicable, before the expiry date of the Defects Notification 

Period. The Architect shall require the Tests on Completion to be carried out by giving 14 days' notice 

and in accordance with the relevant provisions of the Contract. 

 

10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on 

Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub- 

Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) payment of any such accrued costs, which shall be included in the Contract Price. 

 

10.3.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 



 

 

 

10.4 Surfaces Requiring Reinstatement 



 

 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the 

Works shall not be deemed to certify completion of any ground or other surfaces requiring 

reinstatement. 

 

11. DEFECTS LIABILITY 

11.1 Completion of Outstanding Work and Remedying Defects 

 

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition 

required by the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects 

Notification Period or as soon as practicable there after, the Contractor shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, 

within such reasonable time as is instructed by the Engineer, and 

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) 

the Procuring Entity on or before the expiry date of the Defects Notification Period for the 

Works or Section (as the case may be). 

 

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer. 

11.2 Cost of Remedying Defects 

 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and 

Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that 

the work is attributable to: 

a) Any design for which the Contractor is responsible, 

b) Plant, Materials or workmanship not being in accordance with the Contract, or 

c) Failure by the Contractor to comply with any other obligation. 

 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified 

promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall 

apply. 
 

11.3 Extension of Defects Notification Period 

 

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an 

extension of the Defects Notification Period for the Works or a Section if and to the extent that the 

Works, Section or a major item of Plant (as the case may be, and after taking over) cannot be used 

for the purposes for which they are intended by reason of a defect or by reason of damage 

attributable to the Contractor. However, a Defects Notification Period shall not be extended by more 

than two years. 
 

11.3.2 If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 

[Suspension of Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's 

obligations under this Clause shall not apply to any defects or damage occurring more than two years 

after the Defects Notification Period for the Plant and/ or Materials would otherwise have expired. 
 

11.4 Failure to Remedy Defects 

 

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed 

by the Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be 

given reasonable notice of this date. 

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work 

was to be executed at the cost of the Contractor under Sub-Clause 11.2[ Costo f Remedying Defects], 

the Procuring Entity may (at his option): 

(a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but 

the Contractor shall have no responsibility for this work; and the Contractor shall subject to 

Sub-Clause 2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably 

incurred by the Procuring Entity in remedying the defect or damage; 

(b) Require the Architect to agree or determine a reasonable reduction in the Contract Price 



 

 

in accordance with Sub-Clause 3.5 [Determinations]; or 

(c) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the 



 

 

Works or any major part of the Works, terminate the Contract as a whole, or in respect of such 

major part which cannot be put to the intended use. Without prejudice to any other rights, 

under the Contractor otherwise, the Procuring Entity shall then be entitled to recover all sums 

paid for the Works or for such part (as the case may be), plus financing costs and the cost of 

dismantling the same, clearing the Site and returning Plant and Materials to the Contractor. 

 

11.5 Removal of Defective Work 

 

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives 

consent, the Contractor may remove from the Site for the purposes of repair such items of Plant as 

are defective or damaged. This consent may require the Contractor to increase the amount of the 

Performance Security by the full replacement cost of these items, or to provide other appropriate 

security. 

 

11.6 Further Tests 

 

11.6.1 If the work of remedying of any defector damage may affect the performance of the Works, the 

Architect may require the repetition of any of the tests described in the Contract. The requirement 

shall be made by notice within 14 days after the defect or damage is remedied. 
 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except 

that they shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of 

Remedying Defects], for the cost of the remedial work. 
 

11.7 Right of Access 

 

Until the Completion Certificate has been issued, the Contractor shall have such right of access to the 

Works as is reasonably required in order to comply with this Clause, except as may be inconsistent 

with the Procuring Entity's reasonable security restrictions. 

 

11.8 Contractor to Search 

 

The Contractor shall, if required by the Engineer, search for the cause of any defect on parts of the 

works that have already accepted, under the direction of the Engineer. Unless the defect is to be 

remedied at the cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost 

of the search plus profit shall be agreed or determined by the Architect in accordance with Sub-Clause 

3.5 [Determinations] and shall be included in the Contract Price. 

 

11.9 Completion Certificate 

 

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed until the 

Architect has issued the Completion Certificate to the Contractor, stating the date on which the 

Contractor completed his obligations under the Contract. 
 

11.9.2 The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates 

of the Defects Liability Period, or as soon there after as the Contractor has supplied all the Contractor's 

Documents and completed and tested all the Works, including remedying any defects. A copy of the 

Completion Certificate shall be issued to the Procuring Entity. 
 

11.9.3 Only the Completion Certificate shall be deemed to constitute acceptance of the Works. 

 

11.10 Unfulfilled Obligations 

 

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment of 

any obligation which remains unperformed at that time. For the purposes of determining the nature 

and extent of unperformed obligations, the Contract shall be deemed to remain in force. 

 

11.11 Clearance of Site 

 

11.11.1 Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's 



 

 

Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site. 



 

 

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the 

Completion Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. 

The Procuring Entity shall be entitled to be paid the costs incurred in connection with, or attributable 

to, such sale or disposal and restoring the Site. 
 

11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less 

than the Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring 

Entity. 
 

12. MEASUREMENT AN DEVALUATION 

12.1 Works to be Measured 

 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contract 

or shall show in each application under Sub-Clauses 14.3 [Application for Interim Payment 

Certificates], 14.10 [Statement on Completion] and 14.11 [Application for Final Payment Certificate] 

the quantities and other particulars detailing the amounts which he considers to be entitled under 

the Contract. 
 

12.1.2 Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be 

given to the Contractor's Representative, who shall: 

a) promptly either attend or send another qualified representative to assist the Architect in 

making the measurement, and 

b) supply any particulars requested by the Engineer. 

 

12.1.3 If the Contractor fails to attend or send a representative, the measurement made by the Architect 

shall be accepted as accurate. 
 

12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured 

from records, these shall be prepared by the Engineer. The Contractor shall, as and when requested, 

attend to examine and agree the records with the Engineer, and shall sign the same when agreed. If 

the Contractor does not attend, the records shall be accepted as accurate. 
 

12.1.5 If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then 

the Contractor shall give notice to the Architect of the respects in which the records are asserted to 

be inaccurate. After receiving this notice, the Architect shall review the records and either confirm 

or vary them and certify the payment of the undisputed part. If the Contractor does not so give 

notice to the Architect within 14 days after being requested to examine the records, they shall be 

accepted as accurate. 
 

12.2 Method of Measurement 

Except as otherwise stated in the Contract: 

a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and 

b) the method of measurement shall be in accordance with the Bill of Quantities or other 

applicable Schedules. 

 

12.3 Evaluation 

12.3.1 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause 

3.5 [Determinations] to agree or determine the value of work done by evaluating each item of 

work, applying the measurement agreed or determined in accordance with the above Sub-Clauses 

12.1 and 12.2 and the appropriate rate or price for the item. 

 

12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or price specified 

for such item in the Contractor, if there is no such item, specified for similar work. 
 

12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be 

considered as included in other rates and prices in the Bill of Quantities and will not be paid for 

separately. 
 



 

 

12.3.4 However, for a new item of work, a new rate or price shall be appropriate for such item of work if: 

a) The work is instructed under Clause13 [Variations and Adjustments], 



 

 

b) no rate or price is specified in the Contract for this item, and 

c) no specified rate or price is appropriate because the item of work is not of similar character, 

or is not executed under similar conditions, as any item in the Contract. 

 

12.3.5 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates 

or prices are relevant for the new item of work, it shall be derived from the reasonable Cost of 

executing such work, prevailing market rates, together with profit, taking account of any other 

relevant matters. 
 

12.3.6 Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine 

a provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned 

work commences. 

 

12.3.7 Where the contract price is different from the corrected tender price, in order to ensure the contractor 

is not paid less or more relative to the contract price (which would be the tender price), payment 

valuation certificates and variation orders on omissions and additions valued based on rates in the 

Bill of Quantities or schedule of rates in the Tender, will be adjusted by a plus or minus percentage. 

The percentage already worked out during tender evaluation is worked out as follows: (corrected 

tender price– tender price)/ tender price X 100. 

12.4 Omissions 

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been 

agreed, if: 

a) The Contractor will incur (or has incurred) cost which, if the work had not been omitted, 

would have been deemed to be covered by a sum forming part of the Accepted Contract 

Amount; 

b) The omission of the work will result (or has resulted) in this sum not forming part of the Contract 

Price; and 

c) this cost is not deemed to be included in the evaluation of any substituted work; then the 

Contractor shall give notice to the Architect accordingly, with supporting particulars. Upon 

receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine this cost, which shall be included in the Contract Price. 

 

13. VARIATIONS AND ADJUSTMENTS 

 

13.1 Right to Vary 

13.1.1 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate 

for the Works, either by an instruction or by a request for the Contractor to submit a proposal. No 

Variation instructed by the Architect under this Clause shall in any way vitiate or in validate the 

Contract. 
 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives 

notice to the Architect stating (with supporting particulars) that (i) the Contractor cannot readily 

obtain the Goods required for the Variation, or (ii) such Variation triggers a substantial change in the 

sequence or progress of the Works. Upon receiving this notice, the Architect shall cancel, confirm or 

vary the instruction. 
 

13.1.3 Each Variation may include: 

a) changes to the quantities of any item of work included in the Contract (however, such 

changes do not necessarily constitute a Variation), 

b) changes to the quality and other characteristics of any item of work, 

c) changes to the levels, positions and/ or dimensions of any part of the Works, 

d) omission of any work unless it is to be carried out by others, 

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including 

any associated Tests on Completion, boreholes and other testing and exploratory work, or 

f) changes to the sequence or timing of the execution of the Works. 

 

13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless 



 

 

and until the Architect instructs after obtaining approval of the Procuring Entity. 



 

 

13.2. Variation Order Procedure 

 

13.2.1 Prior to any Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the 

nature and form of such variation. As soon as possible after having received such notice, the 

Contractor shall submit to the Engineer: 

a) A description of work, if any, to be performed and a programme for its execution, and 

b) the Contractor's proposals for any necessary modifications to the Programme according to 

Sub-Clause 8.3 or to any of the Contractor's obligations under the Contract, and 

c) the Contractor's proposals for adjustment to the Contract Price. 

 

Following the receipt of the Contractor's submission the Architect shall, after due consultation with 

the Employer and the Contractor, decide as soon as possible whether or not the variation shall be 

carried out. If the Architect decides that the variation shall be carried out, he shall issue a Variation 

Order clearly identified as such in accordance with the Contractor's submission or as modified by 

agreement. 

 

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the 

provisions of Sub-Clause 13.2.2 shall apply. 

 

13.2.2 Disagreement on Adjustment of the Contract Price 

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the 

adjustment shall be determined in accordance with the rates specified in the Bills of Quantities or 

Schedule of Daywork Prices. If the rates contained in the Bills of Quantities or Dayworks Prices are 

not directly applicable to the specific work in question, suitable rates shall be established by the 

Architect reflecting the level of pricing in the Dayworks Prices. Where rates are not contained in the 

said Prices, the amount shall be such as is in all the circumstances reasonable, reflecting a market price. 

Due account shall be taken of any over-or under-recovery of overheads by the Contractor in 

consequence of the variation. The Contractor shall also be entitled to be paid: 

a) The cost of any partial execution of the Work surrendered useless by any such variation, 

b) The cost of making necessary alterations to Plant already manufactured or in the course of 

manufacture or of any work done that has to be altered in consequence of such a variation, 

c) any additional costs incurred by the Contractor by the disruption of the progress of the Works 

as detailed in the Programme, and 

d) the net effect of the Contractor's finance costs, including interest, caused by the variation. 

 

The Architect shall on this basis determine the rates or prices to enable on-account payment to be 

included in certificates of payment. 

 

13.2.3 Contractor to Proceed 

 

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation 

and be bound to these Conditions in so doing as if such variation was stated in the Contract. The 

work shall not be delayed pending the granting of an extension of the Time for Completion or an 

adjustment to the Contract Price under Sub-Clause31.3. 

 

13.3 Value Engineering 

 

13.3.1 The Contractor may, at anytime, submit to the Architect written proposal which (in the Contractor's 

opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of 

executing, maintaining or operating the Works, (iii) improve the efficiency or value to the Procuring 

Entity of the completed Works, or 

(iv) otherwise be of benefit to the Procuring Entity. 

 

13.3.2 The proposal shall be prepared at the cost of the Contractor and shall include the items listed in 

Sub-Clause 13.3 [Variation Procedure]. 

 

13.2.3 If a proposal, which is approved by the Engineer, includes a change in the design of part of the 

Permanent Works, then unless otherwise agreed by both Parties: 

a) The Contractor shall design this part, 



 

 

b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and 

c) if this change results in a reduction in the contract value of this part, the Architect shall proceed 



 

 

in accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be 

included in the Contract Price. This fee shall behalf (50%) of the difference between the 

following amounts: 

i) such reduction in contract value, resulting from the change, excluding adjustments under Sub- 

Clause 

13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes 

in Cost], and 

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking 

account of any improvement in quality, anticipated life or operational efficiencies. 

 

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 13.2.3 

(c (ii), there shall not be a fee. However, if the if the amount established in item 13.2.3 (c) (i) is more 

than amount established in item 13.2.3 (c (ii), it shall result in a price variation to the Procuring Entity. 

 

13.4 Variation Procedure for Value Engineering proposal 

 

13.4.1 If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in 

writing as soon as practicable, either by giving reasons why he cannot comply (if this is the case) or 

by submitting: 

a) A description of the proposed work to be performed and a programme for its execution, 

b) the Contractor's proposal for any necessary modifications to the programme according to Sub- 

Clause 8.3 [Programme] and to the Time for Completion, and 

c) the Contractor's proposal for evaluation of the Variation. 

 

13.4.2 The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 [Value 

Project Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor 

shall not delay any work whilst a waiting a response. 

 

13.4.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be 

issued by the Architect to the Contractor, who shall acknowledge receipt. 

 

13.4.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless 

the Architect instructs or approves otherwise in accordance with this Clause. 

 

13.5 Payment in Applicable Currencies 

 

If the Contract provides for payment of the Contract Price in more than one currency, then whenever 

an adjustment is agreed, approved or determined as stated above, the amount payable in each of 

the applicable currencies shall be specified. For this purpose, reference shall be made to the actual or 

expected currency proportions of the Cost of the varied work, and to the proportions of various 

currencies specified for payment of the Contract Price. 

 

13.6 Provisional Sums 

 

13.6.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the Architect 

instructions, and the Contract Price shall be adjusted accordingly. The total sum paid to the Contractor 

shall include only such amounts, for the work, supplies or services to which the Provisional Sum relates, 

as the Architect shall have instructed. For each Provisional Sum, the Architect May instruct: 

a) Work to be executed (including Plant, Materials or services to be supplied) by the Contractor 

and valued under Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor 

(as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be 

included in the Contract Price: 

i) The actual amounts paid (or due to be paid) by the Contractor, and 

ii) a sum for overhead charges and profit, calculated as a percentage of these actual amounts 

by applying the relevant percentage rate (if any) stated in the appropriate Schedule. If there 

is no such rate, the percentage rate stated in the Special Conditions of Contract shall be 

applied. 

 



 

 

13.6.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and 



 

 

accounts or receipts in substantiation. 

 

13.7 Dayworks 

 

13.7.1 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed 

on a daywork basis. The work shall then be valued in accordance with the Daywork Schedule 

included in the Contract, and the following procedure shall apply. If a Daywork Schedule is not 

included in the Contract, this Sub-Clause shall not apply. 

 

13.7.2 Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When 

applying for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for 

any Goods. 

 

13.7.3 Except for any items for which the Daywork Schedule specifies that payment is not due, the 

Contractor shall deliver reach day to the Architect accurate statements induplicate which shall include 

the following details of the resources used in executing the previous day's work: 

a) The names, occupations and time of Contractor's Personnel, 

b) the identification, type and time of Contractor's Equipment and Temporary Works, and 

c) the quantities and types of Plant and Materials used. 

 

13.7.4 One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned 

to the Contractor. The Contractor shall then submit priced statements of these resources to the 

Engineer, prior to their inclusion in the next Statement under Sub-Clause 14.3 [Application for Interim 

Payment Certificates]. 

 

13.8 Adjustments for Changes in Legislation 

 

13.8.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from 

a change in the Laws of Kenya (including the introduction of new Laws and the repeal or modification 

of existing Laws) or in the judicial or official governmental interpretation of such Laws, made after 

the Base Date, which affect the Contractor in the performance of obligations under the Contract. 

 

13.8.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result 

of these changes in the Laws or in such interpretations, made after the Base Date, the Contractor shall 

give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

 

13.8.3 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 

 

13.8.4 Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the 

relevant delay has already been taken into account in the determination of a previous extension of 

time and such Cost shall not be separately paid if the same shall already have been taken into account 

in the indexing of any inputs to the table of adjustment data in accordance with the provisions of 

Sub-Clause 13.8 [Adjustments for Changes in Cost]. 

 

13.9 Adjustments for Changes in Cost 

 

13.9.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local 

and foreign currencies included in the Schedules. If there is no such table of adjustment data, this Sub- 

Clause shall not apply. 

 

13.9.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls in 

the cost of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts 

determined by the formulae prescribed in this Sub-Clause. To the extent that full compensation for 

any rise or fall in Costs is not covered by the provisions of this or other Clauses, the Accepted Contract 

Amount shall be deemed to have included a mounts to cover the contingency of other rises and falls 

in costs. 



 

 

 

13.9.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in 



 

 

accordance with the appropriate Schedule and certified in Payment Certificates, shall be determined 

from formulae for each of the currencies in which the Contract Price is payable. No adjustment is to 

be applied to work valued on the basis of Cost or current prices. The formulae shall be of the 

following general type: 

 

 

13.9.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their source 

is in doubt, it shall be determined by the Engineer. Forth is purpose, reference shall be made to the 

values of the indices at stated dates (quoted in the fourth and fifth columns respectively of the table) 

for the purposes of clarification of the source; although these dates (and thus these values) may not 

correspond to the base cost indices. 

 

13.9.5 Incases where the “currency of index” is not the relevant currency of payment, each index shall be 

converted into the relevant currency of payment at the selling rate, established by the Central Bank 

of Kenya, of this relevant currency on the above date for which the index is required to be applicable. 

 

13.9.6 Until such time as each current cost index is available, the Architect shall determine a provisional 

index for the issue of Interim Payment Certificates. When a current cost index is available, the 

adjustment shall be recalculated accordingly. 

 

13.9.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices 

there after shall be made using either (i) each index or price applicable on the date 49 days prior to 

the expiry of the Time for Completion of the Works, or (ii) the current index or price, whichever is 

more favorable to the Procuring Entity. 

 

13.9.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data 

shall only be adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a 

result of Variations. 

 

14. CONTRACT PRICE AND PAYMENT 

14.1 The Contract Price 

14.1.1 Unless otherwise stated in the Special Conditions: 

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3 

[Evaluation] and be subject to adjustments in accordance with the Contract; 

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, 

Price Adjustment Formula 

 

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If 
so provided, the amounts certified in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price adjustment factor to the payment 
amounts due in each currency. A separate formula of the type specified below applies: 

 

P = A + B Im/Io 
where: 

P is the adjustment factor for the portion of the Contract Price payable. 

A and B a recoefficients specified in the SCC, representing then on adjustable and 
adjustable portions, respectively, of the Contract Price payable and 

I m is the index prevailing at the end of the month being invoiced and Ioc is the index 
prevailing 30 days before Bid opening for inputs payable. 

 

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each 
currency. Normally, both coefficients shall be the same in the formulae for all 
currencies, since coefficient A, for the non-adjustable portion of the payments, is a very 
approximate figure (usually 0.15) to take account of fixed cost elements or other 
nonadjustable components. The sum of the adjustments for each currency are added to 
the Contract Price. 



 

 

and the Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 

13.7 [Adjustments for Changes in Legislation]; 



 

 

c) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated 

quantities and are not to be taken as the actual and correct quantities: 

i) of the Works which the Contractor is required to execute, or 

ii) for the purposes of Clause12 [Measurement and Evaluation]; and 
 

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a 

proposed breakdown of each lump sum price in the Schedules. The Architect may take account 

of the break down when preparing Payment Certificates but shall not be bound by it. 

 

14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential 

spare parts there for, imported by the Contractor for the sole purpose of executing the Contract shall 

not be exempt from the payment of import duties and taxes upon importation. 
 

14.2 Advance Payment 

 

14.2.1 The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and 

cashflow support, when the Contractor submits a guarantee in accordance with this Clause. The total 

advance payment, the number and timing of instalments (if more than one), and the applicable 

currencies and proportions, shall be as stated in the Special Conditions of Contract. 

 

14.2.2 Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not 

stated in the Special Conditions of Contract, this Sub-Clause shall not apply. 

 

14.2.3 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment 

Certificate for the advance payment or its first instalment after receiving a Statement (under Sub- 

Clause 14.3 [Application for Interim Payment Certificates]) and after the Procuring Entity receives (i) 

the Performance Security in accordance with Sub-Clause 4.2 [Performance Security] and (ii) a 

guarantee in amounts and currencies equal to the a dvance payment. This guarantee shall be issued 

by a reputable bank or financial institutions elected by the Contractor and shall be in the form 

annexed to the Special Conditions or in another form approved by the Procuring Entity. 

 

14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment 

has been repaid, but its amount shall be progressively reduced by the amount repaid by the 

Contractor as indicated in the Payment Certificates. If the terms of the guarantee specify its expiry 

date, and the advance payment has not been repaid by the date 30 days prior to the expiry date, 

the Contractor shall extend the validity of the guarantee until the advance payment has been repaid. 

 

14.2.5 Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be repaid 

through percentage deductions from the interim payments determined by the Architect in accordance 

with Sub-Clause 14.6 [Issue of Interim Payment Certificates], as follows: 

a) Deductions shall commence in the next interim Payment Certificate following that in which the 

total of all certified interim payments (excluding the advance payment and deductions and 

repayments of retention) exceeds 30 percent (30%) of the Accepted Contract Amount less 

Provisional Sums; and 

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract 

of the amount of each Interim Payment Certificate (excluding the advance payment and 

deductions for its repayments as well as deductions for retention money) in the currencies and 

proportions of the advance payment until such time as the advance payment has been repaid; 

provided that the advance payment shall be completely repaid prior to the time when 90 

percent (90%) of the Accepted Contract Amount less Provisional Sums has been certified for 

payment. 

 

14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the 

Works or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 

[Suspension and Termination by Contractor] or Clause 19 [Force Majeure] (as thec ase may be), the 

whole of the balance then outstanding shall immediately become due and in case of termination 

under Clause 15 [Termination by Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's 



 

 

Entitlement to Termination for Convenience], payable by the Contractor to the Procuring Entity. 



 

 

14.3 Application for Interim Payment Certificates 

 

14.3.1 The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions of 

Contract) to the Architect after the end of each month, in aform approved by the Engineer, showing 

in detail the amounts to which the Contractor considers itself to be entitled, together with supporting 

documents which shall include there portion the progress during this month in accordance with Sub- 

Clause4.21 [Progress Reports]. 

 

14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the various 

currencies in which the Contract Price is payable, in the sequence listed: 

a) the estimated contract value of the Works executed and the Contractor's Documents produced 

up to the end of the month (including Variations but excluding items described in sub-paragraphs 

(b) to (g) below); 

b) any amounts to be added and deducted for changes in legislation and changes in cost, in 

accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 

[Adjustments for Changes in Cost]; 

c) any amount to be deducted for retention, calculated by applying the percentage of retention 

stated in the Special Conditions of Contract to the total of the above amounts, until the amount 

so retained by the Procuring Entity reaches the limit of Retention Money (if any) stated in the 

Special Conditions of Contract; 

d) any amounts to be added for the advance payment and (if more than one instalment) and to 

be deducted for its repayments in accordance with Sub-Clause 14.2 [Advance Payment]; 

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 

14.5 [Plant and Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the Contractor otherwise, 

including those under Clause 20 [Claims, Disputes and Arbitration]; and 

g) the deduction of amounts certified in all previous Payment Certificates. 

 

14.4 Schedule of Payments 

 

14.4.1 I fthe Contract includes a schedule of payments specifying the instalments in which the Contract Price 

will be paid, then unless otherwise stated in this schedule: 

a) The instalments quoted in this schedule of payments shall be the estimated contract values for 

the purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 

Certificates]; 

b) Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and 

c) If these instalments are not defined by reference to the actual progress achieved in executing the 

Works, and if actual progress is found to be less or more than that on which this schedule of 

payments was based, then the Architect may proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine revised instalments, which shall take account of the 

extent to which progress is less or more than that on which the instalments were previously 

based. 

 

14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding 

estimates of the payments which he expects to become due during each quarterly period. The first 
estimate shall be submitted within 42 days after the Commencement Date. Revised estimates shall be 

submitted at quarterly intervals, until the Taking-Over Certificate has been issued for the Works. 
 

14.5 Plant and Materials intended for the Works 

 

14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub- 

Clause 14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation 

in the Permanent Works, and (ii) a reduction when the contract value of such Plant and Materials is 

included as part of the Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application 

for Interim Payment Certificates]. 



 

 

 

14.5.2 If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules, this 



 

 

Sub-Clause shall not apply. 

14.5.3 The Architect shall determine and certify each addition if the following conditions a resatisfied: 

a) The Contractor has: 

i) kept satisfactory records (including the orders, receipts, Costs and use of Plant and 

Materials) which are available for inspection, and 

(ii)  submitted statement of the Cost of acquiring and delivering the Plant and Materials to 

the Site, supported by satisfactory evidence; 

and either: 

b) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when shipped, 

ii) have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has 

been submitted to the Architect together with evidence of payment of freight and 

insurance, any other documents reasonably required, and a bank guarantee in a form and 

issued by an entity approved by the Procuring Entity in amounts and currencies equal to 

the amount due under this Sub-Clause: this guarantee may be in a similar form to the form 

referred to in Sub-Clause14.2 [Advance Payment] and shall be valid until the Plant and 

Materials are properly stored on Site and protected against loss, damage or deterioration; 

or 

c) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when delivered to the Site, and 

ii) have been delivered to and are properly stored on the Site, are protected against loss, 

damage or deterioration and appear to be in accordance with the Contract. 

 

14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect 

determination of the cost of the Plant and Materials (including delivery to Site), taking account of 

the documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials. 

 

14.5.5 The currencies for this additional amount shall be the same as those in which payment will become 

due when the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for 

Interim Payment Certificates]. At that time, the Payment Certificate shall include the applicable 

reduction which shall be equivalent to, and in the same currencies and proportions as, this additional 

amount for the relevant Plant and Materials. 
 

14.6 Issue of Interim Payment Certificates 

 

14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the 

Performance Security. Thereafter, the Architect shall, within 30 days after receiving a Statement and 

supporting documents, deliver to the Procuring Entity and to the Contractor an Interim Payment 

Certificate which shall state the amount which the Architect fairly determines to be due, with all 

supporting particulars for any reduction or withholding made by the Architect on the Statemen tif 

any. 

 

14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound 

to issue an Interim Payment Certificate in an amount which would (after retention and other 

deductions) be less than the minimum amount of Interim Payment Certificates (if any) stated in the 

Special Conditions of Contract. In this event, the Architect shall give notice to the Contractor 

accordingly. 

 

14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, 

the cost of rectification or replacement may be withheld until rectification or replacement has 

been completed; and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance with the 



 

 

Contract, and had been so notified by the Engineer, the value of this work or obligation may 

be withheld until the work or obligation has been performed. 



 

 

4.6.4 The Architect may in any Payment Certificate make any correction or modification that should 

properly be made to any previous Payment Certificate. A Payment Certificate shall not be deemed 

to indicate the Architect acceptance, approval, consent or satisfaction. 

14.7 Payment 

 

14.7.1 The Procuring Entity shall pay to the Contractor: 

a) The advance payment shall be paid within 60 days after signing of the contract by both parties 

or within 60 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance 

Security] and Sub- Clause 14.2 [Advance Payment], which ever is later; 

b) The amount certified in each Interim Payment Certificate within 60 days after the Architect Issues 

Interim Payment Certificate; and 

c) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity 

Issues Interim Payment Certificate; or after determination of any disputed amount shown in the 

Final Statement in accordance with Sub-Clause 16.2 [Termination by Contractor]. 

 

14.7.2 Payment of the amount due in each currency shall be made into the bank account, nominated by the 

Contractor, in the payment country (forth is currency) specified in the Contract. 
 

14.8 Delayed Payment 

 

14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the 

Contractor shall be entitled to receive financing charges (simple interest) monthly on the amount 

unpaid during the period of delay. This period shall be deemed to commence on the date for 

payment specified in Sub-Clause 14.7 [Payment], irrespective (in the case of its sub-paragraph (b) of 

the date on which any Interim Payment Certificate is issued. 

 

14.8.2 These financing charges shall be calculated at the annual rate of three percentage points above the 

mean rate of the Central Bank in Kenya of the currency of payment, or if not available, the inter 

bank offered rate, and shall be paid in such currency. 

 

14.8.3 The Contractor shall be entitled to this payment without formal notice and certification, and without 

prejudice to any other right or remedy. 
 

14.9 Payment of Retention Money 

14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money 

shall be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate is issued 

for a Section or part of the Works, a proportion of the Retention Money shall be certified and paid. 

This proportion shall behalf (50%) of the proportion calculated by dividing the estimated contract 

value of the Section or part, by the estimated final Contract Price. 

 

14.9.2 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance 

of the Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking- 

Over Certificate was issued for a Section, a proportion of the second half of the Retention Money 

shall be certified and paid promptly after the expiry date of the Defects Notification Period for the 

Section. This proportion shall behalf (50%) of the proportion calculated by dividing the estimated 

contract value of the Section by the estimated final Contract Price. 

 

14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects hall 

be entitled to withhold certification of the estimated cost of this work until it has been executed. 

 

14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 

13.7 [Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost]. 

 

14.9.5 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued 

for the Works and the first half of the Retention Money has been certified for payment by the 



 

 

Engineer, the Contractor shall be entitled to substitute a Retention Money Security guarantee, in the 

form annexed to the Special Conditions or in another form approved by the Procuring Entity and 

issued by a reputable bank or financial institution selected by the Contractor, for the second half of 

the Retention Money. 

 

14.9.6 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 

14 days after receiving a copy of the Completion Certificate. 
 

14.10 Statement at Completion 

 

14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit 

to the Architect three copies of a Statement at completion with supporting documents, in accordance 

with Sub- Clause 14.3 [Application for Interim Payment Certificates], showing: 

a) the value of all work done in accordance with the Contract up to the date stated in the 

Taking-Over Certificate for the Works, 

b) any further sums which the Contractor considers to be due, and 

c) an estimate of any other amounts which the Contractor considers will become due to him 

under the Contract. Estimated amounts shall be shown separately in this Statement at 

completion. 

 

14.10.2 The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment 

Certificates]. 

14.11 Application for Final Payment Certificate 

 

14.11.1 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the 

Engineer, six copies of a draft final statement with supporting documents showing in detail in a form 

approved by the Engineer: 

a) The value of all work done in accordance with the Contract, and 

b) Any further sums which the Contractor considers to be due to him under the Contractor 

otherwise. 

 

14.11.2 If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor 

shall submit such further information as the Architect may reasonably require within 30 days from 

receipt of said draft and shall make such changes in the draft as may be agreed between them. The 

Contractor shall then prepare and submit to the Architect the final statement as agreed. This agreed 

statement is referred to in these Conditions as the “Final Statement”. 

 

14.11.3 However, if, following discussions between the Architect and the Contractor and any changes to 

the draft final statement which are agreed, it be comes evident that a dispute exists, the Architect 

shall deliver to the Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate 

for the agreed parts of the draft final statement. Thereafter, if the dispute is finally resolved under 

Sub-Clause 20.4 [Obtaining Dispute Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the 

Contractor shall then prepare and submit to the Procuring Entity (with a copy to the Engineer) a 

Final Statement. 
 

14.12 Discharge 

 

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that 

the total of the Final Statement represents full and final settlement of all moneys due to the 

Contractor under or in connection with the Contract. This discharge may state that it becomes 

effective when the Contractor has received the Performance Security and the out standing balance 

of this total, in which event the discharge shall be effective on such date. 

 

14.13 Issue of Final Payment Certificate 

 

14.13.1 Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11 



 

 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall 

deliver, to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall 

state: 



 

 

a) The amount which he fairly determines is finally due, and 

b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity 

and for all sums to which the Procuring Entity is entitled, the balance (if any) due from the 

Procuring Entity to the Contractor or from the Contractor to the Procuring Entity, as the case 

may be. 

 

14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall 

request the Contractor to do so. If the Contractor fails to submit an application within a period of 

30 days, the Architect shall issue the Final Payment Certificate for such amount as he fairly determines 

to be due. 

14.14 Cessation of Procuring Entity's Liability 

 

14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in 

connection with the Contract or execution of the Works, except to the extent that the Contractor 

shall have included an amount expressly for it: 

a) in the Final Statement and also, 

b) (except for matters or things arising after the issue of the Taking-Over Certificate for the 

Works) in the Statement at completion described in Sub-Clause 14.10 [Statement at 

Completion]. 

 

14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his in demnification 

obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless 

misconduct by the Procuring Entity. 

 

14.15 Currencies of Payment 

 

The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment 

Currencies. If more than one currency is so named, payments shall be made as follows: 

a) If the Accepted Contract Amount was expressed in Local Currency only: 

i) the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of 

exchange to be used for calculating the payments, shall be as stated in the Schedule of 

Payment Currencies, except as otherwise agreed by both Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 

[Adjustments for Changes in Legislation] shall be made in the applicable currencies and 

proportions; and 

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 

[Application for Interim Payment Certificates] shall be made in the currencies and 

proportions specified in sub- paragraph (a) (i) above; 

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the 

currencies and proportions specified in the Schedule of Payment Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in 

which the sum was expended by the Procuring Entity, or in such currency as may be agreed by 

both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds 

the sum payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity 

may recover the balance of this amount from the sums otherwise payable to the Contractor in 

other currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those 

prevailing on the Base Date and determined by the Central Bank of Kenya. 

 

15. TERMINATION BY PROCURING ENTITY 

15.1 Notice to correct any defects or failures 

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice 



 

 

require the Contractor to make good the failure and to remedy it within 30 days. 

 

15.2 Termination by Procuring Entity 

 

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the 

contract based on following circumstances which shall include but not limited to: 

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub- 

Clause 15.1 [Notice to Correct], 

b) abandons the Works or otherwise plainly demonstrates the intention not to continue 

performance of his obligations under the Contract, 

c) without reasonable excuse fails: 

i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and 

Suspension], or 

ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 

[Remedial Work], within 30 days after receiving it, 

d) subcontracts the major part or whole of the Works or assigns the Contract without the 

consent of the Procuring Entity, 

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order 

made against him, compounds with his creditors, or carries on business under a receiver, trustee 

or manager for the benefit of his creditors, or if any act is done or event occurs which (under 

applicable Laws) has a similar effect to any of these acts or events, or 

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, 

commission or other thing of value, as an induce mentor reward: 

i) for doing or for bearing to do any action in relation to the Contract, or 

ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, 

or 

iii) if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or 

indirectly) to any person any such induce mentor reward as is described in this sub-paragraph 

(f). However, lawful inducements and rewards to Contractor's Personnel shall not entitle 

termination, or 

g) If the contract or repeatedly fails to remedy delivers defective work, 

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 

2.2 of the Appendix B to these General Conditions, in competing for or in executing the 

Contract. 

 

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the 

Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of 

sub- paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the Contract 

immediately. 
 

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the 

Procuring Entity, under the Contractor otherwise. 
 

15.2.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, 

and other design documents made by or for him, to the Engineer. However, the Contractor shall 

use his best efforts to comply immediately with any reasonable instructions included in the notice (i) 

for the assignment of any subcontract, and (ii) for the protection of life or property or for the safety 

of the Works. 
 

15.2.5 After termination, the Procuring Entity may complete the Works and/ or arrange for any other 

entities to do so. The Procuring Entity and these entities may then use any Goods, Contractor's 

Documents and other design documents made by or on behalf of the Contractor. 
 

15.2.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works 

will be released to the Contractor at or near the Site. The Contractor shall promptly arrange their 

removal, at the risk and cost of the Contractor. However, if by this time the Contractor has failed 

to make a payment due to the Procuring Entity, these items may be sold by the Procuring Entity in 



 

 

order to recover this payment. Any balance of the proceeds shall then be paid to the Contractor. 



 

 

15.3 Valuation at Date of Termination 

 

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring 

Entity] has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine the value of the Works, Goods and Contractor's Documents, 

and any other sums due to the Contractor for work executed in accordance with the Contract. 

 

15.4 Payment after Termination 

 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken 

effect, the Procuring Entity may: 

a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims], 

b) withhold further payments to the Contractor until the costs of execution, completion and 

remedying of any defects, damages for delay in completion (if any), and all other costs incurred 

by the Procuring Entity, have been established, and/ or 

 

c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any 

extra costs of completing the Works, after allowing for any sum due to the Contractor under 

Sub-Clause 15.3 [Valuation at Date of Termination]. After recovering any such losses, damages 

and extra costs, the Procuring Entity shall pay any balance to the Contractor. 

 

15.5 Procuring Entity's Entitlement to Termination for Convenience 

 

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's 

convenience, by giving notice of such termination to the Contractor. The termination shall take 

effect 30 days after the later of the dates on which the Contractor receives this notice or the Procuring 

Entity returns the Performance Security. The Procuring Entity shall not terminate the Contract under 

this Sub-Clausein order to execute the Works itself or to arrange for the Works to be executed by 

another contractor or to avoid a termination of the Contract by the Contractor under Clause 16.2 

[Termination by Contractor]. After this termination, the Contractor shall proceed in accordance with 

Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's Equipment] and shall be paid in 

accordance with Sub-Clause 16.4 [Payment on Termination]. 

 

15.6 Fraud and Corruption 

 

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its 

prevailing sanctions. 

 

 

15.7 Corrupt gifts and payments of commission 

15.7.1 The Contractor shall not; 

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or 

consideration of any kind as an inducement or reward for doing or for bearing to door for 

having done or for borne to do any act in relation to the obtaining or execution of this or any 

other Contract for the Procuring Entity or for showing or for bearing to show favor or disfavor 

to any person in relation to this or any other contract for the Procuring Entity. 

b) Enter into this or any other contract with the Procuring Entity in connection with which 

commission has been paid or agreed to be paid by him or on his behalf or to his knowledge, 

unless before the Contract is made particulars of any such commission and of the terms and 

conditions of any agreement for the payment there of have been disclosed in writing to the 

Procuring Entity. 

 

15.7.2 Any breach of this Condition by the Contractor or by anyone employed by him or acting on his 

behalf (whether with or without the knowledge of the Contractor) shall be an offence under the 

provisions of the Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and 

Economic Crimes Act (2003) of the Laws of Kenya. 



 

 

16. SUSPENSION AND TERMINATION BY CONTRACTOR 

 

16.1 Contractor's Entitlement to Suspend Work 

 

16.1.1 If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment 

Certificates] or Sub-Clause 14.7 [Payment],or not receiving instructions that would enable the 

contractor to proceed with the works in accordance with the program, the Contractor may, after 

giving not less than 30 days' notice to the Procuring Entity, suspend work (or reduce the rate of 

work) unless and until the Contractor has received the Payment Certificate, reasonable evidence or 

payment, as the case may be and as described in the notice. 
 

16.1.2 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 

14.8 [Delayed Payment] and to termination under Sub-Clause 16.2 [Termination by Contractor]. 

 

16.1.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described 

in the relevant Sub-Clause and in the above notice) before giving a notice of termination, the 

Contractor shall resume normal working as soon as is reasonably practicable. 
 

16.1.4 If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing the rate 

of work) in accordance with this Sub-Clause, the Contractor shall give notice to the Architect and 

shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 
 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

 

16.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 

 

16.3 Termination by Contractor 

16.3.1 The Contractor shall be entitled to terminate the Contract if: 

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to 

issue the relevant Payment Certificate, 

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 

90 days after the expiry of the time stated in Sub-Clause1 4.7 [Payment] within which payment 

is to be made (except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's 

Claims]), 

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such 

manner as to materially and adversely affect the economic balance of the Contract and/or the 

ability of the Contractor to perform the Contract, 

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 

[Prolonged Suspension], or 

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or 

administration order made against him, compounds with his creditors, or carries on business 

under a receiver, trustee or manager for the benefit of his creditors, or if any act is done or 

event occurs which (under applicable Laws) has a similar effect to any of these acts or events. 

f) the Contractor does not receive the Architect instruction recording the agreement of both Parties 

on the fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 

[Commencement of Works]. 

 

16.3.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the 

Procuring Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the 

Contractor may by notice terminate the Contract immediately. 
 

16.3.3 The Contractor's election to terminate the Contract shall not prejudice any other rights of the 

Contractor, under the Contractor otherwise. 
 

16.4 Cessation of Work and Removal of Contractor's Equipment 



 

 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination 



 

 

for Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional 

Termination, Payment and Release] has taken effect, the Contractor shall promptly: 

a) cease all further work, except for such work as may have been instructed by the Architect for 

the protection of life or property or for the safety of the Works, 

b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor 

has received payment, and 

c) remove all other Goods from the Site, except as necessary for safety, and leave the Site. 

16.5 Payment on Termination 

 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, 

the Procuring Entity shall promptly: 

a) Return the Performance Security to the Contractor, 

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and 

Release], and 

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result 

of this termination. 

 

17. RISK AND RESPONSIBILITY 

 

17.1 Indemnities 

 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's 

Personnel, and their respective agents, against and from all claims, damages, losses and expenses 

(including legal fees and expenses) in respect of: 

a) Bodily injury, sickness, disease or death, of any person what so ever arising outo for in the 

course of or by reason of the Contractor's design (if any), the execution and completion of the 

Works and the remedying of any defects, unless attributable to any negligence, willful actor 

breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their 

respective agents, and 

b) damage to or loss of any property, real or personal (other than the Works), to the extent that 

such damage or loss arises out of or in the course of or by reason of the Contractor's design (if 

any), the execution and completion of the Works and the remedying of any defects, unless and 

to the extent that any such damage or loss is attributable to any negligence, willful act or breach 

of the Contract by the Procuring Entity, the Procuring Entity's Personnel, their respective agents, 

or anyone directly or indirectly employed by any of them. 

 

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, 

and their respective agents, against and from all claims, damages, losses and expenses (including legal 

fees and expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to 

any negligence, willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's 

Personnel, or any of their respective agents, and (2) the matters for which liability may be excluded 

from insurance cover, as described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance 

Against Injury to Persons and Damage to Property], unless and to the extent that any such damage 

or loss is attributable to any negligence, willful actor breach of the Contract by the contractor, the 

contractor's Personnel, their respective agents, or anyone directly or indirectly employed by any of 

them. 
 

17.2 Contractor's Care of the Works 

 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the 

Commencement Date until the Taking-Over Certificate is issued (or is deemed to be issued under 

Sub-Clause 10.1 [Taking Over of the Works and Sections]) for the Works, when responsibility for the 

care of the Works shall pass to the Procuring Entity. If a Taking-Over Certificate is issued (or is so 

deemed to be issued) for any Section or part of the Works, responsibility for the care of the Section 

or part shall then pass to the Procuring Entity. 
 

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take 



 

 

responsibility for the care of any work which is outstanding on the date stated in a Taking-Over 

Certificate, until this outstanding work has been completed. 



 

 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period 

when the Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3 

[Procuring Entity's Risks], the Contractor shall rectify the loss or damage at the Contractor's risk and 

cost, so that the Works, Goods and Contractor's Documents conform with the Contract. 
 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the 

Contractor after a Taking-Over Certificate has been issued. The Contractor shall also be liable for 

any loss or damage which occurs after a Taking-Over Certificate has been issued and which arose 

from a previous event for which the Contractor was liable. 
 

17.3 Procuring Entity's Risks 

 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as 

they directly affect the execution of the Works in Kenya, are: 

a) War hostilities (whether war be declared or not), 

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the 

Contractor's Personnel, 

c) explosive materials, ionizing gradiation or contamination by radio-activity, except as may be 

attributable to the Contractor's use of such explosives, radiation or radio-activity, 

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds, 

 

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may 

be specified in the Contract, 

f) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the 

Procuring Entity is responsible, and 

g) any operation of the forces of nature which is Unforeseeable or against which an experienced 

contractor could not reasonably have been expected to have taken adequate preventive 

precautions. 

 

17.4 Consequences of Procuring Entity's Risks 

 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to 

the Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the 

Architect and shall rectify this loss or damage to the extent required by the Engineer. 
 

17.4.2 If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor 

shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 

[Contractor's Claims] to: 
 

(a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion ], and 

(b) Payment of any such Cost, which shall be included in the Contract Price. In the case of sub-

paragraphs (e)and 

(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable. 

 

17.4.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 
 

17.5 Intellectual and Industrial Property Rights 

 

17.5.1 In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any 

patent, registered design, copyright, trade mark, trade name, trade secret or other intellectual or 

industrial property right relating to the Works; and “claim” shall refer to a claim (or proceedings 

pursuing a claim) alleging an infringement. 
 

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving 

the claim, the first Party shall be deemed to have waived any right to indemnity under this Sub- 

Clause. 
 

17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim 



 

 

alleging an infringement which is or was: 
a) An un avoidable result of the Contractor's compliance with the Contract, or 



 

 

b) A result of any Works being used by the Procuring Entity: 

i) for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, 

or 

ii) in conjunction with anything not supplied by the Contractor, unless such use was 

disclosed to the Contractor prior to the Base Date or is stated in the Contract. 
 

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other 

claim which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or 

(ii) any design for which the Contractor is responsible. 

 

17.5.5 If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at its cost) 

conduct negotiations for the settlement of the claim, and any litigation or arbitration which may 

arise from it. The other Party shall, at the request and cost of the indemnifying Party, assist in 

contesting the claim. This other Party (and its Personnel) shall not make any admission which might 

be prejudicial to the indemnifying Party, unless the indemnifying Party failed to take over the 

conduct of any negotiations, litigation or arbitration upon being requested to do so by such other 

Party. 
 

17.5.6 For operation and maintenance of any plan to equipment installed, the contractor shall grant a non-

exclusive and non-transferable license to the Procuring Entity under the patent, utility models 

,or other intellectual rights owned by the contractor or a third party from whom the contract or has 

received the rights to grant sub-licenses and shall also grant to the Procuring Entity a non-exclusive 

and non-transferable rights (without the rights to sub-license) to use the know how and other 

technical information disclosed to the contract or under the contract. Nothing contained here-in 

shall be construed as transferring ownership of any patent, utility model, trademark, design, copy 

right, know-how or other intellectual rights from the contractor or any other third party to the 

Procuring Entity. 

 

17.6 Limitation of Liability 

 

17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of any 

contractor for any in director consequential loss or damage which may be suffered by the other 

Party in connection with the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay 

Damages]; Sub-Clause 11.2 [Cost of Remedying Defects]; Sub-Clause 15.4 [Payment after 

Termination]; Sub-Clause 16.4 [Payment on Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause 

17.4(b) [Consequences of Procuring Entity's Risks] and Sub-Clause 17.5 [Intellectual and Industrial 

Property Rights]. 
 

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract 

other than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's 

Equipment and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual 

and Industrial Property Rights], shall not exceed the sum resulting from the application of a multiplier 

(less or greater than one) to the Accepted Contract Amount, as stated in the Special Conditions of 

Contract, or (if such multiplier or other sum is not so stated) the Accepted Contract Amount. 
 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct 

by the defaulting Party. 
 

17.7 Use of Procuring Entity's Accommodation/Facilities 

 

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided 

accommodation and facilities, if any, as detailed in the Specification, from the respective dates of 

hand-over to the Contractor until cessation of occupation (where hand-over or cessation of 

occupation may take place after the date stated in the Taking-Over Certificate for the Works). 
 

17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible for their 

care arising from any cause whatsoever other than those for which the Procuring Entity is liable, the 

Contractor shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer. 



 

 

18. INSURANCE 

18.1 General Requirements for Insurances 

 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting 

and maintaining the insurance specified in the relevant Sub-Clause. 

 

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in 

terms approved by the Procuring Entity. These terms shall be consistent with any terms agreed by 

both Parties before the date of the Letter of Acceptance. This agreement of terms shall take 

precedence over the provisions of this Clause. 
 

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and 

in terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both 

Parties before the date of the Letter of Acceptance. This agreement of terms shall take precedence 

over the provisions of this Clause. 
 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as 

though a separate policy had been issued for each of the joint insured. If a policy indemnifies 

additional joint insured, namely in addition to the insured specified in this Clause, (i) the Contractor 

shall act under the policy on behalf of these additional joint insured except that the Procuring Entity 

shall act for Procuring Entity's Personnel, (ii) additional joint insured shall not be entitled to receive 

payments directly from the insurer or to have any other direct dealings with the insurer, and (iii) the 

insuring Party shall require all additional joint insured to comply with the conditions stipulated in 

the policy. 

 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies 

required to rectify the loss or damage. Payments received from insurers shall be used for the 

rectification of the loss or damage. 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the Special Conditions of 

Contract (calculated from the Commencement Date), submit to the other Party: 

 

a) Evidence that the insurances described in this Clause have been affected, and 

b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and 

Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage 

to Property]. 

 

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party. 

Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer. 
 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring 

Party shall keep the insurers informed of any relevant changes to the execution of the Works and 

ensure that insurance is maintained in accordance with this Clause. 
 

18.1.9 Neither Party shall make any material alteration to the terms of any insurance without the prior 

approval of the other Party. If an insurer makes (or at tempts to make) any alteration, the Party first 
notified by the insurer shall promptly give notice to the other Party. 

 

18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and 

maintain under the Contractor fails to provide satisfactory evidence and copies of policies in 

accordance with this Sub- Clause, the other Party may (at its option and without prejudice to any 

other right or remedy) effect insurance for the relevant coverage and pay the premiums due. The 

insuring Party shall pay the amount of these premiums to the other Party, and the Contract Price 

shall be adjusted accordingly. 
 

18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the 

Procuring Entity, under the other terms of the Contractor otherwise. Any amounts not insured or 

not recovered from the insurers shall be borne by the Contractor and/or the Procuring Entity. 
 



 

 

18.1.12 Procuring Entity in accordance with these obligations, liabilities or responsibilities. However, if the 

insuring Party fails to effect and keep in force an insurance which is available and which it is required 



 

 

to effect and maintain under the Contract, and the other Party neither approves the omission nor 

effects insurance for the coverage relevant to this default, any moneys which should have been 

recoverable under this insurance shall be paid by the insuring Party. 

 

18.1.13 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] 

or Sub- Clause 20.1 [Contractor's Claims], as applicable. 
 

18.1.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not 

limited to the insurance referred to Clause 18) with insurers from any eligible source country. 
 

18.2 Insurance for Works and Contractor's Equipment 

 

18.2.1 The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not less 

than the full reinstatement cost including the costs of demolition, removal of debris and professional 

fees and profit. This insurance shall be effective from the date by which the evidence is to be 

submitted under sub-paragraph (a) of Sub-Clause 18.1 [General Requirements for Insurances], until 

the date of issue of the Taking-Over Certificate for the Works. 
 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the 

Performance Certificate, for loss or damage for which the Contractor is liable arising from a cause 

occurring prior to the issue of the Taking-Over Certificate, and for loss or damage caused by the 

Contractor in the course of any other operations (including those under Clause 11 [Defects Liability]). 
 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement 

value, including delivery to Site. For each item of Contractor's Equipment, the insurance shall be 

effective while it is being transported to the Site and until it is no longer required as Contractor's 

Equipment. 

18.2.4 Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from 

the insurers, payments being held or allocated to the Party actually bearing the costs of rectifying 

the loss or damage, 

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's 

Risks], 

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, 

loss or damage to a part of the Works which is attributable to the use or occupation by the 

Procuring Entity of another part of the Works, and loss or damage from the risks listed in sub- 

paragraphs (c), (g) and (h)of Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) 

risks which are not insurable at commercially reasonable terms, with deductibles per occurrence 

of not more than the amount stated in the Special Conditions of Contract (if an amount is not 

so stated, this sub-paragraph (d) shall not apply), and 

e) may however exclude loss of, damage to, and reinstatement of: 

i) a part of the Works which is in a defective condition due to a defect in its design, materials 

or workmanship (but cover shall include any other parts which are lost or damaged as a 

direct result of this defective condition and not as described in sub-paragraph (ii) below), 

ii) apart of the Works which is lost or damaged in order to reinstate any other part of the 

Works if this other part is in a defective condition due to a defect in its design, materials 

or workmanship, 

iii) apart of the Works which has been taken over by the Procuring Entity, except to the 

extent that the Contractor is liable for the loss or damage, and 

iv) Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials 

intended for the Works]. 
 

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases 

to be available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice 

to the Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled 

subject to Sub-Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such 

commercially reasonable terms asthe Contractor should have expected to have paid for such cover, 



 

 

and (ii) be deemed, unless he obtains the cover at commercially reasonable terms, to have approved 

the omission under Sub-Clause 18.1 [General Requirements for Insurances]. 



 

 

18.3 Insurance against Injury to Persons and Damage to Property 

 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily 

injury which may occur to any physical property (except things insured under Sub-Clause 18.2 

[Insurance for Works and Contractor's Equipment]) or to any person (except persons insured under 

Sub-Clause 18.4 [Insurance for Contractor's Personnel]), which may arise out of the Contractor's 

performance of the Contract and occurring before the issue of the Performance Certificate. 
 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the Special 

Conditions of Contract, with no limit on the number of occurrences. If an amount is not stated in 

the Special Conditions of Contract, this Sub-Clause shall not apply. 
 

18.3.3 Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, 

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property 

(except things insured under Sub-Clause 18.2) arising out of the Contractor's performance of 

the Contract, and 

d) may however exclude liability to the extent that it arises from: 

i) the Procuring Entity's right to have the Permanent Works executed on, over, under, in or 

ii) through any land, and to occupy this land for the Permanent Works, 

iii) damage which is an unavoidable result of the Contractor's obligations to execute the 

iv) Works and remedy any defects, and 

v) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover 

is available at commercially reasonable terms. 

18.4 Insurance for Contractor's Personnel 

 

18.4.1 The Contractor shall effect and maintain insurance against liability for claims, damages, losses and 

expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any 

person employed by the Contractor or any other of the Contractor's Personnel. 
 

18.4.2 The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages, 

losses and expenses (including legal fees and expenses) arising from injury, sickness, disease or death 

of any person employed by the Contractor or any other of the Contractor's Personnel, except that 

this insurance may exclude losses and claims to the extent that they arise from any act or neglect of 

the Procuring Entity or of the Procuring Entity's Personnel. 

 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these personnel 

are assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be 

effected by the Subcontractor, but the Contractor shall be responsible for compliance with this 

Clause. 
 

19. FORCE MAJEURE 

19.1 Definition of Force Majeure 

 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a) Which is beyond a Party's control, 

b) Which such Party could not reasonably have provided against before entering into the Contract, 

c) which, having arisen, such Party could not reasonably have avoided or over come, and 

d) which is not substantially attributable to the other Party. 

 

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind 

listed below, s olong as conditions (a) to (d) above are satisfied: 

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, 

insurrection, military or usurped power, or civil war, 



 

 

c) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel, 

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, 



 

 

except as may be attributable to the Contractor's use of such munitions, explosives, 

radiation or radio-activity, and 

e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2 Notice of Force Majeure 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by 

Force Majeure, then it shall give notice to the other Party of the event or circumstances constituting 

the Force Majeure and shall specify the obligations, the performance of which is or will be prevented. 

The notice shall be given within 14 days after the Party became aware, or should have become 

aware, of the relevant event or circumstance constituting Force Majeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as such 

Force Majeure prevents it from performing them. 

19.2.3 Not withstanding any other provision of this Clause, Force Majeure shall not apply to obligations of 

either Party to make payments to the other Party under the Contract. 

19.3 Duty to Minimize Delay 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance 

of the Contract as a result of Force Majeure. A Party shall give notice to the other Party when it 

ceases to be affected by the Force Majeure. 

19.4 Consequences of Force Majeure 

 

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by 

Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and 

suffers delay and/ or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled 

subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 

19.1 [Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment 

of any such Cost, including the costs of rectifying or replacing the Works and/or Goods damaged 

or destroyed by Force Majeure, to the extent they are not indemnified through the insurance 

policy referred to in Sub- Clause18.2 [Insurance for Works and Contractor's Equipment]. 

 

19.4.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 
 

19.5 Force Majeure Affecting Subcontractor 

 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from 

force majeure on terms additional to or broader than those specified in this Clause, such additional 

or broader force majeure events or circumstances shall not excuse the Contractor's non-performance 

or entitle him to relief under this Clause. 

 

19.6 Optional Termination, Payment and Release 

 

19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous period of 84 

days by reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of 

Force Majeure], or for multiple periods which total more than 140 days due to the same notified 

Force Majeure, then either Party may give to the other Party a notice of termination of the Contract. 

In this event, the termination shall take effect 7 days after the notice is given, and the Contractor 

shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's 

Equipment]. 
 

19.6.2 Upon such termination, the Architect shall determine the value of the work done and issue a 

Payment Certificate which shall include: 

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract; 

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the 



 

 

Contractor, or of which the Contractor is liable to accept delivery: this Plant and Materials shall 

become the property of (and be at the risk of) the Procuring Entity when paid for by the 



 

 

Procuring Entity, and the Contractor shall place the same at the Procuring Entity's disposal; 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by 

the Contractor in the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the 

return of these items to the Contractor's works in his country (or to any other destination at no 

greater cost); and 

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with 

the Works at the date of termination. 

 

19.7 Release from Performance 

 

Not withstanding any other provision of this Clause, if any event or circumstance outside the control 

of the Parties (including, but not limited to, Force Majeure) arises which makes it impossible or 

unlawful for either or both Parties to fulfil its or their contractual obligations or which, under the 

law governing the Contract, entitles the Parties to be released from further performance of the 

Contract, then upon notice by either Party to the other Party of such event or circumstance: 

a) The Parties shall be discharged from further performance, without prejudice to the rights of 

either Party in respect of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have 

been payable under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the 

Contract had been terminated under Sub-Clause 19.6. 



 

 

20. SETTLEMENT OF CLAIMS AND DISPUTES 

20.1 Contractor's Claims 

 

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or 

any additional payment, under any Clause of these Conditions or otherwise in connection with the 

Contract, the Contractor shall give Notice to the Engineer, describing the event or circumstance 

giving rise to the claim. The notice shall be given as soon as practicable, and not later than 30 days 

after the Contractor became aware, or should have become aware, of the event or circumstance. 
 

20.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for 

Completion shall not be extended, the Contractor shall not be entitled to additional payment, and 

the Procuring Entity shall be discharged from all liability in connection with the claim. Otherwise, 

the following provisions of this Sub-Clause shall apply. 
 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and 

supporting particulars for the claim, all as relevant to such event or circumstance. 
 

20.1.4 The Contract or shall keep such contemporary records as may be necessary to substantiate any claim, 

either on the Site or at an other location acceptable to the Engineer. Without admitting the Procuring 

Entity's liability, the Architect may, after receiving any notice under this Sub-Clause, monitor the 

record-keeping and/ or instruct the Contractor to keep further contemporary records. The 

Contractor shall permit the Architect to inspect all these records and shall (if instructed) submit copies 

to the Engineer. 
 

20.1.5 Within 42days after the Contractor became aware (or should have become aware) of the event or 

circumstance giving rise to the claim, or within such other period as may be proposed by the 

Contractor and approved by the Engineer, the Contractor shall send to the Architect fully detailed 

claim which includes full supporting particulars of the basis of the claim and of the extension of time 

and/ or additional payment claimed. If the event or circumstance giving rise to the claim has a 

continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated 

delay and/ or amount claimed, and such further particulars as the Architect may reasonably 

require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from 

the event or circumstance, or within such other period as may be proposed by the Contractor 

and approved by the Engineer. 

 

20.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous 

claim, or within such other period as may be proposed by the Architect and approved by the 

Contractor, the Architect shall respond with approval, or with disapproval and detailed comments. 

He may also request any necessary further particulars but shall nevertheless give his response on the 

principles of the claim within the above defined time period. 
 

20.1.7 Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub- 

Clause 3.5 [Determinations] to agree or determine (i) the extension (if any) of the Time for 

Completion (before or after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for 

Completion], and/or (ii) the additional payment (if any) to which the Contractor is entitled under 

the Contract. 
 

20.1.8 Each Payment Certificate shall include such additional payment for any claim as has been reasonably 

substantiated as due under the relevant provision of the Contract. Unless and until the particulars 

supplied are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to 

payment for such part of the claim as he has been able to substantiate. 
 

20.1.9 If the Architect does not respond within the time frame defined in this Clause, either Party may 

consider that the claim is rejected by the Architect and any of the Parties may refer the dispute for 

amicable settlement in accordance with Clause 20.3. 
 



 

 

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may 



 

 

apply to a claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any 

claim, any extension of time and/ or additional payment shall take account of the extent (if any) to 

which the failure has prevented or prejudiced proper investigation of the claim, unless the claim is 

excluded under the second paragraph of this Sub-Clause 20.3. 

 

20.2 Procuring Entity's Claims 

 

20.2.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these 

Conditions or otherwise in connection with the Contract, and/or to any extension of the Defects 

Notification Period, the Procuring Entity or the Architect shall give notice and particulars to the 

Contractor. However, notice is not required for payments due under Sub-Clause 4.19 [Electricity, 

Water and Gas], under Sub-Clause 4.20 [Procuring Entity's Equipment and Free-Issue Materials], or 

for other services requested by the Contractor. 
 

20.2.2 The notice shall be given as soon as practicable and no longer than 30 days after the Procuring Entity 

became aware, or should have become aware, of the event or circumstances giving rise to the claim. 

A notice relating to any extension of the Defects Notification Period shall be given before the expiry 

of such period. 
 

20.2.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation of 

the amount and/or extension to which the Procuring Entity considers itself to be entitled in 

connection with the Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine (i) the amount (if any) which the Procuring Entity is entitled 

to be paid by the Contractor, and/ or (ii) the extension (if any) of the Defects Notification Period in 

accordance with Sub-Clause 11.3 [Extension of Defects Notification Period]. 
 

20.2.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. The 

Procuring Entity shall only be entitled to set off against or make any deduction from an amount 

certified in a Payment Certificate, or to otherwise claim against the Contractor, in accordance with 

this Sub-Clause. 
 

20.3 Amicable Settlement 

 

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably 

before the commencement of arbitration. However, unless both Parties agree otherwise, the Party 

giving a notice of a claim in accordance with Sub-Clause 20.1 above should move to commence 

arbitration after 60 days from the day on which a notice of a claim was given, even if no attempt 

at an amicable settlement has been made. 

 

20.4 Matters that may be referred to arbitration 

 

Notwithstanding anything stated herein the following matters may be referred to arbitration before 

the practical completion of the Works or abandonment of the Works or termination of the Contract 

by either party: 

a) Whether or not the issue of an instruction by the Architect is empowered by these Conditions. 

b) Whether or not a certificate has been improperly withheld or is not in accordance with these 

Conditions. 

c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19. 

e)  All other matters shall only be referred to arbitration after the completion or alleged completion 

of the Works or termination or alleged termination of the Contract, unless the Procuring Entity 

and the Contractor agree otherwise in writing. 

 

20.5 Arbitration 

 

20.5.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled 

amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration. 
 

20.5.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or 

dispute has not been given by the applying party within ninety days of the occurrence or discovery 

of the matter or issue giving rise to the dispute. 



 

 

 

20.5.3 Not withstanding the issue of a notice as stated above, the arbitration of such a claim or dispute 



 

 

shall not commence unless an attempt has in the first instance been made by the parties to settle such 

claim or dispute amicably with or without the assistance of third parties. Proof of such attempt shall 

be required. 

 

20.5.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 

measurements, computations, tests or valuations as may in his opinion be desirable in order to 

determine the rights of the parties and assess and a ward any sums which ought to have been the 

subject of or included in any certificate. 

 

20.5.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, 

review and revise any certificate, opinion, decision, requirement or notice and to determine all 

matters in dispute which shall be submitted to him in the same manner as if no such certificate, 

opinion, decision require mentor notice had been given. 
 

20.5.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, 

instruction, opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify 

representatives of the Parties and the Architect from being called as a witness and giving evidence 

before the arbitrators on any matter whatsoever relevant to the dispute. 
 

20.5.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the 

reasons for dissatisfaction given in its Notice of Dissatisfaction. 
 

20.5.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of the 

Parties, and the Architect shall not be altered by reason of any arbitration being conducted during 

the progress of the Works. 

 

20.5.8 The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed 

upon by the Parties when agreeing the terms of appointment. Each Party shall be responsible for 

paying one-half of this remuneration. 

 

20.6 Arbitration with National Contractors 

 

20.6.1 If the Contract is with national contractors, arbitration proceedings will be conducted in accordance 

with the Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be 

notified in writing by either party to the other with a request to submit it to arbitration and to 

concur in the appointment of an Arbitrator within thirty days of the notice. The dispute shall be 

referred to the arbitration and final decision of a person to be agreed between the parties. Failing 

agreement to concur in the appointment of an Arbitrator, the Arbitrator shall be appointed, on the 

request of the applying party, by the Chairman or Vice Chairman of any of the following professional 

institutions; 
i) Architectural Association of Kenya 

ii) Institute of Quantity Surveyors of Kenya 

iii) Association of Consulting Engineers of Kenya 

iv) Chartered Institute of Arbitrators (Kenya Branch) 

v) Institution of Engineers of Kenya 

20.6.2 The institution written to first by the aggrieved party shall take precedence over all other institutions. 
 

20.7 Arbitration with Foreign Contractors 

 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of 

the United Nations Commission on International Trade Law (UNCITRAL); or with proceedings 

administered by the International Chamber of Commerce (ICC) and conducted under the ICC Rules 

of Arbitration; by one or more arbitrators appointed in accordance with said arbitration rules. 
 

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted 

in the language for communications defined in Sub-Clause1.4 [Law and Language]. 
 

20.8 Alternative Arbitration Proceedings 

 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration 



 

 

(NCIA) which offers a neutral venue for the conduct of national and international arbitration with 

commitment to providing institutional support to the arbitral process. 



 

 

20.9 Failure to Comply with Arbitrator's Decision 

 

20.9.1 The award of such Arbitrator shall be final and binding up on the parties. 
 

20.9.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other 

Party may, without prejudice to any other rights it may have, refer the matter to a competent court 

of law. 

20.10 Contract operations to continue 

 

Notwithstanding any reference to arbitration herein, 

 

1.1.1 the parties shall continue to perform their respective obligations under the Contract unless 

they otherwise agree; and 

 

1.1.2 the Procuring Entity shall pay the Contractor any monies due the Contractor. 



 

 

Section IX - Special Conditions of Contract 

The following Special Conditions shall supplement the GCC. Whenever there is a conflict, the provisions 

here in shall prevail over those in the GCC. 

 

 

Conditions Sub-Clause Data 

Part A - Contract Data 

Procuring Entity’s name and 

address 

Heading Insert 

Name and Reference No. of the 

Contract 

Heading 

and 1.1 

Insert 

Engineers Name and address Heading 

and 3.1.1 

Insert 

Contractor’s Representative’s 

name 

4.3.1 [insert the name of the Contractor’s 

Representative agreed by the Procuring Entity 

prior to Contract signature] 

Key Personnel names 16.9.1 [insert the name of each Key Personnel agreed 

by the Procuring Entity prior to Contract 

signature] 

Time for Completion 1.1.  days 

If Sections are to be used, refer to Table: 

Summary of Sections below 

Defects Notification Period 1.1  days 

Sections 1.1 If Sections are to be used, refer to Table: 

Summary of Sections below 

Electronic transmission systems 1.3  

Time for the Parties entering 

into a Contract Agreement 

1.6 Within 30days 

Commencement Date 8.1.1  

Time for access to the Site 2.1.1 No later than the Commencement Date, and not 

later than  days after 

Commencement Date 

Architect Duties and Authority 3.1.6 (b) 

(ii) 

Variations resulting in an increase of the 

Accepted Contract Amount in excess of % 

shall require approval of the Procuring Entity. 

Performance Security 4.2.1 The performance security will be in the form of a 

 [insert either one of “demand guarantee” 

or “performance bond”] in the amount(s) of 

[insert related figure(s)] percent of the Accepted 

Contract Amount and in the same currency(ies) 

of the Accepted Contract Amount. 

Normal working hours 6.5 Specify 

Delay damages for the Works 8.7 & 

14.15(b) 

 % of the Contract Price per day. 

If Sections are to be used, refer to Table: 

Summary of Sections below 

Maximum amount of delay 

damages 

8.7.1  % of the final Contract Price. 

Provisional Sums 13.6. 

(b)(ii) 

[If there are Provisional Sums, insert a percentage 

for adjustment of Provisional Sums] 

% 

Adjustments for Changes in Cost 13.9 Period “n” applicable to the adjustment 

multiplier “Pn”:   [Insert the period if 

different from one (1) month; if period “n” is 

one (1) month, insert “not applicable”] 



 

 

Conditions Sub-Clause Data 

Total advance payment 14.2.1  % Percentage of the Accepted Contract 

Amount payable in the currencies and 

proportions in which the Accepted Contract 

Amount is payable 

[Insert number and timing of installments if 

applicable] 

Repayment amortization rate of 

advance payment 

14.2.5 (b)  % 

Percentage of Retention 14.3.2 (c) % 

Limit of Retention Money 14.3.2 (c) % of the Accepted Contract Amount 

Plant and Materials  

14.5.3(b)(i 

) 

If Sub-Clause 14.5 applies: 

Plant and Materials for payment Free on Board 

[list]. 

14.5.3(c)(i) Plant and Materials for payment when delivered 

to the Site [list]. 

Minimum Amount of Interim 

Payment Certificates 

14.6.2  % of the Accepted Contract 

Amount. 

Publishing source of commercial 

interest rates for financial 

charges in case of delayed 

payment 

14.8 Specify  % rate per month of 

delayed payment. 

Maximum total liability of the 

Contractor to the Procuring 

Entity 

17.6.2 [Select one of the two options below as 

appropriate] 

The product of [insert a multiplier 

less or greater than one] times the Accepted 

Contract Amount, 

or 

 [insert amount of the maximum 

total liability] 

Periods for submission of 

insurance: 

 

a. evidence of insurance. 

b. relevant policies 

18.1.6 [Insert period for submission of evidence of 

insurance and policy. Period may be from 14 

days to 30days.] 

 days 

days 

Maximum amount of 

deductibles for insurance of the 

Procuring Entity's risks 

18.2.4 (d) [Insert maximum amount of deductibles] 

Minimum amount of third-party 

insurance 

18.3.2 [Insert amount of third-party insurance] 

The place of arbitration 20.7.2 Insert city and Country 



 

 

SECTION X - CONTRACT FORMS 

 

 

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD 

FORM NO. 2 – REQUEST FOR REVIEW 

FORM No. 3-LETTEROF AWARD 

 

FORM No. 4 - CONTRACT AGREEMENT 

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee] 

FORM No. 6- PERFORMANCE SECURITY [Option 2– Performance Bond] 

FORM No. 7 - ADVANCE PAYMENT SECURITY 

FORM No. 8 - RETENTION MONEY SECURITY 



 

 

FORM No 1: NOTIFICATION OF INTENTION TOAWARD OF CONTRACT 

 

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not successful. 

Send this Notification to the Tenderer's Authorized Representative named in the Tender Information Form 

on the format below. 

 

FORMAT 

1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephone: [insert Authorized Representative's telephone/fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification 

must be sent to all Tenderers simultaneously. This means on the same date and as close to the same 

time as possible.] 

2. Date of transmission: [email] on [date] (local time) 

This Notification is sent by (Name and designation)   

3. Notification of Award 

i) Procuring Entity: [insert the name of the Procuring Entity] 

ii) Project: [insert name of project] 

iii) Contract title: [insert the name of the contract] 

iv) ITT No: [insert ITT reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above 

contract. The transmission of this Notification begins the Standstill Period. During the Standstill Period, 

you may: 

 

4. Request a debriefing in relation to the evaluation of your tender by submitting a 

Procurement-related Complaint in relation to the decision to award the contracts. 
 

a) The successful tenderers 

i) Name of successful Tender  

 

 

ii) Address of the successful Tender   

 

 

iii) Contract price of the successful Tender Kenya Shillings    

(in words ) 

b) The reasons for your tender being unsuccessful are as follows: 

 

c) Other Tenderers 

 

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the 

evaluated price as well as the Tender price as read out. 



 

 

SNo Name of Tender Tender Price 

as read out 

Tender’s 

evaluated price 

(Note a) 

One Reason Why Not 

Evaluated 

1     

2     

3     

4     

5     

     

(Note a) State NE if not evaluated 

 

5. How to request a debriefing 

a) DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] (local time). 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you 

decide to request a debriefing your written request must be made within three (5) Business Days of 

receipt of this Notification of Intention to Award. 

 

c) Provide the contract name, reference number, name of the Tenderer, contact details; and address 

the request for debriefing as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing 

within five (3) Business Days of receipt of your request. If we are unable to provide the debriefing 

within this period, the Standstill Period shall be extended by five (3) Days after the date that the 

debriefing is provided. If this happens, we will notify you and confirm the date that the extended 

Standstill Period will end. 

 

e) The debriefing may be in writing, by phone, video conference call or in person. We shall promptly 

advise you in writing how the debriefing will take place and confirm the date and time. 

 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, 

we will provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days 

from the date of publication of the Contract Award Notice. 

 

6. How to make a complaint 

 

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by 

midnight, [insert date] (local time). 

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address 

the Procurement-related Complaint as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/ position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

c) At this point in the procurement process, you may submit a Procurement-related Complaint 

challenging the decision to award the contract. You do not need to have requested, or received, a 

debriefing before making this complaint. Your complaint must be submitted within the Standstill 

Period and received by us before the Standstill Period ends. 

 

d) Further information: For more information refer to the Public Procurement and Disposals Act 2015 



 

 

and its Regulations available from the Website www.ppra.go.ke. 

 

You should read these documents before preparing and submitting your complaint. 

e) There are four essential requirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who submitted a 

Tender in this tendering process and is the recipient of a Notification of Intention to Award. 

ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to support your 

complaint. 

 

7. Standstill Period 
 

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of 

Intention to Award. 

iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above. 
 

If you have any questions regarding this Notification please do not hesitate to 

contact us. On behalf of the Procuring Entity: 

 

Signature:  
 

Name:   

Title/position:  

 

 

Telephone:  
 
 

http://www.ppra.go.ke/


 

 

FORM NO. 2- REQUEST FOR REVIEW 

 

FORM FOR REVIEW (r.203(1)) 

 

 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO……………. OF……….….20……... 

BETWEEN 

… ......................................................................................... APPLICANT 

AND 

… ............................................... RESPONDENT (Procuring Entity) 

 

 

Request for review of the decision of the…………… (Name of the Procuring Entity of ……………dated the…day of 

………….20……….in the matter of Tender No………..…of …………..20….. for ........... (Tender description). 

REQUEST FOR REVIEW 

I/We……………………………, the above-named Applicant(s), of address: Physical address ....................... P. O. Box 

No…………. Tel. No……..Email ..................... , hereby request the Public Procurement Administrative Review Board to 

review the whole/part of the above mentioned decision on the following grounds , namely: 

1. 

2. 

By this memorandum, the Applicant requests the Board for an order/orders that: 

1. 

2. 

SIGNED ……………….(Applicant) Dated on…………….day of ……………/…20…… 

 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on ................ day of 

………....20….……… 

SIGNED 

Board Secretary 



 

 

FORM NO 3: LETTER OF AWARD 

letterhead paper of the Procuring Entity] 

[date] 

 

To: [name and address of the Contractor] 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and 

identification number, as given in the Contract Data] for the Accepted Contract Amount [amoun tin numbers 

and words] [name of currency], as corrected and modified in accordance with the Instructions to Tenderers, 

is here by accepted by… .....................(name of Procuring Entity). 

 

You are requested to furnish the Performance Security within in accordance with the Conditions of Contract, 

using, for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of 

the Tender Document. 

 

Authorized Signature: ........................................................................................................................ 

 

Name and Title of Signatory: .............................................................................................................. 

 

Name of Procuring Entity: .................................................................................................................. 

Attachment: Contract Agreement: ..................................................................................................... 



 

 

FORM NO 4: CONTRACT AGREEMENT 

 

THIS AGREEMENT made the day of…………………………. 20……………., between………………………. 

…………………………………………...of .............................................................. (hereinafter “the Procuring 

Entity”), of the one part, and of 

 (hereinafter “the Contractor”), of the 

other part: 

 

WHEREAS the Procuring Entity desires that the Works known as should 

be executed by the Contractor, and has accepted a Tender by the Contractor for the execution and 

completion of these Works and the remedying of any defects there in, 

 

The Procuring Entity and the Contractor agree as follows: 

 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to 

them in the Contract documents referred to. 

 

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. 

This Agreement shall prevail over all other Contract documents. 

 

a) The Notification of Award 

b) the Form of Tender 

c) the addenda Nos (if any) 

d) the Special Conditions of Contract 

e) the General Conditions of Contract; 

f) the Specifications 

g) the Drawings; and 

h) the completed Schedules and any other documents forming part of the contract. 

 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in 

this Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works and 

to remedy defects therein in conformity in all respects with the provisions of the Contract. 

 

4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying of defects there in, the Contract Price or such other sum 

as may become payable under the provisions of the Contract at the times and in the manner prescribed 

by the Contract. 

 

INWITNESS where of the parties here to have caused this Agreement to be executed in accordance 

with the Laws of Kenya on the day, month and year specified above. 

 

Signed and sealed by (for the Procuring Entity) 

 

 

 

Signed and sealed by (for the Contractor). 



 

 

FORM NO. 5 - PERFORMANCE SECURITY 

 

[Option 1 - Unconditional Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [insert name and Address of Procuring Entity] 

Date:  [Insert date of issue] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

1. We have been informed that  (hereinafter called 

"the Contractor") has entered into Contract No. dated with 

(name of Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution 

of 

 (Hereinafter called "the Contract"). 

 

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee 

is required. 

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary 

any sum or sums not exceeding in total an amount of (in words ),
1 

such sum being payable in the types 

and proportions of currencies in which the Contract Price is payable, upon receipt by us of the 

Beneficiary's complying demand supported by the Beneficiary's statement, whether in the demand it self 

or in a separate signed document accompanying or identifying the demand, stating that the Applicant 

is in breach of its obligation(s) under the Contract, without the Beneficiary needing to prove or to show 

grounds for your demand or the sum specified therein. 

4. This guarantee shall expire, no later than the………………...Day of…………,2 ........ 
2

, and any demand 

for payment under it must be received by us at the office indicated above on or before that date. 

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] 

[one year], inresponse to the Beneficiary's written request for such extension, such request to be 

presented   to   the   Guarantor   before   the   expiry   of   the   guarantee.” 

....................................................................... 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from 

the final product. 

 

 

 

 

 

 

 

 

 
1

The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less 

provisional sums, if 

any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary. 

2

Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the 



 

 

event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from 

the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. 



 

 

FORM No. 6- PERFORMANCE SECURITY 

[Option 2– Performance Bond] 

 

[Note: Procuring Entities a readvised to use Performance Security – Unconditiona lDemand Bank 

Guarantee in stead of Performance Bond due to difficulties involved in calling Bond holder to action] 

 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: 

[insert name and Address of Procuring Entity] Date:_______________________________ 

 [Insert date of issue] 

PERFORMANCE BOND No.:  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

1. By this Bond  as Principal (hereinafter called “the Contractor”) 

and   ] as Surety (hereinafter called 

“the Surety”),are held and firmly bound unto ] as Obligee (hereinafter called “the Procuring 

Entity”) in the amount of for the payment of which sum well and truly to be made in the types and 

proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind 

themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by 

these presents. 

 

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the 

 day of ,20 , for in 

accordance with the documents, plans, specifications, and amendments there to, which to the extent 

here in provided for, are by reference made part here of and are here in after referred to as the Contract. 

 

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and 

faithfully perform the said Contract (including any amendments thereto), then this obligation shall be 

null and void; otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and 

declared by the Procuring Entity to be, in default under the Contract, the Procuring Entity having 

performed the Procuring Entity's obligations there under, the Surety may promptly remedy the default, 

or shall promptly: 

a) Complete the Contract in accordance with its terms and conditions; or 

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for 

completing the Contract in accordance with its terms and conditions, and upon determination by 

the Procuring Entity and the Surety of the lowest responsive Tenderers, arrange for a Contract 

between such Tenderer, and Procuring Entity and make a vailable as work progresses (even though 

there should be a default or a succession of defaults under the Contract or Contracts of completion 

arranged under this paragraph) sufficient funds to pay the cost of completion less the Balance of the 

Contract Price; but not exceeding, including other costs and damages for which the Surety may be 

liable hereunder, the amount set forth in the first paragraph hereof. The term “Balance of the 

Contract Price,” as used in this paragraph, shall mean the total amount payable by Procuring Entity 

to Contractor under the Contract, less the amount properly paid by Procuring Entity to Contractor; 

or 

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in 

accordance with its terms and conditions upto a total not exceeding the amount of this Bond. 

 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing 

of the Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any 

person or corporation other than the Procuring Entity named here in or the heirs, executors, 

administrators, successors, and assigns of the Procuring Entity. 



 

 

6. In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety has 



 

 

caused these presents to be sealed with his corporate seal duly at tested by the signature of his legal 

representative, this day  of 20 . 

 

 

SIGNED ON on behalf of  

 

 

By in the capacity of  

 

 

In the presence of  

 

 

 

SIGNED ON on behalf of  

 

 

By in the capacity of  

 

 

In the presence of  



 

 

FORM NO. 7 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [Insert name and Address of 

Procuring Entity] Date: [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

1. We have been informed that  (hereinafter called “the Contractor”) has entered into 

Contract No. dated with the Beneficiary, for the execution of  

(hereinafter called" the Contract"). 

 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in 

the sum 

 (In words ) is to be made against an advance payment 

guarantee. 

 

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary 

any sum or sums not exceeding in total an amount of (in words _________________ )
1

 

upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, 

whether in the demand itself or in a separate signed document accompanying or identifying the demand, 

stating either that the Applicant: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the 

Works; or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying 

the amount which the Applicant has failed to repay. 

 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a 

certificate from the Beneficiary's bank stating that the advance payment referred to above has been 

credited to the Contractor on its account number at . 

 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 

payment repaid by the Contractor as specified in copies of interim statements or payment certificates 

which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of 

the interim payment certificate indicating that ninety (90) percent of the Accepted Contract Amount, 

less provisional sums, has been certified for payment, or on the day of ,2 ,
2 

whichever is 

earlier. Consequently, any demand for payment under this guarantee must be received by us at this 

office on or before that date. 

 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] 

[one year], in response to the Beneficiary's written request for such extension, such request to be 

presented to the Guarantor before the expiry of the guarantee. 

 

 

 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

 

 

 
1

The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance 

paymen tas specified in the Contract. 

2

Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for 

completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be 



 

 

in writing and must be made prior to the expiration date established in the guarantee. 



 

 

FORM NO. 8 – RETENTION MONEY SECURITY 

 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:  [Insert name and Address of Procuring Entity] 

Date: [Insert date of issue] 

Advance payment guarantee no. [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

1. We have been informed that [insert name of Contractor, which in the case of a joint 

venture shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into 

Contract No. 

 [insert reference number of the contract] dated with the Beneficiary, for 

the execution of  [insert name of contract 

and brief description of Works] (hereinafter called "the Contract"). 

 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains 

moneys upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking- 

Over Certificate has been issued under the Contract and the first half of the Retention Money has been 

certified for payment, and payment of [insert the second half of the Retention Money] is to be made 

against a Retention Money guarantee. 

 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary 

any sum or sums not exceeding in total an amount of [insert amount in figures] _ ([insert amount in 

words ])
1 

upon receipt by us of the Beneficiary's complying demands up 

ported by the Beneficiary's statement, whether in the demand itself or in a separate signed document 

accompanying or identifying the demand, stating that the Contractor is in breach of its obligation(s) under 

the Contract, without your needing to prove or showgrounds for your demand or the sum specified 

there in. 

 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a 

certificate from the Beneficiary's bank stating that the second half of the Retention Money as referred to 

above has been credited to the Contractor on its account number at [insert name and address of 

Applicant's bank]. 

5. This guarantee shall expire no later than the....................Day of...................2 ............ 
2

, and any demand 

for payment under it must be received by us at the office indicated above on or before that date. 

 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] 

[one year], in response to the Beneficiary's written request for such extension, such request to be 

presented to the Guarantor before the expiry of the guarantee. 

 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from 

the final product. 

 

 

 

 
1

The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 

2

Insert a date that is twenty-eight days after the expiry of retention period after the actua lcompletion date of the contract. The Procuring Entity 

should note that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension 

of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. 



 

 

FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

 

 

Tender Reference No.:  [insert identification 

no] Name of the Tender Title/Description: [insert name of the 

assignment] to: [insert complete name of Procuring Entity] 

 

In response to the requirement in your notification of award dated [insert date of notification of award] to 

furnish additional information on beneficial ownership: [select one option as applicable and delete the 

options that are not applicable] 

I) We here by provide the following beneficial ownership information. 

Details of Beneficial ownership 

 Details of all Beneficial Owners % of shares 

a person 

holds in the 

company 

Directly or 

indirectly 

% of voting 

rights a person 

holds in the 

company 

Whether a person directly 

or indirectly holds a right 

to appoint or remove a 

member of the board of 

directors of the company 

or an equivalent 

governing body of the 

Tenderer (Yes / No) 

Whether a person 

directly or indirectly 

exercises significant 

influence or control 

over the Company 

(tenderer) (Yes / No) 

 

 

 

1. 

Full Name 
 

Directly------ 

----- % 

of shares 

Directly……… 

…….% of 

voting rights 

 

Indirectly---------- 

% of voting 

rights 

1. Having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

body of the 

Tenderer: Yes ----- 

No---- 

2. Is this right held 

directly or 

indirectly?: 

 

Direct……………… 

… 

 

Indirect……………… 

... 

1. Exercises significant 

influence or control 

over the Company 

body of the 

Company 

(tenderer) 

 

Yes -----No---- 

 

2. Is this influence or 

control exercised 

directly or 

indirectly? 

 

Direct………….. 

Indirect………… 

National identity 

card number or 

Passport number 

 

 
Personal 

Identification 

Number (where 

applicable) 

  

Indirectly---- 

- --------- % 

of shares 

 
Nationality 

  

 
Date of birth 

[dd/mm/yyyy] 

  

 
Postal address 

  

 
Residential 

address 

  

 
Telephone 

number 

  

 
Email address 

  

 
Occupation or 

profession 

  

 

 

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 

 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to 
Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of joint 
venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be 
submitted in this Form shall be current as of the date of its submission. 

 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or 
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is conducted, 
and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or arrangement. 



 

 

 Details of all Beneficial Owners % of shares 

a person 

holds in the 

company 

Directly or 

indirectly 

% of voting 

rights a person 

holds in the 

company 

Whether a person directly 

or indirectly holds a right 

to appoint or remove a 

member of the board of 

directors of the company 

or an equivalent 

governing body of the 

Tenderer (Yes / No) 

Whether a person 

directly or indirectly 

exercises significant 

influence or control 

over the Company 

(tenderer) (Yes / No) 

 

2. Full Name 
 

Directly------ 

----- % 

of shares 

Directly……… 

…….% of 

voting rights 

 

Indirectly---------- 

% of voting 

rights 

1. Having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

body of the 

Tenderer: Yes ----- 

No---- 

2. Is this right held 

directly or 

indirectly?: 

 

Direct……………… 

… 

 

Indirect……………… 

... 

1. Exercises 

significant 

influence or 

control over the 

Company body of 

the Company 

(tenderer) 

Yes -----No---- 

 

2. Is this influence or 

control exercised 

directly or 

indirectly? 

 

Direct………….. 

Indirect………… 

National identity 

card number or 

Passport number 

 

 
Personal 

Identification 

Number (where 

applicable) 

  

Indirectly---- 

- --------- % 

of shares 

 
Nationality(ies) 

  

 
Date of birth 

[dd/mm/yyyy] 

  

 
Postal address 

  

 
Residential 

address 

  

 
Telephone 

number 

  

 
Email address 

  

 
Occupation or 

profession 

  

 

3. 

 

e.t 

.c 

      

   

   

   

 

II)  Am fully aware that beneficial ownership information above shall be reported to the Public Procurement 

Regulatory Authority together with other details in relation to contract awards and shall be maintained in 

the Government Portal, published and made publicly available pursuant to Regulation 13(5) of the 

Companies (Beneficial Ownership Information) Regulations, 2020.(Notwithstanding this paragraph 

Personally Identifiable Information in line with the Data Protection Act shall not be published or made 

public). Note that Personally Identifiable Information (PII) is defined as any information that can be used to 

distinguish one person from another and can be used to deanonymize previously anonymous data. This 

information includes National identity card number or Passport number, Personal Identification Number, Date of 

birth, Residential address, email address and Telephone number. 

 

III) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural 

person who in relation to the company: 

 

(a) holds at least ten percent of the issued shares in the company either directly or indirectly; 

 

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly; 

 

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or 

 

(d) exercises significant influence or control, directly or indirectly, over the company. 



 

 

IV) What is stated to herein above is true to the best of my knowledge, information and belief. 

Name of the Tenderer: ......................*[insert complete name of the Tenderer]  

 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name 

of person duly authorized to sign the Tender] 

Designation of the person signing the Tender......................... [insert complete title of the person signing the 

Tender] 

 

Signature of the person named above: ........................ [insert signature of person whose name and capacity 

 

are shown above] 

 

Date this ....................... [insert date of signing] day of. ...................... [Insert month], [insert year] 

 

 

 

 

 

Bidder Official Stamp 


